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Tiivistelmä 

Suomen maatalous-, maaseutukehitys- ja metsäsektorin (MMM) kehityshankkeista Afrikassa on tehty 

strateginen evaluaatio. Sen tarkoitus on tukea ulkoministeriötä (UM) identifioimaan tarkoituksenmukaisia ja 

tuloksellisia lähestymistapoja ja toimintamalleja, joiden avulla voidaan edistää nykyisten hankkeiden 

toteutusta ja tulevaisuudessa tapahtuvan yhteistyön suunnittelua.  

Evaluaatio perustuu havaittuihin tuloksiin, minkä lisäksi se tarkastelee sektorin ajankohtaisia trendejä sekä 

muiden toimijoiden kokemuksia. Evaluaatio perustuu kirjallisen aineiston analyysiin, haastatteluihin ja 

ryhmäkeskusteluihin UM:n ja muiden organisaatioiden kanssa sekä maavierailuihin (Etiopia, Kenia, 

Mosambik, Tansania).  

Evaluaation tulokset käsittelevät aiheita, joissa Suomi voi parhaiten edistää 1) kestävän kehityksen 

tavoitteita, kuten olosuhteita, joissa arvoketju-lähestymistapa toimii parhaiten; 2) köyhyyden lievittämisen 

tukemista; 3) ihmisoikeusperustaisen lähestymistavan ja läpileikkaavien tavoitteiden soveltamisen haasteita; 

4) kokemuksia kestävään maankäyttöön investoinnista; 5) erilaisten apukanavien käyttöä MMM-sektorin 

tukemiseksi; 6) puutteita kokemusten systemaattisessa hyödyntämisessä; 7) arvioinnin ja seurannan 

kehittämistarpeita; sekä 8) niitä rajallisia hyötyjä, joita suomalaisen lisäarvon korostaminen on tarjonnut.  

Tärkeimmät suositukset koskevat 1) yhteistyötä maankäyttöön liittyvissä toimissa kestävän kehityksen 

tavoitteiden sekä Pariisin ilmastosopimukseen kuuluvien kansallisten sitoumusten mukaisesti; 2) arvoketju-

lähestymistavan kehittämistä taloudellisesti kannattavissa arvoketjuissa; 3) institutionaalisten valmiuksien 

vahvistamisen ja ruohonjuuritason toiminnan yhdistämistä; 4) läpileikkaavien tavoitteiden ja 

ihmisoikeusperustaisen lähestymistavan huomioonottamista niin poliittisissa linjauksissa kuin käytännön 

toteutuksessa; 5) kahdenvälisten hankkeiden ja yksityissektorin investointien yhteisvaikutuksien 

vahvistamista; 6) avun eri kanavien käytön monipuolistamista MMM-hankkeissa ja -ohjelmissa; 7) 

aikaisempien kokemuksien järjestelmällisestä ja parempaa hyödyntämistä MMM-sektorilla; 8) osallistumista 

integroitujen lähestymistapojen kehittämiseen; 9) suomalaisen lisäarvon merkityksen lisäämistä siihen 

tarkoitukseen kohdennettujen toimintojen kautta.  

Avainsanat: Maatalous, maaseutukehitys, metsät, kokemusten hyödyntäminen; strategian parantaminen, 

fokus; tarkoituksenmukaisuus; tuloksellisuus; Suomen kehitysyhteistyö 
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Referat 

Denna utvärdering av jordbruks-, landsbygdsutvecklings-, och skogssektorprogram (ARDF) i Afrika bidrar 

till det finska utrikesministeriets (UM) ansträngningar att identifiera relevanta och effektiva metoder och 

mekanismer för genomförande av pågående program och planering av framtida samarbete inom nämnda 

områden. Utvärderingen är resultat-orienterad men utforskar även tendenser och lärdomar som andra aktörer 

kan bidra med. Den baserar sig på dokumentstudier, intervjuer och gruppdiskussioner inom UM, med andra 

organisationer samt i de länder som har besökts (Etiopien, Kenya, Moçambique, Tanzania).  

Utvärderingen pekar ut områden där Finland har bäst möjligheter att bidra till FN:s hållbarhetsmål; de 

förutsättningar under vilka en värdekedja-baserad strategi (Value-Chain Approach, VCA) fungerar bäst; 

bidrag till fattigdomsreducering; de utmaningar som följer med ett rättighetsperspektiv och fokus på 

tvärgående mål; erfarenheter från investeringar i bärkraftigt naturbruk; den blandning av metoder som är bäst 

lämpad för ARDF; bristen på systematik i lärandet; behovet av bättre uppföljning och utvärdering; samt den 

begränsade nyttan av vad som kallas finskt mervärde (Finnish Value-Added, FVA). 

Utvärderingens rekommendationer fokuserar på: hur samarbetet inom naturbruksbaserade aktiviteter kan 

förbättras i linje med FN:s hållbarhetsmål och ”nationellt fastställda bidrag” (NDCs); det praktiska 

genomförandet av VCA; kombinationen av kapacitetsutveckling av institutioner och insatser på gräsrotsnivå; 

hur tvärgående mål och ett rättighetsperspektiv kan hanteras på ett bättre sätt på policy-nivå och vad gäller 

genomförande; stärkande av synergieffekter mellan bilaterala projekt och privata investeringar; ett mer 

varierat användande av olika metoder inom ramen för ARDF; ett mer systematisk lärande från ARDF; samt 

särskilda insatser för att stärka FVA på ett sätt som bidrar till en vidare utveckling av integrerade metoder. 

Nyckelord: Jordbruk, landsbygdsutveckling, skogsbruk; lärande; förbättring av strategi, fokus; relevans, 

effektivitet; Finlands utvecklingssamarbete. 
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Abstract 

This strategic ‘Evaluation of Agriculture, Rural Development and Forest Sector Programmes in Africa’ 

(ARDF) supports the Ministry for Foreign Affairs of Finland (MFA) in identifying relevant and effective 

approaches and instruments to support implementation of current programmes and planning of future 

cooperation in these sectors. The evaluation is outcome-based, but also explores relevant trends and lessons 

from other actors. It relies on document analysis, interviews and group discussions, at MFA level, in other 

organisations and in the countries visited (Ethiopia, Kenya, Mozambique, Tanzania). 

Findings identify: areas where Finland can best contribute to achievement of Sustainable Development Goals 

(SDGs); conditions under which a value chain approach (VCA) works best; contributions to poverty 

alleviation; challenges to applying a Human Rights-based Approach (HRBA) and addressing cross-cutting 

objectives (CCO); experiences gained with investment in sustainable land use; the mix of implementation 

approaches appropriate to supporting ARDF; the lack of systematic lesson learning; the need for improved 

Monitoring and Evaluation (M&E); and the limited benefits from the concept of Finnish Added Value.  

Key recommendations aim at: strengthening cooperation on land-based activities in line with SDGs and 

NDC’s; further developing the VCA in viable value chains; combining institutional capacity development 

with grassroots interventions; better addressing CCOs and HRBA in policies and implementation; 

strengthening of synergies between bilateral projects and private sector investments; diversifying modalities 

within the ARDF portfolio; ensuring systematic lesson learning on ARDF; contributing to further 

development of integrative approaches; and enhancing Finnish added value through dedicated activities.  

Keywords: Agriculture, rural development, forestry; lesson learning; improvement of strategy, focus; 

relevance, effectiveness; Finland's development cooperation 
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Yhteenveto 

Johdanto. Suomen maatalous-, maaseutukehitys- ja metsäsektorin (MMM) Afrikan kehityshankkeiden 

strateginen evaluaatio tukee ulkoministeriötä (UM) identifioimaan sellaisia tarkoituksenmukaisia ja 

tuloksellisia lähestymistapoja ja toimintamalleja, joiden avulla voidaan kehittää nykyisten hankkeiden 

toteutusta ja tulevaisuudessa tapahtuvan yhteistyön suunnittelua. Evaluaatio perustuu havaittuihin tuloksiin, 

jonka lisäksi se tarkastelee sektorin ajankohtaisia trendejä sekä kokemuksia muilta toimijoilta. Evaluaatio 

perustuu kirjallisen aineiston analyysiin, haastatteluihin ja ryhmäkeskusteluihin UM:n ja muiden 

organisaatioiden kanssa, sekä maavierailuihin. Evaluaatio vastaa yhdeksään arviointikysymykseen: 

1. Kuinka Suomen kehitysyhteistyön toimet MMM-sektorin kautta voivat parhaiten tukea kestävän 

kehityksen tavoitteiden saavuttamista – sekä muiden kansainvälisten sopimusten toimeenpanemista –

käyttäen hyödyksi parhaalla mahdollisella tavalla Suomen omia vahvuuksia (engl. comparative 

advantages)? 

2. Minkälaisissa olosuhteissa arvoketju-lähestymistapa voi samanaikaisesti sekä lisätä rahoitusta ja 

investointeja kestävään  maa- ja metsätalouteen että edistää lopullisten hyödynsaajien asemaa 

kestävällä tavalla? 

3. Kuinka läpileikkaavat tavoitteet ja ihmisoikeusperustaisuus saadaan liitettyä osaksi toimintaa ja  

toteutetuksi käytännössä niin, että ne tukevat Suomen kehitysyhteistyön ja hankkeiden tavoitteita? 

4. Mitkä ovat niitä keskeisiä onnistumiseen vaikuttavia tekijöitä, joilla on pystytty vähentämään 

köyhyyttä ja eriarvoisuutta, erityisesti parantaen naisten, haavoittuvassa asemassa olevien ja pienten 

ja keskisuurten maanviljelijöiden asemaa? 

5. Kuinka investoinnit kestävään maankäyttöön toteutetaan osallistavasti niin, että pientilallisten ja 

yhteisöjen tarpeet otetaan huomioon ja että (vastuullisten) sijoittajien kiinnostus saadaan säilytettyä? 

6. Mitkä kehitysyhteistyön toteutuksen lähestymistavat ovat kaikkein toimivimmat – ottaen huomioon 

toimintojen laajuus, modaliteetti/instrumentti, avun kanava ja/tai toteuttajaorganisaatio? 

7. Minkälainen seuranta- ja arviointi-järjestelmä toimii parhaiten suomalaisten hankkeiden tulosten 

arvioinnissa, tukien samalla kestävän kehityksen tavoitteiden saavuttamista laajemmassa 

kontekstissa? 

8. Kuinka muiden kehitysyhteistyökumppaneiden tähänastiset kokemukset on otettu huomioon ja 

minkälaisia lähestymistapoja muilla toimijoilla on tulevaisuuden haasteiden varalle MMM-

sektorilla? 

9. Kuinka ‘suomalainen lisäarvo’ saadaan parhaiten hyödynnettyä MMM-sektorilla? 

Lähestymistapa. Evaluaatio on strateginen, sillä se pyrkii ohjaamaan Suomen tukea MMM-sektorilla, ottaen 

huomioon globaalit kehityssuunnat ja Suomen vahvuudet kehitysyhteistyössä. 

UM valitsi tarkasteltavaksi kahdeksan esimerkkihanketta Itä- ja Eteläisestä Afrikasta, erityisesti Etiopiasta, 

Keniasta, Mosambikista, Tansaniasta ja Sambiasta. Hankkeet ovat joko päättyneet 2016 - 2017 tai ovat vielä 

käynnissä. Tästä johtuen osaa hankkeista tarkasteltiin niiden päättymisen jälkeen. Niissä tapauksissa arviointi 

pitää sisällään analyysin siitä, kuinka toimintaohjeistus ja strategiat on toteutettu ja mitkä ovat rahoitettujen 

aktiviteettien tulokset. Samaan aikaan evaluaatio tutkii muita konkreettisia kokemuksia ja hyväksi todettuja 

käytänteitä, jotka voivat olla hyödyllisiä, kun Suomen tulevaisuuden tukea suunnitellaan MMM-sektorille. 

Evaluaation lähestymistapa on siten osittain havaittuihin tuloksiin perustuva (summative) ja osittain 

ennakoiva ja tulevaisuuden trendejä tutkiva (formative). 

Metodologia. Evaluaatio keskittyy yhdeksään arviointikysymykseen, jotka jaettiin tarkempiin 

alakysymyksiin ja indikaattoreihin. Ne auttoivat määrittelemään arvioinnin laajuuden ja luomaan yhteisen 

viitekehyksen tiedonkeruulle ja tulkinnalle. Evaluaatio perustuu kirjallisen aineiston analyysiin, 
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haastatteluihin ja ryhmäkeskusteluihin UM:n ja muiden organisaatioiden kanssa, sekä maavierailuihin. 

Yhteensä yli 300 sidosryhmän jäsentä konsultoitiin, joko kasvokkain tai puhelimen välityksellä sekä  

ryhmätapaamisissa. Lisäksi ulkopuolisten asiantuntijoiden ja  tutkijoiden näkemykset otettiin huomioon. 

Vierailut Etiopiaan, Keniaan, Mosambikiin ja Tansaniaan valmisteltiin taustadokumenttien analyysien 

perusteella sekä yhteistyössä UM:n virkamiesten kanssa. Sambiaan ei matkustettu UM:n ohjeistuksen 

mukaisesti. Lisäksi toteutettiin vierailu YK:n elintarvike- ja maatalousjärjestö FAO:n ja kansainvälisen 

maatalousrahaston IFAD:in Rooman toimipisteisiin.,  Myös suomalaisille toimijoille järjestettiin 

keskustelutilaisuus Helsingissä.  

Kirjallisen aineiston läpikäymisen ja maavierailun pohjalta tehdyt kirjaukset syötettiin taulukoihin, joiden 

perusteella maaraportit valmisteltiin. Evaluaatiotiimi keskusteli maaraporttien havainnoista ensin sisäisesti ja 

jakoi tulokset ohjausryhmälle. Keskustelujen perusteella laadittiin vastaukset evaluaation pääkysymyksiin ja 

valmisteltiin lopullinen raportti. 

Tulokset. Evaluaatiokysymysten perusteella laaditut löydökset voidaan tiivistää seuraavasti: 

Suomen toiminta MMM-sektorilla ja sen vaikutus kestävän kehityksen tavoitteiden saavuttamiseksi. 

Analyysin perusteella Suomi voi parhaiten lisätä kehitysyhteistyön tarkoituksenmukaisuutta kestävän 

kehityksen, Pariisin sopimuksen ja muiden kansainvälisten sopimusten tavoitteiden saavuttamiseksi 

seuraavilla tavoilla: (1) vahvistamalla yhteyttä hankkeiden toteutuksen ja Agenda 2030:n, Pariisin 

sopimuksen ja YK:n biodiversiteettisopimuksen välillä UM:n tulevissa MMM-sektorin toimenpiteissä, (2) 

kehittää MMM-sektorille arvoketjuihin ja liiketoimintaan liittyviä indikaattoreita, jotka voidaan yhdistää 

kestävän kehityksen tavoitteiden raportointiin kumppanimaissa, (3) lisäämällä MMM-sektorin kestävän 

kehityksen ala-tavoitteita UM:n muutosteoriaan, ja (4) kartoittamalla yhteistyömahdollisuuksia jo 

hyväksyttyjen ja suunnittelun alla olevien Vihreän ilmastorahaston  sekä muiden organisaatioiden 

ilmastohankkeiden kanssa (mm. FAO, IFAD, WB, alueelliset pankit). 

Arvoketju-lähestymistapaa voidaan toteuttaa hyvin tuloksin ja sen avulla voidaan saada lisää investointeja 

MMM-sektorille. Tiettyjen perusedellytysten tulee kuitenkin toteutua. Näitä ovat mm. toimiva 

yksityissektori, suotuisa toimintaympäristö ja riittävät tukipalvelut. Ollakseen tuloksellista, tuen MMM-

sektorin arvoketjujen kehittämiselle tulee perustua sellaisen strategian toteuttamiselle, joka ottaa huomioon 

sen hetkiset todelliset olosuhteet kyseisessä paikassa ja tietyllä ajanjaksolla.  

Ihmisoikeusperustainen lähestymistapa ja läpileikkaavat tavoitteet vaativat vielä selkeämpää ohjeistusta, 

työkaluja ja kapasiteetin vahvistamista niin UM:ssa kuin projektitiimeissä. Ne tulisi liittää järjestelmällisesti 

osaksi hankkeiden suunnittelua ja toteutusta, ottaen huomioon kunkin maan poliittinen tilanne. Hankkeissa, 

joissa oli suunniteltu selkeitä naisille kohdistettuja aktiviteettejä, voitiin havaita parempia tuloksia naisten 

aseman paranemisessa verrattuna hankkeisiin, joissa naisten oikeudet esiintyivät yleisellä tasolla. 

Tärkeä havainto oli, että kaikissa evaluoinnin kohteina olevissa hankkeissa oli saatu aikaiseksi köyhyyden ja 

eriarvoisuuden vähentämistä, tosin tulokset oli useissa tapauksissa mitattu vajavaisesti. Toimenpiteet, jotka 

ovat olleet kaikkein toimivimpia, ovat sisältäneet sekä institutionaalisen kapasiteetin vahvistamista että 

ruohonjuuritason toimintaa. 

Sen lisäksi, että pientilallisten kapasiteettia vahvistetaan hyvistä viljelykäytännöistä, heidän tarpeet voidaan 

ottaa huomioon kestävän maankäytön investoinneissa tuomalla heidät mukaan arvoketjuihin, 

vahvistamalla heidän organisaatio- ja taloushallintovalmiuksiaan sekä pitäen huolta siitä, että sosiaaliset ja 

ympäristölliset suojatoimet, kuten maankäyttö- ja maanomistusoikeudet, toteutuvat.  Osa Suomen MMM-

hankkeista on kerännyt arvokasta pienen mittakaavan kokemusta maankäyttöön perustuvista yksityisistä 

investoinneista, ja osa on auttanut luomaan suotuisia olosuhteita mahdollisille investoinneille. Seurauksena ei 

kuitenkaan ole tullut varsinaisia investointeja, mikä johtuu enimmäkseen siitä, että hankkeiden 

markkinasuuntautuneisuus on jäänyt vähäiseksi ja kumppanuuksia olennaisimpien toimijoiden kanssa on 

puuttunut. 

Yksikään yksittäinen toteutustapa Suomen tukemista MMM-hankkeista ei ole toiminut kaikissa 

tilanteissa; onnistumiset ovat vahvasti sidoksissa mm. avun maantieteelliseen ja temaattiseenkeskitykseen, 
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kumppaniorganisaatioiden kapasiteettiin, sekä maa- ja sektorikohtaisten tuen tuloksellisuutta valvovien 

prosessien tilanteeseen. Parhaimmat tulokset tehokkuuden ja tuloksellisuuden näkökulmasta on saatu silloin 

kun erilaisia mutta kuitenkin samoja strategisia periaatteita edistäviä ja samoihin MMM-sektorin tavoitteisiin 

pyrkiviä lähestymistapoja on yhdistelty. 

Tulosperustainen seuranta. Suomen tukemat MMM-hankkeet eivät pohjaudu tarpeeksi vahvasti 

kumppanimaiden omien maatalous-, ruokaturva- sosiaali- ja ympäristöpolitiikkojen seurantajärjestelmiin 

(sisältäen kestävän kehityksen tavoitteet), eivätkä ne myöskään riittävästi tuota tietoa näihin 

seurantajärjestelmiin.MMM-sektorin tulosalueidenja yksityissektorin yhteistyön seuranta on myös 

puutteellista. 

Kokemuksista saatu tieto (lessons learnt). Vaikka hankkeista saatua sisäistä kokemusta ja oppeja ei ole 

tarpeeksi hyödynnetty uusien hankkeiden suunnitteluss ja toteutuksessa muilta kehitysyhteistyön toimijoilta 

saatua tietoa on hyödynnetty paremmin.. Uutta tietoa on omaksuttu myös sektorikoordinaation ja 

oppimisympäristöjen kautta, joissa Suomi on ollut aktiivinen toimija. Samaan aikaan MMM-ala siirtyy 

vähitellen pois sektorikohtaisesta ajattelusta enemmän kohti alueellista (landscape approach) tai nexus-

lähestymistapaa, joissa ilmastonmuutos, ympäristö ja kestävä kehitys otetaan huomioon 

kokonaisvaltaisemmin. Kehittyvät ilmastorahoituksen mekanismit tuovat myös uusia mahdollisuuksia 

Suomen yhteistyön suunnitteluun tulevaisuudessa. 

Löytyy vähän todisteita siitä, että suomalaisen lisäarvon korostaminen olisi tuonut uusia kaupallisia 

mahdollisuuksia. Suomalaiset yritykset ovat kuitenkin hyötyneet kehitysyhteistyöstä monin tavoin. 

Joissakin tapauksissa kahdenväliset hankkeet ovat toimineet katalysaattoreina suomalaisten yritysten 

liiketoiminnalle, vaikka hankkeet eivät ole tarkoituksella luoneetkaan toimintasuunnitelmaa tätä varten. 

Suomalainen lisäarvo, mukaan lukien suomalaisen talouselämän näkökulma, ei ole ollut kahdenvälisten 

hankkeiden keskiössä. 

Päätelmät. Yllä mainituista löydöksistä laadittiin 13 päätelmää. 

Suomen vaikutus globaaleihin MMM-tavoitteisiin: (1) Suomi voi lisätä kehitysyhteistyön 

tarkoituksenmukaisuutta MMM-sektorilla ja vaikuttaa sen kautta Agenda2030:n sekä muiden kansainvälisten 

sopimusten toimeenpanemiseen seuraavin keinoin (a) vahvistamalla yhteyttä hankkeiden toteutuksen ja 

kansainvälisten sopimusten raportoinnin välillä MMM-sektorin toimenpiteissä; (b) vahvemmin sitoa MMM-

tavoitteet yhteen kestävän kehityksen tavoitteiden kanssa ja osoittaa tämä myös muutosteoria-kaaviossa; (c) 

kehittämällä puuttuvia indikaattoreita - erityisesti arvoketjujen ja liiketoiminnan kehittämiselle – jotka 

voidaan yhdistää kestävän kehityksen tavoitteiden raportointiin kumppanimaissa. 

Arvoketju-lähestymistapa: (2) Arvoketju-lähestymistapa on tuottanut joitakin lupaavia tuloksia, mutta 

kahdenvälisissä hankkeissa se ei kuitenkaan ole tuottanut odotettuja tuloksia. Suurin syy tähän on, että 

arvoketjuja ei ole suunniteltu vallitsevien olosuhteiden ja systeemien riittävään analysointiin pohjautuen. (3) 

Arvoketju-lähestymistapa ei myöskään aina palvele köyhyyden vähentämisen tavoitteita, sillä tuloksellinen 

arvoketjujen kehitys vaatii sellaisten toimijoiden osallistumista, joilla on lähtökohtaisesti riittävääpääomaa. 

On valittava, halutaanko ensisijaisesti tukea arvoketjuja vai äärimmäisen köyhyyden lievittämistä. (4) 

Hyödynsaajien näkökulmasta parhaat tulokset on saavutettu silloin kun on ymmärretty kotitalouksien 

päätöksenteon kriteerit. Sitä kautta on osattu tehdä taloudellisesti, sosiaalisesti ja ympäristöllisesti parhaita 

parannuksia. Tutkimus esimerkiksi osoittaa, että viljelijät usein valitsevat uusia viljelytekniikoita sen 

mukaan, missä on pienimmät riskit, kuin että keskittyisivät parhaaseen viljelytulokseen. 

Läpileikkaavat tavoitteet ja ihmisoikeusperustaisuus: (5) MMM-hankkeet, joita tarkasteltiin tässä 

evaluaatiossa, eivät ole systemaatisesti integroineet ihmisoikeusperustaista lähestymistapaaja  läpileikkaavia 

tavoitteita hankkeiden suunnitelmiin, toteutukseen tai raportointiin. Tämä on todennäköisesti vähentänyt 

niiden köyhyysvaikutuksia. Kuitenkin monet hankkeet ovat toteuttaneet ihmisoikeusperustaista 

lähestymistapaa ja/tai läpileikkaavia tavoitteita, erityisesti silloin kun ne ovat olleet linjassa kansallisten 

tavoitteiden ja strategioiden kanssa. 
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Köyhyyden ja eriarvoisuuden vähentäminen: (6) Laajasta näkökulmasta MMM-sektorin toimenpiteet ovat 

myötävaikuttaneet köyhyyden ja eriarvoisuuden vähenemiseen. Vaikka köyhyyttä ja eriarvoisuutta ei aina 

mitattu ja raportoitu asianmukaisesti, hyviä kokemuksia saatiin tilanteissa, joissa yhdistettiin 

institutionaalisen kapasiteetin vahvistaminen ja ruohonjuuritason toimenpiteitä. Joitakin erityisiä 

menestystekijöitä voitiin havaita esimerkkihankkeissa. 

Yksityissektorin investoinnit MMM-sektorille ja kestävään maankäyttöön: (7) Suomen tuen kautta 

MMM-sektorille on saatu tärkeää tietotaitoa yksityissektorin yhteistyöstä ja tuki on auttanut suotuisan 

toimintaympäristön luomisessa. Investoinnit MMM-sektorille eivät ole kuitenkaan jälkeenpäin toteutuneet 

johtuen pitkälti siitä, että hankkeiden markkinasuuntautuneisuus on jäänyt vähäiseksi ja kumppanuuksia 

olennaisimpien toimijoiden kanssa on puuttunut, tai on kohdattu poliittisesta viitekehyksestä johtuvia 

rajoitteita. 

Eri toteutustapojen tarkoituksenmukaisuus: (8) Yleisesti kahdenvälisten hankkeiden tulokset - mukaan 

lukien kansainvälisten organisaatioiden kautta tuetut hankkeet - ovat olleet positiivisia, mutta eivät kovin 

laaja-alaisia. Erilaisten modaliteettien yhdistäminen, kuten instituutioiden välinen yhteistyö ja avustukset 

päteville kansalaisyhteiskunnan toimijoille, voisi tuottaa yhteisvaikutuksia ja edesauttaa kestävämpien 

vaikutusten aikaansaamiseen. (9) Aikaisemmista hankkeista saatua tietotaitoa ja kokemusta ei olla riittävästi 

hyödynnetty uusien hankkeiden suunnittelussa. 

Seuranta ja arviointi tukemassa laajempia viitekehyksiä: (10) MMM-sektorin hankkeiden seurantaa ja 

arviointia tulisi vahvistaa tulosperustaisuuden näkökulmasta antaen keskeisempi rooli hyödynsaajille. 

Järjestelmien tulisi olla linjassa maan kestävän kehityksen tavoitteiden ja Pariisin sopimuksen alaisten 

sitoumusten tavoitteiden kanssa ja tukea kumppanimaiden raportointivelvoitteita.  

Kokemuksesta saatu tieto: (11) Hankkeiden suunnittelussa ja toteutuksessa käytetään vähän hyväksi 

aikaisemmista kokemuksista saatua tietoa. Toisaalta, Suomi on aktiivinen toimija MMM-sektorin 

koordinaatio- ja tiedonvaihtofoorumeilla, erityisesti metsäsektorilla. Tulevaisuudessa Suomi voi hyödyntää 

uudistuvia monialaisia maankäytön lähestymistapoja ja innovatiivisia ilmastorahoitusmekanismeja 

suunnitellessaan uusia MMM-sektorin tukitoimenpiteitä. 

Suomalainen lisäarvo: (12) Ei ole todisteita siitä, että suomalainen lisäarvo olisi tuonut erityistä etua 

Suomen MMM-toimenpiteisiin. (13) Suomalaisen lisäarvon korostaminen saattaa olla jopa vastoin avun 

tuloksellisuus -ajattelua (aid effectiveness) ja kaventaa Suomen mahdollisuuksia toimia. Pienenä toimijana, 

Suomen kannattaisi yhdistää voimansa muiden toimijoiden kanssa sen sijaan, että korostetaan erillistä 

identiteettiä ja näkyvyyttä. 

Suositukset: 

 Suomen panos globaaleihin MMM-tavoitteisiin: (1) Suomen kehitysyhteistyön tulisi kehittää 

edelleen maankäyttöön liittyviä aktiviteetteja kestävän kehityksen tavoitteiden ja Pariisin 

ilmastosopimuksen alaisten maatason sitoumusten, sekä muiden kansainvälisten sopimusten, kuten 

biodiversiteettisopimuksen kanssa, ja sisällyttää tavoitteet osaksi UM:n muutosteorioita.  

 Arvoketju-lähestymistapa: (2) Jatketaan ja kehitetään edelleen arvoketju-lähestymistavan 

soveltamista tilanteissa, joissa toiminnan sisäiset ja ulkoiset edellytykset toteutuvat.  

 Läpileikkaavat tavoitteet ja ihmisoikeusperustaisuus: (3) UM:n muutosteorioiden tulisi heijastaa 

ihmisoikeusperustaista lähestymistapaa kattavasti, mikä sallii tulosten, tuotosten ja aktiviteettien 

arvioinnin sukupuolten välisen tasa-arvon, eriarvoisuuden ja ilmastotoimien näkökulmista. UM:n 

tulisi kartoittaa mahdollisuuksia kohdistaa toimia näihin teemoihin MMM-sektorilla, ja lisätä 

ohjausta ja koulutusta näihin aiheisiin liittyen.  

 Keskeiset menestystekijät köyhyyden ja eriarvoisuuden vähentämiseksi: (4) Jotta toimia 

köyhyyden vähentämiseksi voidaan hyödyntää maksimaalisesti, UM:n olisi yhdistettävä 

institutionaalisten valmiuksien kehittäminen ja ruohonjuuritason tukitoimet, ja tehdä näkyvämmäksi 

niiden myötävaikutus köyhyyden ja eriarvoisuuden vähentämiseen. 
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 Yksityisen sektorin investoinnit MMM-sektoriin ja kestävään maankäyttöön: (5) Yksityisen 

sektorin investoinnit olisi otettava paremmin huomioon maaohjelmissa. Kahdenvälisten hankkeiden 

ja yksityissektorin toimien välistä yhteistyötä ja -vaikutuksia tulisi tavoitella aktiivisesti, jotta 

voidaan luoda pitkäaikaista työtä ja tulonlähteitä kestävään maankäyttöön pohjautuen. 

 Kehitysyhteistyön toteutustapojen soveltuvuus: (6) Jatketaan kahdenvälistä yhteistyötä MMM-

sektorilla samalla hyödyntäen mahdollisimman monipuolisesti avun eri kanavia. Tämä voidaan 

saavuttaa innovatiivisella hankkeiden identifioimisella ja valmistelulla joustavissa institutionaalisissa 

puitteissa, jonka lähestymistapaa tarkistetaan säännöllisesti. 

 Seuranta ja arviointi tukemassa laajempia viitekehyksiä: (7) UM:n tulisi varmistaa, että 

tulosseuranta on linjassa kestävän kehityksen tavoitteisiin, alatavoitteisiin ja indikaattoreihin, sekä 

Pariisin ilmastosopimuksen alaisiin maatason sitoumuksiin, ja tukevat kumppanimaita raportoimaan 

niiden kansainvälisistä velvoitteista. Samalla olisi tehostettava seurannan ja arvioinnin strategista 

ohjausta, joka perustuu osallistavampaan seurantaan. 

 Kokemuksiin pohjautuvasta tiedosta (lessons learnt): (8) UM:n tulisi perustaa MMM-sektorin 

kokemuksiin pohjautuvan tiedon tietopankki, johon voisi lisätä oppeja ja hyviä käytäntötapoja myös 

muilta toimijoilta. Lisäksi olisi kehitettävä mekanismeja sen varmistamiseksi, että saadut kokemukset 

sisällytetään järjestelmällisesti hankesuunnitteluun ja että niitä otetaan huomioon perusteellisesti 

toteutuksen aikana. (9) UM:n tulisi hyödyntää ja kehittää edelleen monialaisia lähestymistapoja, 

joissa tiedostetaan metsiin, ilmastoon, ruuantuotantoon, veteen ja energiaan liittyvien tavoitteiden 

yhteydet ja jännitteet, tavoitteena tukea Agenda2030:n käytäntöönpanoa.  

 Suomen lisäarvosta: (10) Vahvistetaan suomalaista lisäarvoa erityisesti tätä tarkoitusta varten 

suunnitelluilla toimilla, mukaan lukien nykyiset yksityisen sektorin instrumentit. ”Suomalaisen 

lisäarvon” käsitettä ei pitäisi käyttää kriteerinä, kun identifioidaan, suunnitellaan tai toteutetaan 

MMM-sektorin toimenpiteitä. 
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Sammanfattning 

Inledning: Denna utvärdering av jordbruks-, landsbygdsutvecklings-, och skogssektorprogram (ARDF) i 

Afrika bidrar till det finska utrikesministeriets (UM) ansträngningar att identifiera relevanta och 

verkningsfulla metoder och mekanismer på ARDF-området, effektivisera genomförandet av pågående 

program samt att vägleda planeringen av möjligt framtida samarbete inom ARDF. Utvärderingen har för 

avsikt att svara på nio huvudfrågor: 

1. Hur kan finskt utvecklingssamarbete bäst bidra till att FN:s hållbarhetsmål – och andra, liknande 

internationella överenskommelser – uppnås genom ARDF-insatser som på bästa sätt utnyttjar det 

finska mervärdet? 

2. Under vilka förutsättningar en värdekedja-baserad strategi leder till ökade finansiering av och 

investeringar i bärkraftigt skogs- och jordbruk – och samtidigt bidrar till att förbättra målgruppens 

situation på ett bärkraftigt sätt? 

3. Hur tvärgående mål och ett rättighetsperspektiv kan integreras och genomföras på ett sätt som bidrar 

till att målen för finskt utvecklingssamarbete och de specifika projektmålen uppnås? 

4. Vilka är de viktigaste bidragande omständigheterna för minskad fattigdom och ojämlikhet, och som 

särskilt kommer kvinnor, utsatta grupper samt små och medelstora lantbrukare till del? 

5. Hur kan investeringar i bärkraftigt naturbruk ta hänsyn till småbrukares och lokalsamhällens behov 

samtidigt som de tilltalar (ansvarsfulla) investerare? 

6. Vilka tillvägagångssätt är mest lämpliga – i fråga om omfattning, metoder/verktyg, kanaler och/eller 

genomförande-organisationer för framtiden? 

7. Vilka slags system för uppföljning och utvärdering är mest lämpliga för resultatuppföljning av finska 

projekt inom ramen för det bredare stödet till FN:s hållbarhetsmål? 

8. Hur har lärdomar från andra aktörer inom utvecklingssamarbetet tagits i beaktande och vilka olika 

metoder har dessa aktörer för att hantera framtida utmaningar på nämnda område?  

9. Hur kan finskt mervärde på ARDF-området bäst realiseras? 

Övergripande metod. Utvärderingen är ”strategisk” då den syftar till att vägleda finskt stöd till jordbruk, 

landsbygdsutveckling, och skogsbruk, baserat på den global utvecklingen inom dessa sektorer och det 

mervärde som finskt samarbete kan bidra med. Merparten av utvärderingsfrågorna är framåtblickande; och 

av denna anledning är även utvärderingens slutsatser och rekommendationer framåtblickande i stor 

utsträckning. 

De åtta projekt som valdes ut för fallstudier av UM fokuserar på östra och södra Afrika, i synnerhet Etiopien, 

Kenya, Mocambique, Tanzania och Zambia. Några projekt avslutades under 2016 och 2017 medan andra 

fortfarande pågår. Av denna anledning är en del av utvärderingen ”ex post” i sin karaktär och omfattar analys 

av redan genomförda policies och strategier, samt de resultat som finansierade insatser har bidragit till. 

Samtidigt utforskar utvärderingen andra relevanta erfarenheter och lärdomar som finskt stöd till ARDF kan 

dra nytta av. Därav är utvärderingen delvis resultatbaserad (sammanfattande) och delvis framåtblickande och 

utforskande (formativ). 

Metoder för datainsamling. Utvärderingen inriktas på nio utvärderingsfrågor. Dessa har brutits ner i ett 

antal delfrågor och indikatorer för att specificera utvärderingens omfattning, och för att samtidigt skapa en 

gemensam referensram för insamling och uttolkning av data. Utvärderingen baserades på dokumentstudier, 

intervjuer och gruppdiskussioner inom UM, med andra organisationer samt i de länder som har besökts. 

Totalt konsulterades 300 personer, genom personliga intervjuer, telefonintervjuer samt gruppdiskussioner. 

Även externa aktörer, såsom akademiker och oberoende observatörer, konsulterades. Fältbesöken i Etiopien, 
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Kenya, Mocambique, och Tanzania föregicks av en dokumentstudie samt möten med UM. UM beslutade att 

Zambia inte skulle besökas.  

Därtill genomfördes ett besök hos FAO och IFAD i Rom och en workshop med finska aktörer. 

Rådata från dokumentstudien och fältbesöken lades in i matriser, som utgjorde underlag för landrapporter. 

Utvärderingsteamet träffades för att diskutera resultat och slutsatser från landbesöken och en briefing för 

styrgruppen genomfördes. Därefter besvarades utvärderingsfrågorna och utvärderingsrapporten 

färdigställdes. 

Resultat av utvärderingen. Utvärderingens svar på utvärderingsfrågorna kan sammanfattas som följer: 

Analysen visar att relevansen hos Finlands samarbete på ARDF-området och dess bidrag till FN:s 

hållbarhetsmål, Parisavtalet och andra internationella konventioner kan stärkas genom (1) att utveckla 

synergieffekter mellan genomförande och rapportering om Agenda 2030, Parisavtalet samt CBD och 

framtida ARDF-insatser, (2) utveckla ARDF-relaterade värdekedjor och indikatorer som kan användas i 

samarbetsländers rapportering om FN:s hållbarhetsmål, (3) vidare integrera hållbarhetsmål som berör ARDF 

med UM:s förändringsteori, (4) utforska samarbete med planerade GCF-insatser samt andra organisationers 

klimatprojekt (inklusive FAO, IFAD, Världsbanken, regionala banker, GEF). 

Den värdekedja-baserade strategin (VCA) kan genomföras och bidra till bärkraftiga investeringar i ARDF 

när vissa grundläggande förutsättningar är på plats. Sådana förutsättningar inbegriper en fungerande privat 

sektor, en förmånlig verksamhetsmiljö, samt fullgoda supporttjänster. För att uppnå sina mål måste stöd 

genom ARDF för utveckling av värdekedjor vara baserad på och genomföras i enlighet med en realistisk 

strategi som beaktar de grundläggande förutsättningar som finns vid en given tidpunkt och plats. 

Rättighetsperspektivet och tvärgående mål har inte integrerats fullt ut till följd av bristande vägledning, 

verktyg och kapacitetsutveckling på dessa områden (detta gäller både inom UM och specifika 

projektgrupper), samt bristande systematik i hur insatser utformas – för att svara mot den specifika 

landkontexten. Vad gäller jämställdhet, visar det sig att projekt som har haft aktiviteter särskilt riktade mot 

kvinnor har varit mer framgångsrika än andra vad gäller integrering av ett jämställdhetsperspektiv. 

Samtliga projekt med ARDF-insatser som utvärderingen tittade på bidrog till fattigdomsbekämpning och 

ökad jämlikhet, även om dessa bidrag inte alltid är mätbara. De insatser som har varit mest framgångsrika 

vad gäller bekämpning av fattigdom och ojämlikheter har omfattat både institutionsbyggande och aktiviteter 

på gräsrotsnivå. 

Investeringar i bärkraftigt naturbruk kan svara bättre mot småbrukares behov genom att integrera dessa 

behov i värdekedjan, utveckla deras organisatoriska och ekonomiadministrativa kapacitet – förutom 

kapacitetsutveckling avseende hållbart jordbruk – och se till att samhälleliga och miljö-relaterade hänsyn tas, 

i fråga om tillgång på mark och markägande. Några av den finska ARDF-projekten har gett värdefulla 

erfarenheter från privata investeringar i naturbruk; andra har bidragit till bättre förutsättningar för 

investeringar. Trots detta har faktiska investeringar inte gjorts, mycket till följda av bristande 

marknadsorientering och partnerskap med viktiga aktörer. 

Inget enskilt tillvägagångsätt som finskt ARDF-stöd har använt sig av har visat sig lämpligt under alla 

omständigheter; ett bra resultat är i högsta grad beroende av faktorer såsom geografiskt och tematisk fokus, 

partnerorganisationers kapacitet, hur långt biståndseffektivitets-agendan har drivits av det berörda landet och 

inom sektorn, m m. Det bästa resultatet i fråga om kostnadseffektivitet och måluppfyllelse, har kommit till 

stånd genom en kombination av metoder som har varit baserade på gemensamma, övergripande principer 

och bidragit till samma målsättningar på ARDF-området.  

Resultatorienterad uppföljning av finskt stöd till ARDF-insatser har ännu inte i tillräcklig grad dragit nytta 

av och bidragit till befintliga nationella system för uppföljning av jordbruks-, skogsbruks-, och 

livsmedelssäkerhetspolicys, samt bredare sociala- och miljöpolicys och FN:s hållbarhetsmål, inberäknat 

indikatorer för alla ARDF-relaterade resultatområden – inklusive de som rör den private sektorns 

medverkan.  



 

11 
 

Lärdomar: Även om lärdomar inte alltid har dragits inom projekt har ARDF-projekt dragit lärdomar från 

andra aktörer och anpassat dessa lärdomar till den specifika kontexten. Lärande har även skett genom 

koordinering på sektornivå och mekanismer för lärande, i vilka Finland har spelat en aktiv roll. Under tiden 

har mer integrerade (och mindre sektor-specifika) metoder utvecklats för ARDF-insatser, såsom landskaps- 

och nexus-metoder, med fokus på klimatförändringar, miljö och bärkraftig utveckling från ett mer holistiskt 

perspektiv. Nya mekanismer för klimatfinansiering har också bidragit med värdefulla lärdomar för framtida 

finskt samarbete. 

Även om det inte finns några tydliga belägg för att den finska mervärdes-strategin (Finnish Value-Added, 

FVA) har bidragit till ökande affärsmöjligheter för finska företag så har finska företag dragit nytta av 

utvecklingssamarbetet på många sätt. I några fall har bilaterala projekt fungerat som katalysatorer för finska 

företagsaffärer, trots att projekten inte medvetet har utvecklat metoder för detta. FVA, inbegripet främjandet 

av finska marknader, har inte beaktats på ett ändamålsenligt sätt i bilaterala program. 

Slutsatser. På basis av dessa resultat har 13 slutsatser dragits. 

Finlands bidrag till globala ARDF-mål: (1) Finland kan stärka relevansen hos sitt samarbete på ARDF-

området och bidra till genomförandet av Agenda 2030 och andra internationella överenskommelser genom 

att (a) utveckla synergieffekter mellan genomförande och rapportering om ARDF-insatser och internationella 

överenskommelser; (b) vidare integrera hållbarhetsmål som berör ARDF med UM:s förändringsteori, och (c) 

ta fram de indikatorer som saknas – vad gäller värdekedjor och affärsutveckling – och som kan bli del av 

rapporteringen om FN:s hållbarhetsmål.  

Värdekedja-baserad strategi: (2) Även om den värdekedja-baserade strategin (VCA) har lett till vissa 

lovande resultat har dess genomförande i bilaterala projekt inte motsvarat förväntningarna. En viktig orsak är 

att insatserna inte har utformats på basis av en tillräckligt omfattande kontext- och systemanalys. (3) Som en 

följd av detta har VCA inte varit det bästa instrumentet för fattigdomsreducering. Utveckling av värdekedjor 

är beroende av att det finns aktörer med ett visst mått av tillgångar. I många fall måste ett val göras mellan 

ett värdekedja-fokus och samhällsutveckling. (4) På målgruppsnivå har bäst resultat uppnåtts när stöd till 

ekonomiska, samhälleliga och miljömässigt genomförbara förbättringar har grundat sig på en god förståelse 

för på vilka grunder hushållen fattar beslut. Som exempel kan nämnas att när jordbrukare ställs inför ett val 

av ny jordbruksteknologi är det viktigare för dem att undvika risker än att öka produktiviteten, även när en 

sådan produktivitetsökning är påvisad av forskning.   

Tvärgående mål och rättighetsperspektivet: (5) I det urval av ARDF-projekt som har utvärderats har 

rättighetsaspekter och tvärgående mål inte på ett systematiskt sätt blivit integrerade i projekt-utformning, 

genomförande eller rapportering. Detta faktum har rimligtvis påverkat projektens bidrag till 

fattigdomsbekämpning. Inte desto mindre har de flesta projekten bidragit till ett rättighetsperspektiv och/eller 

tvärgående mål, särskilt när dessa har varit understödda av nationella policys och strategier. 

Framgångsfaktorer för minskad fattigdom och ojämlikhet: (6) Generellt sett har ARDF-insatserna 

bidragit till bekämpning av fattigdom och ojämlikheter. Även om effekterna inte alltid mättes och 

rapporterades, bekämpades fattigdom och ojämlikheter mest framgångsrikt genom en kombination av 

institutionsbyggande och aktiviteter på gräsrotsnivå. Några framgångsfaktorer för bekämpning av fattigdom 

och ojämlikheter har kunnat identifieras. 

Privata investeringar i ARDF och i bärkraftigt markanvändande: (7) Finskt stöd på ARDF-området har 

gett grundläggande erfarenheter av samarbete med privata sektorn och bidragit till att skapa förutsättningar 

för investeringar. Trots detta har faktiska investeringar på ARDF-området inte gjorts, till följd av bristande 

marknadsorientering och partnerskap med viktiga aktörer eller på grund av brister på policy-nivå. 

Lämpliga tillvägagångssätt och metoder: (8) Generellt sett, när bilaterala projekt har använts, även för stöd 

till multilaterala organisationer, har lovande om än begränsade resultat uppnåtts. En mer medveten 

kombination av olika modaliteter – såsom ICI-projekt och gåvofinansierat stöd till starka 

civilsamhällsorganisationer – kan frambringa synergier och bidra till mer bärkraftiga resultat. (9) Lärdomar 

från tidigare program har inte beaktats tillräckligt när nya program har utformats. 
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Uppföljning och utvärdering till stöd för mer övergripande resultatramverk: (10) Uppföljning och 

utvärdering av ARDF-insatser behöver förbättras när det gäller långsiktiga resultat, inbegripet en mer 

framträdande roll för mottagare av stödet. Resultatramverken skall vara land-baserade och i linje med FN:s 

hållbarhetsmål och ”nationellt fastställda bidrag”, och understödja samarbetsländers rapporteringskrav. 

Lärdomar: (11) Det finns en brist på systematik i lärandet på ARDF-området och vad gäller beaktandet av 

lärdomar i utformningen av nya projekt. Detta till trots har Finland spelat en aktiv roll inom koordinering och 

lärande på ARDF-området, särskilt inom skogssektorn. Framtida finskt stöd till ARDF kan dra nytta av nya, 

integrerade metoder för naturbruk och nyskapande mekanismer för klimatfinansiering. 

Finskt mervärde: (12) Det finns inga belägg för att konceptet finskt mervärde (FVA) på något betydande 

sätt har bidragit till ARDF-insatsers resultat. (13) FVA kan bryta mot principerna för biståndseffektivitet och 

begränsa den roll som finskt utvecklingssamarbete spelar i den globala kontexten. Då UM är en relativt liten 

givare är det rimligt att anta att bättre resultat kan uppnås genom samarbete med andra aktörer än att försöka 

uppnå en särskild identitet eller synlighet. 

Rekommendationer.  

 Finlands bidrag till global ARDF-mål: (1) Finland skall vidareutveckla sitt samarbete på 

naturbruksområdet, i linje med FN:s hållbarhetsmål, ”nationellt fastställds bidrag”, och andra 

internationella överenskommelser, såsom CBD, samt integrera relaterade målsättningar med sin 

förändringsteori. 

 Värdekedja-baserad strategi: (2) Fortsätta och vidareutveckla användandet av en värdekedja-

baserad strategi i de situationer där interna och externa förutsättningar tillåter. 

 Tvärgående frågor och rättighetsperspektiv: (3) UM:s förändringsteori skall använda ett 

rättighetsperspektivet som en övergripande metod för att bedöma långsiktiga såväl som kortsiktiga 

resultat och aktiviteter från ett jämställdhets-, jämlikhets-, och klimatperspektiv. UM skall ta tillvara 

möjligheter att tillämpa dessa perspektiv genom insatser på ARDF-området, och förbättra 

vägledning och kompetensutveckling i detta syfte. 

 Framgångsfaktorer för minskad fattigdom och ojämlikhet: (4) För att maximera bidraget till 

fattigdomsbekämpning ska UM kombinera institutionsbyggande med insatser på gräsrotsnivå, samt 

göra sitt bidrag till bekämpning av fattigdom och ojämlikheter mer synligt. 

 Privata investeringar inom ARDF och för bärkraftigt naturbruk: (5) Privata investeringar skall 

vara bättre förankrade i landstrategier, och samarbete och synergier mellan bilaterala ARDF-insatser 

och privata investeringar skall främjas på ett proaktivt sätt, i syfte att skapa bärkraftig sysselsättning 

på landsbygden och inkomstgenererade verksamhet som är baserad på bärkraftigt naturbruk. 

 Lämpliga tillvägagångssätt och metoder: (6) Fortsätta att använda den bilaterala 

finansieringsmekanismen inom ARDF-området, jämte ett bättre utnyttjande av de olika mekanismer 

som finns att tillgå inom ARDF-portföljen. Detta kan uppnås genom nyskapande sätt att identifiera 

och utforma insatser, och genom flexibla institutionella resultatramverk som följs upp på 

regelbunden basis. 

 Uppföljning och utvärdering till stöd för mer övergripande resultatramverk: (7) UM skall 

säkerställa att resultatramverk (med fokus på långsiktiga resultat) är i linje med FN:s hållbarhetsmål 

och ”nationellt fastställda bidrag” och relevanta indikatorer, och understödjer samarbetsländers 

rapportering om internationella åtaganden. Samtidigt skall utvärderingar användas på ett mer 

strategiskt sätt, baserat på en högre grad av deltagande i uppföljning.  

 Lärdomar: (8) UM ska inleda en process för att skapa en minnesbank för lärdomar kring ARDF. 

Detta skulle kunna inbegripa att man samlar in och analyserar avsnitt om ”lärdomar, slutsatser och 

rekommendationer” från olika projekts årsrapporter samt gör meta-analyser av utvärderingsrapporter 

på ARDF-området, såväl som av ARDF-relaterade lärdomar som andra organisationer har dragit. 

Därtill ska mekanismer utvecklas för att säkerställa att lärdomar på ett systematiskt sätt tas i 
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beaktande när nya projekt utformas samt under genomförandefasen. (9) UMN ska använda och bidra 

till en vidareutveckling av integrerade metoder som tar hänsyn till sambanden och de avvägningar 

som måste göras mellan skogsbruk, klimat, mat, vatten och energimål, inom ramen för stöd till 

genomförandet av Agenda 2030. 

 Finskt mervärde: (10) Förstärka finskt mervärde genom särskilda insatser, inbegripet befintliga 

mekanismer inom den privata sektorn. Konceptet “Finskt mervärde” skall inte användas som ett 

kriterium för identifiering, utformandet och genomförandet av ARDF-insatser. 
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Summary 

Introduction. This “Evaluation of the Agriculture, Rural Development and Forest Sector Programmes in 

Africa” supports the Ministry for Foreign Affairs of Finland (MFA) in identifying relevant and effective 

approaches and instruments in the ARDF sectors, to improve implementation of current programmes and to 

guide planning of possible future cooperation in ARDF. It sets out to answer nine evaluation questions: 

1. How can Finnish co-operation efforts best contribute to the achievement of the SDGs – as well as 

other relevant international agreements – through ARDF sectors making optimal use of its 

comparative advantages? 

2. Under what conditions can a value chain approach increase finance and investment in sustainable 

forestry and agriculture- while benefiting final beneficiaries in a sustainable way? 

3. How can cross-cutting objectives and HRBA be successfully integrated and implemented, in such a 

way that they support achievement of the Finnish development cooperation objectives and objectives 

of the projects? 

4. What are key success factors for achievement of ’reduced poverty and inequality’, in particular in 

terms of benefits for women, vulnerable groups, and small and medium-size farmers? 

5. How can investment in sustainable land use and land management be made inclusive of smallholder 

and community needs while being attractive to (responsible) investors at the same time? 

6. Which implementation approaches are most appropriate - in terms of scale, modality/ instrument, 

channel and/or implementing organisations in future? 

7. What type of monitoring and evaluation system is most appropriate for outcome monitoring of 

Finnish projects in the context of wider support for achievement of SDGs? 

8. How have the lessons learned from development partners been taken into account and what kind of 

approaches do the organisations have for future challenges in the sector? 

9. How can ’Finnish added value’ in the ARDF sector best be realised?  

Approach. The evaluation is ‘strategic’ as it aims to orient future Finnish support in agriculture, rural 

development and forestry, based on global developments in these sectors and on the strengths of the Finnish 

cooperation. Most Evaluation Questions are future-oriented; therefore, findings contain future-oriented 

elements, which are then taken up in the conclusions and recommendations as well. 

The eight projects selected as cases by the MFA focus on East and Southern Africa, notably on Ethiopia, 

Kenya, Mozambique, Tanzania and Zambia. They have been concluded in 2016 or 2017 or are still ongoing. 

Therefore, part of the evaluation is ‘ex-post’ and includes analyses of applied policies and strategies, and of 

the results of the funded activities. At the same time, the evaluation explores other relevant experience or 

lessons that can inform future Finnish support to ARDF. By consequence, the evaluation approach is partly 

outcome-based (summative) and partly forward-looking and exploratory (formative).  

Methodology. The evaluation focused on the nine evaluation questions, which were broken down in sub-

questions and indicators in order to define their scope, and to create a common reference framework for data 

collection and interpretation at the same time. It relied on documents analysis, interviews and group 

discussions, at the level of MFA, of other organisations and of stakeholders in the countries visited. Overall, 

more than 300 stakeholders were consulted, through face-to-face or phone interviews, and in focus group 

discussions. External perspectives from academics and independent observers were included as well.  

A desk review, complemented by interactions with MFA staff, prepared the ground for targeted field 

missions in Ethiopia, Kenya, Mozambique and Tanzania; Zambia was not visited, as per a decision by MFA. 
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In addition, a mission to FAO and IFAD in Rome was undertaken, and a brainstorming workshop with 

Finnish stakeholders organised.  

Raw data from the desk study and field visits was fed into matrices, based on which Country Reports were 

prepared. Following team meetings to discuss main findings from country visits and a briefing of the 

Steering Group on progress, answers to the evaluation questions were formulated and the final report drafted. 

Findings. The main findings in relation to the Evaluation Questions can be summarised as follows: 

Regarding Finnish ARDF contributions to the SDGs, the analysis suggests that Finland can best increase 

the relevance of its cooperation in the ARDF sector and its contribution to the SDGs, the Paris Agreement 

and other international conventions by (1) strengthening synergies between implementation and reporting on 

the Agenda 2030, the Paris Agreement as well as CBD and future ARDF interventions, (2) developing 

ARDF-related value chain and business indicators to be integrated with SDG reporting in partner countries, 

(3) further integrating ARDF-related SDG Targets in MFA’s Theory of Change, (4) exploring collaboration 

with the planned GCF interventions as well as other organisations’ climate projects (including FAO, IFAD, 

WB, Regional Banks, GEF). 

The Value Chain Approach (VCA) can be successfully applied and increase sustainable investments in 

ARDF when basic conditions are met. These include a functioning private sector, an enabling environment, 

and adequate support services. To be effective, ARDF support to value chain development must design and 

implement a strategy that corresponds with the reality of the basic conditions in a given space and time. 

Fully successful integration of HRBA and cross-cutting objectives still lacks enhanced guidance, tools 

and capacity building on these themes (across the MFA organisation and in project teams), systematic 

inclusion in the design of interventions – tailored to specific country policy contexts. Regarding gender 

equality, projects that had specific women-targeted activities were found to be more successful in 

mainstreaming gender. 

Across the sample of projects, the evaluation found that the ARDF interventions made relevant contributions 

to reduction of poverty and inequality, though these were often poorly measured. Interventions that have 

been most successful in reducing poverty and inequality, included elements of institutional capacity building 

as well as grassroots level activities.  

Investment in sustainable land use can be made inclusive of smallholder needs by integrating the latter in 

the concerned value chains, building their organisational and financial management capacities – besides 

capacity building on sustainable agriculture - and ensuring the application of social and environmental 

safeguards, including access to land and secure land titles. Some of the Finnish ARDF projects have gained 

valuable small-scale experience with private investment in land use; others have helped create an enabling 

environment for investments. However, investments have not followed, mostly for lack of market orientation 

and partnerships with key actors. 

No single implementation approach applied by Finnish ARDF support has proven to be appropriate in all 

circumstances; success is highly dependent on factors like geographical and thematic focus of the support, 

capacities of the partners organisations, status of aid effectiveness process in the country and sector, inter 

alia. The best results, in terms of efficiency and effectiveness, are obtained by a combination of approaches 

sharing the same strategic principles and contributing to common ARDF objectives. 

Outcome / results-based monitoring of Finnish-supported ARDF interventions has not yet sufficiently built 

upon and contributed to existing country-based systems for monitoring of agriculture, forestry or food 

security policies, as well as broader social and environmental policies and the SDGs, including indicators for 

all ARDF relevant outcome areas – including for private sector engagement.  

Lessons learned: While project-internal learning shows weaknesses, ARDF projects have learned lessons 

from development partners and adjusted these to their contexts. Learning has also happened through sector 

coordination and learning mechanisms, in which Finland has played an active role. Local-level coordination 

and exchanges with different types of interventions in the same area have produced synergies and 
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contributed to the development of a regional approach in some cases. Meanwhile, less sector-specific and 

more integrative approaches, such as landscape or nexus approaches, are evolving, which address the 

challenges of climate change, a healthy natural environment and sustainable development in a holistic 

manner. Climate-finance related mechanisms are evolving as well and can also provide valuable lessons for 

future Finnish cooperation in ARDF sectors.  

While there is little evidence of incremental business opportunities created for Finnish companies as a result 

of the Finnish Added Value approach, Finnish businesses have benefitted from development cooperation in 

many ways. In some cases, bilateral projects have been catalysts for Finnish businesses, although the projects 

have not expressly developed methods to this respect. Finnish added value, including enhancement to 

Finnish markets, is not appropriately addressed through bilateral programmes. 

Conclusions. From these findings, 13 conclusions were drawn.  

On Finland’s contribution to global ARDF objectives: (1) Finland could best increase the relevance of its 

cooperation in ARDF and contribute to implementation of Agenda 2030 and other international agreements 

by (a) creating synergies between implementation and reporting on ARDF interventions and the international 

agreements; (b) by further integrating SDG targets on ARDF in MFA’s Theory of Change; and (c) by 

developing missing indicators – on value chain and business development - for integration in SDG reporting.  

On the value chain approach: (2) While the Value Chain Approach (VCA) has created some promising 

results, its application in bilateral projects has not fully delivered on the expectations. A main reason lies in 

the design of the interventions lacking comprehensive context and systems analysis. (3) Consequently, 

poverty reduction is not always best served by a VCA, since effective value chain development requires 

stakeholders with a minimum amount of assets. In many cases, choices need to be made between value chain 

focus and social development. (4) At the beneficiary level, best results have been achieved when proper 

understanding of the decision-making criteria of households was the basis for developing and promoting 

economically, socially and ecologically feasible improvements. For example, when considering new 

agricultural technology, farmers may give much importance to risk aversion and less to productivity increase 

demonstrated by the research. 

On cross-cutting issues and the Human Rights-based Approach: (5) The ARDF projects in the sample 

have not given systematic attention to integrating HRBA principles and cross-cutting objectives, in the 

design, implementation and reporting of interventions; this is likely to have reduced their poverty reduction 

impact. Nonetheless, most projects have contributed to HRBA and/or CCO’s, especially in case national 

policies and strategies were supportive of these objectives.  

On key success factor for reducing poverty and inequality: (6) Overall, the ARDF interventions have 

made relevant contributions to poverty and inequality reduction. While poverty and inequality were not 

always well measured and reported, they were most successfully reduced by a combination of institutional 

capacity building and grassroots-level interventions. Some specific success factors for reduction of poverty 

and inequality could be identified. 

On private sector investment in ARDF and in sustainable land use: (7) Finnish ARDF support has 

gained initial experience in engaging with private sector operators and helped create an enabling 

environment for investment. However, investment in ARDF has not followed, for lack of market orientation 

and partnerships with key actors or due to policy constraints. 

On the appropriateness of implementation approaches: (8) Overall, the results of using bilateral projects 

as the main implementation modality, including for support to multilateral agencies, have been positive but 

limited in scale. More targeted combining of different modalities - such as ICI projects and grant projects for 

competent CSOs - could produce synergy and contribute to more sustainable impacts. (9) Lessons learnt 

from previous programmes have not been taken into account adequately when designing new ones.  

On M&E in support of broader frameworks: (10) Monitoring and evaluation of ARDF interventions need 

strengthening at the level of outcome monitoring, with a stronger role for beneficiaries. They should be 

country-based and aligned with SDG and NDC goals, and support partner countries’ reporting requirements.  
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On lessons learned: (11) There is limited systematic learning on ARDF and incorporation of lessons learned 

in project design. However, Finland has played an active role in ARDF sector coordination and learning, in 

particular in the forest sector. For future Finnish support for ARDF, use can be made of evolving integrative 

approaches to land management and innovative climate finance mechanisms.  

On Finnish added value: (12) There is no evidence that the concept of Finnish Added Value (FAV) has 

made any significant contribution to the performance of ARDF interventions. (13) FAV may be opposed to 

principles of aid effectiveness and narrow down the perspective on the context in which Finnish 

interventions operate. As a relatively small donor, MFA is likely to achieve better results through joint 

operations with other development partners than through concentrating on a separate identity and visibility. 

Recommendations.  

 On Finland’s contribution to global ARDF objectives: (1) Finnish cooperation should further de-

velop its cooperation on land-based activities, in alignment with the SDGs, NDCs and other interna-

tional agreements such as the CBD, and integrate related targets in its Theories of Change.  

 On the value chain approach: (2) Continue and further develop application of a value chain 

approach in situations where internal and external conditions are in place. 

 On cross-cutting issues and the Human Rights-based Approach: (3) MFA’s theories of change 

should reflect HRBA as an overarching approach allowing to assess outcomes, outputs and activities 

from a gender, inequality and climate perspective. MFA should identify opportunities to address 

these themes through ARDF sector interventions and enhance guidance and training on these topics. 

 On key success factor for reducing poverty and inequality: (4) In order to maximise poverty 

reduction effects, MFA should combine institutional capacity development and grassroots level 

interventions, and make their contributions to the various dimensions of poverty and inequality 

reduction more visible and measurable. 

 On private sector investment in ARDF and in sustainable land use: (5) Private sector investment 

should be better anchored in country strategies, and collaboration and synergies between bilateral 

ARDF interventions and private sector investments should be actively pursued, in order to create 

sustainable rural employment and income based on sustainable land-use. 

 On the appropriateness of implementation approaches: (6) Continue the use of the bi-lateral 

funding modality in the ARDF sector, while making best use of the diversity of modalities within the 

ARDF portfolio. This can be obtained by innovative identification and preparation of interventions, 

in flexible institutional frameworks that are strategically reviewed on a regular basis. 

 On M&E in support of broader frameworks: (7) MFA should ensure that outcome-oriented 

results frameworks refer to a comprehensive set of SDG and NDC goals, targets and indicators, and 

support partner countries in reporting on their international obligations. At the same time, strategic 

steerage evaluation should be enhanced, based on more participatory monitoring. 

 On lessons learned: (8) MFA should work towards establishing a lessons learnt repository for 

ARDF. This could include compiling and analysing the sections on “Lessons learnt, conclusions and 

recommendations” from the Annual Reports produced by the projects and further meta-analysis of 

ARDF evaluation reports, as well as ARDF-related thematic lessons from other organisations. Also, 

mechanisms should be developed to ensure that lessons learnt are systematically included in project 

design and thoroughly considered during implementation. (9) MFA should use and contribute to 

further developing integrative approaches, which recognise the connections and trade-offs between 

forestry, climate, food, water and energy objectives, in a perspective of supporting implemention of 

the Agenda 2030.  

 On Finnish added value: (10) Enhance Finnish added value through activities designed specifically 

for that purpose, including existing private sector instruments. The concept of ‘Finnish added value’ 

should not be applied as a criterion in identifying, designing and implementing ARDF interventions. 
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Key Findings, Conclusions and Recommendations 

The following table presents a summary of main findings based on the detailed findings presented in the report. It links findings to conclusions and recommendations. 

Findings Conclusions Recommendations 

EQ 1: How can Finnish co-operation efforts best contribute to the achievement of the SDGs - as well as other relevant international agreements - through ARDF sectors 
making optimal use of its comparative advantages? 

Finding 1. The eight bilateral projects had strong links with approximately one fifth of SDG 
Indicators placed under 17 SDG Targets and eight SDGs. 

Finding 2. Bilateral ARDF support is highly and frequently aligned with SDG indicators on 
poverty reduction, SFM, and governance including equitable sharing of benefits. 

Finding 3. The most abundant numbers of project logframe indicators fell under SDG 
Indicators that relate to, inter alia, (technical) education, equitable sharing of benefits (from 
natural resources), SFM, and participatory decision-making at all levels. 

Finding 4. Although being designed in the MDG era, the bilateral projects, as conceived, 
had the potential to contribute to more SDG Targets than what is included in MFA’s Policy 
Priority Area 4 TOC. 

Finding 5. The SDG Indicators do not capture value chain and business development 
aspects comprehensively. 

Finding 6. None of the projects included in the evaluation has addressed MEAs directly, an 
issue in terms of relevance of Finland’s interventions. 

Finding 7. While Finland is a considered a credible development partner in ARDF, the 
effectiveness of the sample projects in terms of climate change adaptation and mitigation can 
be questioned. 

Finding 8. Concrete thematic and geographical links of GCF funding with Finland’s existing 
and past interventions are weak. 

Finding 9. Land use and forestry are addressed under mitigation action in the five 
countries; climate-smart agriculture and more efficient cookstoves appear to hold higher 
priority than REDD+; in adaptation, agriculture and water are identified as key sectors. 

Finding 10. Gender and human-rights approaches are largely absent in partner countries 
NDCs. 

Conclusion 1. Finland can best 
increase the relevance of its 
cooperation in ARDF and contribute 
to implementation of Agenda 2030 
and other international agreements 
by (1) creating synergies between 
implementation and reporting on 
ARDF interventions and the 
international agreements; (2) by 
further integrating SDG targets on 
ARDF in MFA’s Theory of Change; 
and (3) by developing missing 
indicators – on value chain and 
business development - for 
integration in SDG reporting. (Based 
on Findings 1-9 of EQ1 – chapter 4.1 
- and basis for Recommendation 1.) 

Recommendation 1. Finnish 
cooperation should further develop 
its cooperation on land-based 
activities, in alignment with the 
SDGs, NDCs and other international 
agreements such as the CBD, and 
integrate related targets in its 
Theories of Change. (Based on 
Conclusion 1.) 
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EQ 2: Under what conditions can a value chain approach increase finance and investment in sustainable forestry and agriculture - while benefiting final beneficiaries in a 
sustainable way? 

Finding 11. A value chain can be defined as the full range of activities required to bring a 
product or service from conception, through the different phases of production (involving a 
combination of physical transformation and the input of various producer services), delivery to 
final customers, and final disposal after use. 

Finding 12. Most sample projects have not been explicit and systematic in applying the VCA, 
and project documents do not refer to any initial value chain analysis carried out. At the time 
the sample projects were conceived, value chain know-how was not as comprehensive and 
wide-spread as today. 

Finding 13. The list of conditions for VCA to succeed is long and no project meets all. There 
is no algorithm to determine whether requirements are sufficiently met, as projects are unique 
in terms of context, time, and space. However, in favourable conditions, value chain support can 
be effective even with relatively modest resources 

Finding 14. The value chain approach is often applied assuming that poor households meet 
a number of assumptions which, however, often do not reflect the realities and the needs of the 
poor. 

Finding 16. There is a growing awareness of the limitations of the approach and suggestions 
for consequent improvements of the concept emerge. 

Finding 17. Multilateral organisations supported by Finland have applied VCA, but also 
other approaches closely related to the development of value chains, commercial ARDF, and 
strengthening of private sector. 

Finding 18. A VCA needs certain conditions to be in place, or at being least developed/, 
before it can bring about results. 

Finding 19. Success and failures VCA projects are closely linked to: functioning private 
sector, enabling environment, support services; and project features. 

Finding 23. Public-private partnership (PPP) and blended funding as a key instrument are 
often proposed in circumstances where markets alone fail because of high transaction costs and 
complex operating environments. 

Finding 25. In Finland, there is general agreement on increased private sector engagement 
in development cooperation, but little critical debate about possible risks. 

Conclusion 2. Application of a Value 
Chain Approach (VCA) has clear 
merits and has created, in some 
instances, promising results. Overall, 
however, its application in bilateral 
projects has not fully delivered on 
the expectations. On the one hand, 
situational contexts are not always 
suited to the application of a VCA, 
and on the other, the design of the 
interventions would have needed 
more comprehensive context and 
systems analysis. In several projects, 
the VCA has been used as the overall 
conceptual framework, although it is 
an approach applicable for market-
based development in specific 
conditions. (Based on finding 12, 13, 
14, 16, 18, and 19 and basis for 
Recommendation 2.) 

Recommendation 2. Continue and 
further develop application of a 
value chain approach in situations 
where internal and external 
conditions are in place. (Based on 
Conclusion 2, 3 and 4.) 

Finding 15. In many initiatives, value chains are mainly approached from the point of view 
of agricultural production and agricultural advisory services in their technical dimension. 

Finding 20. Many of the alternatives to VCA include a strong private sector involvement, 
being debated within the development community. 

Conclusion 3. Poverty reduction is 
not always best addressed with the 
value chain approach as its 
development needs stakeholders 
with a minimum amount of assets. In 
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Finding 21. The food systems approach (FSA) aims at sustainable solutions for sufficient 
supply of healthy food. 

Finding 22. The landscape-system approach tackles economic, social and environmental 
challenges particularly related to the use of natural resources. 

Finding 24. Without private sector engagement, public funding would never be sufficient to 
reach the SDGs. 

many cases, choices need to be 
made between value chain focus and 
social development. While the role 
of private funding in ARDF is 
increasing, its development effects 
are being disputed. (Based on 
findings 15, 20, 21, 22, 23, and 25, 
and basis for Recommendation 2.) 

Finding 26. Financing of various value chains has increased in recent years. 

Finding 27. Forestry value chains in the Southern Highlands of Tanzania illustrate conditions 
in which support to value chains can succeed and various Finnish stakeholders are involved 
demonstrating their collaboration. 

Finding 28. Value chain support by Finnish ARDF projects has produced mixed results. 

Conclusion 4. Financing in value 
chains has to some extent increased. 
At beneficiary level, the best results 
have been achieved based on proper 
understanding of the decision-
making criteria of the households, in 
order to develop and promote 
improvements that are appropriate 
and feasible. For example, when 
considering new agricultural 
technology, farmers may give much 
importance to risk aversion and less 
to productivity increase 
demonstrated by the research. 
(Based on finding 26, 27, and 28, and 
basis for Recommendation 2.) 

EQ 3: How can cross-cutting objectives and HRBA be successfully integrated and implemented in such a way that they support achievement of the Finnish development 
cooperation objectives and objectives of the ARDF interventions? 

Finding 29. The evaluation period has seen three different Development Policies, each with 
their own set of cross-cutting themes and objectives. 

Finding 30. CCOs and HRBA were not systematically included nor mainstreamed into project 
design and implementation, and M&E and reporting on these topics is at best rudimentary. 

Finding 31. Most projects struggled to successfully integrate CCOs and HRBA into their daily 
work. This is likely to have reduced the projects’ impact on poverty reduction. 

Finding 32. HRBA and CCOs were most successfully applied when they corresponded to 
national policy priorities and were implemented through national frameworks. 

Finding 33. Despite inadequate integration given to CCOs and HRBA in project 
documentation, these themes have sometimes been implemented without being reported as 
such. 

Conclusion 5. The ARDF projects in 
the sample have not given 
systematic attention to integrating 
HRBA principles and cross-cutting 
objectives, in the design, 
implementation and reporting of 
interventions; this is likely to have 
reduced their poverty reduction 
impact. Nonetheless, most projects 
have contributed to HRBA and/or 
CCO’s, especially in case national 

Recommendation 3. The MFA should 
work for its Theories of Change to 
better reflect HRBA as an 
overarching approach allowing to 
assess outcomes, outputs and 
activities from a gender, inequality 
and climate perspective, and identify 
opportunities to address these 
themes, in particular in relation to 
priority area 4, through ARDF 
interventions. In addition, it should 
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Finding 34. Guidance and tools for application of CCOs and HRBA are not adequate nor 
readily available, and project teams rarely include sufficient expertise on these themes.   

Finding 35. Gender mainstreaming has not been very successful in the project sample, with 
exception of AgroBIG II, but some good practices exist in multi-bi projects. 

Finding 36. The degree of consideration of climate change and environmental sustainability 
varies across the sample projects. 

policies and strategies were 
supportive of these objectives. 
(Based on Context 9, Context 11, on 
EQ3 all findings – chapter 4.3.2. - and 
on Finding 9 in EQ1.) 

enhance guidance and capacity 
building on these topics. (Based on 
Conclusion 5.) 

EQ 4: What are key success factors for achievement of ’reduced poverty and inequality’, in particular in terms of benefits for women, vulnerable groups, and small and 
medium-size farmers? 

Finding 37. Poverty and poverty reduction are not clearly defined in the project sample, and 

there is large variation in the setting of pro-poor targets, the definition of indicators and use of 

baseline data.  

Finding 38. Monitoring and evaluation systems for poverty reduction are, in most cases, 

clearly linked to national policies and strategies.  

Finding 39. Income generating activities supported by the Finnish projects have, in several 

but not all cases, helped reduce poverty in rural communities.  

Finding 40. A focus on youth employment, in Kenya (MMMB) and in Ethiopia (AgroBIG I and 

II) has had a significant impact on entire communities.  

Finding 41. Women’s economic empowerment, through opportunities to start 

microbusinesses, tend to have a trickle-down effect on family welfare and well-being. 

Finding 42. Training and capacity building in agriculture and forestry are effective means for 

reduction of poverty and inequality. 

Finding 43. A value chain approach may not be the most effective way to reduce poverty in 

all circumstances.  

Finding 44. The scale and duration of Finnish funded project operations are often 
insufficient to bring about poverty reduction, or at least signs thereof. 

Finding 45. Limited application of the HRBA and integration of CCOs have also limited 
poverty reduction impacts. 

Finding 46. ARDF interventions generated some positive emergent outcomes in the form of 
self-image, health and educational benefits from women’s income generated; a negative 
unintended result is increased inequality in case beneficiaries have uneven access to project 
benefits. 

Finding 47. There is ample documentation on indicators measuring poverty and inequality 
at country, regional levels, or cross-country. 

Conclusion 6. Overall, ARDF 
interventions have made relevant 
contributions to poverty and 
inequality reduction. While poverty 
and inequality were not always well 
measured and reported, they were 
most successfully reduced by a 
combination of institutional capacity 
building and grassroots-level 
interventions. Some specific success 
factors for reduction of poverty and 
inequality could be identified. (Based 
on EQ4 (all findings, chapter 4.4) and 
EQ7 (chapter 4.7), and partly on EQ2 
(chapter 4.2) and EQ3 (chapter 4.3).) 

Recommendation 4. In order to 
maximise poverty reduction effects, 
MFA should combine institutional 
capacity development and 
grassroots level interventions, and 
make their contributions to the 
various dimensions of poverty and 
inequality reduction more visible 
and measurable. (Based on 
Conclusion 6, and partly on 
Conclusion 3 and 5). 
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EQ. 5: How can investment in sustainable land use and land management be made inclusive of smallholder and community needs while being attractive to responsible 
investors at the same time? 

Finding 48. EU and its Member States increasingly complement traditional grants with 
private investments and blending operations, using innovative financing models. Agriculture and 
forestry, however, remain underinvested sectors. 

Finding 49. Finland disposes of various investment instruments, but their use is not yet well 
reflected in Country Strategies, other than in terms of supporting employment and livelihoods. 

Finding 50. Two out the eight bilateral programmes (PFP and AgroBIG II) actively developed 
linkages with private sector actors and succeeded, to some extent and on a small scale, in 
catalysing private sector investment in plantation forestry and agricultural value chains, 
respectively. However, they have attracted limited external investment related to land use 

Finding 51. While most bilateral projects included in the sample did not actively engage 
with investors, some did contribute to creating an enabling environment for investment to come 
in. 

Finding 52. In terms of actors, the partnership or collaboration between a (bilateral) project 
fostering an enabling environment and responsible private investors is a key success factor for 
investment in sustainable land use. 

Finding 53. Success factors for investment in sustainable land management are related to 
secure access to land, access to finance or inputs and the application of social and 
environmental safeguards. 

Finding 54. Main challenges to inclusive investment in sustainable land-use are (1) absence 
of land use plans, (2) weak enforcement of environmental and social safeguards, (3) lack of 
incentives in the legal framework and (4) insecure land tenure and low public awareness. 

Finding 55. Examples of inclusive investments in sustainable land use in the sample 
countries include (1) creating jobs for women and youth in agri-food value chains; (2) supporting 
young entrepreneurs to invest in landscape and land restoration, and (3) responsible private 
forestry value chain development. 

Finding 56. Multilateral organisations are mostly engaged in initiatives facilitating access to 
finance and de-risking farmers’ investments or overcoming barriers to restoration of degraded 
landscapes. 

Finding 57. Multilateral organisations should play a stronger role in promoting the 
sustainable land investment agenda and addressing common challenges to sustainable land-use 
investment and equitable distribution of benefits from investment in the ARDF sectors. 

Conclusion 7. Finnish ARDF 
programmes have gained initial 
experience in engaging with private 
sector operators in agriculture and 
forestry, and helped create enabling 
environment for investment, by 
building smallholders’ organisational 
capacities or applying environmental 
safeguards. However, investment in 
ARDF has not followed, for lack of 
market orientation and partnerships 
with key actors or due to policy 
constraints. (Based on findings from 
context analysis, EQ5 (chapter 4.5) 
and EQ6 (chapter 4.6) and basis for 
Recommendation 5) 

Recommendation 5. The MFA should 
strive for better anchoring private 
sector investment in country 
strategies, strengthening the 
incipient collaboration and 
facilitating the synergies between 
Finnish-funded bilateral ARDF 
interventions and private sector 
investments, in a perspective of 
creating sustainable rural 
employment and income based on 
sustainable land-use. (Based on 
Conclusion 7.) 

EQ 6: Which implementation approaches are most appropriate - in terms of scale, modality, instrument, channel and/or implementing organisations in future? 

Finding 58. The project-based approach has been the default choice for the Finnish ODA 
support to ARDF. It can offer a broad mix to adequately support ARDF in various settings. 

Conclusion 8.  Bilateral cooperation 
projects and programmes have been 

Recommendation 6. Continue the 
use of the bi-lateral funding 
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Finding 59. Much of the vanguard knowledge and information on ARDF is promoted by UN 
agencies, but they are constantly facing resource constraints, and cannot effectively carry out 
ARDF operations that would match the level of ambitious policies and strategies. 

Finding 60. Multilateral organisations basically rely on the same range of modalities as 
Finland does. Ensuing instruments differ as a result of strategic choices, development aid 
history, and available resources and capacities. 

Finding 61. Bilateral grant projects may provide an alternative to bilateral tendered 
projects. A careful selection of the partner is crucial. 

Finding 62. Programme-based approach and related modalities are currently rarely applied 
for channelling Finnish ARDF support.  

Finding 63. The underlying reasons for programme-based modality have not disappeared. 

Finding 64. In most sample projects tangible economic and social benefits have been rather 
limited. Projects that have long planned duration have higher probability to consolidate their 
results, in comparison to those with a limited implementation period. 

Finding 65. In most projects analysed, overall impact and changes have been relatively 
restricted in extent, with satisfactory results at local level but less in a wider context. 

Finding 66. Grant projects anchored at grassroot level like the Farmers’ Clubs by ADPP may 
constitute an alternative to bilateral tendered projects 

Finding 67. While a grant project through a competent and reliable CSO may be an 
interesting aid modality, its prerequisites include a clear targeting and comprehensive 
monitoring of the support. 

a major modality in ARDF supported 
by Finland. Multilateral agencies 
have also mostly relied on project 
approach. The overall results have 
been positive, although restricted in 
scale. A more conscious combination 
of different modalities – such as ICI 
projects and grant projects through 
competent CSOs - can produce 
synergy and contribute to more 
sustainable impacts. Finnish funded 
projects of multilateral agencies 
should be maintained in the range of 
possible modalities. (Based on EQ 6 
findings, and basis for 
Recommendation 6.) 

modality in the ARDF sector, while 
strengthening the diversity of 
modalities within the ARDF 
portfolio. This can be obtained by 
innovative identification and 
preparation of interventions, in 
flexible institutional frameworks 
that are strategically reviewed on a 
regular basis. (Based on Conclusion 8 
and 9) 

Finding 68. Challenges in operating environment, programme design, and management, 
and their effect on relevance, effectiveness and sustainability remain important; often means to 
address them are lacking or they are beyond their control.  

Finding 69. Differences between technical assistance budgets are huge. 

Finding 70. The volume of resources may explain a part of a project’s effectiveness as it can 
allow for making substantial investments in human and material resources. 

Conclusion 9. Lessons learnt from 
previous programmes have not 
adequately been considered when 
designing new ones; bilateral 
tendered projects may have inherent 
limitations. (Based on EQ 6 findings, 
and basis for Recommendation 6). 

 

EQ 7: What type of monitoring and evaluation system is most appropriate for outcome monitoring of Finnish projects in the context of wider support for achievement of 
SDGs? 

Finding 71. Results frameworks of projects reviewed reflect a logical connection between 
the projects and MFA Country Strategies used at the time of project formulation. 

Finding 72. Country Strategies have integrated results from evaluations but linking ARDF 
interventions to specific priority areas carries a risk of losing sight of the multidimensional 
benefits. 

Conclusion 10. Monitoring of ARDF 
interventions need strengthening at 
the level of outcome monitoring, 
with a stronger role for beneficiaries. 
Future monitoring systems should be 
country-based and aligned with SDG 

Recommendation 7. To make Finnish 
contributions to Agenda 2030 and 
global climate action more explicit, 
MFA should ensure that results 
frameworks refer to a 
comprehensive set of SDG and NDC 
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Finding 73. Monitoring and evaluation systems applied by the projects have, in most cases, 
been effective to monitor inputs and activities, but not been aligned with national systems. 

Finding 74. The M&E systems developed by several projects showed weaknesses of one 
kind or another, preventing them from proper outcome monitoring and effective project 
steerage. 

Finding 75. Measurement systems were inadequate to measure poverty and inequality, in 
particular. 

Finding 76. Most projects did not have an evaluation plan. And even though most were 
subject to a mid-term evaluation, evaluation recommendations were not always taken on board. 

Finding 77. The use of an External Review and Evaluation Team (ERET) is a promising 
mechanism to ensure systematic learning and project steering throughout a programme’s 
lifetime. 

Finding 78. Apart from MMMB and AgroBIG, project and programme M&E systems were 
not linked to partner government monitoring systems or to regional and global-level systems. 

Finding 79. It will be useful to link future ARDF results frameworks and reporting to specific 
SDG and NDC indicators, to make Finnish contributions to SDGs and NDCs more explicit. 

and NDC goals, and support partner 
countries’ reporting requirements. In 
addition, evaluation results need to 
be better used for strategic steerage. 
External Review and Evaluation 
Teams are a promising mechanism to 
enhance learning and effective 
programme steering. (This 
conclusion is mainly based on EQ7 
findings and basis for 
Recommendation 7). 

goals, targets and indicators, and 
support partner countries in 
reporting on their (international) 
obligations and commitments. Also, 
strategic steerage evaluation should 
be enhanced, based on more 
participatory monitoring. (Based on 
Conclusion 10 and 1). 

EQ 8: How have the lessons learned from the donors/development partners and development organisations been taken into account or implemented at project level and 
what kind of approaches do the organisations have for future challenges in the sector? 

Finding 80. While some of the projects have actively learned from own experience, there 
are a few instances only of systematic learning and incorporation of lessons learned in project 
design. 

Finding 81. Some of the projects researched, adjusted and applied models available in-
country, or developed collaboration with other organisations in order to benefit from their 
approaches. 

Finding 82. Finland has played an active role in sector coordination, particularly in the forest 
sector, and has sometimes pursued harmonisation of approaches through bilateral contacts. 

Finding 83. Coordination and exchanges between different types of interventions in the 
sector have produced synergy and contributed to the development of regional approaches. 

Finding 84. More integrative approaches are evolving, aimed at achieving sustainable land 
management, yielding optimal SDG results including climate change, biodiversity and 
ecosystems. 

Conclusion 11. There is limited 
systematic learning on ARDF and 
incorporation of lessons learned in 
project design. However, Finland has 
played an active role in ARDF sector 
coordination and learning, in 
particular in the forest sector. For 
future Finnish support for ARDF, use 
can be made of evolving integrative 
approaches to land management and 
innovative climate finance 
mechanisms. (Based on context 
analysis (chapter 3) and on findings 
under EQ8 (4.8) as well as EQ1 (4.1) 
and EQ6 (4.6)). 

Recommendation 8. The MFA should 
work towards establishing a lessons 
learnt repository for ARDF. 
Mechanisms should be developed to 
ensure that lessons learnt are 
systematically included in project 
design and thoroughly considered 
during implementation. (Based on 
Conclusion 11). 

 

Recommendation 9. MFA should use 
and contribute to further 
development of integrative 
approaches, which recognise the 
connections and trade-offs between 
forestry, climate, food, water and 
energy objectives, in a perspective 
of supporting implementation of the 
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Agenda 2030. (Based on Conclusion 
11, and Context 12, 5 and 11) 

EQ 9: How can ’Finnish added value’ in the ARDF sector be realised (e.g. through access to Finnish markets and expertise or to Finland’s experience in creating a favourable 
business environment)? 

Finding 85. Finnish added value was highlighted in the GoF development cooperation policy 
of 2007, under which several sample projects were prepared. 

Finding 86. In bilateral cooperation, Finnish added value has had diverging interpretations, 
ranging from export promotion to any sort of cooperation between Finland and a partner 
country. 

Finding 87. Bilateral ODA interventions funded by MFA are not a very effective way for 
promoting Finnish business interests. It is likely that Finnish businesses would benefit more from 
tools designed for their particular purposes’. 

Finding 88. Expertise in forestry is frequently seen as a prime example of an area where 
Finland can offer a lot to its partners. In agriculture and food security, the FAV is less perceptible 
than in other sectors. 

Conclusion 12. There is no evidence 
that the FAV concept has made any 
significant contribution to the 
performance of ARDF interventions. 
While Finnish capacities should be 
used when they are available, 
effective and cost-efficient, the 
projects should continue procuring 
their resources on a competitive 
basis. (Based on findings 85, 86, 87, 
89, 91 and basis for 
Recommendation 9.) 

Recommendation 10. Enhance 
Finnish added value through 
activities designed specifically for 
that purpose, including existing 
private sector instruments. The 
concept of Finnish added value’ 
should not be applied as a criterion 
in identifying, designing and 
implementing ARDF interventions. 
(Based on Conclusion 12 and 13) 

Finding 89. TA stress on the added value of one development partner can be contradictory 
to aid effectiveness principles, in particular, if in practice, this means promotion of the interests 
of that partner. 

Finding 90. There is little evidence that Finnish added value would have significantly 
contributed to the expected results of the sample projects. Other factors, such as a strategy that 
is appropriate in relation to the operating environment, are more important. 

Finding 91. For the sample projects, there is no evidence of business opportunities created 
for Finnish companies as a result of the FAV approach. However, Finnish businesses have 
benefitted from development cooperation in many ways, and further opportunities exist. 

Conclusion 13. FAV may contrast 
with principles of aid effectiveness 
and narrow down the perspective on 
the context in which Finnish 
interventions operate.  MFA is likely 
to achieve more and better results in 
joint operations with other 
development partners, instead of 
concentrating on a separate identity 
and visibility. (Based on findings 88, 
89, 90, and basis for 
Recommendation 9.) 
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1 Introduction 

1.1 This evaluation 

This Evaluation of Programmes in the Agriculture, Rural Development and Forest (ARDF) sectors in Africa 

was commissioned by the Ministry for Foreign Affairs of Finland (MFA) and conducted between September 

2018 and July 2019. The evaluation is primarily based on eight selected bilateral ARDF programmes, 

implemented in Ethiopia, Kenya, Tanzania, Zambia and Mozambique, from 2009 to 2018. They are a mix of 

Finnish programmes representing different geographical areas, ecosystems, approaches and methodologies.  

The evaluation was undertaken by a team of five international consultants, supported, during country 

missions, by six national evaluators based in the selected countries. A reference group (Annex 4) composed 

of six representatives of different departments and units in MFA facilitated the participation of relevant 

stakeholders in the design and scoping of the evaluation, ensuring that different information needs were met 

and providing further quality assurance.  

Following the finalisation of the Terms of Reference for the evaluation (Annex 1), during the inception phase 

(October – November 2018), the evaluation questions (EQs) were refined, a methodology was developed, 

and desk review of available documentation was started. During the implementation phase (December 2018 

– March 2019), the team visited four countries and conducted additional meetings, interviews and desk 

review. During the reporting phase (April-July 2019), the information from the different sources was 

synthesised in order to answer the main evaluation questions.  

1.2 Objective, purpose and scope of the evaluation 

The objective of the evaluation is to identify relevant and effective approaches, methodologies, instruments 

in the ARDF sectors’ interventions to support the implementation of current programmes and the planning of 

possible future cooperation in the ARDF sectors. In many of the ARDF sectors’ programmes, a value chain-

approach was adopted. The evaluation specifically assesses whether this is a meaningful approach for 

reaching and benefiting a diverse group of beneficiaries.  

Another area of attention are the cross-cutting objectives (as relevant at the time of the programme design) 

such as gender, environment sustainability, human rights and climate change. The evaluation assesses how 

they have been integrated in programme documents and practical implementation, and how actions in the 

ARDF sectors have supported the achievement of the cross-cutting objectives as well as the overall 

objectives of the programmes in practice.  

The evaluation is not supposed to summarize the mid-term evaluations, programme completion reports or 

previous thematic evaluations, nor be conducted as a final evaluation of the projects and programmes nor 

does it evaluate the performance of the partner organisations or other collaborators. Instead, the purpose is to 

learn from the past and look forward how to improve the programme design, effectiveness, relevance and 

sustainability, and align with the 2030 Agenda for Sustainable Development. This special focus is reflected 

in the evaluation questions, in the approach adopted and in the choice of the evaluation team. 

Finland has financed a substantial number of agriculture and rural development and forestry programmes 

over the past 10 years; on top of the bilateral programmes, it also financed over fifty ARDF related research 

initiatives and studies completed by Finnish state institutions and universities and international research 

centres, as well as many projects implemented by Finnish NGOs. For all bilateral programmes, mid-term 

reviews (MTR) or mid-term evaluations (MTE) have been conducted and Programme Completion Reports 

written, including context analysis, lessons learnt and ‘ways forward’ chapters. However, only a few final 
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evaluations have been conducted, which leaves the final outcomes and impacts of the programmes 

unverified. The evaluation assesses reasons why conclusions of mid-term reviews have been generally very 

critical and how lessons learned and recommendations of evaluations have been taken into account in 

planning, formulation of new programmes and country strategies.  

The country- and project-specific case studies included in the evaluation are primarily centred on eight 

bilateral ARDF projects and programmes in five East and South African countries. They were selected by the 

MFA-Department for Africa and the Middle East, based on their knowledge of the overall ARDF portfolio in 

Africa. It was assumed that the eight cases represent main tendencies in Finnish ARDF support. As pointed 

out in chapter 2, four of the five selected countries, namely Mozambique, Kenya, Zambia, Tanzania are 

among the countries that received most aid from Finland for agriculture, fishing, rural development and 

forest sector between 2006 and 2017. 

In addition, the evaluation examined other Finnish support to the sector, through multilateral initiatives and 

other aid modalities, such as private sector investments under the Finnish Fund for Industrial Cooperation 

Ltd (Finnfund) or initiatives under the Finnish Fund for Local Cooperation (FLC). Furthermore, the 

evaluation explored innovative approaches and practices of other actors, in a forward-looking perspective.  

The evaluation comes at a point in time when many of these programmes have come to an end or will be 

concluded in the coming few years. There is a felt need for taking stock of lessons learned in the sector to 

guide new country strategies and formulation of programmes to be supported in the context of Finnish 

cooperation. At the same time, in the ten years covered by the review, the agriculture, rural development and 

forest sectors in developing countries have undergone profound changes. This calls for new approaches and 

new forms of engagement with the various development actors. The evaluation is meant to be forward-

looking and to provide orientations for future engagements in the ARDF sector in Africa.  

1.3 How to read the report? 

This evaluation comes with a substantial amount of supporting information and evidence. It includes: 

 The main report which follows a standard structure: after outlining the evaluation approach, it 

explores and analyses the context in which Finnish ARDF support has been prepared and 

implemented; it then turns to answering the EQs before drawing conclusions from the findings and 

analyses made, followed by related recommendations. 

 Annexes that provide a set of basic documents related to the evaluation (ToR, documents consulted, 

etc.), a specific annex on the outcomes of the country missions, and further relevant analyses that fed 

into the main report (e.g. SDG and logframe indicator analysis, Social Vulnerability and Gender 

Analysis). 

 Separate Country Reports that present the findings, conclusions and recommendations that are 

specific for each country visited. The country reports are published separately on the website of the 

MFA and are of high importance especially for the analysis made in chapters 4, 5 and 6, i.e. the 

analyses to answer the EQs and the conclusions and recommendations. They have been developed 

based on document analysis, the field missions and further desk research. Therefore, the evaluation 

findings, conclusions and recommendations presented in this main report frequently refer to the 

country reports, as it provides a body of evidence to underpin the main report’s analyses.  

To allow for proper cross-referencing, all evidence in the country reports has been numbered. The 

following system is used: 

 Country codes are: ETH, KEN, MOZ, TZA and ZAM for Ethiopia, Kenya, Mozambique, Tanzania, 

and Zambia respectively (corresponding to international codes); 
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 For context information referred to in the main report towards context information provided in the 

country reports the term “Context” is used, followed by the number of the relevant context 

information; 

 The same applies to findings, conclusions and recommendations, the acronyms being used are: F for 

“Finding”, C for “Conclusion” and R for “Recommendation”. 

 Full references to the country reports look like: “TZA-Context 9”, “ETH-F7”, “KEN-C1”, “MOZ-

R2”. 

Reference within the main text is made by using the full words but no country code, e.g.: see Finding 7, see 

Conclusion 3. 

The answer to each individual EQ is presented in a summary box. For quick reading, the reader might focus 

on the boxes only. 
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2 Approach, methodology and limitations 

2.1 Approach  

The evaluation is ‘strategic’ in as far as it aims to help orienting future Finnish support in agriculture, rural 

development and forestry, based on global developments in these sectors and on the strengths of the Finnish 

cooperation. It is distinctly forward-looking, drawing from experience of both MFA and other actors in the 

same sector, and takes new approaches and ideas into consideration to provide recommendations to decision-

makers for future programming and implementation (formative). It is for this reason that many of the 

Evaluation Questions (chapter 2.2 and Annex 7) have been formulated as ‘how’ questions, rather than the 

more typical ‘what’ and ‘to-what-extent’ evaluation questions. 

Most of the projects included in the evaluation have been concluded in 2016 or 2017, and, as such, the 

evaluation is ‘ex-post’, allowing to assess to a certain extent impact and sustainability of project results and 

analyse the factors explaining success and failure. The evaluation analyses the applied policies and 

strategies, from conception to implementation, and assesses the results of the funded activities. At the same 

time, it is based on an exploration of other relevant experience or lessons that can inform future Finnish 

support to ARDF. By consequence, the evaluation approach is only partly outcome-based (summative); it 

aims to generate knowledge and lessons on what works and what does not, in the ARDF sectors in Africa, so 

as to enhance effectiveness in implementation.  

The evaluation is complex, as it covers several programmes and instruments over a significant period, at the 

level of several broad sectors (ARDF) and a continent (mainly East and Southern Africa) that presents 

widely different realities. There is a challenge in reconciling and balancing the global and strategic 

perspective with the findings stemming from project-specific assessments – which are often context specific.  

From this perspective, it was crucial to maintain focus on the main evaluation questions and avoid getting 

lost in project-related details. At the same time, the evaluation needs to be open to exploring and capturing 

views that could help shape future approaches. To arrive at answers to the various EQs, sub-questions and 

indicators were used to the extent possible. For each of the questions, the sub-questions formulated define 

their scope and create a common reference framework.  

The evaluation matrix was used by all experts during data collection to ensure a consistent approach to 

answering the evaluation questions. Raw data from interviews (more than 300) and field visits was fed into 

the matrices, based on which Country Reports were prepared. After the end of the field visits, the team met 

for two days to share findings from the country visits and derive initial conclusions. This provided the 

starting point for elaboration of the final report and answering the global evaluation questions. 

2.2 Evaluation questions 

The nine evaluation questions, as defined in the ToR (Annex 1), have been broken down in sub-questions 

and indicators. The following table summarises the main elements of the EQs that the evaluation has 

addressed; Annex 7 provides further details about how the team has addressed the EQs and the detailed 

evaluation matrix. The table also links each EQ to the most relevant DAC criteria covered by the EQ. The 

fact that this can be done highlights that the nature of this evaluation is different from others that asses one 

criterion after the other. However, such a cross-cutting nature of EQs is common in thematic evaluations as 

this one, as thus a clear focus can be put on topics of direct interest without applying a too rigid framework 

that might rather hinder highlighting these main topics. In addition, most EQs are future-oriented, which is 

uncommon to evaluations; they are somewhat blurring the lines between EQs, conclusions and 

recommendations. Therefore, the report contains future-oriented elements directly in the answers to the EQs, 

which are then taken up as well in the conclusions and recommendations.  
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Table 1. The Evaluation Questions 

No. Question What is it about? Relation to DAC criteria 
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1 How can Finnish co-operation efforts best 

contribute to the achievement of the SDGs – 

as well as other relevant international 

agreements – through ARDF sectors making 

optimal use of its comparative advantages? 

This question is about alignment with country- and programme-level outcomes and outputs, and 

linkages between the various results levels (from policy priorities down to field level 

interventions). It deals with the match between project and country strategy theories of change, 

the theory of change at Finnish policy level - in particular in relation to the current Development 

Policy Priority Area 4 – and the associated SDGs. The issue of comparative advantage is 

addressed, and, in addition, the question aims to identify future challenges in the sector where 

Finland could usefully contribute. 

X  X X  

2 Under what conditions can a value chain 

approach increase finance and investment in 

sustainable forestry and agriculture- while 

benefiting final beneficiaries in a sustainable 

way? 

This question highlights the role that a value chain approach (VCA) has played in Finnish ARDF 

support and identifies pre-requisites that should normally be in place to make it work. It also 

discusses alternative approaches and assesses their potential value, comparison with the VCA. X  X X X 

3 How can cross-cutting objectives and HRBA 

be successfully integrated and implemented, 

in such a way that they support achievement 

of the Finnish development cooperation 

objectives and objectives of the projects? 

This question focuses on the assessment of how these objectives and approaches have been 

considered, implemented and monitored – taking account of the policy environment existing at 

the time the projects were launched. It also addresses how shifts in Finnish objectives and 

approaches have been addressed in implementation. 

X  X X X 

4 What are key success factors for 

achievement of ’reduced poverty and 

inequality’, in particular in terms of benefits 

for women, vulnerable groups, and small 

and medium-size farmers? 

This question checks to what extent, if at all, poverty reduction was on the agenda of ARDF 

support, and how this issue has been tackled and measured. It investigates the reasons 

(influencing and the limiting factors) why results have or might not have matched expectations, 

considering the contextual setting and external factors. 

X  X X X 

5 How can investment in sustainable land use 

and land management be made inclusive of 

smallholder and community needs while 

As land-use investments led by foreign and domestic private investors are increasing, in Africa 

and globally, this question addresses critical elements and conditions that would be required to 

makes such sustainable investments possible. 

X  X X X 
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No. Question What is it about? Relation to DAC criteria 
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being attractive to (responsible) investors at 

the same time? 

6 Which implementation approaches are most 

appropriate - in terms of scale, modality/ 

instrument, channel and/or implementing 

organisations in future? 

Given the mix of modalities and approaches Finland uses in its support to ARDF, this question 

analyses advantages and disadvantages of each of them, and distilling, to the extent possible, 

best-suited paths for the future. The question considers challenges in the operating 

environment as well as the role of coordination and collaboration with other development 

partners, as other elements determining the appropriateness of approaches. 

 X X X  

7 What type of monitoring and evaluation 

system is most appropriate for outcome 

monitoring of Finnish projects in the context 

of wider support for achievement of SDGs? 

This question analyses how well the project and programme M&E-systems matched the 

requirements to allow for adequate reporting on progress, especially at the outcome level and 

beyond, to feed information into national (SDG) strategies and the MFA’s results reporting. It 

identifies strengths, weaknesses and challenges of the systems. 

 X X   

8 How have the lessons learned from 

development partners been taken into 

account and what kind of approaches do the 

organisations have for future challenges in 

the sector? 

Structured learning from experience is important to allow for spreading good practices. This EQ 

tries to distil practices, approaches and lessons learned from other actors in the ARDF sectors 

and their application at project level and at the extent to which coordination and learning 

platforms, or other types of inter-sectorial mechanisms for sharing and learning in the countries 

have been considered.  

X  X X  

9 How can ’Finnish added value’ in the ARDF 

sector best be realised? 

Based on a definition of Finnish added value (FAV), the question looks for evidence of FAV 

contributing to project results, and if and how FAV has possibly strengthened project 

effectiveness. It further discusses if there is dissonance between the FAV, Finnish leverage, 

commercially motivated aid and tied aid, on the one hand, and aid effectiveness, demand-driven 

aid, and ownership, on the other 

X X X   
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2.3 Methodology  

 Country and project selection, overview of sample projects 

The country- and project -specific case studies included in the evaluation are primarily centred on eight 

bilateral ARDF projects and programmes in five African countries. They were selected by the MFA-

Department for Africa and the Middle East, based on their knowledge of the overall ARDF portfolio in 

Africa. As pointed out in chapter 2, four of the five selected countries, namely Mozambique, Kenya, Zambia, 

Tanzania are among the countries that received most aid from Finland for agriculture, fishing, rural 

development and forest sector between 2006 and 2017.  

Based on information provided by MFA, the original criteria for selection of the sample were the following: 

1) Africa Region, agriculture/rural development/forestry bilateral projects funded/managed by the Africa 

Department, within the set timeframe; 2) exclusion criteria related to the previous: projects focusing on land 

registration/management were excluded; also, otherwise eligible projects completed or phased out before 

2015 with no follow-up phases or projects that had perceived difficulty of evaluation and limited relevance; 

3) projects with more or less similar approaches or theories of change (e.g. value chain approach - VCA) 

were prioritized, as were relatively larger projects. The third criterion was, in fact, not strictly applied as 

illustrated by the presence of the ZNFU in Zambia as an ‘outlier’ project in the sample. Furthermore, 

available funding limited the number of projects to be included, and lastly, earmarked regional/INGO and 

multilateral projects were also included in the sample, expanding the first criterion.  

The key characteristics of the eight projects are provided in Annex 6; they include the main components or 

result areas, duration and budgets, implementing agencies and management structures, beneficiaries as well 

as information on evaluations. The projects vary in financial size between 2.9 and 22.7 mEUR, with an 

average envelope of 11.5 mEUR. Collectively, they represent a budget of 91.75 mEUR and cover a 10 years’ 

time span, from 2009 to 2018. In addition, earmarked multilateral initiatives as well as ICI projects, relevant 

CSO projects and support through other aid modalities, such as private sector investments (Finnfund, a.o.) or 

initiatives under the Finnish Fund for Local Cooperation (FLC) were included. Most of these projects 

operated in one or more of the selected countries and have been included in the analysis of the concerned 

country/ies. These ‘other’ relevant interventions were assessed to the extent that they could provide pertinent 

elements for the overall analysis and answering the evaluation questions. The associated budgets of the 

initiatives examined amount to approximately 62.4 mEUR. 

Based on these criteria, it can be assumed that the bilateral project sample covers a good mix of Finnish 

bilateral ARD and forest sector programmes representing different approaches, methodologies, ecosystems, 

geographical areas in Kenya, Tanzania, Zambia, Mozambique and Ethiopia. The projects vary in context, 

size, area and duration and can, as such, be considered representative of the African ARDF portfolio.  

Besides the bilateral projects included in the sample and evaluated, Finland has also supported the ARDF 

sector through multilateral organisations. Main partners were the UN Food and Agricultural Organisation 

(FAO), International Fund for Agricultural Development (IFAD) and CGIAR research organisations. In 

addition to core funding, Finland has supported several earmarked projects in Africa through these 

organisations. 

In the forestry sector, Finland has funded the FAO-led Forest and Farm Facility (FFF) project 2012-2017 

with a total budget of 4.2 mEUR. MFA has recently approved an additional 2.1 mEUR funding for the period 

2018-2022. The mission of the FFF is to promote sustainable forest and farm management by supporting 

local, national, regional and international organisations and platforms for effective engagement in policies 

and investments that meet the needs of local people (FFF 2012-2017 Final Report). The FFF is implemented 

in 10 partner countries out of which four are in Africa (Gambia, Kenya, Liberia and Zambia).  
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In addition, Finland has funded FAO’s Sustainable Forest Management in Changing Climate by 

16.2 mEUR between 2009-2017 (Global budget, no disaggregated data for Africa available as yet). In 

Zambia, this programme provided support for the Integrated Land Use Assessment (ILUA II) which was 

completed in 2017. Tanzania also designed and completed their first National Forestry Inventory with 

support from this programme (SFMCC 2009-2017, Final Report April 2018). In Zambia and Tanzania, 

multilateral support through FAO was also complemented with bilateral funding. In addition, Finland, 

jointly with Norway and Germany, has supported FAO project “Mitigation of Climate Change in 

Agriculture, MICCA” between 2010-2016 by 6.4mEUR. 

In the agricultural and rural development sector Finland has supported two IFAD projects in Zambia: 

Monitoring and Evaluation Capacity Building to Ministry of Agriculture Project in Zambia by EUR 700 000 

between 2010-2014 and Small-holder Production Promotion Programme by 5.5 mEUR between 2012-2016. 

Finland also supported IFAD’s global Adaptation to Smallholder Agriculture Programme between 2012-

2017 with a contribution of 5 mEUR. The programme has a total budget of 273.355 mEUR is implemented 

in 35 countries out of which 23 are in Africa.  

Finland has supported three research and development programmes through CGIAR: FoodAfrica, 

BIODEV, and CHIESA. FoodAfrica research concentrated on the topic “Improving Food Security in West 

and East Africa through Capacity Building and Information Dissemination”. The research was funded by 

9.5 mEUR between 2012-2015. CHIESA “Climate Change Impacts on Ecosystem Services and Food 

Security in Eastern Africa Increasing Knowledge, Building Capacity and Developing Adaptation Strategies” 

was funded by 4.9 mEUR between 2011-2015. CHIESA had an extension of 1.0 mEUR for 2016-2017: 

Adaptation for Food Security and Ecosystem Resilience in Africa (AFERIA). BIODEV “Building Biocarbon 

and Rural Development in West Africa” research project was funded by 10 mEUR between 2012-2016. 

Table 2. Earmarked multilateral funding 

Project Implementation years Budget  

(mEUR) 

FAO: Forest and Farm Facility (FFFF) 2012-2017 (2018-2022) 4.2 (2.1) 

FAO: Sustainable Forest Management in Changing Climate  2009-2017 16.2 (global) 

FAO: Mitigation of Climate Change in Agriculture, MICCA 2010-2016 6,4 

IFAD: Monitoring and Evaluation Capacity Building to Ministry of 
Agriculture in Zambia 

2010-2015 0.7 

IFAD: Small-holder Production Promotion Programme in Zambia 2012-2016 5.5 

IFAD: Adaptation to smallholder Agriculture Programme 2012-2017 5 

FoodAfrica 2012-2015 9.5 

BIODEV 2011-2015 4.9 

CHIESA 2012-2016 (ext. 2016-2017) 10 (ext. 1) 

Source: MFA data 

Many of these multilateral projects are global, therefore evaluating their impact on the ARDF sector in East 

and Southern Africa, in quantitative or even qualitative terms, is difficult. However, the global perspective of 

the projects allows for learning from lessons and best practices across continents; therefore, this evaluation – 

being forward looking - benefited from the wider perspective.  

 Data sources, collection procedures and instruments 

Data collection methods have been chosen according to sources and used to gather sufficient and appropriate 

evidence to allow for analysis and evaluation, lessons learned and conclusions. Reliability of information has 
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been checked through triangulation, and attention has been given to inter-rater reliability (in particular, inter-

rater reliability is achieved when two or more evaluators arrive to the same observation), through the use of 

common information collection tools and interview protocols. Generalisation of the findings and validity of 

the conclusions was checked through in-team expert review, external expert review and replication logic 

using the results of the analysis from the five country case studies. 

The evaluation matrix mentions the tools for data collection and sources to be used. They include: 

 Documentation review and analysis (both project-related and secondary documentation)  

 Key informant interviews; 

 Participatory workshops with stakeholders, in the selected countries and in Finland;  

 Focus group discussions (FGD).  

Large part of the analysis was based on review and analysis of the vast body of available project 

documentation and secondary sources, concentrated mostly in the inception phase but continuing throughout 

the evaluation. The set of documents provided by MFA needed updating and completing, in as far as project 

documentation is concerned, with the help of project managers in Embassies and former project staff. 

Secondary sources were identified in function of the evaluation (sub-)questions and through consultation of 

resource persons. An overview of the documentation used is provided in Annex 3.  

As the evaluation targets representatives of the implementing agencies, the public sector (governmental and 

inter-governmental institutes), corporate entities (e.g. companies involved in commodity production, 

processing or trade) and community organisations (smallholder associations and civil society and non-

governmental organisations) in the programme areas, the main stakeholders in the various domains were 

mapped. The table in Annex 2 gives an overview of stakeholders and of people interviewed.  

In order to complement the information retrieved from documentation, the team has interviewed a number of 

key informants. They include MFA staff, former project implementation staff and independent resource 

persons. They were identified with help of the Reference Group and contact persons in the concerned 

Embassies. Given the forward-looking character of the evaluation, particular attention was given to reaching 

out to actors beyond the usual sectoral boundaries and outside the direct stakeholders of the Finnish projects 

as well, including representatives of other donors and staff in academic institutions. In this context, the team 

attended several seminars and workshops on topics such as food security and climate change adaptation. 

The main body of information and evidence was collected through country missions to four of the selected 

countries; Ethiopia, Tanzania, Kenya and Mozambique. They provided an opportunity to meet and interview 

informants from partner organisations, civil society and beneficiaries, selected based on stakeholder maps 

prepared and shared ahead of country missions. Different methods were used, including Focus Group 

Discussions and participatory workshops. Participants identified the main issues at stake and provided their 

views on results and changes, successes, failures and challenges or gaps and barriers in the respective 

projects. Further details on the country missions are provided in chapter 2.3.3.  

At the end of the country missions, the country team met for several days to share findings, draw initial 

conclusions and identify gaps, which were mostly related to specific projects, to the understanding of the 

Programme-based CSO support and the multilateral channels (notably ear-marked support to FAO) and 

developments in the global context. To fill these gaps, the team proceeded with collection of additional data 

(in particular on value chains) and face-to-face and skype interviews with key informants.  

An e-questionnaire had been foreseen for collection of wider stakeholder perspectives. Instead, a Finnish 

Expert Consultation workshop was organised (March 2019), bringing together selected representatives of 

academic and research institutions, civil society and private sector organisations, consulting firms and 

Finnfund, to discuss what an optimal ARDF intervention would look like and how Finnish support would 

best be delivered. The workshop underlined the importance of increased transparency and dialogue between 

the different actors present in a country, regarding country programming and project identification. It also 
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recommended more synergy between aid modalities and a stronger role for the private sector and for CSOs 

as full development partners, not just as service providers. Notes on the workshop are included in Annex 9.  

In addition, further perspectives of stakeholders from multilateral organisations were collected through a two 

days’ visit to IFAD and FAO in Rome (April 2019). 

 Country missions  

The fieldwork followed a fieldwork protocol to facilitate a consistent approach to addressing the EQs in the 

project sample and to allow for contextual and framing differences of the definition of concepts, failures and 

successes. The protocol included information on logistical and procedural guidance, the tentative mission 

schedule and travel arrangements; research questions to be answered and areas for specific attention; 

stakeholders and target numbers of individuals to be consulted; and plans for ‘on-site’ visits, to include at 

least one site visit per project. Detailed plans were shared with MFA for approval and comments ahead of the 

field missions. Detailed mission programmes can be found in Annex 8.  

Country missions started with a briefing at the Finnish Embassy, during which expectations were discussed 

and the stakeholder maps were verified and further elaborated. The briefings were followed by interviews 

with key stakeholders in the capitals and with the provincial or district authorities in the project areas, and in 

some cases, a stakeholder meeting was organised to kick off the country mission. Interviews or Focus Group 

Discussion were carried out with current or former project staff, stakeholders and project beneficiaries.  

At the end of the missions, debriefing meetings were held at the Finnish Embassies or through teleconference 

to share findings and tentative conclusions from the country visit. In some cases, other stakeholders were 

invited as well, to comment on the presented findings give feedback on the direction of the evaluation. 

Based on the country visits, background information and secondary data, each country team then drafted 

country reports, which provided tentative answers to each EQ, conclusions and country specific 

recommendations. The reports were shared with the geographic desk officers and embassies for comments, 

after which they were finalised to serve as a main input for preparation of the Final Report. The country 

reports are published separately on the website of the MFA; they serve as part of the evidence base 

underlying the findings and conclusions presented in the Final Report.  

 Data analysis 

Analysis of information obtained through stakeholder consultation and field visits 

The data collected during interviews with stakeholders and from the focus group discussions was analysed 

using different methods, depending on the nature of the data. Findings from the field were corroborated by 

findings stemming from desk work, additional interviews or the additional workshops organised. Particular 

emphasis was placed on integrating cross-cutting issues into the analysis of the relevant EQs. The team also 

made efforts to ensure women’s and youth representation in the field-level meetings.  

Feedback analysis 

Key stakeholders have been given opportunities to provide feedback and input on the findings, conclusions 

and recommendations, during the country debriefing sessions. Furthermore, the Reference Group has 

actively commented on initial findings from the country missions, in a dedicated meeting and in the form of 

written comments on the country reports and the draft main report allowing the evaluation to respond to the 

various expectations.  

Data processing and synthesis 

At the start of the reporting phase, the team got together for a team workshop to share findings and arrive at 

initial and tentative conclusions on each of the EQs to guide further synthesis of data and report writing. 
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Answers to the EQs contained in the country mission reports were brought together and confronted with each 

other, in order to arrive at ‘consolidated’ conclusions on the individual EQs, making use of the indicators 

established in the evaluation matrix. Lastly, based on the conclusions and recommendations pertaining to 

EQs and to specific projects and countries, overall conclusions on the evaluation were then drawn, using all 

available sources available, and corresponding recommendations were formulated.  

2.4 Limitations 

A main challenge is related to ex-post evaluations in general; in most sample cases, projects had already 

closed, and former project staff and partners had moved on to new positions. One project (AgroBIG) was 

ongoing during the field mission, which facilitated meeting stakeholders, and one (PFP) was in a bridging 

phase, waiting for a second phase to start; its stakeholders and the core project team were available for 

meetings and interviews. For the other projects, a considerable effort was required to trace and meet 

stakeholders, but the Embassies and the local evaluators greatly helped contacting the relevant persons. In 

the case of LIMAS, for example, the evaluation team had to make efforts to identify the business entities that 

had been supported by LIMAS and to interview their representatives; 12 out of the 20 entities supported 

could be reached. Obviously, field data collected by the evaluation team, several years after end-of-project, 

can give a different picture of the current reality from that painted in progress or final reports.  

In the case of Zambia, the evaluation questions had to be addressed primarily through a document review of 

the two sample projects; MFA considered there was little added value to a field mission to Zambia, in part 

due to its decision to suspend support to ZNFU because of suspected fraud. 

Despite these challenges, the use of various sources and participation in numerous events have provided the 

team with a good understanding of the global context and with a sufficiently solid basis of information 

covering the different stakeholder groups, in the public and private sectors, including civil society.  
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3 Context Analysis 

This chapter first outlines the poverty and environmental challenges faced in rural development in Sub-

Saharan Africa (3.1), in particular in the agriculture and forestry sectors. It then turns to global and African 

responses, policies and strategies with regard to these challenges (3.2 and 3.3) before describing the Finnish 

responses to the challenges in 3.4. The final section (3.5) looks forward, to the emerging themes and trends 

observed in the past two decades, with particular attention to newly emerging approaches. 

3.1 Challenges in ARDF in Sub-Saharan Africa 

Context 1. Increasing poverty, population growth and food shortage are among the key challenges 

in ARDF in Sub-Saharan Africa, exacerbated by and contributing to further environmental 

degradation and climate change. Youth and migration are topics receiving particular attention.  

Global action against poverty has yielded encouraging results in the past few decades, especially in East 

Asia, the Pacific, Europe, and Central Asia. In contrast and despite the international efforts, poverty is 

increasing in Sub-Saharan Africa, where currently more than half of the extreme poor live. Current trends 

suggest that, by 2030, nearly all people living in extreme poverty will be living in that region. Tackling 

poverty requires addressing vulnerability, exclusion, unaccountable institutions, powerlessness and exposure 

to violence that typically exacerbate the situations (FAO & ECA, 2018; World Bank, 2019). 

Most poor people have low education and their livelihoods depend on agriculture and natural resources, 

which are threatened by environmental degradation and climate change affecting crop production. 

Findings from country analysis (MOZ-Context 1, TZA-Context 1 and Context 2, KEN-Context 2, ZAM-

Context 3 and Context 4) confirm the vulnerability to climate change and to environmental degradation of all 

countries included in the evaluation. 

The main driving force of increased demand for food in Sub-Saharan Africa is population growth. Even if 

the global growth rate is expected to fall from 1.1% per year, at present, to 0.9% by 2027, the number of 

people in absolute terms will continue to rise in Sub-Saharan Africa. In 2017, the region’s population 

increased by 27 million and the annual rate is expected to increase to 32 million by 2027 to reach a 

population of 2.53 billion by 2050. (OECD & FAO, 2018).  

Despite improved efficiency and intensification of agriculture, production will not be sufficient to cover 

the dietary needs of the African population. One of the reasons for the projected unmet demand is that 

production per ha of agricultural land will remain comparatively low. This phenomenon will most likely be 

reflected in the international agricultural markets in the future.  

Increasing food production should, ideally, be achieved through intensification of production rather than 

expanding agricultural land, as forests are under increasing pressure. Forests play a fundamental role in the 

provision of food, jobs and income, fuelwood and critical ecosystem services especially to rural populations. 

However, they are under threat due to deforestation, forest degradation and land use change. Findings from 

Ethiopia (ETH-Context 6), for example, point to population growth and expansion of agricultural land as 

drivers of encroachment into forest areas and deforestation.  

Historically, the forest area as a proportion of total land area in Africa has steadily decreased since the 

1990s (FAO, 2018b), and Eastern and Southern Africa has constantly reported negative changes in carbon 

stock in forest biomass since 1990s (FAO, 2016). Currently, one of the biggest threats to the continent’s 

tropical forests is the expansion of palm oil farms, but this trend is visible mainly in the tropical Congo Basin 

(Baffoe, 2018). East Africa’s forests are mainly threatened by agricultural expansion and deforestation for 

fuelwood and timber purposes (Mwangi & Mukhwana, 2018). Overall, wood provides more than half of 

national primary energy supplies in 29 countries, of which 22 are in sub-Saharan Africa (FAO, 2014). 
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Youth is an important element in the discussion on agricultural development in Africa, due to the different 

demographic trends in Africa compared to most parts of the world. Africa is seeing an unprecedented size 

of its cohorts of young adults (aged 15-24 and 25-34) and currently, half of the population is under 25 years 

old. Forecasts indicate that their majority will remain in the rural areas until around 2035, after which the 

balance will start switching towards towns and cities (FAO, 2014).).  

Finally, the issue of migration, both international and internal, is becoming an increasingly pressing topic in 

global and national politics. Understanding the underlying reasons remains a challenge, also in Africa; 

however, experts do agree that strong but complex interlinkages between migration, agriculture, food 

security and rural development are behind the phenomenon. The reasons to leave the place of residence can 

be either direct (e.g. escaping outright hunger) or indirect (e.g. sending one or more members of the family to 

work in non-agricultural jobs to cope with food insecurity) (FAO, IFAD, WFP, & IOM, 2018). The debate 

around migration has brought foreign policy and development cooperation strategies closer to each other, in 

the past few years, as donors hope that support to the areas of origin of refugees and/or migrants would 

provide alternative solutions. However, there is yet little evidence that development cooperation 

interventions would be able to create such impact (OECD, 2017a). The MFA has recently completed an 

evaluation on forced displacement from the perspective of Finland’s development cooperation (MFA, 2019).  

A recent study by FAO, IFAD, WFP & IOM (2018) explores the interlinkages between migration, 

agriculture, food security and rural development. Among of the main points raised in the report are: 

 Remittances sent back home by the migrants constitute significant support to local communities; 

 Families in high risk of food insecurity (seasonal or throughout the year) are more likely to send 

some members of the family to earn money elsewhere; 

 Rural to urban migration contributes little to overall economic growth when people, especially youth, 

do not find any better employment opportunities in the urban areas; 

 Natural calamities can cause sudden and negative impacts on people’s livelihoods; however, the 

hazards can also be of recurring nature and less subtle to measure compared to strong one-off events. 

3.2 Global responses and strategies  

Context 2. Agricultural development is at the core of poverty reduction strategies for Africa of the 

main multilateral organisations. It is one of the most effective approaches to producing food, raising 

incomes and mitigating and adapting to climate change at the same time.  

The World Bank’s approach to poverty reduction in Africa is centred on agriculture; according to the 

institution, interventions in the sector are two to four times more effective in raising incomes among the 

poorest compared to other areas of action (World Bank, 2019). In its global sector-specific strategies related 

to agriculture, food security, poverty, forests, climate change, and social development, the World Bank 

proposes to focus, inter alia, on (1) climate-smart agriculture and boosting agribusiness by building inclusive 

and efficient value chains; (2) food systems that promote ‘nutrition-sensitive agriculture’ and improving food 

safety by promoting climate-smart techniques and strengthening food production systems; (3) better 

integration of forests into countries’ economies, protecting forests, promoting investments in sustainable 

forest management; (4) support to developing countries for delivering on their commitments under the Paris 

agreement for both mitigation and adaptation and by unlocking private finance (World Bank, 2018). 

The Rural Development Reports of 2016 and 2019 by IFAD discuss that opportunities for developing 

Africa’s non-farm rural businesses are scarce due to lack of basic infrastructure, credit, secure tenure 

(especially for young people) as well as ethnic and gender disparities. In this context, three bottlenecks 

should be addressed with priority: the “youth bulge”, the declining manufacturing sector, and mobility. 

Countries would need to focus on creating rural transformation in both agriculture and non-farm sectors to 

ensure stable future jobs as a main strategy for poverty reduction. Youth that leave their rural homes need to 

http://documents.worldbank.org/curated/en/700061468334490682/Ending-poverty-and-hunger-by-2030-an-agenda-for-the-global-food-system
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be taken onto a path of professional and business development. Private investments into agriculture and the 

rural non-farm economies are critical, as is reform of those regulations that limit private entry and investment 

in value chains that serve smallholders (IFAD, 2016, 2019). 

FAO sees access to resources and services, as well as rural employment and social protection of the rural 

poor as important areas to forge a path out of poverty. The organisation focuses on building safe and efficient 

food systems linked with climate mitigation and adaptation under the umbrella of the landscape approach. 

FAO-led interventions (the Forest and Farm Facility (FFF) and Mitigation of Climate Change in Agriculture 

(MICCA) are programmes adopting this approach (Blackie, Annies, & Bernoux, 2013; FAO, 2018). FAO 

and IFAD also spearhead the UN Decade of Family Farming (2019-2028), an initiative that supports the 

eradication of hunger and poverty across the globe (United Nations General Assembly, 2018). 

The European Union (EU), in 2017, updated its Consensus on Development to align its policies with the 

Agenda 2030 on Sustainable Development and define a shared framework for action for development 

cooperation for the EU and its Member States (European Commission, 2017b). The Consensus outlines 

three main commitments: (1) strong interlinkages between the different types of action, sectors and cross-

cutting elements; (2) combining traditional development aid with other resources, as well as policy 

coherence; (3) better tailored partnerships with a broader range of stakeholders. The Consensus is also 

relevant in that it forms one of three building blocks for renewing the partnership programme between the 

EU and African, Caribbean and Pacific (ACP) countries in 2020. The other two elements are the Agenda 

2030 and the Global Strategy for EU’s Foreign and Security Policy (European Commission, 2019c).  

Context 3. The European Union’s focus is on promoting private investments and generating jobs, 

with particular attention to the role of smallholder farmers.  

Other priorities for EU development cooperation include the External Investment Plan (EIP), private sector 

development and promotion of renewable energy. The EIP was launched in 2017 and aims to attract more 

investment, in particular from businesses and private investors, into countries near the EU and in Africa. It 

aims to support the achievement of the SDGs in these regions, support economic growth, and help tackle root 

causes of migration towards Europe (European Commission, 2017a). The EU considers renewable energy 

investments as one of its highest priorities and key drivers for inclusive growth (European Commission, 

2013). The EU’s policy for engaging with the private sector includes harnessing its potential as a financing 

partner, facilitating access to finance for micro, small and medium enterprises, support to governments for 

creating an enabling environment conducive for private sector development, and promotion of sustainable 

supply chains, among other aspects (European Commission, 2019a). 

Reflecting these trends, the European Commission launched a new investment and development programme 

called the Africa – Europe Alliance for Sustainable Investment and Jobs. The purpose of the initiative is 

to boost investment in Africa, strengthen trade, create jobs, and invest in education and skills(European 

Commission, 2018). The plan also expands the European Fund for Sustainable Development, giving a new 

External Action Guarantee of up to EUR 60 billion (European Commission, 2018).  

Overall, the EU’s policies on poverty reduction, agricultural development, as well as food and nutrition 

security do not differ radically from those of the World Bank. They emphasize the role of smallholder 

farmers - given the greatest returns in terms of poverty reduction and growth - which is the cornerstone of 

EU food security and agricultural development cooperation (European Commission, 2019b).  

In March 2019, an  Africa-Europe Agenda for Rural Transformation was published, a report by the Task 

Force Rural Africa made up of experts with first-hand knowledge of the agri-food sector in Africa. The 

report argues that the solutions to agriculture would be found beyond agriculture, through a territorial 

approach to rural development in the widest sense, and it stresses the importance of good policy as the key 

to developing the agri-food sector and rural areas. It argues that farmers and the food industry should work 

hand in hand to take on the new opportunities offered by the African Continental Free Trade Area and to 

build the regional markets needed for Africa’s long-term food security. The EU and the AU are yet to decide 

how to translate the Report into action on the ground (EC, 2019d). 
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3.3 African policies on ARDF 

Context 4. For most countries included in the evaluation, agriculture is a key economic sector, in 

terms of exports of agricultural commodities, GDP, rural livelihoods and creation of employment.  

Context analysis in Ethiopia points to agriculture as the mainstay of the economy and for exports of 

agricultural commodities (ETH-Context 3). Likewise, agriculture is considered to be the backbone of the 

Tanzanian economy, contributing around 30% of total GDP (TZA-Context 3). In Kenya, agriculture is 

considered a key economic sector in terms of creation of employment and reducing poverty (KEN-Context 

1). In Zambia, too, agriculture is the rural population’s main livelihood source, though it is characterised by 

low productivity and weak linkages to markets (ZAM-Context 6). 

Context 5. The countries included in the evaluation have active environmental protection and or 

climate change policies that constitute good entry points for donor support in these fields.  

The most outspoken policy in support of environment and climate change is probably Ethiopia's Climate-

Resilient Green Economy (CRGE) Strategy and the related investment plans. which combine sustainable 

agricultural growth with combating the adverse impacts of climate change (ETH- Context 7, ETH- Context 

8). Kenya has an ambitious NDC and climate action plan including mitigation and adaptation actions (KEN- 

Context 2) and has a particular interest in maintaining its natural capital and the ecosystem services, which 

support wildlife and the tourism sector (KEN-Context 4). Zambia has a National Adaptation Programme of 

Action (NAPA) since 2007, focusing on climate-smart agriculture and its linkages to water, natural 

resources, energy and human health (ZAM- Context 5). The Tanzanian National Forestry Programme meets 

international standards, but its implementation is facing challenges (TZA- Context7, Context 8, Context 18).  

Context 6. African policies in relation to ARDF aim primarily at increasing investment and 

productivity in the agricultural sector.  

In Africa, the main policy framework steering long-term development action is the Agenda 2063 adopted in 

April 2015. It is Africa’s strategic framework for socio-economic transformation, growth and sustainable 

development, which builds on past and current initiatives including the Lagos Plan of Action, the Abuja 

Treaty, the Minimum Integration Programme, the Programme for Infrastructural Development in Africa 

(PIDA), the Comprehensive Africa Agricultural Development Programme (CAADP), the New Partnership 

for Africa’s Development (NEPAD), as well as Regional Plans and Programmes and National Plans (African 

Union Commission, 2015b). The first Ten-Year Implementation Plan 2014-2023 lays out the actions to be 

taken during the next few years to come (African Union Commission, 2015a).  

Among the continental initiatives that support the Agenda 2063, the most relevant to the ARDF sector is the 

CAADP, an initiative of the African Union (AU) aimed at increasing investment and productivity in the 

agriculture sector. It has framed a policy for agricultural transformation, wealth creation, food security and 

nutrition, economic growth and prosperity since 2003. In 2014, CAADP gained new momentum when the 

AU Member States adopted the Malabo Declaration. The commitment urges Member States to develop and 

implement National Agricultural Investment Plans (NAIPs) to boost investment and productivity in 

agriculture (African Union, 2018).  

The timing of the renewed commitment to the CAADP and the focus on economic development reflect the 

global trend towards green economic development and engagement of the private sector in development. The 

CAADP also includes a detailed results framework (African Union Commission & NEPAD Agency, 2014).  

Context 7. While private sector development and external investment are high on the policy 

agenda, investment often does not always follow due to policy or implementation constraints.  

In Mozambique, for example (MOZ- Context 3), promotion of a good business environment in rural areas 

can accelerate agricultural commercialisation, but basic conditions were not in place; costs of registration of 

a new business, lack of access to land and of dispute settlement mechanisms, corruption and other factors 

hampered business development. Likewise, in Kenya, the forest sector would require private investment for 



 

41 
 

enhanced production and processing, but the policy environment is hardly conducive to attracting private 

investment (KEN- Context 7, Context 8). Similarly, in Tanzania, illegal timber trade and timber harvested 

from TFS-managed forests pose challenges (unfair competition) to community forest development.  

3.4 Finnish responses and policies 

 Finland’s Development Policy Programmes 

This section provides a summary of Finland’s Development Policy Programmes (DPPs) and additional 

guidance on ARDF provided by MFA to outline how the Finnish policy context has changed over time 

followed by a discussion on their implications to the ARDF sector in recent years. Five out of eight of the 

programmes evaluated were launched under Finland’s Development Policy Programme (DPP) 2007-2012 

(MFA, 2007), and the three remaining projects under the DPP 2012-2015. After that, one other DPPs (2016-

2019) has guided the implementation of Finland’s development cooperation (MFA, 2012a, 2016).  

DPP 2007-2012 focused on the Millennium Development Goals (MDGs) with the rights-based approach, 

policy coherence, complementarity as well as aid effectiveness as critical underlying principles. In 2007-

2012, the main goals of Finland’s development policy were the eradication of poverty and sustainable 

development. Compared to previous policies, the 2007-2012 DPP put increased emphasis on climate change 

and environmental issues, crisis prevention and support for peace processes. Similarly, respect for and 

promotion of human rights gained importance. The cross-cutting themes included the strengthening of the 

rights and status of women and girls, as well as gender and social equality in general. The 2007-2012 policy 

also differs from previous ones in that it mentions combating HIV/AIDS as a cross-cutting theme (a topic 

that was no longer high on the agenda of the following policies). The guiding principles of coherence (with 

trade and development, poverty and environment), complementarity (with EU’s and its members states’ 

development cooperation), and aid effectiveness (based on the Paris Declaration on Aid Effectiveness in 

2005). The geographic priority was on Least Developed Countries (LDCs). 

Box 1. ARDF-related guidance during DPP 2007-2012 

Under the DPP 2007-2012, MFA launched two sets of guidelines relevant to the ARDF sectors; the 

2009 Development Policy Guidelines for Forest Sector (MFA, 2009) and the 2010 Development 

Policy Guidelines on Agriculture and Food Security (MFA, 2010a).  

The 2009 Development Policy Guidelines for Forest Sector outline as the main objective of the 

Finnish cooperation in the forest sector “strengthening the conditions for sustainable forest 

management and thus achieve fair economic growth, reduce poverty and prevent environmental 

hazards”. The underlining premise that economic growth can be achieved in tandem with social and 

environmental sustainability was strongly emphasised. The policy underlines the importance of 

building on Finnish competencies and added value in the forestry sector. Many experts 

knowledgeable on Finland’s development cooperation refer to such focus on Finnish added value as 

a legacy of the then Minister Paavo Väyrynen, a strong proponent of Finnish forestry expertise.  

The second set of guidelines, the 2010 Development Policy Guidelines on Agriculture and Food 

Security, were launched following the food price crisis that struck the world in 2007-2008. The 

policy emphasises improving the availability and quality of food while addressing agricultural 

development and food security holistically, referring to the importance of smallholder farmers 

reaching the markets effectively. Again, both Finnish added value and the needs of developing 

countries were emphasised (MFA, 2010a). 

In 2010, the MFA commissioned two comprehensive evaluations, one on agriculture and the other 

one on forestry and biological resources. To date, these remain the only sector-specific policy 

evaluations on ARDF before the present assessment. Their main findings are summarised below.  
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In 2008, the MFA also launched its Aid for Trade (AFT) Action Plan in which the priority sectors 

are agriculture, forestry and energy. Again, Finnish expertise is highlighted as a significant added 

value (MFA, 2008). In 2016, the Action Plan was evaluated concluding that Finland’s AFT 

portfolio is relevant to the green economy, employment creation and natural resource management 

and that AFT interventions have produced positive results. However, the involvement of Finnish 

companies has remained modest. The evaluation observed also that weak coordination and limited 

synergies between private sector-related aid modalities weakened effectiveness (van Gerwen, 

Poutiainen, Weitzenegger, Alanoca, & Efraimsson, 2016). 

The DPP 2012-2015 placed an increased emphasis on the Human Rights Based Approach (HRBA), 

civil society and green economy while continuing work towards the MDGs with a focus on least 

developed countries (LDCs). The cross-cutting ‘themes’ were upgraded to ‘objectives’ including gender 

equality, reduction of inequalities, and climate sustainability (for the first time as a specific objective in the 

context of environmental sustainability). The priority areas of action included (1) Democratic and 

accountable society that promotes human rights, (2) An inclusive green economy that supports employment, 

(3) Sustainable management of natural resources and environmental protection, (4) Human development.  

Box 2. Forestry sector guidelines during the DPP 2012-2015 

In 2013, MFA made the latest revision to the Development Policy Guidelines for Forest Sector. 

Forest governance, international forest policy processes, green economy, and land tenure issues are 

the priority areas. The list of specific themes includes (1) Rights to forest use, to decision-making 

and just benefit sharing; (2) Forests as a source of fuelwood, charcoal and energy; (3) Forest sector 

value chains, sustainable production and use; (4) Support to national forest sector programmes and 

good governance; (5) Forests in the combat against climate change; and (6) Forests as a part of the 

environment, rural areas and the land-use mosaic. The ToR of this evaluation confirms that: “the 

themes of forest co-operation, as defined in 2013, are still considered valid, as they do not 

contradict with the current development policy statement” (MFA, 2013). 

Context 8. Finnish policies on ARDF have, since 2007, included agriculture, food security and/or 

sustainable management of natural resources and environmental protection as priority themes, and 

have consistently aimed at integrating climate change as a cross-cutting theme or objective. The 

current policy emphasises rights of women and girls, economic development and job generation and 

democratic and well-functioning societies. 

The current DPP (2016-2019) is aligned with the Agenda 2030 for Sustainable Development and 

identifies four priority areas: Women’s and girls’ rights; Economic empowerment; Governance and 

democracy as well as Natural resources including food security. The core goal of the development policy 

continues to be the eradication of extreme poverty and reduction of poverty and inequality.  

The 2016-2019 DPP outlines the following values and principles that should guide all development 

cooperation interventions: “democracy and the rule of law; gender equality, and human rights; freedom of 

speech; a sustainable market economy and sustainable use of natural resources; and the Nordic welfare 

state, including a high level of education”. Furthermore, the DPP discusses the implications of refugee flows 

and increased migration on development policy. It indicates that aid will be increasingly channelled to those 

countries where asylum seekers come from to improve the living conditions in the areas of origin of 

refugees/migrants. This policy shift implies that future aid will be directed more towards Middle Eastern 

countries and regions bearing the consequences of the conflicts in Syria and Iraq. Similarly, countries 

suffering from the unrest in the Horn of Africa, and those hosting significant numbers of refugees, such as 

Somalia, Kenya and Ethiopia, will receive attention. Afghanistan will continue to receive aid for the same 

reasons (MFA, 2016). 

Figure 1 illustrates, in the form of a timeline, the key events in Finland and globally that occurred in the 

course of the implementation period and impacted upon the interventions subject to the evaluation. 

During the implementation of the DPP 2016-2019, MFA has gradually defined in more detail in the form of 

Theories of Change what it aims to achieve under each of its four Development Policy Priority Areas: (1) 
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Rights of women and girls, (2) Reinforcing developing countries’ economies to generate more jobs, 

livelihoods and well-being, (3) Democratic and well-functioning societies, including taxation capacity, and 

(4) Food security, access to water and energy, and the sustainable use of natural resources. Each Policy 

Priority Area includes a hierarchy of expected outcomes and outputs, as well as policy influencing targets 

and cross-cutting objectives. In addition, means and assumptions are described (MFA, 2018). Figure 2 

illustrates the Policy Priority Area 4Theory of Change. While women’s and girls’ rights are defined as the 

first priority of Finland’s development policy, equality and environmental sustainability continue cutting 

across the cooperation (MFA, 2017). 

In terms of ARDF, the expected outcomes relate to smallholder farming, access to value chains and markets, 

tenure rights, rural agricultural employment, conservation or sustainable use of forests and biodiversity, as 

well as forest and resource data. 

When it comes to influencing multilateral action, focus is on effective implementation of multilateral 

agreements, gender mainstreaming in multilateral organisations, transboundary water resources management, 

fossil fuel subsidy reform in the energy sector and improved science-policy interface in the forestry/natural 

resources sector (MFA, 2017). 

The primary aid modalities applied by Finland to implement ARDF interventions in developing countries 

include grant-based bilateral and multilateral cooperation, support to Finnish and local CSOs. The bilateral 

programmes, the main aid modality in the focus of this evaluation, are typically designed and implemented 

together with a relevant ministry or other public entity of the partner country. They often include also a 

component of international technical assistance (TA). Some bilateral programmes are implemented by 

national Civil Society Organisations (CSOs).  

Aid that is channelled through multilateral organisations includes two main types of modalities: core 

support (non-earmarked) and earmarked support (in which case the modality is called multi-bilateral, and it 

is managed through the bilateral mechanisms in the MFA). The Food and Agriculture Organisation of the 

United Nations (FAO) has been receiving mainly earmarked support. In contrast, the International Fund for 

Agricultural Development (IFAD) and CGIAR (formerly the Consultative Group for International 

Agricultural Research) research organisations have been typically covered mostly by unearmarked funding. 

Another form of non-earmarked support provided to multilateral organisations is Global and Regional 

Partnership Programmes (GRPPs) of which examples in ARDF include the World Bank hosted Forest 

Carbon Partnership Facility (FCPF) and the Program for Forests (PROFOR). The most recent GRPP funded 

by Finland is the Finland-IFC Blended Finance for Climate Program launched in October 2017, in which 

agricultural and forestry projects are eligible. Overall, even up to 80% of Finland’s ODA is channelled 

through multilateral organisations, according to an interview with MFA staff.  

Grants to CSOs include three main categories; programme-based support to Finnish CSOs, Local Fund for 

Cooperation (FLC) and International CSOs, of which the two first ones are the most common in ARDF.  

Instruments for engaging with the private sector include Finnfund, Finnpartnership, Business with Impact, 

and the IFC-Finland Blended Finance for Climate Programme (MFA, 2019). Among these, Finnfund (the 

Finnish development finance institute) is the main channel for private sector support including in ARDF. 

MFA is the principal owner of Finnfund, which provides loans and venture capital to enterprises operating in 

developing countries.  

According to an MFA source, Finland provides also substantial core and multi-bi support to organisations 

such as United Nations Industrial Development Organisation (UNIDO) and International Trade Centre 

(ICT). Both UNIDO and ICT funding have close links with value chain development; UNIDO under three 

funds (Trade-Related Capacity Building Fund, Agro-Industry Promotion Fund, and Business Partnerships 

Fund) and ICT activities target two focal areas (i) Connecting to international value chains; and (ii) 

Promoting and mainstreaming inclusive and green trade. In addition, MFA provides core support to the 

Enhanced Integrated Framework (EIF), which is a multilateral partnership dedicated to assisting Least 

Developed Countries (LDCs) to use trade as an engine for growth, sustainable development and poverty 

reduction (EIF, 2019). 



 

44 
 

Figure 1. Timeline of Finnish development policies, projects evaluated and global events 
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Development Policy 2007-2012
- MDGs as overarching goal
- Cross-cutting themes: gender equality, 
social equality, HIV/AIDS

Development Policy 2012-2015
- Focus on HRBA  and poverty reduction
- MDGs continued as overarching goal
-Cross-cutting themes become cross-
cutting objectives: gender equality, 
reduction of inequaliities, climate 
sustainability

Development Policy 2016-2019
- Emphasis on SDGs
- Priority areas: (1) rights of women and 
girls, (2) economic growth, (3) democracy 
and human right, (4)  Food security, 
access to water and energy, and 
sustainable use of natural resources 
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Source: Authors based on the corresponding project, MFA policy documents, websites of the international agreements and other milestones mentioned in timeline and text. 
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Figure 2 MFA’s Development Policy Priority Area 4  

  

Source: MFA (2018) 



 

46 
 

 Finland’s financial contributions to the ARDF sector in Africa 

Context 9. Finland’s financial contributions to ARDF represent on average 7% of Finland’s 

bilateral ODA and peaked around 2014 at 11% of the bilateral ODA. 

Finland’s net ODA reached USD 1.06 billion in 2016, which is equivalent to 0.44% of the Gross National 

Income (GNI). The following figure on historical ODA contributions of Finland shows, there was an 

increasing trend in 2007 and 2008, which peaked in 2014. Later on, in 2016 the Government decided to 

reduce the development aid budget by 38% annually for the period of the government’s fiscal plan. At the 

same time, MFA converted EUR 130 million of these cuts into loans and capital investment, namely for 

Finnfund (OECD, 2017b). Approximately 35% of the total bilateral aid budget of Finland has been allocated 

to Sub-Saharan Africa. Between 2009 and 2013, the top five recipients of bilateral ODA globally were 

Tanzania, Mozambique, Afghanistan, Ethiopia and Kenya constituting 20% share of the bilateral ODA 

budget of Finland globally, including all sectors (OECD, 2017b). There is a trend in the MFA to channel aid 

increasingly through multilateral organisations. Funding delivered through these organisations has increased 

from less than 50% of the ODA budget in 2010-22 to over 60% in 2014-15 (OECD, 2017b). 

Contributions for bilateral programmes in the agriculture, forestry & fishing sector are small compared to 

other sectors. The 2004-08 average donation to the sector was 7% of the bilateral ODA of Finland. In 2009-

13, the figure was 11%, and in 2014-15 the number went down to 6% (OECD, 2017b). Figure 3 shows that 

the peak years on total agriculture, forestry & fishing contributions fall between 2009 and 2014 (blue line). 

For forestry (green line), the highest allocations were between 2011 and 2015.  

Figure 3. Finnish aid to ARDF per year between 2006 and 2017 (in thousands of EUR) 

 
Source: Email correspondence with the MFA on 6th November 2018.  

In terms of aid modalities, Figure 4 shows an increasing trend of aid for agriculture, rural development and 

fishing sectors (excluding forestry) being provided via multilateral organisations - until budget cuts in 2016. 

Aid channelled through bilateral interventions has seen a declining trend.  
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Figure 4. Total Finnish ODA disbursements for agriculture, fishing, and rural development (2006-2017) 
disaggregated by aid modality (in thousands of EUR) 

 
Source: Email correspondence from MFA in November 2018. 

MFA’s disbursements to the forestry sector have been delivered mainly through multilateral and bilateral 

channels as well as Finnfund, see Figure 5. The figures for the multilateral modality have seen a decreasing 

trend since 2012. ICI, NGOs and INGOs are the smallest instruments in this sector. 

Figure 5. Total Finnish ODA disbursements for forestry (2006-2017) disaggregated by aid modality (in 
thousands of EUR) 

 
Source: Email correspondence from MFA in November 2018. 

Contributions for Ethiopia, Kenya, Mozambique, Tanzania and Zambia (i.e. the countries in the focus of this 

study) in the agriculture, fishing, rural development and forest sector show varying trends between the 

countries, see Figure 6. Aid for Ethiopia was low until 2013. Support for Kenya reached its peak in 2014 and 

has declined to almost zero since then. Similarly, Mozambique received the highest amount in 2010 and has 

been declining. Tanzania is the only one of the five countries that have increased its budget in the sector. 

Zambia had the highest allocation of the five countries in 2013 but has also returned to a relatively low level 

of support by 2017.  
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Figure 6. Total aid for agriculture, fishing, rural development and forest sector for Ethiopia, Kenya, 
Mozambique, Tanzania and Zambia (2006-2017, in thousands of EUR) 

 
Source: Email correspondence from MFA in November 2018. 

 Trends in Finland’s development policy 

Context 10. Current trends in Finland’s policies related to ARDF point to a decline in allocations to 

ARDF sectors and in the use of the bilateral cooperation modality, and enhanced attention to fragile 

states and private sector cooperation.  

Initially increasing but lately declining ARDF sector trends in Finnish development policy. The food 

crisis in 2007-2008 contributed to an increase in global and Finnish ODA for agriculture during the DPP 

2007-2012 (see 3.4.2); five of the eight projects included in the evaluation were launched soon after the crisis 

2009-2010. Building on the earlier events, the following policy period (DPP 2012-2015) was characterised 

by relatively extensive activities within the MFA related to the ARDF sector compared to other cycles. The 

MFA launched several sets of guidelines on ARDF and commissioned evaluations in addition to granting 

continued finance to the earlier initiated interventions. Especially forestry but also agriculture was high on 

the agenda. The DPP 2016-2019 maintains ARDF within the policy, but approaches the sectors by grouping 

food security, water, energy and sustainable use of natural resources under the umbrella of the Policy Priority 

Area 4.  

Environmental considerations as part of the Cross-Cutting Objectives (CCOs) – some degree of 

unclarity across the DPPs. The DPP 2004-2007 included considerations for environmental issues as part of 

the cross-cutting themes. While the DPP 2007-2012 stresses the importance of environmental sustainability, 

which is also a key component of the MDGs, the aspect does not feature among the more formal cross-

cutting topics. In the following DPP 2012-2016; climate sustainability was introduced as a CCO for the first 

time. The current DPP for the years 2016-2019 that contributes to the SDGs, does not continue the tradition 

of defining specific CCOs; instead, the four Policy Priority Areas are described. However, the development 

of the Theories of Change during the implementation period re-introduced the concept to the policy guidance 

indicating climate change mitigation and adaptation as well as environmental degradation as the CCOs. MFA 

representatives informed that the clarification of the CCOs is ongoing for the institution to better articulate 

what it aims to achieve through these objectives. 

Geographical focus moving towards fragile states. Since the DPP 2007-2012, Finland has been 

increasingly prioritising Least Developed Countries (LDCs) (MFA, 2007). In the DPP 2012-2015 also fragile 

states were brought into the picture. At this point still, the long-term partner countries covered Ethiopia, 
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Kenya, Mozambique, Nepal, Tanzania, and Zambia, with all the Latin American countries being phased out 

from the bilateral cooperation instrument (except for some ongoing regional programmes) (MFA, 2012a). 

Following the early indications in the DPP 2012-2015, the next DPP for the years 2016-2019 showed a clear 

shift towards fragile states with Myanmar/Burma, Afghanistan, Middle Eastern countries/regions bearing the 

consequences of Syria/Iraq conflicts, and refugee-hosting countries e.g. Somalia, Kenya and Ethiopia 

receiving growing attention (MFA, 2016). Therefore, MFA’s development policy is moving away from 

supporting areas that are not directly relate to a fragile context. None of the projects included in this 

evaluation have such linkages.  

Shift towards LDCs and fragile states on one hand, private sector cooperation on the other – a 

mismatch. The DPP 2007-2012 shows clear signs where Finland’s development policy started leaning 

towards the Aid for Trade approach and, gradually, closer private sector engagement. Later on, after the 

Rio+20 Summit had been held in Brazil in 2012, the influence of the global debate on sustainable 

development can be observed in the DPP 2012-2015 given its references to green economy and promotion of 

employment as a strategy to lift countries out of poverty. The same DPP period saw emphasis on the value 

chain approach as a strategy for poverty reduction. The 2016 budget cuts to Finnish development aid did not 

affect the private sector instruments; for example, Finnfund’s financial allocation increased considerably 

(Spratt, Lawlor, Hilton, & Mikkolainen, 2018). At the same time, the evaluations conducted in 2010 already 

pointed out that reaching the poorest of the poor is challenging by means of the Value Chain Approach (see 

Annex 10). An evaluation carried out in 2017 confirmed the finding (Topper et al., 2017). 

Declining trend to channel Finnish aid via the bilateral modality. Interviews with MFA staff indicate that 

both the bilateral modality and ARDF sector interventions have dropped in priority compared to other aid 

modalities and sectors. The declining trend in bilateral finance in general would be due to two main reasons. 

First, the 2016 budget cuts in development finance in Finland would have reduced staff for managing and 

supervising the projects, and induced a preference for multilateral financing rather than bilateral projects, 

since the former imply less workload than the latter. Secondly, the country teams and regional units would 

not be authorised to reallocate unspent financial resources within their portfolios; instead, these funds return 

to higher-level budget lines. From there, the destination has often been a multilateral organisation, experts 

explained. Moreover, pressure to use unspent funds is among the reasons for increased trend in the MFA to 

channel aid via UN, development banks and other international bodies. At the same time, private sector 

instruments (namely Finnfund and IFC-Finland Blended Finance Instrument) have received more attention 

than before. 

These circumstances have also led to a declining share of the aid budget being managed through the Country 

Strategy Modality (CSM), the instrument to manage bilateral programmes and policy dialogue at country-

level. The CSM encompasses all stages of the Results-based Management (RBM) cycle, including annual 

reports by the country teams and management responses from the leadership of regional departments; the 

structure has been fine-tuned over the years and its management requires resources from the institution.  

Some MFA experts insist on the importance of maintaining a portfolio of bilateral projects because they are 

at the heart of diplomatic relations and policy dialogue with the partner countries, as stated by MFA at the 

launch of the 2018 report by the Finnish Development Policy Committee (KPT, 2018) in May 2019. At the 

same time, MFA experts also explained that the institution has embarked upon a process to develop more 

comprehensive country strategies for each partner country, including bilateral interventions, multi-bi projects 

and earmarked funding as well as trade and other aspects of foreign policy, which would ensure policy 

coherence across all actions in countries supported by Finland. The process has started in mid-2019 and 

would take shape in the months and years to come. The Finnish Government Programme published in June 

2019 proposes to strengthen cooperation with multilateral organisations.  

The 2019 Government Programme of Finland renewed interest in the forestry sector. The policy is 

clear about its ambition to Finland; the country aims to become carbon neutral by 2035 while protecting 

biodiversity, which is reflected also in the chapter on discussing Finland’s global role. The policy is, by and 

large, in line with the DPP2016-2019, but in addition climate change mitigation and adaptation, food security 



 

50 
 

and natural resources, as well as afforestation is specifically mentioned. Additional funding is also pledged 

(Finnish Government, 2019).  

3.5 Trends in the ARDF sector responses  

 Re-emerging themes  

Context 11. While environment and climate change have been on the international agenda since 

1992, recent years see a renewed interest in forests and deforestation (notably in private-public 

collaboration mechanisms), climate change and biodiversity.  

The sample projects have been formulated and implemented between 2009 and 2018, an era in which the 

United Nations Conference on Environment and Development (UNCED), also known as the Earth Summit 

held at Rio de Janeiro in 1992, marked a major milestone in the global transition towards sustainable 

development through the adoption of the Agenda 21 (UN, 2019a). It established also the three Rio 

Conventions; Convention on Biological Diversity (CBD), the United Nations Framework Convention on 

Climate Change (UNFCCC) and the UN Convention to Combat Desertification (UNCCD) (CBD, 2019). 

Another important landmark was the adoption of Millennium Development Goals (MDGs) following the 

UN Millennium Summit in 2000 and the UN Millennium Declaration (UN, 2019b). In spite of the global 

efforts, there was a steep rise in the emissions of greenhouse gases, deforestation, species extinction and 

water scarcity impacting disproportionately the more vulnerable areas and populations (UN, 2015).  

In 2010, signatories to the CBD agreed on a Strategic Plan for Biodiversity 2011-2020 and its Aichi 

Biodiversity Targets, which were to be achieved by 2020. The Plan widened the scope of the CBD by 

providing an overarching framework on biodiversity for the entire UN system and all other partners engaged 

in biodiversity management and policy development (CBD, 2010). 

As the MDG period approached its end, preparations for a new era of sustainable development started at the 

Rio+20 UN Summit on Sustainable Development in 2012. The legacy of the summit is the decision by the 

UN Member States to launch the development of the Sustainable Development Goals (SDGs) (UN, 2018).  

In the forestry sector, the New York Declaration on Forests, signed at the UN Climate Summit in 2014, is a 

milestone for achieving wide support from private and public actors for fighting deforestation. It is a 

partnership of governments, multinational companies, civil society and indigenous peoples, which has 

pledged to halve the rate of deforestation by 2020, to end it by 2030, and to restore hundreds of millions of 

acres of degraded land. The Declaration has been one of the leading forces in motivating private companies 

to eliminate deforestation from their commodity value chains. The Platform that has been created around the 

declaration aims at finding solutions to shifting private finance to accelerating global forest action (New 

York Declaration on Forests Global Platform, 2018). The initiative has created unprecedented momentum to 

engage private sector in reducing deforestation as well as promoting sustainable consumption and production 

in the current situation where commercial agriculture drives at least two-thirds of tropical deforestation 

(Supply-Change.org, 2019). 

In 2015, three major events marked the history of development cooperation and climate action: The Third 

International Conference on Financing for Development in Addis Ababa in July 2015, the United Nations 

Summit to adopt the Post-2015 Development Agenda in New York in September 2015, and the 21st Session 

of the Conference of the Parties to the United Nations Framework Convention on Climate Change 

(UNFCCC) in Paris in November and December 2015. The latter produced a landmark arrangement, the 

Paris Agreement on climate change, to combat climate change and to accelerate actions and investments 

needed for a sustainable low carbon future (UN, 2019c). 

The year 2019 marks a renewed global attention on environmental issues thorough the publication of the 

Global Assessment Report on Biodiversity and Ecosystem Services by the Science-Policy Platform on 

https://www.cbd.int/secretariat/role.shtml
http://newsroom.unfccc.int/about/
http://newsroom.unfccc.int/about/
http://www2.unccd.int/convention/about-convention
https://en.wikipedia.org/wiki/Deforestation
https://en.wikipedia.org/wiki/Land_degradation
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Biodiversity and Ecosystem Service (IPBES) in November 2018 (IPBES, 2018). The assessment process is 

historical considering its extensive global and intergovernmental participatory approach, encompassing the 

work of 145 experts from 51 countries. The report warns that the current global response to biodiversity loss 

is insufficient and that transformative changes are needed to restore and protect nature in the current situation 

where 1 million species are threatened with extinction (IPBES, 2018). The assessment found that the direct 

drivers of change in nature that have largest relative global impact so far include (1) changes in land and sea 

use; (2) direct exploitation of organisms; (3) climate change; (4) pollution and (5) invasive alien species. 

Besides, biodiversity and climate change are inseparable and the actions on both “sides” need to be designed 

synergistically (IPBES, 2018).  

A new trend identified is one of global interconnectedness which results in resource extraction and 

production taking place in one location to fulfil the needs of consumers in a different part of the world. 

Further, the report pays attention on the role of Indigenous Peoples and local communities in sustainable 

management of natural resources. According to the report, it is unlikely that the Aichi Biodiversity Targets 

will be met (Díaz & et al., 2019; Diaz & Larigauderie, 2019; IPBES, 2018). Following the IPBES report, the 

Environment Ministers from the G7 Member States (Canada, France, Germany, Italy, Japan, the United 

Kingdom and the United States), from Chile, Fiji, Gabon, Mexico, Niger and Norway, and the European 

Commissioner for Environment signed the Metz Charter on Biodiversity, under the witness of the 

Environment Minister for Egypt, in May 2019. Its objective is to raise the profile of biodiversity to the same 

level as that of climate change (G7 Environment Ministers, 2019; Government of France, 2019).  

 Emerging approaches  

Context 12. Newly developing strategies to address ARDF-related challenges tend to promote more 

holistic approaches to tackling food insecurity, competition for land and water, and climate change at 

the same time, with due recognition of the interconnections between these themes.  

Development partners increasingly call for new approaches towards transformational change, cross-sectoral 

integration and comprehensive approaches, as can be observed from the World Bank and EU strategies 

described in chapter 3.2. The SDGs are inseparable from each other and Agenda 2030 highlights the 

importance of finding a common approach to implementing the SDGs in a coherent manner. The same holds 

for the specific objectives on climate change mitigation and adaptation according to the Paris Agreement, as 

well as biodiversity conservation objectives defined under the Convention on Biological Diversity (CBD). 

Chapter 3.1 presented the challenge of feeding an estimated 1.7 billion people in Africa by 2030 in a way 

that advances economic development while reducing pressure on the environment (climate, water, 

ecosystems). A report produced by World Resources Institute (2018), in partnership with the World Bank, 

UN Environment, UNDP, CIRAD and INRA addresses this challenge at a global scale, with the aim to 

ensure food for everyone without increasing emissions, fuelling deforestation or exacerbating poverty. The 

report examines the nexus of the food system, economic development and the environment. It quantifies the 

food gap, the land gap and the greenhouse gas emission gap and proposes a menu of solutions that could 

close all three gaps, grouped in seven main themes in Box 3  

Box 3. Action areas to achieve a sustainable food future for all, while avoiding deforestation, 
stabilizing the climate, promoting economic development and reducing poverty. 

Raise productivity. Increasing efficiency of natural resource use is the single most important step 

toward meeting both food production and environmental goals.  

Manage demand. Closing the food gap also requires slowing the rate of growth in demand, by 

reducing food loss and waste, shifting the diets of high meat consumers toward plant-based foods, 

or avoiding any further expansion of biofuel production, and improving women’s access to 

education and healthcare in Africa to accelerate voluntary reductions in fertility levels. 
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Link agricultural intensification with natural ecosystems protection. To ensure that food 

production is increased through yield growth and not expansion, governments must link efforts to 

boost crop and pasture yields with legal protection of forests, savannas and peatlands from 

conversion to agriculture.  

Moderate ruminant meat consumption. Ruminant livestock (cattle, sheep, and goats) use two-

thirds of global agricultural land and contribute roughly half of agriculture’s production-related 

emissions. Closing the land and GHG mitigation gaps requires that, by 2050, the 20% of the world’s 

population who would otherwise be high ruminant-meat consumers reduce their average 

consumption by 40% relative to their consumption in 2010. 

Target reforestation and peatland restoration. Rewetting lightly farmed, drained peatlands that 

occupy only around 0.3 percent of global agricultural lands provides a necessary and cost-effective 

step toward climate change mitigation, as does reforesting some marginal and hard-to-improve 

grazing land. Reforestation at a scale necessary to hold temperature rise below 1.5 degrees Celsius 

is achievable only if the world succeeds in reducing projected growth in demand for resource-

intensive agricultural products and boosting crop and livestock yields. 

Require production-related climate mitigation. Management measures exist to significantly 

reduce GHG emissions from agricultural production sources, particularly enteric fermentation by 

ruminants, manure, nitrogen fertilizers, and energy use. These measures require a variety of 

incentives and regulations, deployed at scale.  

Spur technological innovation. Fully closing the gaps requires many innovations, in the field of 

crop traits or additives that reduce methane emissions from rice and cattle, improved fertilizers and 

solar-based processes for making fertilizers, organic sprays that preserve fresh food for longer 

periods, and plant-based beef substitutes and others. 

Source: Evaluation Team based on World Resource Institute, 2018 

The report dwells upon various nexuses such as the food-water nexus, the food-energy nexus, the land-

energy nexus and the water-energy nexus. Nexus approaches are increasingly promoted as a way to examine 

connections between multiple sectors and to understand their interactions, synergies and trade-offs. While 

use of the term “nexus” dates back to the 1980s, there is no single universally recognised definition of the 

concept among academics (UNU-FLORES, 2019). The most frequent combination of elements has consisted 

of food, water and energy. A key element is to recognise that a nexus approach seeks to maximise poverty 

reduction and achieve economically and environmentally sustainable outcomes following the principles of 

(1) promotion of sustainable and efficient resource use, (2) access to resources for vulnerable groups, and (3) 

maintenance and support of underlying ecosystem services (The Nexus Dialogue Programme, 2019).  

In recent years, researchers and development practitioners have applied a variety of different groupings 

combining two, three or more themes. According to a paper published in Nature, a critical difference 

between an integrated approach and nexus approach is that the latter should be based on a quantitative 

analysis; it should demonstrate that concrete benefits are achieved in all the aspects included in the nexus. 

Development partners also incorporate nexus approaches and SDG interconnectedness in their development 

assistance policies more commonly (Global Donor Platform for Rural Development, 2017). 

The connections between forests, climate, food, water and energy are multiple and complex, and they 

include trade-offs. Agriculture is often seen as a driver for deforestation, while in other situations, forestry 

and agriculture are mutually supporting, such as in agroforestry. Similarly, forest loss and degradation can 

lead to depleted sources of non-timber forest products which are an important component of human and 

animal feed in many tropical rural areas. Climate change causes increased occurrence of extreme weather 

conditions, which in turn creates challenges for sustainable forest management and farming. At the same 

time, adaptation to climate change benefits from the presence of healthy forests, and both agriculture and 

forestry have high potential to sequester carbon dioxide from the atmosphere. Forests are also important for 

local water cycle management, as well as temperature regulation, slowing storm runoff and cleansing water, 

while water bodies are critical habitats for fish and wildlife. Furthermore, in many places in Africa, forests 

provide charcoal and firewood for household level energy production, which is a critical component of food 
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security, just to mention a few examples to highlight the complexity of the scenario (Expert Consultation 

Workshop, 2019; Kanninen, 2019; Liu et al., 2018; Tidwell, 2016).  

Experts argue that there are inevitably some tensions and trade-offs between the sectors, especially 

between agriculture and forestry as well as between agriculture and climate change, which need to be 

managed while safeguarding food security (Nilsson, Griggs, McCollum, & Stevance, 2017; Soto Golcher & 

Visseren-Hamakers, 2018). An analysis of the interactions of SDGs 2, 3, 7 and 14 revealed that they are 

mostly synergistic with the other SDGs. The report highlights that the potential conditionalities and 

constraints require policy coherence to ensure benefits to the most vulnerable groups, equitable access to 

resources and opportunities, as well as to manage competing demands over natural resources to support 

economic and social development within environmental limits. For example, healthy ecosystems (SDG 15) 

are vital for agriculture (SDG 2); however, unsustainable food production can lead to deforestation and land 

degradation (Nilsson et al., 2017). Others have provided the view that the biosphere as such lays the 

foundations for all the other SDGs and that sustainable healthy food is the main connector between the Goals 

(Stockholm Resilience Centre, 2016). The Global Assessment Report on Biodiversity and Ecosystem 

Services by IPBES pushes the argument further by stating that current negative trends in biodiversity and 

ecosystems will undermine progress towards 80% (35 out of 44) of the assessed targets of the SDGs. The 

authors stress that loss of biodiversity is not only an environmental issue, but also a developmental, 

economic, security, social and moral issue (IPBES, 2018). 
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4 Findings 

4.1 Contribution of Finnish co-operation to global ARDF objectives 

How can Finnish co-operation efforts best contribute to the achievement of the SDGs - as well as other 

relevant international agreements - through ARDF sectors making optimal use of its comparative 

advantages? 

Summary answer to the Evaluation Question 

Based on analysis of connections between logframes of the studied bilateral projects and SDG Indicators, of 

the current portfolio of the Green Climate Fund (GCF) and of MFA’s Theory of Change (TOC), Finland 

could best increase the relevance of its cooperation in the ARDF sector and contribution to the SDGs, the 

Paris Agreement and the Convention on Biological Diversity (CBD) by (1) strengthening synergies between 

the implementation and reporting on the Agenda2030, Paris Agreement as well as CBD and future ARDF 

interventions, (2) developing ARDF-related value chain and business indicators to be integrated with SDG 

reporting in the partner countries, (3) further integrating ARDF-related SDG Targets in MFA’s TOC, (4) 

exploring collaboration with climate action by other organisations, in particular the planned GCF 

interventions, at least in Kenya and Tanzania.  

According to Kenton (2018), comparative advantage refers to “an economy's ability to produce goods and 

services at a lower opportunity cost than that of trade partners. A comparative advantage gives a company 

the ability to sell goods and services at a lower price than its competitors and realize stronger sales 

margins”.  

For practical reasons, the evaluation team interprets the concept as consisting of those actions in which 

Finland has strongest experience in the ARDF sectors in Africa. Evidently, the definition involves a number 

of underlying assumptions. It suggests that mere investments and experience on some sectors makes a certain 

actor better placed to carry out action in that field. The evaluation team understands the limitations behind 

this approach, but a comprehensive economic analysis between different donor countries’ comparative 

advantages is beyond the scope of this assignment. For this reason, a working definition (that mere 

experience constitutes a comparative advantage) for the evaluation’s purposes has been adopted. 

The evaluation discusses comparative advantage building on the concept of Finnish Added Value (FAV) in 

EQ9. This chapter offers an additional angle to the analysis of FAV by taking a close look at Finland’s 

current strengths and weaknesses in contributing to SDGs and other relevant international agreements. 

 SDGs and project indicator comparison 

The evaluation examined the degree to which the indicators of the eight bilateral projects align with SDG 

Indicators. The assessment did not measure to what extent the interventions had achieved results in relation 

to the SDG Indicators; all but one was designed in the Millennium Development Goal (MDG) era. Instead, 

the purpose was to generate lessons learnt for how future ARDF programmes could be aligned with SDGs. 

The analysis contributes to the assessment of the OECD DAC criterion of Relevance. In addition, the results 

provide guidance for future planning of Impact measurement of Finnish-supported interventions. 

This analysis allows to portray the comparative advantages of Finland in line with the working definition. In 

other words, the comparison of logframe and SDG Indicators sets a baseline for the development of future 

interventions by identifying where Finland’s ARDF programmes are contributing to SDGs and where gaps 

exist. Another purpose is to understand to what extent the interventions have addressed the thematic 
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complexity of the sectors. Finally, the analysis helps to identify ways in which MFA could strengthen its 

Theory of Change in line with the Agenda 2030. 

All logframe indicators of the eight bilateral projects were scored against SDG Indicators. When there was 

no link between the two, score 0 was given. The middle score (1 or 2) indicated weak alignment with the 

SDG Indicator or some conceptual alignment with the corresponding SDG Target (the SDG Indicators and 

Targets are not always logically related in the SDG Framework itself). The highest score (3) was allocated 

when there was full or partial contribution conceptually between the logframe indicator and the SDG 

Indicator. Score 3 was given also in cases where the logframe indicator could be used for reporting against 

SDGs (for further details on the methodology, see Annex 11).  

Finding 1. Based on the analysis of SDG and logframe indicators, the eight bilateral projects had 

strong links with approximately one fifth of SDG Indicators placed under 17 SDG Targets and eight 

SDGs. 

In total, 52 SDG Indicators (out of 244; 21.3 %) had a strong link with at least one project (small red dots 

and four larger dark red dots). Out of them, 20 SDG Indicators stand out from the analysis (circled area). 

They showed both strong alignment with logframe indicators (i.e. the logframe indicator could have been 

used for SDG monitoring with relatively minor adjustments) and high frequency of alignment (i.e. a link 

could be observed many times) with the bilateral projects (see Table 4 “SDG Indicators to which three or 

more bilateral projects contributed” in Annex 11). These 20 indicators are related to 17 Targets under SDGs 

1 No Poverty, 2 Zero hunger, 4 Quality education, 5 Gender equality, 10 Reduced inequalities, 15 Life on 

land, 16 Peace, justice and strong institutions, and 17 Partnerships for the goals. It can be argued that the 

sample of bilateral projects generated most experience for Finland on those SDG Goals, Targets and 

Indicators. The Indicators and their relationship with the projects are illustrated in the following figure. 

Figure 7. Alignment of logframe indicators for the eight bilateral projects and SDG Indicators  

 

Source: Evaluation team. Diagram generated with UCINET (Borgatti, Everett, & Freeman, 2002). 

 

Finding 2. Four SDG Indicators emerge with which bilateral ARDF support is highly and 

frequently aligned; they relate to poverty reduction, SFM, and governance including equitable sharing 

of benefits. 
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The SDG Indicators that were observed to have high level of alignment and frequency of alignment with the 

bilateral projects relate to poverty reduction, average income of small-scale food producers, sustainable 

forest management (SFM), and equitable sharing of benefits. These indicators are: 

 “1.2.2 Proportion of men, women and children of all ages living in poverty in all its dimensions 

according to national definitions”,  

 “2.3.2 Average income of small-scale food producers, by sex and indigenous status”,  

 “15.2.1 Progress towards sustainable forest management”, and  

 “15.6.1 Number of countries that have adopted legislative, administrative and policy frameworks to 

ensure fair and equitable sharing of benefits”.  

Finding 3. The most abundant numbers of project logframe indicators fell under SDG Indicators 

that relate to, inter alia, (technical) education, equitable sharing of benefits (from natural resources), 

SFM, and participatory decision-making at all levels; however, indicators capturing aspects such as 

malnutrition, sexual violence, and quality of water bodies were absent from the logframes. 

The evaluation also calculated the frequency of logframe indicators showing links with SDG Indicators. The 

purpose was to understand to which SDG Indicators the bulk of logframe indicators would contribute, 

regardless the strength of alignment. The analysis showed that some SDG Indicators may have low 

alignment strength but much overall alignment in numbers. Based on the number of logframe indicators 

linked with SDG Indicators and/or Targets, the following themes emerge as most frequent (over 20 hits): 

education (including technical; Target 4.3), equitable sharing of benefits (in this case, related to natural 

resources management; Target 15.6), sustainable forest management (Target 15.2), participatory decision-

making at all levels (Target 16.7), investments in agriculture (Target 2.A), doubling agricultural productivity 

(Target 2.3), equal rights to economic sources (Target 1.4), and satisfaction with public services (Indicator 

16.6.2) (see Table 6, Annex 11).  

SDG Indicators with no link to any of the logframes and that would have relevance to ARDF projects relate 

to topics such as stunting, malnutrition, conservation of local breeds, prevalence of sexual violence, quality 

of water bodies, unemployment rate and number of people affected by disasters (see Table 7, Annex 11). 

Finding 4. Although being designed in the MDG era, the bilateral projects, as conceived, had the 

potential to contribute to more SDG Targets than what is included in MFA’s Policy Priority Area 4 

TOC. 

MFA’s Policy Priority Area 4 “Food Security and Access to Water and Energy Have Improved, and Natural 

Resources Are Used Sustainably” Theory of Change (TOC) refers to SDGs and SDG Targets (MFA, 2017) 

(Context-8). The evaluation compared to what extent the eight bilateral projects were aligned with the 

Framework. The results show that the projects contributed to the Outcome 1 Food and Nutrition Security and 

Outcome 4 Forests and Natural Resources, as expected (i.e. to the SDG Targets that were indicated under the 

Outcomes and Outputs). The ToC lacks mentions of a number of SDG Targets at Outcome and Output levels 

to which the bilateral projects have contributed (see Table 5, Annex 11). 

Finding 5. The SDG Indicators do not capture value chain and business development aspects 

comprehensively. 

The sample projects addressed value chains and business development in the five partner countries. 

However, the SDG framework focuses more on service quality and delivery, enabling environment and 

poverty alleviation, employment and productivity. Thus, there is limited alignment on business success 

factors beyond those with a welfare component. The issue has been acknowledged also in the banking sector 

when trying to align its operations to the Agenda 2030. For example, the Dutch National Bank (DNB) has 

developed a guide for investors and companies to measure their contribution to the SDGs, focusing on 

positive impacts (DNB, 2018). 
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The country studies also acknowledge Finland’s experience and potential to support the partner countries in 

achieving the SDGs. The reports call for more explicit linkages and synchronisation with the SDG 

Framework in the future (KEN-F2, 5; ETH-F40, TZA-C1,2, 11; ZAM-C1; MOZ-C8; MOZ-R1, KEN-R1, 8; 

ZAM-R1;TZA-R2, 10; ETH-R7) given the complex challenges that exist in the sector in Africa that should 

receive coordinated responses from development partners (Context 1 to Context 6). 

 International agreements 

When it comes to other international agreements related to ARDF sector in Africa, the most relevant ones are 

those related to climate change (United Nations Framework Convention on Climate Change; UNFCCC, 

Kyoto Protocol, and Paris Agreement, from now on “Paris Agreement”), biodiversity (Convention on 

Biological Diversity; CBD), wetlands (the Ramsar Convention on Wetlands of International Importance), 

protection of endangered and migratory species (Convention on International Trade in Endangered 

Species of Wild Fauna and Flora; CITES), as well as pollutants (Rotterdam Convention on the international 

trade of certain hazardous chemicals). The full list of Multilateral Environmental Agreements (MEAs) 

ratified by Ethiopia, Kenya, Mozambique, Tanzania and Zambia can be accessed from the InforMEA 

website (InforMEA, 2019). In the context of this evaluation, we prioritise the Paris Agreement and the CBD 

given the mentions on climate change and biodiversity in the Policy Priority Area 4 of MFA’s Development 

Policy (MFA, 2017) (Context 8). 

Finding 6. None of the eight projects included in the evaluation has addressed MEAs directly, 

which can be considered an issue in terms of relevance of Finland’s interventions.  

In two countries, Kenya and Tanzania, Finland has carried long-term action to implement National Forest 

Programmes (NFPs) (KEN-F6; TZA-Context7). These are structured processes described in formally 

endorsed documents and with related legislation. They touch upon sustainable management of natural 

resources, including biodiversity, but they do not link forestry, biodiversity and CBD explicitly together. The 

agricultural projects, AgroBIG II in Ethiopia and LIMAS in Tanzania both made efforts to reduce the 

harmful use of agrochemicals in the fields of smallholder farms. In LIMAS, a company selling fertilisers was 

provided a grant to expand its activities in the project area. Again, no clear connection existed with 

international agreements. None of the project areas overlapped with RAMSAR sites, and none of them 

addressed the management of wildlife in their activities.  

 Climate change 

Finding 7. While Finland is a considered a credible development partner in ARDF, the effectiveness 

of the sample projects in terms of climate change adaptation and mitigation can be questioned. 

Climate change poses a severe threat to the African countries while pressure exists for them to address also 

mitigation action in addition to adaptation under future climate action (Context 1, Context 2, Context 5; 

MOZ-Context1; TZA-Context2; KEN-Context2, 3; ZAM-Context3, 4; ETH-Context6). The country studies 

indicate that including climate change considerations in the interventions constitutes a challenge at present 

(MOZ-F12; ETH-F20; KEN-F14; TZA-F29), but that Finland is a credible development partner that can 

provide added value in this respect, at least in ARDF in general (MOZ-C1; KEN-C1; ETH-C1; ZAM-C1).  

From the point of view of development cooperation, supporting the implementation of the Paris Agreement 

in Africa could mean coordinating Finland’s action with interventions financed by the Green Climate Fund 

(GCF). In this section, the evaluation examines the current GCF portfolio in Ethiopia, Kenya, Mozambique, 

Tanzania, and Zambia and its thematic and geographical links to Finland’s ongoing interventions in those 

countries, followed by an assessment of alignment with NDCs and the REDD+ framework. 
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Finding 8. GCF funding in the partner countries is sizable and approximately half of it relates to 

land and ecosystems, but implementation has not yet taken off at scale – concrete thematic and 

geographical links with Finland’s existing and past interventions are weak. 

Approved GCF funding in the five countries is sizable in Kenya and Tanzania, but little disbursement has 

taken place so far; Mozambique does not have any approved GCF projects. Approximately half of all 

approved GCF projects and submitted concept notes deal directly with land and ecosystem related activities. 

The majority of approved projects targets the private sector while public sector proposals dominate the list of 

concept notes. The amounts of both approved GCF funding as well as the total amount of project value are 

relatively significant, USD 1.35 billion and USD 4.43 billion, respectively. Out of the five countries, Kenya 

has the highest number of approved projects and submitted concept notes while Mozambique does not 

possess any approved projects at present. Ten of the 12 projects have not yet disbursed any of the GCF 

funding (see Table 1, Annex 12) (GCF, 2019). Only a few of the approved land and ecosystems related GCF 

interventions in Ethiopia, Kenya, Tanzania and Zambia include thematic or geographical links to the eight 

bilateral programmes or Finland’s Country Strategies in general (see Annex 12). Even if the GFC projects 

have not really started, it seems important for Finland to have clear intentions about its contribution to the 

Fund, whether it just aims at strengthening climate action or also aims to support ARDF interventions in 

Africa. In addition, the GCF-funded initiatives or planned interventions do not operate with the same 

Accredited Entities as the projects implemented by multilateral organisations financed by Finland in the 

ARDF sector in Africa, namely MICCA (already ended) and FFF (second phase under implementation), 

which operate under FAO’s leadership. 

Finland occupies an established role in strengthening global environmental governance through improving 

coherence and synergies between different international agreements (Ministry of the Environment, 2018). 

For the GCF, Finland has contributed approximately 80 mEUR for the period of 2015-2018; the next round 

of negotiations is foreseen to take place before the end of year 2019 (Ministry of the Environment, 2018; 

Pietikäinen, 2019). Finland supports many instruments related to ARDF and climate work in Africa, such as 

the Global Environment Facility (GEF) or the Blended Finance for Climate Program set up by Finland and 

the International Finance Corporation (IFC) (MFA, 2019; Ministry of the Environment, 2018). Nevertheless, 

the GCF holds special importance in the current global set-up given its highly political role and its large 

budget; however, a certain degree of uncertainty exists on its ability to deliver the expected results. 

Finding 9. Land use and forestry are addressed under mitigation action in the five countries; 

climate-smart agriculture and more efficient cookstoves appear to hold higher priority than REDD+; 

in adaptation, agriculture and water are identified as key sectors. 

Several studies and analysis have been carried out globally to unpack and understand the information 

included in Nationally Determined Contributions (NDCs) of the parties to the Paris Agreement (Petersen & 

Braña Varela, 2015; Strohmaier et al., 2018; Thuy et al., 2018; Watts, Gabrych, & Morales, 2018). 

Depending on the point of view, the emphasis of the analyses varies to some extent, and, therefore, also the 

interpretation of the NDCs’ alignment with different sectors. The evaluation uses as the primary reference 

the NDC Explorer given its systematic assessment across countries and sectors (NDC Partnership, 2019; 

Pauw & et al., 2016).  

When it comes to climate change mitigation, all five countries consider land use and forestry as sectors 

included under mitigation action; however, only Ethiopia, Kenya, and Zambia mention agriculture 

specifically. In addition, Kenya and Zambia make separate mention on climate-smart agriculture. 

Mozambique, Tanzania, and Zambia make reference to REDD+ in their NDCs (Pauw & et al., 2016). 

Related to forests in particular, FAO’s analysis shows that 23 NDCs in Africa, including all five countries 

that are part of the evaluation, indicate a need to combine more sustainable wood to energy systems with 

more efficient cookstoves (FAO, n.d.). 

The REDD+ approach (reducing emissions from deforestation and forest degradation and the role of 

conservation, sustainable management of forests and enhancement of forest carbon stocks in developing 

countries) that became officially part of the UNFCCC at the adoption of the Paris Agreement has been under 



 

59 
 

preparation in Africa for approximately 10 years. Out of the five countries, Ethiopia and Mozambique (and 

Zambia to some extent) emerge as most active in REDD+ through their involvement in the Forest Carbon 

Partnership Facility (FCPF; especially Ethiopia and Mozambique) and the Forest Investment Programme 

(FIP; Mozambique and Zambia) support for advancing REDD+ in the country (CIF, 2017; FCPF, 2019; FIP, 

2016). Some of the most prominent countries promoting the mechanism in the continent include the 

Democratic Republic of the Congo (DRC), Burkina Faso, Ghana and Côte d’Ivoire (AfDB, 2018).  

Ethiopia and Mozambique have recently moved forward in the REDD+ readiness process by completing 

their R-Package, and Mozambique has also completed negotiations with the Carbon Fund up to the signing 

of the Emissions Reduction Partnership Agreement (ERPA) (FCPF, 2019) (see also ETH-F1). The situation 

in Kenya is characterised by slow progress (FCPF, 2019; Mwangi, Cerutti, & Nasi, 2018). Ethiopia, 

Tanzania, and Zambia are also UN-REDD partner countries. Based on interviews during the field visit, 

Tanzania has been known for strong involvement by Norway’s International Climate Finance Initiative 

(NICFI) for REDD+ although funding has declined in recent years. Also, the field mission carried out by the 

evaluation team found low momentum for REDD+ in Tanzania (see TZA-F34), although the NDC 

formulated in May 2018 refers to the approach. (United Republic of Tanzania, 2018).  

In terms of climate change adaptation, agriculture is identified as vulnerable sector across the five countries, 

and for all of them, strategies or action plans exist that have been elaborated to address the challenges. 

Similarly, the water sector is another vulnerable sector included in the NDCs. While there is some variation 

on how ecosystems and biodiversity are discussed, the NDCs of all countries mention the sectors as 

vulnerable or they indicate that a related strategy or action plan exists. Regarding forestry, from the sample 

countries only Ethiopia, Tanzania, and Zambia include the sector under adaptation action while the policy 

documents of Kenya and Mozambique do not mention it all in this context (although they do address forestry 

under mitigation to some extent). 

Finding 10. Gender and human-rights approaches are largely absent in partner countries NDCs. 

In terms of gender and human rights, only the Kenyan NDC has a section on gender; for all others, the topics 

are absent from the NDCs (Pauw & et al., 2016). The evaluation shows that Finland can provide added value 

and lessons learnt in both aspects given the assessed projects’ efforts in including gender and HRBA in the 

interventions. While the projects achieved different degrees of success (effectiveness) regarding this matter, 

the approach taken is highly relevant (MOZ-F11, 15; ETH-F18, 19, 22, 24, 26; TZA-F16; KEN-F12; ZAM-

F12; MOZ-C3, C4; ETH-C5, Con7, TZA-C5, KEN-C4, ZAM-C5). 

4.2 Conditions for application of a Value chain approach  

Under what conditions can a value chain approach increase finance and investment in sustainable 

forestry and agriculture - while benefiting final beneficiaries in a sustainable way? 

Summary answer to the Evaluation Question 

The Value Chain Approach (VCA) can be successfully applied and increase sustainable investments in 

ARDF when basic conditions are in place. These include a functioning private sector, an enabling 

environment, and adequate support services. To be effective, a project supporting value chain 

development must design and implement a strategy that corresponds adequately to the reality and basic 

conditions in a given space and time. When the conditions exist, the VCA is likely to strengthen the 

relevance of an intervention. Among all DPs, financing in value chains has increased in recent years, and 

also in some of the sample projects, for example in LIMAS, PFP, and AgroBIG II. 
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 Value chain approaches and their application 

Finding 11. A value chain can be defined as the full range of activities required to bring a product or 

service from conception, through the different phases of production (involving a combination of 

physical transformation and the input of various producer services), delivery to final customers, and 

final disposal after use (Hellin, J. & Meijer, M. 2006).  

As a concept and strategy, value chains have been present in Finnish ARDF cooperation since a long time, as 

evidenced in key documents dating 10 to 25 years back (MFA, 1997 and MFA, 2010a). However, among the 

project documents and strategies of the sample projects, only NFBKP II and AgroBIG II include an 

appropriate and functional definition of a value chain (ETH-C3). Several strategies, for example in 

PRODEZA II, define commodity value chains without explaining the process and criteria through which 

they have been prepared (MOZ-F6).  

Finding 12. Most sample projects have not been explicit and systematic in applying the VCA and 

project documents do not refer to any initial value chain analysis carried out. At the time the sample 

projects were conceived, value chain know-how was not as comprehensive and wide-spread as today. 

Only MMMB in Kenya (KEN-F7) and CSP II in Zambia did not include terms such as ‘value chains’, 

‘agribusiness’, or ‘commercialization’ in the formulation of their purposes or result areas. 

At the operational level, each project has had its own angle of incidence in relation to the VCA. LIMAS was 

implemented in the spirit of the slogan “Searching for Business Opportunities” and introduced new business 

concepts and approaches to the region, inviting potential business actors from outside to Mtwara and Lindi 

(TZA-F8, F9, F11). AgroBIG II carries out capacity building activities to VC actors along the whole value 

chain, including cooperatives and unions, to help them understand the benefits of linkages to existing and 

new market opportunities (ETH-F7). PLARD II dispersed its focus over an array of activities, including 

various financing schemes to facilitate trading and processing, and procurement of equipment and inputs for 

a number of productive purposes (ZAM-C10). PFP placed its emphasis on the primary tree production in 

plantations, through support to tree growers’ associations (TGA) and out-grower schemes (TZA-F12,14).  

PRODEZA II supported a large producer organisation to tackle VC constraints by inserting a cooperative 

superstructure between unions and producer organisations (MOZ-C6). Farmers’ Clubs worked to connect 

small-scale producers with private companies but found this to be challenging because the companies’ logic 

is in profit, whereas the project aimed at social transformation of its beneficiaries (MOZ-F9). In MMMB, the 

value chain support provided to small-scale businesses seems hardly relevant, even though the charcoal value 

chain work had the potential to transform the market. At the local level though, MMMB positively affected 

several groups and strata, in particular women, youth and poor households in general (KEN-F8). 

Finding 13. The list of conditions for VCA to succeed is long and no project meets all. There is no 

algorithm to determine whether requirements are sufficiently met, as projects are unique in terms of 

context, time, and space. However, in favourable conditions, value chain support can be effective even 

with relatively modest resources (ZAM-C2).  

The evidence points out clearly, however, that the presence and functioning of essential parts of the external 

and internal VC conditions are required before it makes sense to consider a VCA as a response to the needs 

and priorities of the intended beneficiaries (ETH-C4, MOZ-C2, TZA-F10). 

 Value chain approaches in Finnish-supported multilateral organisations 

Finding 14. The value chain approach is often applied assuming that poor households meet a 

number of assumptions which, however, often do not reflect the realities and the needs of the poor. 

In recent years, the value chain approach has increasingly been adopted by governments, donors, and NGOs 

to help reducing rural poverty (KEN-F9, ZAM-F4). The approach is often applied assuming that poor 
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households: 1) have sufficient resources to effectively participate in value chain development; 2) do not face 

substantial trade-offs when using these resources; and 3) are able to assume higher risks when reinvesting 

capital and labour. However, insights from many experiences and the literature show that these assumptions 

often do not reflect the realities and the needs of the poor (ZAM-C7).  

Some studies (for example Stoian et al, 2016) argue that value chain development with poor and vulnerable 

populations, particularly in rural areas, requires additional conceptual frameworks, analysis, and 

interventions. Some development partners and programmes, including processing zones supported by AfDB 

in Mozambique, industrial parks in Ethiopia, and SAGCOT in Tanzania, rely on growth poles as a VC 

strategy. These have infrastructure to support the production and marketing of agricultural raw materials and 

benefit from land, tax and customs regulations.  

Finding 15. In many initiatives, value chains are mainly approached from the point of view of 

agricultural production (ZAM-F6), with a technical or agronomic approach that favours agricultural 

development, inputs (credit, seeds, fertilizers, pesticides) and agricultural advisory services in their 

technical dimension. 

Out-growing schemes include contracts between small-holders and large companies. In some cases, they 

induce financial and commercial obligations not suited to the producers' capacities, such as loans contracted 

with volumes and terms of repayment that lead to risks for small producers and significant changes in the 

conduct of the farms (ZAM-F3). Small-scale producers may become dependent on large agricultural 

enterprises with regard to production techniques and, as value chains grow, the question of their control and 

benefit sharing becomes central. An example is the value chain of transmission poles in the Tanzanian 

Southern Highlands, where PFP operates. After years of taking care of the trees, the weakly organised tree 

growers sell the raw material but receive only a fraction of the final selling price (TZA-F14). 

Finding 16. There is a growing awareness of the limitations of the approach and suggestions for 

consequent improvements of the concept emerge. (see Box 4).  

The EU has created a VC analysis process based on four steps: functional, economic, environmental, and 

social analysis. The purpose is to work with stakeholders to gain insights on the way the VC is functioning 

regarding its viability and impact (European Union). FAO (2014) proposes four core functions (links) to be 

distinguished in the value chain: production (e.g. farming or forestry), aggregation, processing and 

distribution (wholesale and retail). Efficiently aggregating and storing the small volumes of produce from 

widely dispersed smallholder producers is often a major challenge.  

Many actors stress that the achievement of food and nutrition security can only be achieved through 

supporting and securing family farming. Family farms are already the leading producers of food in Africa, as 

well as the first investors in agriculture. Proponents of family farming emphasize its high employment 

potential, as opposed to capital-intensive systems. Also, the FAO (2018) points out that, representing more 

than 500 million – or almost 88% – of a total 570 million farms globally, family farming is the predominant 

mode of agricultural production in the world. Worldwide, 475 million smallholdings of up to two hectares 

account for more than 80% of all farms, but they cover only about 12% of the world’s farmland. 

Box 4. Approaches related to ARDF 

There are many systemic approaches to ARDF, although in recent years the VCA has been a 

dominant strategic framework in many projects. However, it is not the first strategic approach to 

conceptualize, assess and operationalize agricultural and forestry interventions. In the past decades, 

the following concepts have had their periods of success: 

 Integrated rural development (IRD), in the 1970s and 1980s. 

 Farming systems approach (FSA), in the 1980s and 1990s. 

 Production chain approach, farm-to-fork (FINNIDA: Finnish Development Co-operation in the 

Agricultural Sector in the 1990s, 1991). 

 Spatial and territorial development. 
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 Low external input sustainable agriculture (LEISA), introduced in 1970s and 1980s and still 

continuing. 

 Watershed approach. A framework frequently referred to in forestry in 1990s. 

 Agroforestry. 

 Rural-urban development. 

 Sustainable livelihoods approach (SLA), widely applied in early 2000. 

 Landscape approach. 

 Value chain approach (VCA). 

 Food systems approach (FSA), emerging as an alternative to VCA. 

 Sustainable food value chain (SFVC), introduced by FAO as an alternative to VCA. 

 Agriculture, environment, and natural resources. 

 Asset-based approach, emphasizing the role of assets to enable the poor to participate in value 

chains. 

 Market systems approach. A recently introduced framework to address the complexities of food 

systems. 

 Rurbanomics, introduced recently by IFPRI, to build on rural-urban synergies. 

Common to all these approaches is the attempt to build a holistic understanding, trying to grasp the 

most important factors through systemic thinking and action. They look at the same realities 

through distinct prisms and frame them differently, as a result of diverging contexts and different 

schools of thought. The question is, why is there a need to conceive a new approach every few years 

and is it possible to rely on existing concepts and methods, perhaps updating them, instead of re-

inventing the wheel? Does the interest in conceptual frames of reference outshine the attention to 

how to implement them in practice? This question is assessed more in detail in the EQ6 concerning 

the modalities. 

Finding 17. Multilateral organisations supported by Finland have applied VCA, but also other 

approaches closely related to the development of value chains, commercial ARDF, and strengthening 

of private sector (KEN-C3, TZA-F5 and F6, ZAM-F7).  

There are many variations from the same theme (see Box 4), as a result of different contexts and experiences. 

The evolution of the VCA towards more diversified conceptual frames reflects the dynamic nature of the 

operating environments locally, nationally, and globally.) 

 Conditions to make a VC approach work 

Finding 18. A VCA needs certain conditions to be in place, or at being least developed/, before it can 

bring about results. (ETH-F8, MOZ-F8, TZA-F10 and F11, ZAM-F3).  

It needs:  

1. A functioning private sector that includes a) emerging initiatives and dynamic businesses, because no 

external project can import entrepreneurship and local market knowledge, and b) support actors and 

service providers in all stages of a value chain. 

2. An enabling environment that includes a) rational government policies that are enforceable and enforced, 

b) transparent regulatory framework the VC participants know and respect (for example, land rights and 

stable access to land, environmental legislation), c) sufficiently functional infrastructure, (roads, 

electricity and water supply, adequately operated market places), and d) professional organisations that 

can provide material and immaterial services. 

3. Support services. These include a) financial services, b) transportation facilities, c) training opportunities, 

d) professional advisory services, and e) VC related research. 

The performance of a value chain is always a result of decisions and actions of its autonomous and voluntary 

participants, who behave in response to the market demand, enabling environment, and access to support 
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services. To support them, a project must understand local agribusinesses and market dynamics (MOZ-F6, 

ZAM-C2)).  

Finding 19. Success and failures VCA projects are closely linked to: functioning private sector, 

enabling environment, support services; and project features.   

The intervention strategy must be appropriate in relation to the expected results and the operating 

environment, and that strategy has to be implemented correctly – in other words: do the right things and do 

the things right (ZAM-C4, ZAM-C10). The risks and strengths under the strategy issues can manifest 

themselves in numerous ways, as described in Table 4 (in EQ6), which summarizes both external and 

internal success and failure factors. 

In the area of AgroBIG II, many of the VC prerequisites are present (ETH-F7, F9, F12, F13). In the Woredas 

around Bahir Dar, there is good access to markets, soils are fertile and irrigation schemes exist. On the other 

hand, financial services are scarce and producer organisations need strengthening (ETH-F12, ETH-C4). 

Under favourable conditions, value chain support can be effective even with relatively modest resources, as 

evidenced by the work of CARE International Tanzania in sunflower value chains. In PLARD II, while 

productivity and production levels increased particularly for cassava, beans, and groundnuts, there was not a 

corresponding enhancement of market development, and hence the farmers still received low prices with 

very little value added (ZAM-C2).  

LIMAS faced important challenges, including environmental hardness caused by recurrent droughts, the 

erratic production patterns of rain-fed farming, remoteness and poor links to urban markets, lack of basic 

socio-economic infrastructure and migration depleting the region of dynamic and educated people. The 

project implementation strategy had two challenges: developing simultaneously a favourable business 

environment and developing businesses (TZA-F8). As a result, out of the 20 supported enterprises, only a 

few continue running a business in the programme area, but a significant share of the interviewed sample 

attributes their continuation and performance to LIMAS. 

PFP operated in the Southern Highlands, where many of the conditions required for dynamic VCs exist 

(TZA-F12). Tree growing in the Southern Highlands is strongly driven by market forces but does not address 

other critical success factors, namely viable production technology for quality, supportive state policy and 

organisational support to facilitate access to knowledge, credit, technical assistance and higher value markets 

(Arvola et al). Among the challenges is that most of the forest SMEs use low quality technology that is not 

reliable and wastes wood. PFP has been actively addressing these matters. Small-holders are aware of and 

discuss the issue of tree-growers and small-holders entering tree processing business. The Tanzanian Tree 

Growers' Association Union (TTGAU) does advocacy for tree-growers participating in other parts of forest 

value chains, but it seems that the TGAs, do not yet have the necessary capacity to do it (TZA-C4). 

Finally, the operating environment of a project largely depends on its geographical location. That decision is 

often taken in the programming or identification stage of the project cycle. Evidence collected across the 

sample highlights that the criteria applied include a variety of factors, such as the willingness to continue 

Finnish support in a region where MFA has been active for decades (ZAM-F22). These are not necessarily 

conducive for value chain operations. 

 Validity of and alternatives to a VCA 

Finding 20. Many of the alternatives to VCA include a strong private sector involvement, being 

debated within the development community.. 

It has become evident that VCA can best work with farmers who have at least a basic level of productive 

assets, such as work force and land. Many projects are faced with an inherent conflict between social 

objectives (for have-nots) and economic ones (for haves). Based on documented and sample project 

experiences, the VCA is not an optimal tool to understand this gap, let alone to deal with it (ZAM-C7). The 

following approaches seem to be better suited to address these situations where the VCA falls short. 
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As a diverging approach, some studies (Inter-réseaux Développement rural et al, 2019) conclude that 

promotion of efficient value chains, strongly linked to consumer markets and segmentation of demand and 

based on networks of modern craft enterprises, is essential to provide employment for women and youth as 

well as an outlet for surplus agricultural labour. Capital-intensive value chains may increase inequalities 

between and within rural communities. Value chain analysis frequently is commodity-specific (ZAM-F6) 

and may ignore food diversity, delivery of nutritious foods, and climate-related impacts. Some evidence 

indicates that increased agricultural yields or increased income for farmers do not necessarily lead to 

improved nutrition outcomes (CAB International, 2019.). This is linked to the multidisciplinary nature of the 

problem and the multiple dimensions of food security that relate to food availability, access to food, and food 

utilisation. 

Finding 21. The food systems approach (FSA) aims at sustainable solutions for sufficient supply of 

healthy food.  

An FSA analyses the relationships between the different parts of the food system and the outcomes of 

activities within the system in socio-economic and environmental/climate terms (van Berkum et al, 2018). 

IFPRI has prepared a framework to support the identification, design, and evaluation of interventions for 

achieving improved nutrition (Gelli et al, 2015). It maps value chain interventions as a result of the demand 

(high or low) and supply (consistent or inconsistent) of food. The High-Level Panel of Experts for Food 

Security and Nutrition (HLPE, 2017) has developed a comprehensive conceptual framework of food systems 

for diets and nutrition. IFPRI (2019) underlines food systems approach as a way for rural revitalization. 

Karttunen et al (2019) point out the systemic nature and numerous inter-linkages of food systems.  

As a specific VCA application, the sustainable food value chain (SFVC) includes the full range of farms and 

firms and their successive coordinated value-adding activities that produce particular raw agricultural 

materials and transform them into particular food products that are sold to final consumers and disposed of 

after use, in a manner that is profitable throughout, has broad-based benefits for society, and does not 

permanently deplete natural resources (FAO, 2014). The SFVC concept simultaneously stresses the 

importance of three elements. First, it recognizes that VCs are dynamic, market-driven systems in which 

vertical coordination (governance) is the central dimension. Second, the concept is applied in a broad way, 

typically covering a country’s entire product subsector (e.g. beef, maize or salmon). Third, value-added and 

sustainability are explicit, multidimensional performance measures, assessed at the aggregated level.  

Finding 22. The landscape-system approach tackles economic, social and environmental challenges 

particularly related to the use of natural resources. (FAO, 2014).  

It endeavours to develop a deep understanding of how multiple uses of natural resources (land, water, plants 

and animals, air) are interrelated in a given location. Based on that knowledge, strategies can be designed to 

simultaneously increase food production, improve household welfare and reduce the environmental footprint. 

During the missions to Tanzania, Kenya, Mozambique and Rome several stakeholders referred to landscape 

approach as a guiding framework in their work. To a certain extent, it provides a more environment-oriented 

alternative to those approaches that accentuate market-laden and economic issues. It tends to consider a large 

group of stakeholders in a given landscape. 

Finding 23. Public-private partnership (PPP) and blended funding as a key instrument are often 

proposed in circumstances where markets alone fail because of high transaction costs and complex 

operating environments. 

PPP for agribusiness development is defined as a formalized partnership between public institutions and 

private partners designed to address sustainable agricultural development objectives, where the public 

benefits anticipated from the partnership are clearly defined, investment contributions and risks are shared, 

and active roles exist for all partners at various stages throughout the PPP project lifecycle (FAO, 2016b). 

When operationalizing the PPP, one conundrum is the ambiguity of the term ‘private sector’. It encompasses 

a very diverse set of actors, ranging from individual producers, farmer associations, cooperatives and SMEs 

to the largest multi-national corporations. Its deployment suggests that the private sector covers a 
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homogeneous field, although these actors defend interests that are sometimes opposed, have different 

impacts and cannot uniformly influence development plans. In today’s discourse, ‘private sector’ mostly 

refers to formally established medium and large-scale companies. 

Finding 24. Without private sector engagement, public funding would never be sufficient to reach 

the SDGs.  

African governments, in Malabo in 2014, committed to create a political and institutional environment to 

promote private investment in agriculture, agribusiness and agro-industries. The Malabo declaration was 

only one of the initiatives paving way for private sector engagement. Among others, the Addis Ababa Action 

Agenda, sponsored by the UN, underscores the role of capital markets in financing the SDGs (United 

Nations, 2015). Inter-réseaux Développement rural et al. (2019) identified 13 major international multi-

stakeholder platforms created between 2002 and 2017 to promote food security in Africa. 

The European Union, collectively the biggest donor in the world, approved, in July 2017, the European 

External Investment Plan (EIP), an innovative instrument to leverage up to 44 billion EUR of private sector 

investments in Africa and the EU Neighbourhood. The UN (United Nations, 2019) stress that the providers 

of blended finance should engage with host countries at the strategic level, to ensure that priorities in their 

project portfolios align with national priorities. There are concerns that blended public funds will not be 

available for other areas that require concessional financing, such as in the social sectors. 

Finding 25. In Finland, there is general agreement on increased private sector engagement in 

development cooperation, but little critical debate about possible risks.  

Frequently, the recipients of the private sector support are national companies with an assumed goal to 

combine aid with commercial interests, as evidenced by the findings under EQ9. There is little debate about 

the incongruity between the private sector agenda and the public development policies. Proponents of private 

sector engagement point out the funding gap for which blended money is needed, but little evidence about its 

development effects is available (The Oakland Institute, 2016).  

 Trends in value chain financing 

Finding 26. Financing of various value chains has increased in recent years.   

It is probable that in some cases VC financing has waned, as evidenced by withering of certain value chains 

supported by LIMAS (TZA-F9) and PLARD II (ZAM-F8). In MMMB, there is little evidence of any public 

or private finance in Finnish-supported value chains and in the wider ARDF sector (KEN-C2), due mostly to 

the absence of an enabling environment. In other cases, it may have increased, for example in PFP and 

AgroBIG II. The reasons for diverging trajectories stem from VC success and failure factors, explained 

above. 

Finding 27. Forestry value chains in the Southern Highlands of Tanzania illustrate conditions in 

which support to value chains can succeed and various Finnish stakeholders are involved 

demonstrating their collaboration.  

PFP has been supporting tree growers in forest value chains through two main mechanisms. First, out of 

60,000 tree growers, PFP has promoted about 10,000 of them (30% women) organized in 97 tree-growers 

associations (TGA). Second, about 9,000 tree growers benefitted from PFP’s support to out-grower schemes. 

PFP purchased seedlings from one company, Green Resources, and donated them to out-grower schemes run 

by other private forest companies, KVTC and NFC.  

Out-grower arrangements may be considered as a synergy between Finnish actors, because Finnfund is a 

shareholder of Green Resources and KVTC and has invested also in NFC. However, neither PFP nor 

Finnfund considers that the other party’s operations have decisively influenced their decisions; their 

objectives and ensuing strategies are different (TZA-F13). PFPs overall goal is poverty reduction, for which 

it strengthens smallholder participation in forest value chains. Most Finnfund financing, on the other hand, is 
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not official development assistance; it invests in promising forest companies, not in value chain support as 

such. With a 120 mEUR forestry portfolio, Finnfund is interested in African companies because suitable land 

is available, climate for tree growing is favourable, and market prospects are good, both locally and in Asia. 

A closer cooperation between PFP and Finnfund is limited by the fact that the Finnfund’s minimum 

investment of 1 mEUR is too high for the capabilities of those SMEs that PFP is supporting. 

Other development partners have contributed to the value chains supported by the sample projects. Food and 

Forest Development Finland (FFD) has worked, in part with PFP funding, to develop and strengthen the tree 

growers’ associations in Southern Highlands. The collaboration has not been entirely seamless, as the project 

and FFD did not see the TGA development needs in the same way PFP did. FFD was not happy with the role 

of a mere service provider not taking into account its own development principles. Other sources of funding 

(AgriCord, FDT) allowed FFD to pursue its own line of work. 

In Amhara region in Ethiopia, where AgroBIG II operates, there is also a cluster of Finnish supported 

interventions. Responsible and Innovative Land Administration in Ethiopia (REILA), another bilateral 

programme, supports households to obtain land titles that could serve as collateral for loans. As a drawback 

to the expected synergy between the two programmes, Ethiopian regulations do not allow the cooperatives, 

major channel for AgroBIG II financial services, to accept land titles as loan collaterals. An ICI project 

managed by the Finnish Geological Survey (GTK) has promoted liming of farmland and related 

technologies. FFD is supporting three producer cooperatives in the woredas where AgroBIG II is operating. 

EthioChicken, a Finnfund investee, is currently expanding fast at the scale of Ethiopia, including Amhara. 

 Effects of VC support at beneficiary level 

Finding 28. Value chain support by Finnish ARDF projects has produced mixed results.  

In Farmers’ Clubs in Mozambique, 68% of farmers participated in marketing activities. Annual price 

fluctuations posed problems and the linking with big companies did not work, but the work with agro-dealers 

was more successful. A challenge has been that most companies wanted to work with better-off farmers. 

ADPP tried to work with private sector, but it remained challenging because the corporate logic is making 

profit, not social transformation (MOZ-F9). PRODEZA II made investments in a cooperative structure 

instead of market linkages and support to market development (MOZ-C6). PFP helped tree growers’ 

associations to establish and supported their negotiation power, through mechanisms such as wood market 

information system (TZA-F14).  

PLARD II reportedly was effective with the development of some 800 Commodity Study Groups (ZAM-F9). 

They were a tool for agricultural extension, appreciated by farmers and extension agents alike, and consistent 

with the Department of Agriculture’s policy. On the other hand, the project did not manage to involve private 

sector and no market linkages were facilitated. Agribusiness groups (ABG) were not adequately supported 

and only four were established. Local value-adding opportunities were not properly identified and, apart 

from the value chain study, VC strategies were not developed. 

In CSP II, there are not many reported achievements related to value chains. ZNFU’s lobby and advocacy 

initiatives contributed to revision of government decisions on regulated exports of maize bran, regulated 

importation of crude edible oils, and improved roadwork’s in agricultural productive areas. Due to the 

financial fraud in ZNFU discovered in 2015, the organisation is unlikely to raise interest of sponsors in the 

foreseeable future (ZAM-F10).  

Even in cases where agricultural work is divided between men and women, women often have no right to 

own or control assets, such as land and livestock. They find themselves in an unequal position compared to 

men in terms of access to land, which is not without consequence on the place they occupy in farming and 

forestry. The project document of PLARD II paid particular attention, and allocated adequate resources, to 

the cross-cutting themes, particularly gender, HIV/AIDS and vulnerable groups and environment/climate 

change. A substantial amount of work was planned to be outsourced, particularly concerning HIV/AIDS and 
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vulnerable people’s issues. The outsourcing, however, was not successful. Other projects, including Farmers’ 

Clubs and PFP, have a significant number of women among their beneficiaries, as active operators. In most 

projects, considering their foci on agricultural productivity and marketing, other vulnerable labour-

constrained categories (widows, disabled, orphans, etc.) have had limited access to projects’ activities. 

4.3 Integration of cross-cutting objectives and HRBA  

How can cross-cutting objectives and HRBA be successfully integrated and implemented, in such 

way that they support achievement of the Finnish development cooperation objectives and 

objectives of the projects? 

Summary answer to the Evaluation Question 

Successful integration of HRBA and cross-cutting objectives require enhanced guidance, tools and 

training on these themes (across the MFA organisation and in project teams), systematic inclusion in the 

design of interventions – tailored to specific country policy contexts. Climate change should feature 

structurally and prominently in ARDF interventions but did so to varying degrees only. Regarding gender 

equality, projects that had specific women-targeted activities were found to be more successful in 

mainstreaming gender.  

 Cross-cutting objectives and HRBA in Finnish Development Policy 

between 2007 – 2018 

Finding 29. The evaluation period has seen three different Development Policies, each with their own 

set of cross-cutting themes and objectives, including gender equality (since 2007), social equality (since 

2007) and rights of the most vulnerable (since 2016), HRBA (since 2012) and climate change 

(‘sustainability’ - since 2012, and ‘preparedness and mitigation’ - since 2016). 

The 2007-2012 Policy defined gender equality, social equality and HIV/AIDS as cross-cutting themes; the 

following one (2012-2015) brought HRBA to the fore as a guiding principle, and cross-cutting themes were 

‘upgraded’ to cross-cutting objectives: gender equality, reduction of inequalities and climate sustainability. 

The current Policy (2016-2019) continues emphasising HRBA, and cross-cutting objectives were redefined 

as: gender equality, the rights of the most vulnerable, and climate change preparedness and mitigation.  

Three years after HRBA was introduced, the MFA issued Guidance Notes (MFA, 2015b). Prior to this, in 

2013, the MFA issued a guidance to apply HRBA principles in agriculture and food security related 

cooperation (Kaisa Karttunen et al., 2013). In 2015, the MFA also funded Finnish Committee for UNICEF to 

develop a manual on the use of HRBA in programming (Hausen & Launiala, 2015). However, only the 

Guidance Note mentioned first is available from the official MFA website. 

The Theory of Change – Development Policy Priority 4 mentions Climate Change, Human Rights, Gender 

Equality and Social Inclusion under policy influence at the output level. These objectives are repeated under 

the “Outputs”, “Means, activities, partnerships” as well as in “Assumptions” in an ad-hoc manner. There is 

no systematic use of gender equality, for example. Inequalities are addressed very lightly. HRBA is 

mentioned under Food and Nutrition Security and Water “Outputs to outcomes”; however, there is no 

systematic reference to HRBA as a methodological approach. 
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 Cross-cutting objectives and HRBA in ARDF projects 

Under this evaluation question, MMMB in Kenya, LIMAS and NFBKPII in Tanzania, and the AgroBig II 

project in Ethiopia were scrutinised more closely, by way of case studies. In addition, lessons learnt from 

other projects visited and from two multi-bi projects implemented by FAO are included as well. 

Finding 30. CCOs and HRBA were not systematically included nor mainstreamed into project 

design and implementation, and M&E and reporting on these topics is at best rudimentary.  

HRBA terminology (right-holders, duty-bearers) is only used in AgroBIG II PD (ETH-F21), and the overall 

HRBA methodology is not explained in any of the sample projects. And while HRBA was successfully 

applied in some cases - without being named or reported as such - overall, the Finnish ARDF projects 

struggled to integrate it into routine project work (ZAM-F14, MOZ-F13, TZA-F16). HRBA and cross-

cutting objectives are often seen as an external issue and additional work that needs to be implemented on 

top of the core work, rather than a methodology and toolsets that can be utilised in the project cycle (e.g. 

MMMB Completion Report (MFA, 2017a). 

There is evidence, though, that several of the sample projects have made an effort to mainstream some of the 

cross-cutting issues into activities rather than treating them as separate issues (MFA, 2012b). For example, 

discussions with the former Kenyan MMMB project team and former Embassy staff suggest that there had 

been a fair amount of training, and that understanding of cross-cutting issues had improved across KFS 

during the project (KEN-F12). Nonetheless, the project documentation leaves an impression that the view of 

cross-cutting issues depends very much on the author of the report; some reports take a very positive view of 

mainstreaming of cross-cutting objectives, e.g. in the National Forest Plan drafting process, while others treat 

them as additional work that is hardly understood.  

Finding 31. Although some projects successfully integrated CCOs and HRBA, most struggled to 

integrate these themes into their daily work; they were considered an additional burden. This is likely 

to have reduced the projects’ impact on poverty reduction.  

AgroBIG II (Ethiopia) developed a realistic plan to integrate CCOs into project implementation, based on a 

Social Vulnerability and Gender Analysis (Annex 12), which provided a baseline for monitoring and 

reporting (ETH-F18). The LIMAS programme integrated HIV/AIDS as a cross-cutting issue, provided 

awareness raising and recorded HIV/AIDS prevalence among the beneficiaries as part of its M&E activities 

(TZA-F19). This is a good example of mainstreaming of CCOs at a practical level, which includes definition 

of baselines and setting of targets to measure progress. Likewise, PFP undertook practical action on 

HIV/AIDS. The evaluation also came across instances where gender targets and indicators had been 

integrated in project logframes, but this was not systematic at all. In most of the projects, CCOs and HRBA 

were not integrated in implementation, and there were no proper baselines and indicators on these aspects, 

with exception of AgroBIG II which conducted a gender analysis as part of its baseline survey (ETH-F18).  

Since HRBA analysis is not part of project planning, the ARDF projects’ impact on poverty reduction may 

have been less than it could have been. Especially forestry sector projects carry a risk of not reaching the 

poorest people and can even contribute to inequalities. While the majority of tree growers are poor in 

absolute terms, and the poverty reduction potential through tree growing is significant, it is not a livelihood 

option for the poorest of the poor since they do not have the start capital and cannot wait for long-term 

revenue (Arvola, Malkamäki, Penttilä, & Toppinen, n.d.). Likewise, while briquette production would have 

been a good initiative in Kitui under the MMMB, water scarcity prevented the beneficiaries from producing 

briquettes during the dry season (KEN-F18). Water would have been the first issue to be addressed in the 

community but was not identified as such. HRBA analysis could have helped acknowledge these situations.  

Finding 32. HRBA and CCOs were most successfully applied when they corresponded to national 

policy priorities and were implemented through national frameworks.  

Gender and HIV/AIDS, for example, were principles in the Kenyan Constitution 2010 (Government of 

Kenya, 2010) and it was somehow ‘natural’ for the MMMB programme to support these objectives - which 
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became official policies in the KFS later on (Kendi, 2018; Wasonga, 2017). In addition, the most significant 

contribution to implementing HRBA - especially at community level - has been the Kenya Forest Act 2005 

(Government of Kenya, 2005), which calls for community participation in forest management. This has 

ensured that both right-holders and duty-bearers were effectively involved in forest management (KEN-F13).  

Likewise, in Tanzania, the CBFM approach in both NFBKP and LIMAS programmes also strongly 

supported HRBA objectives (TZA-F19). The fundamental idea behind the CBFM is to allow rural 

populations, the rights holders, to manage and commercialise timber located within their VLFRs legally. All 

stages of the CBFM approach (from village land demarcation to VLFR declaration and resource assessment) 

are carried out with active participation of villagers. Both programmes also addressed the role of the duty 

bearers, i.e. village and district authorities.  

Finding 33. Despite inadequate integration of CCOs and HRBA in project documents and reports, 

these themes have sometimes been implemented without being reported as such.  

In Kenya and Tanzania, where Participatory Forest Plans have been prepared jointly with Community Forest 

Associations, right-holders (community members) were found to have improved understanding of their rights 

and be more able to voice their concerns through participatory processes. At the same time, the duty-bearers 

(officials) were found to have increased capacity to ensure that these rights are fulfilled. In Kenya, the 

drafting process of the National Forest Programme (2016-2030) has been largely participatory, reinforcing 

good governance and rights of people to participate in forest governance. This can be claimed as a merit of 

the MMMB project. The project also supported the Kenyan Forest College to develop an HRBA curriculum, 

which can be used at community level to ensure more participatory forest management and conservation. 

(KEN-F13, TZA-F16) 

Interestingly, there are other examples where HRBA has been applied although not reported. The FAO 

Forest and Farm Fund (FFF), for example, does not claim to implement HRBA, even though it does 

implement HRBA in practice. There is a genuine participatory approach, through which right-holders’ 

capacity to demand their rights and participate in their own development is enhanced. Simultaneously, the 

capacity of duty-bearers is built to fulfil their obligations and be accountable to the right-holders.  

Why is it then that ARDF projects rarely claim to be applying HRBA? When asked about this, several 

interviewees replied that HRBA language is too difficult. It is hardly understood by farmers, government 

officials and other stakeholders; the least it talks to economists. Interviews suggested that the HRBA 

language – perceived as invented by donors, with a very specific rhetoric – is little conducive for reporting 

on what is in fact often applied by projects in practice. However, this does not justify the absence of 

reporting on HRBA (or on any of the cross-cutting issues for that matter) in project documents and M&E, 

and points to a need for better preparation of project staff on these issues (refer Finding 34). 

Finding 34. Guidance and tools for application of CCOs and HRBA are not adequate nor readily 

available, and project teams rarely include sufficient expertise on these themes.  

Many of the useful guidelines developed by the MFA and other organisations are not found on the MFA 

website and therefore not readily accessible. These include HRBA toolset including Situation Analysis, 

Causality Analysis, Role Pattern Analysis, Capacity Gap Analysis, Identification of Candidate Strategies and 

Action, Partnership Analysis and Project Design that would provide a basis for HRBA programming and 

support planning, implementation and M&E. The HRBA programme Manual (Hausen & Launiala, 2015) 

provides a good practical guidance for implementing HRBA throughout projects cycle. In addition, there are 

also good HRBA implementation guidelines produced by other donors; e.g. Sweden provides a 

comprehensive toolset on the SIDA website (“SIDA HRBA”, o. J.). 

In addition to the perceived non-accessibility, project implementation teams at the maximum include one 

expert that has benefited of adequate training on CCOs and HRBA (ZAM-F14). Often, it is a junior member 

of the team (e.g. Zambia), which may imply that the understanding of the CCOs and HRBA is not properly 

shared with the team members. By consequence, the knowledge is not properly integrated into project 
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management and implementation, even though project teams are in a key position to bring understanding of 

CCOs and HRBA to stakeholders and help build the capacities in the partner countries in these areas.  

Already in 2008, an evaluation of cross-cutting themes (Kääriä, Poutiainen, Santisteban, & Pineda, 2008) 

highlighted the need to increase MFA and project staff understanding of the HRBA concept. The interviews 

and expert meetings conducted as part of the current evaluation, showed that there is a lot of expertise among 

Finnish development experts in participatory methods and HRBA, but the concepts are not necessarily 

familiar to all. Also, the difference between Human Rights and Human Rights Based Approach is not always 

understood. The HRBA evaluability study found that, while HRBA has increased coherence between the 

sphere of human rights and development, its definition has remained rather abstract. There are also different 

interpretations of HRBA within the MFA and between donors (Adrien, Seppo, & Poutiainen, 2018). 

Finding 35. Gender mainstreaming has not been very successful in the project sample, with 

exception of AgroBIG II, but some good practices exist in multi-bi projects.  

In some projects, gender analysis was made, gender-specific targets were set and gender disaggregated data 

was collected. AgroBIG II was found to have successfully - mainstreamed gender, though there is always 

room for improvements for becoming more gender transformative (ETH-F18). However, gender 

incorporations  is not always systematic throughout the project planning, implementation, M&E and 

reporting in all bi-lateral projects. Some other  projects can be classified as gender sensitive (e.g. LIMAS, 

NFBKPII,), but to be classified as ‘gender-mainstreamed’, they would require a more systematic gender 

approach.. The identified  weakness of most projects is not unique to the ARDF sector; the evaluation on 

Improvement of Women’s and Girl’s Rights in Finnish Development Policy and Cooperation found that 

practical guidance on gender analysis and mainstreaming is missing both at the country strategy and project 

level (Rassmann et al., 2018).  

By contrast, some good practices were identified in multi-bi projects; the MICCA project had a significant 

impact on Gender and Climate Change work globally. The project was a forerunner in FAO with a basic 

learning module on gender and climate-smart agriculture (MICCA, 2014). In 2015, the project co-published - 

jointly with WB and IFAD - a learning module “Gender in Climate-smart Agriculture” (WBG, FAO, & 

IFAD, 2015) and produced numerous learning products. The project also started facilitating a highly relevant 

online forum (‘Gender and Climate-Smart Agriculture discussion group’, n.d.), which is still facilitated by 

FAO. Several interviewees emphasised that the project not only influenced FAO’s gender and climate 

change strategy, but also had a strong impact on the overall FAO Climate Change Strategy (FAO, 2017).  

Finding 36. The degree of consideration of climate change and environmental sustainability varies 

across the sample projects.  

The evaluation team found evidence that some of the bilateral projects have considered this cross-cutting 

objective, albeit often in an ad-hoc manner. NFBKP II, LIMAS and PFP (Tanzania) have integrated it rather 

well (TZA-F20). In AgroBIG (Ethiopia), project documentation claims due attention to environmental 

impact and climate sustainability, but the field visits found that, in practice, attention is rather limited (ETH-

F1). In PRODEZA (Mozambique), superficial attention has been given to incorporating climate change and 

environment conservation in ARDF support (MOZ-F2). In other cases, there was little evidence of 

integration of climate change concerns or objectives into the projects. In Kenya, for example, climate change 

was poorly integrated even though it would have been highly relevant (KEN-F14).  

Limited integration of climate change may be partly due to the absence of Finnish guidelines related to 

mainstreaming climate change into project design and implementation. This situation has also implications 

on other cross-cutting issues such as gender and migration, which are affected by climate change. In the 

absence of MFA guidance on how programmes should integrate climate change into interventions, it is 

difficult to evaluate the interventions against a specific benchmark.  

A CCO and HRBA working group in MFA is currently working on new guidelines and a training package, 

which would be launched in Autumn 2019. The purpose of the working group is to clearly define the focus 

of CCOs and provide guidance on how to apply HRBA into project design and implementation. The current 
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CCOs are defined as gender equality (for all genders), most vulnerable (non-discrimination; focus on 

disabled people) and climate sustainability (climate resilience and low emission development). 

4.4 Key success factors for reducing poverty and inequality 

What are key success factors for achievement of ’reduced poverty and inequality’, in particular in 

terms of benefits for women, vulnerable groups, and small and medium-size farmers? 

Summary answer to the Evaluation Question 

Across the sample of projects, the evaluation found that the ARDF interventions made relevant 

contributions to reduction of poverty and inequality, though these were often poorly measured. 

Interventions that have been most successful in reducing poverty and inequality, included elements of 

institutional capacity building as well as grassroots level activities. Other key success factors identified 

include 1) income-generating activities outside agriculture; 2) a focus on (landless) youth employment; 3) 

support to women’s economic empowerment, which generate wider education and health benefits; 4) 

training to increase productivity in agriculture and forestry; 5) Reaching out to SMEs with toolkits and 

training packages; 6) institutional capacity building to improve governance; 7) Climate-smart agriculture 

and forestry to ensure climate-resilient and sustainable food security.  

 Introduction: Poverty and inequality  

This EQ is about poverty and inequality. Based on the evidence gathered during the evaluation there was 

some misconception among the sample projects on the meaning of these concepts. Poverty, gender inequality 

and economic inequality (SDG1, SDG 5 and SDG 10) are inextricably linked with each other. To effectively 

reduce poverty and inequality, it is important to address both the economic and the social dimensions; 

balanced economic strategies and social policies are needed.  

Poverty can be defined in several ways. The basic definition of poverty looks at material poverty e.g. lack of 

food, shelter, schools, health services, etc. Broader views to poverty also take immaterial issues into account, 

such as political rights and possibilities to participate. (Haughton & Sahidur R. Khandker, 2009) Whereas the 

MDGs set a goal for eradication of poverty and extreme hunger (MDG 1) and for gender equality and 

empowerment of women (MDG 3), the Agenda 2030 sets goals for poverty reduction (SDG 1), gender 

equality (SDG 5) as well as reduction of inequalities in general (SDG 10).  

More than half of the extreme poor live in sub-Saharan Africa and in case the trend continues, by 2030, 9 out 

of 10 extreme poor will come from this region. (“WB, Poverty”, n.d.) ” Although extreme poverty has 

decreased globally, regional differences have become more significant. Inequalities between regions have 

grown but also income inequality in countries has grown rapidly during the last ten years and especially 

young people and families with children are more likely to live in poverty than before (“OECD Income 

Inequality and Poverty”, n.d.). Development Finance International and Oxfam research shows that there are 

three most effective strategies to fight rising inequality: Social spending, progressive taxation, and higher 

wages and stronger labour rights (especially for women) (Development Finance International & Oxfam, 

2018).  

Poverty and persistent inequality are among the most salient conditions that shape climate-related 

vulnerability, and they can amplify climate shocks and risks; the poor are the first to experience asset 

erosion, poverty traps and barriers and limits to adaptation. Climate-related disasters also keep people in or 

move them back into poverty and are one reason why reducing poverty is so difficult.  



 

72 
 

 Poverty and inequality issues in the project sample  

Finding 37. Poverty and poverty reduction are not clearly defined in the project sample, and there is 

large variation in the setting of pro-poor targets, the definition of indicators and use of baseline data.  

Definitions of poverty and inequality are not specifically provided in the sample PDs although overall targets 

refer to poverty reduction. For example, the PFP PD states that it “aims at increasing rural income in the 

Southern highlands area, thereby reducing poverty and inequality, through developing sustainable plantation 

forestry, value addition including employment creation in the entire production value chain from quality 

seeds to quality products in markets.” (MFA, 2014). The MMMB objective also refers to poverty reduction 

“through supporting the forestry sector through the national framework” (i.e. Kenya Vision 2030), and a 

poverty focus is applied to the selection of the project areas (e.g. ASAL). The PLARD II PD states that the 

project will directly contribute to four of the eight MDGs, namely eradication of poverty and hunger, 

promotion of gender equality, combating HIV/AIDS, and ensuring environmental sustainability (ZAM-F1) 

Reduction of inequalities are often referred in terms of gender and other vulnerable groups. For example, 

AgroBIG II PD (AgroBIG 2018), refers to the reduction of inequality through the inclusion of vulnerable 

groups (women, landless youth and PWD) (ETH-F23). 

Baselines, specific pro-poor targets and indicators vary considerably. PFP does poverty monitoring, using 

one of the indicators for project purpose: “Percentage of households in the targeted communities in each 

wealth rank; comparison between samples of targeted and reference villages”. In AgroBIG II, poverty is 

translated into indicators in the results framework (e.g. Poverty headcount, % of rural population (baseline 

as per the National Planning Commission (NPC), target as per GTP II) (ETH-F23). As the GoE does not 

have an indicator for inequality, AgroBIG II has not included such indicator in its M&E framework. 

PRODEZA II’s Logical Framework had two indicators for measuring reduction of poverty, namely 

“percentage of households living below the poverty line (as defined in PARPA) reduced” (PARPA - Action 

Plan for the Reduction of Absolute Poverty, and “percentage of households with food insecurity reduced 

(MFA, 2015a)” (MOZ-F14). The two indicators relate to the ultimate project goal, namely the reduction of 

poverty, especially for women.  

Baseline studies in the inception phase have helped the projects to define reasonable parameters for poverty 

and inequality. In Tanzania, during the NFBKPII inception phase, a socio-economic study (NFBKPII, 2014) 

was conducted that looked into poverty, vulnerability and inequality in 8 pilot villages to set out a baseline 

for the project. This study provided 19 pro-poor indicators to measure poverty reduction as well as reduction 

of inequalities. The study also provides a good gender analysis (TZA-F18). Also, LIMAS preparatory phase 

produced a number of studies and economic analyses, including a comprehensive Baseline Survey on 

Poverty and Vulnerability (LIMAS, 2011). LIMAS and NFBKPII programmes also recorded a variety of 

demographic data useful for monitoring inequalities. The data was mainly used for analysing programme end 

line data against those parameters (TZA-F18 ). In Ethiopia, AgroBIG II analysed specific issues related to 

inequalities in Amhara, e.g. an Assessment of Social Inclusion and Responsibility of the programme 

document (AgroBIG II, 2018b). Similarly, the Baseline Study discusses the role of women, youth and PWD 

(Persons with Disabilities) in agribusiness (AgroBIG II, 2019) (ETH-F26). However, in cases where baseline 

is missing, the reliability of data is compromised. For example, the PLARD II PD logframe has ‘Objectively 

Variable Indicators’ that provide targets for poverty reduction. However, in the absence of a baseline from 

the start of the project, monitoring and evaluating these targets is hardly reliable. 

Finding 38. Monitoring and evaluation systems for poverty reduction are, in most cases, clearly 

linked to national policies and strategies.  

The evaluation revealed a strong link of the bilateral projects in terms of their intentions to support the 

relevant national policy frameworks; this equally applies to their M&E systems. For example, all three 

projects assessed in Tanzania, LIMAS, NFBKPII and PFP, refer to the ‘MKUTUTA’, the National Strategy 

for Growth and Reduction of Poverty and the Tanzanian Development Vision 2025 as their guiding 

framework for defining poverty reduction and the reduction of inequalities. Also, in Ethiopia, the AgroBIG 
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II programme baseline and the M&E system are both linked to the national framework of GoE, the GTP II 

(National Planning Commission, 2016) (ETH-F23).  

PLARD II was designed in line with Zambia’s vision 2030 that aims to significantly reduce hunger and 

poverty especially through agricultural sector (MFA, 2010b). CSPII PD refers to Zambian national 

development policies, which aim to reduce poverty through promoting agricultural sector and increase 

employment (ZNFU, 2013). In Mozambique though, the interviews with various stakeholders suggest that 

stronger links to national policies should have been pursued. Indicators for reducing poverty and inequality 

at project level need to be better aggregated at a higher level, and Finnish Development Cooperative 

objectives need to be compatible with those of the partner country. 

 Good practices in ARDF helping to reduce poverty and inequality 

Across the case studies, the team identified a few good practices in the ARDF sector that constitute building 

blocks for enhancing the projects’ focus on poverty reduction and inequalities and for generating benefits for 

beneficiaries at local level. 

Finding 39. Income generating activities supported by the Finnish projects have, in several but not 

all cases, helped reduce poverty in rural communities.  

PRODEZA implemented social inclusion and gender-related activities that contributed to reduced poverty 

and inequality (MOZ-F15). In Ethiopia, access to income opportunities and financial services for vulnerable 

groups allowed unemployed youth to set up agribusinesses (ETH-F24). In Kenya, despite the modest scale of 

commercial activities around government plantations and in the ASALs, community groups’ activities have 

had highly significant impacts on people’s food security and livelihoods and income. This allowed parents to 

pay school fees or solve health problems (KEN-F15).  

In some cases, such as the LIMAS project, poverty was reduced but the ARDF projects are unlikely to have 

significantly contributed to it (TZA-F24). In other cases, effects on poverty reduction were less evident. 

PLARD II had no effect on poverty reduction and poverty reportedly worsened over the project 

implementation period (ZAM-F15).  

Access to income-generating activities seems to have been a key success factor for reducing poverty and 

inequality in many places; they helped communities to widen their livelihoods and not to be dependent on 

agriculture alone (KEN-F16). In addition, one source of income can allow for undertaking other income 

generating activities. In Kenya, for example, the extra income from vegetables grown in the PELIS and sold 

in the market, allowed farmers (m/f) to buy a car or a motorbike to start a taxi business.  

Finding 40. A focus on youth employment, in Kenya (MMMB) and in Ethiopia (AgroBIG I and II) 

has had a significant impact on entire communities.  

In Kenya, the PELIS scheme provided land to people with no land or small land properties. This created a 

considerable number of jobs for the youth, which has reportedly reduced crime in the Nyeri county area 

significantly. Kabaru community in Nyeri county, through providing local employment, reported having 

prevented 180 adolescents from migrating to Garissa to work in the mines where they often were targeted by 

Al Shabab terrorists (either attacked or recruited). In Ethiopia, jobs have been created for unemployed youth 

without access to land, by setting up small agribusiness, either alone or in group (ETH-24). In Ethiopia, the 

Women and Youth Loan Fund (WYLF) is another good practice in this sense; it has provided (seed) funding 

for many young people to start income generating activities (ETH-F12). 

Finding 41. Women’s economic empowerment, through opportunities to start microbusinesses, tend 

to have a trickle-down effect on family welfare and well-being. 

In Kenya, micro-businesses managed by women allowed for education for children, better health care and 

other poverty alleviation effects. In Ethiopia, through AgroBIG II, the construction of market shades for 

Female-Headed Households (FHH) has allowed women to improve their livelihoods, as they normally are 
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left out of many economic opportunities. Grants and loans schemes and community managed savings and 

credits have also been a change factor for many rural women providing seed funding for microbusinesses in 

Kenya and Ethiopia (MMMB and AgroBIG). Training on new products such as Aloe Vera products in 

Kenya, have also opened new opportunities for women to produce products with local ingredients. LIMAS 

implemented several lines of action that also engaged the more vulnerable farmers of the target villages. 

These activities included VICOBA saving and credit schemes, Conservation Agriculture (CA), as well as 

agribusiness on selected value chains (pigeon pea, rice, honey, poultry and organic farming) (KEN-F16, 

ETH-F24). 

Finding 42. Training and capacity building in agriculture and forestry are effective means for 

reduction of poverty and inequality. 

The importance of agricultural and forestry training was mentioned in interviews with development experts 

as well as community members in all countries visited. Only 14 % of farmers in Africa have received any 

training (3% of women). This is a major obstacle in reducing poverty and inequality especially from gender 

perspective. In Kenya, MMMB supported forestry sector training through the Kenyan Forest College, which 

was reported to be very successful by college staff, national officials and former Embassy staff. (KEN-F13) 

The report on “Overcoming poverty and Inequality in South-Africa” (WBG, 2018) also highlights the 

importance of agricultural training, considering that agriculture is the main employment sector in Africa. In 

Mozambique, agriculture not only employs the largest proportion of households, but also contributes the 

largest proportion of total household income, among the various economic activities’ households engage 

in(see also chapter 3.1). 

FAO studies confirm that training in agriculture and forest management has been a successful way to reduce 

rural poverty and inequality (FAO, 2016, 2018). Regarding food security and climate change, particularly, 

training in climate-smart agricultural methods is in high-demand (FAO, 2016). Tool kits and local training 

packages, especially in local languages, can help reaching out too many small and medium size farmers. FFF 

has developed a Forest Business Incubation Toolkit (FFF, 2018) to support forest and farm producer 

organisations. This toolkit provides a practical guidance for local organisations to plan, implement, monitor 

and report on their business plan and its process. Such practical tools present good practices and provide 

useful guidance for grassroot level M&E of poverty reduction and reduction of inequalities. 

 Limiting factors 

Finding 43. A value chain approach may not be the most effective way to reduce poverty in all 

circumstances. (see also chapter 4.2) 

Across the case studies, several limiting factors contributed to more modest or even unsatisfactory results. 

According to a study (Stoian, Dietmar & Donovan, Jason & Fisk, John & Muldoon, Michelle, 2016), the 

value chain development approach has increasingly been adopted by governments, donors and NGOs to help 

reduce rural poverty. The design of related interventions often assumes that poor households: 1) have 

sufficient resources to effectively participate in value chain development; 2) do not face substantial trade-

offs when using these resources; and 3) are able to assume higher risks when reinvesting capital and labour. 

However, according to the study, experience and literature show that these assumptions often do not reflect 

the realities and the needs of the poor. It argues that value chain development with poor and vulnerable 

populations, particularly in rural areas, requires additional conceptual frameworks, analysis, and 

interventions. This is further elaborated upon under EQ2.  

Political and institutional factors that are beyond a project’s sphere of control can also compromise poverty 

reduction effects. In Kenya, the logging ban, or in Mozambique the low capacities and budgets of the district 

officers are examples of external factors limiting the scope to reduce poverty. (KEN-Context 8, KEN-F1, 

KEN-F19, MOZ-F26) 
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Finding 44. The scale and duration of Finnish funded project operations are often insufficient to 

bring about poverty reduction, or at least signs thereof.  

In Tanzania, evidence shows that it is unlikely that the CA (Conservation Agriculture) and VICOBA (village 

community banks) activities have contributed significantly to households’ improved livelihoods. One of the 

reasons is that the adopters dedicated only small patches of land to the method, as the end line survey report 

explains (Huhta & Ngido, 2015). Feedback collected during the field mission indicates that the farmers have 

largely abandoned the CA practices since the programme ended, the reason being that additional time, effort 

and inputs would be required before the system functions well. Meanwhile, farmers have continued 

traditional shifting cultivation instead in Liwale (TZA-F24). 

Furthermore, the LIMAS mid-term evaluation mentions CA groups’ organisational weaknesses e.g. in 

accessing farm inputs on behalf of their members among the critical constraints (Icon Institut & Diligent 

Consulting Ltd., 2013). Scalability is one of the factors behind modest results and is related to impact and 

sustainability as well. Many of the project activities are limited to a few target communities and are not 

scaled up to a higher level. National capacities have not been sufficiently strengthened for national 

institutions to ensure that good practices will be scaled up nationwide and wider impact can be achieved. 

Finding 45. Limited application of the HRBA and integration of CCOs have also limited poverty 

reduction impacts. 

Finally, as explained in chapter 4.3, the limited application of an HRBA approach and the fact that CCOs 

were not systematically included or mainstreamed into project design and implementation, is likely to also 

have limited the projects’ impact on poverty reduction. 

 Unintended results  

Finding 46. ARDF interventions generated some positive emergent outcomes in the form of self-

image, health and educational benefits from women’s income generated; a negative unintended result 

is increased inequality in case beneficiaries have uneven access to project benefits. 

The case studies revealed a few unintended results of Finnish ARDF support, as well as interesting 

observations on how additional income was used.  

On the positive side, in all CFAs met (in Nyeri and Kitui counties, Kenya), mainly women reported that 

income generated from PELIS, Aloe Vera products and charcoal production helped them pay for their 

children’s school fees. Aloe Vera production group members also reported an increased health status which 

they attributed to the fact that they have been are able to use the product themselves (Aloe Vera being an 

antiseptic) and to cure children’s ringworms with the product. In addition, they claimed that this also led to 

an improved self-image (KEN-F16). Likewise, in Mozambique, the creation of women groups on food 

security for the poorest population of the project area, has led to an improved self-image of women, due to 

their increased production capacity, their use of the produce to the benefit of family health and to a 

shortening of the period of hunger in the year (MOZ-F17). 

On the negative side, the case of Ethiopia shows that thorough selection processes and cross-checks are 

required in case a project operates with both grants and loans: a situation where a grant has been provided to 

one applicant for an activity for which another applicant has requested a loan, can further exacerbate unequal 

situations among farmers. This is even more so in a conflict-sensitive area as the Amhara region (ETH-F14). 

 Examples of indicators and good practices on measuring poverty and 
inequality from other organisations 

Finding 47. There is ample documentation on indicators measuring poverty and inequality at 

country, regional levels, or cross-country.  
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However, there are almost no examples of measuring poverty and inequality at project or programme level. 

SIDA prepared a Poverty Toolbox, which takes a multidimensional approach to measuring poverty and 

includes the entire socio-economic and environmental dimension of poverty, such as resources; opportunities 

and choice; power and voice; and human security. It also provides guidance on how to do a Poverty Analysis 

including a menu of indicators. These, however, concern country-wide data rather than project level data 

(“SIDA Poverty Toolbox”, o. J.). 

The SDG framework includes targets and indicators that also aim to measure poverty and inequality 

reduction. IFAD is in the process of gaining experience with these indicators but there is no good practice 

available yet, for application on a larger scale.  

4.5 Inclusive investment in sustainable land use  

How can investment in sustainable land use and land management be made inclusive of smallholder 

and community needs while being attractive to (responsible) investors at the same time? 

Summary answer to the Evaluation Question 

Investment in sustainable land use can be inclusive of smallholder needs by integrating the latter in the 

concerned value chains, building their organisational and financial management capacities – besides capacity 

building on sustainable agriculture - and ensuring the application of social and environmental safeguards, 

including access to land and secure land titles. Investors need to see a scale of operations that is sufficiently 

large to invest. Bilateral projects can facilitate the partnerships between the parties and help create an 

‘enabling environment’ and required capacities. 

 Introduction 

In the context of this evaluation, the term ‘investment’ is understood as those investments that are made by 

external actors, i.e. not by the land user him/herself, but by someone who uses the (bought or leased) land as 

a capital asset to generate a profit and do business, usually through establishing agricultural commodities or 

forest plantations. Hence, investments would not include the investments the land user makes in soil fertility 

or irrigation infrastructure, for example. 

Finding 48. EU and its Member States increasingly complement traditional grants with private 

investments and blending operations, using innovative financing models. Agriculture and forestry, 

however, remain underinvested sectors.  

In recent years, development cooperation shows a clear interest in promoting investments, as illustrated by 

the EU External Investment Plan (EIP), inter alia (Context 3). The EIP highlights the need for investing in 

youth for accelerated inclusive growth and sustainable development, and for ‘boosting efforts towards 

improving investment and business climate as well as towards unlocking and increasing responsible and 

sustainable African and European investments.’ It finds its justification partly in the continued instability and 

conflicts in Africa, which reduce access to finance for much needed investment and have also exacerbated 

the ongoing migration crisis with more people than ever on the move.  

The EIP acknowledges that the EU and its Member States are collectively the world’s biggest provider of 

development assistance, but states that development cooperation needs to evolve; traditional assistance in the 

form of grants remains essential, but it must be complemented with other tools and sources of finance to 

reach the ambitious targets set by the SDGs. The international community’s innovative agenda on financing 

for development calls for new partnerships, notably to mobilise private resources and to apply innovative 

financing models (source: EIP Factsheet 2017). The EIP combines financial guarantees to a portfolio of 

investments made by public finance institutions and the private sector (‘blending activities’) in Regional 
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Investment Platforms (including one in Africa) to unblock bottlenecks to private investment by addressing 

the risks involved. Priority investment areas include, inter alia, ‘Sustainable Agriculture, Rural Entrepreneurs 

and Agribusiness’. At this point in time, however, the first contracts with Financing Institutions are yet to be 

signed and there is little experience to learn from.  

Otherwise, agriculture remains a sector with low external investment. According to the 2018 Annual Impact 

Investor Survey, authored by the GIIN Research Team, agriculture only accounts for 6% of total assets under 

management for impact investors. It argues that putting more money into this underinvested sector can 

bridge the gaps in the agriculture chain and provide farmers with the tools, knowledge and financing they 

need for a secure, sustainable future. 

This may be explained, in part, by the various risks associated with the sector. As highlighted by the Land 

Portal (a non-for-profit network organisation providing data on land governance that aims to inform decision 

and policy making at (inter-)national levels), while investment in agricultural land may be essential for 

achieving food security and promoting economic growth, there are concerns about the potential costs and 

benefits for local landholders and the environment (https://landportal.org/voc/themes/large-scale-land-

acquisitions). These concerns are also reflected in the Terms of Reference for this evaluation.  

Finding 49. Finland disposes of various investment instruments, but their use is not yet well reflected 

in Country Strategies, other than in terms of supporting employment and livelihoods. 

Finland has a series of instruments in place to engage with the private sector, including Finnfund and the 

IFC-Finland Blended Finance for Climate Programme (MFA, 2019), of which Finnfund is the main channel 

for private sector support including in ARDF (context section 3.4). However, while instruments are in place, 

promotion of investment is not very explicit in the Development Policies and country strategies. Only in the 

2016-2019 country strategies, the impact area of ‘increased employment and livelihoods’ starts appearing; 

the Kenya CS, for example, places an emphasis on private sector cooperation and job creation (KEN-con12). 

In Tanzania, too, use of private sector financing instruments had a strong focus (TZA-con14, TZA-con16). In 

2015, for example, Finnfund had seven investments in Tanzania, mainly in the forestry sector. It was the 

leading investor in the forestry sector, which, to a certain extent, justified Finland’s bilateral projects to work 

in the same sector (MFA 2017). In other countries, the use of investments is less actively promoted.  

 Experience of the sample projects with private sector investment 

Finding 50. Two out the eight bilateral programmes (PFP and AgroBIG II) actively developed 

linkages with private sector actors and succeeded, to some extent and on a small scale, in catalysing 

private sector investment in plantation forestry and agricultural value chains, respectively. However, 

they have attracted limited external investment related to land use (TZA-F26, KEN-F19, ZAM-F17, 

MOZ-F18, ETH-F27, 28). 

In Tanzania, PFP did however encourage investment in the afforestation of 19,000 ha in Ifinga village, which 

includes 10,000 ha acquired by Sokoine University of Agriculture (SUA), 5,000 ha by Tanganyika Wattle 

Company (TANWAT), a large-scale local forest industry, and 4,000 ha by smaller local investors. 

Finnfund’s minimum investment is in the order of 1 mUSD, which is beyond the capacity of some 

stakeholders. PFP also cooperated with large forest and wood companies in the Southern Highlands, buying 

high quality seedlings from Green Resources for distribution among the Tree Growers Associations. In this 

manner, it helped expand the out-grower groups of the NFC and KVTC companies (see Box 5).  

Between 2000 and 2016, Finnfund has supported a series of investments in the Kilombero Valley Teak 

Company (KVTC) Ltd, which has helped establish teak growing on 8,000 hectares and has given an impetus 

to the bilateral PFP programme (Finnfund, 2019). Reportedly, Indufor is currently (June 2019) assessing the 

impacts of Finnfund’s investments in sustainable forestry in Eastern Africa (Indufor, 2019). 

Box 5. Tanzania: PFP and the expansion of out-grower groups of the KVTC 

https://landportal.org/voc/themes/large-scale-land-acquisitions
https://landportal.org/voc/themes/large-scale-land-acquisitions
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In 2011, the Kilombero Valley Teak Company (KVTC) - which covers a total of 28,000 hectares of 

which 8,000 ha is for teak plantation, 15,000 ha for conservation management and 5,000 ha for 

‘mixed land use’ - introduced an out-growers’ scheme (OSP), by way of Corporate Social 

Responsibility, and in 2013 this scheme was developed into a commercial forestry operation 

accompanied by extension activities. From 2014 to 2017, the company partnered with PFP to scale 

up its out-growers scheme, where both partners bear 50% of the total plantation establishment costs. 

The contracts foresee that 20% of the harvest volume is ‘repaid’ to KVTC by the out-growers. In 

2017, the demand to participate in the OSP reportedly exceeded KVTC support capacity by far, as 

KVTC could serve 150 farmers only out of 648 applicants. Based on various criteria, farms were 

selected, and assurance of land ownership was obtained through the village chairman as co-

signatory to the contracts. In addition, use was made of land-use plans for Kilombero undertaken by 

the Belgian Cooperation (BTC), which focused on wildlife management. A parliamentary visit in 

early 2017 questioned the OSP practice; issues raised included the conditions of the contracts of the 

KVTC-farmers (contracts would ‘trap farmers’) and lack of reporting to local government. After the 

end of the PFP-KVTC contract in 2017, the contract was not renewed but, according to a source in 

MFA, a continuation of the collaboration is being considered.  

In this context, an innovation piloted in PFP, which aims to address the challenge of scale of operations 

(required for development of timber processing industries) is worth mentioning. PFP established a Market 

Information System (MaIS), which uses simple mobile-based technology that links buyers with potential 

sellers. The system is linked to the Tree Growers Association database and used by its Apex body as a 

service to their members. It includes the contact data of the TGA members (over 8,000) and information on 

the area and age of their woodlots, allowing to estimate areas ready for harvesting. According to the MTR 

report, representatives of the industry have already shown interest in the system. Apart from linking buyers 

and sellers, the MaIS would also be used for communication purposes, informing TGAs about events, 

maintenance activities and other information.  

In Ethiopia, the ongoing AgroBIG II project supports inclusion of smallholders in a variety of value chains, 

through MSMEs that are catalysed using financial services. It aims to overcome obstacles to private sector 

engagement, which include weak land titles, lack of transparency of the value chains and limited access to 

finance. The evaluation found that through access to capital, some Cooperative Savings and Credit Unions 

(COSACUs) and Credit and Savings Cooperatives (SACCOs) were able to attract and serve more members, 

and with an increased clientship, to employ more permanent staff and improve the services provided. In 

addition to its ‘core business’ of strengthening cooperatives and local SME’s, AgroBIG II has also put an 

emphasis on developing linkages with private sector investments, notably Ethiochicken and KogaVeg.  

Box 6. Ethiopia: AgroBIG II and linkages with Ethiochicken 

EthioChicken, one of Finnfund’s flagship investees since 2016 (with 10 MEUR of investment), 

operates in the same region as AgroBIG (Amhara). Its business is to produce chicks, which are sold 

to agents who raise the chicks in 45 days and then sell the animals on to families who grow the 

chicken and produce eggs for their own use and for sale in local markets. EthioChicken provides 

support in all stages of the value chain, including a package of materials required to initiate the 

activity (chicks, feed, vaccines) and veterinary services. The agents apply for credit from a local 

financial institution when they need credit to scale up their businesses, and in this way, 

EthioChicken has been growing fast since it was established; currently, the annual increase in the 

turnover is 30%. It collaborates with the Veterinary Services in a Public-Private Partnership (PPP) 

to strengthen these services, and thereby improve poultry production and benefit smallholder 

farmers. However, despite AgroBIG II and EthioChicken operating in the same region and both 

being MFA-funded, collaboration is still in its infancy. EthioChicken is in a position of transferring 

knowledge and providing capacity building to AgroBIG II staff and government extension workers 

on the poultry value chain, although its current capacity in the Amhara region is rather limited.  

AgroBIG II also engages with KogaVeg Agricultural Plc, a private company that engages smallholders in 

contract farming through an out-grower scheme, whereby the company builds contract farmers’ capacities. It 

is among the beneficiaries of AgroBIG II’s Value Chain Facility Fund for the construction of sanitary blocks 

in the farms, aimed at meeting the GlobalG.A.P. standards for farmers producing vegetables for the 
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European market. The scale of the pilot is limited to one site only and the trial is expected to provide 

valuable lessons for collaboration between a bilateral programme and a private company committed to 

international sustainability standards. Results could yet not be assessed during the field mission.  

 

Finding 51. While most bilateral projects included in the sample did not actively engage with 

investors, some did contribute to creating an enabling environment for investment to come in.  

In Tanzania, the LIMAS and NFBKPII projects did not attract any direct external investments to the value 

chains they supported (TZA-F26). However, there are indications that LIMAS and NFBKPII, between 2010 

and 2016, have been instrumental in creating opportunities for sustainable private investment in the forest 

sector. A Finnfund investee, Sound and Fair Ltd., is linked to both projects through the service provider 

MCDI. This NGO, which acted as a service provider for both LIMAS and NFBKPII for forest resource 

assessments and management planning in Village Land Forest Reserves is also the founder of the Sound and 

Fair Ltd. Sound and Fair was initially the name of a campaign to promote the Chain of Custody (CoC) for 

FSC-certified African blackwood from community-managed forests, which resulted in securing orders from 

10 musical instrument manufacturers abroad. It was registered as a company in the UK and Tanzania in 

2012, and the decision by Finnfund, in 2016, to invest in the venture constitutes a significant milestone for 

further development of Sound and Fair. At present, a total of 14 communities is FSC certified. 

Likewise, in Kenya, under the MMMB, there has hardly been any external investment in the forestry sector, 

and the programme had no explicit ambition to promote any external investment in land use and land 

management inclusive of smallholder and community needs. This can be considered a lost opportunity for 

bringing Finnish and Kenyan businesses together, to capitalise on the Finnish expertise in the forestry sector. 

Nonetheless, the programme did help prepare the ground for enabling such investment; policy and regulatory 

reforms and the organisation and capacity development of the forest and farm producers could – eventually – 

allow for external finance to be channelled toward the selected value chains. (KEN-F19) 

Outside the ARDF sectors, however, there has been significant investment and Finnish private sector 

financing instruments are in active use. Disbursements through Finnfund in 2015 amounted to almost 

9 mEUR, with three major investments in in the country, including the Lake Turkana’s Windmill Park, 

Finnfund’s biggest investment in Sub-Saharan Africa. Finnpartnership awarded almost 100,000 EUR to 10 

different applicants. Unfortunately, however, the private sector investments have not been planned or 

implemented to complement or strengthen bilateral cooperation projects. In addition, there was found to be a 

reluctance to make private investment in the forestry sector due to the sector’s unstable policy framework. 

(KEN-F26)  

In Zambia, the available documentation hints towards an absence of specific strategies or activities for 

investment in sustainable land use and management in PLARD II and CSP II. PLARD II did support a 

groundnut value chain study to develop a guide for potential investors and development organisations with a 

view to helping expand this vital, traditional, but underdeveloped commodity for the market, but there is no 

evidence of subsequent actual investment; available data do not allow to approximate how third-party 

funding to Finnish-supported ARDF value chains has evolved. It is probable that in some cases it has 

decreased, as evidenced by withering of certain value chains supported by PLARD II. The programme did 

not manage to involve private sector and no market linkages were facilitated. (ZAM-F17) 

In Mozambique, Finnish ARDF support has not targeted nor resulted in investment in the agricultural and 

forestry value chains. Nonetheless, as several companies invest in forest land and related industries, there 

seems to be scope for promoting responsible investment. An example is Green Resources Mozambique, with 

plantations of over 50,000 ha of pine and eucalyptus destined to pulp exports and to the pole market. 

Finnfund’s investments are channelled through GRAS (Green Resources AS, founded in 1995-Norway, is 

East Africa's leading forestation and timber processing company), which has a share in GR Mozambique. 

According to some sources, however, GR Mozambique - which was established in 2008 – is not a profitable 

enterprise and would therefore hardly constitute a viable investment opportunity. (MOZ-F21) 
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Looking ahead at future programming of ARDF interventions in Africa, there is ample scope for more 

thorough consideration of and planning for private sector involvement. In the case of Kenya, for example, 

the planned new forestry sector programme highlights private sector involvement and the ‘Team Finland’ 

set-up brings the Embassy and Business Finland closer together to strengthen cooperation between 

development programmes and private sector. Still, the business environment in Kenya can be challenging 

and therefore attracting Finnish businesses remains an endeavour. 

 Actors and factors that explain success or failure of investments 

From the desk review and the case studies, the team identified both actors and factors that explain success 
or limited success in investment in the ARDF sectors. Table 3 summarizes the key findings, and for further 
details, reference is made to the findings of the country reports published separately.  
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Table 3. Actors and factors that explain success or failure of investments 

 Ethiopia Tanzania Mozambique Secondary sources  

Actors 

explaining 

success 

AgroBIG synergies with the Land 

Administration Project (REILA) 

MSMEs using financial services act as 

catalysts for involvement smallholders 

Responsible private investors providing 

support services and/or capacity 

development in a PPP 

Partnerships (MoU) with private 

companies applying out-grower 

schemes 

Women’s access to land 

through the opening-up of 

production blocks  

 

explaining 

failure 

    

Factors 

explaining 

success 

Land registration as a critical condition 

for access to finance 

Linkages with private sector investments  

Financing quality inputs (seedlings in 

case of PFP-KVTC) allowing 

investment to be profitable on the 

long term. 

Land use planning ensure 

Environmental, social and 

governance (ESG) investment  

Reforms of legal and policy 

frameworks that enshrine 

social and environmental 

safeguards 

Land titles, which can lead 

to land markets 

Land use rights for 

warehouse holders 

(PRODEZA) and farmers 

(ADPP) 

Legal frameworks that align 

investments with national priorities 

and ensure compliance with 

environmental and social safeguards 

explaining 

failure 

Weak land titles 

Limited access to finance  

Lack of transparency of the agricultural 

value chain 

Investment Funds requiring minimum 

investment beyond the capacity of 

targeted stakeholders 

A public perception of contract 

farming as ‘trapping farmers’ led to 

discontinuation of Finnish support to 

contract farming (Tanzania) 

Asymmetric land market 

hindering land reform 

Absence of land use 

planning 

Weak enforcement of 

environmental and social safeguards 

Lack of incentives in the legal 

framework 

Insecure land tenure  

Low public awareness 
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Finding 52. In terms of actors, the partnership or collaboration between a (bilateral) project 

fostering an enabling environment and responsible private investors is a key success factor for 

investment in sustainable land use.  

Besides the examples of private sector partnerships illustrated for PFP and AgroBIG II in the previous 

section, MMMB in Kenya also contributed to an enabling environment for external investment in the 

forestry sector. Even though the programme had no clear ambition in this regard (KEN-F19, 20), it helped 

prepare the ground for investments by strengthening associations’ organisational and financial management 

capacities. However, investors do not consider the policy environment in the forest sector to be a stable 

environment for investment due to changing policies on forest management and logging operations.  

Finding 53. Success factors for investment in sustainable land management are related to secure 

access to land, access to finance or inputs and the application of social and environmental safeguards.  

AgroBIG II benefits from synergies with the Responsible and Innovative Land Administration Project, 

which improves land administration in Ethiopia and land tenure security for rural land users through 

improved capacity of civil servants managing land administration, and the supply of skilled manpower to the 

land administration sector in Ethiopia, resulting in an increased issuance of land certificates.  

In Mozambique, PRODEZA II promoted women’s access to land by opening up production blocks providing 

access to land. The acquisition of DUATs for women’s groups contributed to an increase in agricultural 

productivity and household well-being. In addition, DUATs were provided to the warehouse holders, which 

increased the sense of belonging of the producers and made the ownership of the goods more sustainable. 

Access to finance was identified as another key success factor. REILA complements AgroBIG II as land 

registration is a critical condition for access to finance and hence, for boosting agribusiness. Also, facilitation 

of farmers’ access to new land has allowed EthioChicken to expand its operations in Amhara, while 

AgroBIG II could facilitate access by EthioChicken agents to loans for setting up poultry farms. Likewise, 

access to inputs that allow farmers to make a profitable investment on the long term (for example in the form 

of high-quality seedlings, in the case of PFP) also contributes to scaling up of investment.  

A third factor is the application of environmental and social safeguards, sometimes referred to as 

Environmental, social and governance (ESG) investment. Land tenure and resource rights are a fundamental 

condition for Tanzanian villages to commercialise timber from their forests (TZA-F27). PFP affirms that 

social safeguards are considered during the land use planning process in line with national guidelines for 

land allocation in the villages; no land that is reserved for farm land is converted to forest plantation and 

most of the land where plantations are established are not suitable for agriculture. This includes wasteland, 

land on hilly slopes and land located far from the village, where agriculture production is not feasible.  

Finding 54. Main challenges to inclusive investment in sustainable land-use are (1) absence of land 

use plans, (2) weak enforcement of environmental and social safeguards, (3) lack of incentives in the 

legal framework and (4) insecure land tenure and low public awareness.  

In Mozambique, the absence of land titles is a constraint preventing the development of land markets. In 

addition, the absence of land use planning – as a mechanism to ensure application of social and 

environmental safeguards – is a problem for many foreign investors, according to FAO sources (MOZ-F18). 

To remedy such situation, investment by bilateral projects in the preparation of (village level) land use plans 

can help attract external funding to come in, as was found to be the case in PFP.  

According to a study by CIFOR/IDLO (2015), weak enforcement of environmental and social safeguards, 

lack of incentives in the legal framework, insecure land tenure and low public awareness are the four 

common challenges to sustainable land-use investment and equitable distribution of benefits from 

investment, in the forestry, energy, agriculture and mining sectors. In addition, a lack of technical and 

financial resources compromises the government’s ability to implement existing laws. 

Lastly, the required minimum size of investment can constitute a constraint to investment coming in. In the 

case of plantation forestry in Tanzania, for example, investment funds look for large areas allowing for a 



 

83 
 

minimum investment in the order of 1 mEUR. This tends to exceed the absorption capacity of the target 

group of smallholders, even if they are organised in the Growers Associations or similar organisations.  

 Other examples of inclusive sustainable land-use investments 

Besides the examples of foreign and domestic private investment presented in the previous sections, related 

to Finnish funding, the following cases of responsible and sustainable investments in land-use were 

identified in the countries reviewed, which may serve as potential pathways for future Finnish investment. 

Finding 55. Examples of inclusive investments in sustainable land use include (1) creating jobs for 

women and youth in supplying agri-food value chains; (2) supporting young entrepreneurs to invest in 

landscape and land restoration, and (3) responsible private forestry value chain development. 

Pathway 1: creating jobs for women and youth in supplying agri-food value chains 

In Ethiopia, one of the key strategies for fast-tracking the industrialisation process is the establishment of 

Industrial Parks under the “Made in Africa Initiative”, a project driven by the United Nations Industrial 

Development Organisation (UNIDO). Ethiopia was one of the early starters of the initiative that aims at 

making Africa become the next manufacturing hub for global markets. The Agro-industrial parks, financed 

by the EU and some smaller financiers, is one of the outcomes of this initiative. The EU has a considerable 

portfolio in Ethiopia, but in the Amhara region, it focuses specifically on agro-industrial development 

through the Promotion of Sustainable Ethiopian Agro-industrial Development (PROSEAD) programme. 

With a budget of 45 mEUR, it will help build environmentally-friendly agro-industrial parks in four regions 

(including Amhara), work with farmers to increase supplies of quality raw materials needed by food 

manufacturers in these parks, train unemployed women and youth in related jobs and provide microfinance 

and small grants to create opportunities for small agri-food businesses. The four agro-industrial parks are 

projected to generate more than 160,000 direct jobs, and, in the long term, each agro-industrial park should 

provide 100,000 jobs. For this project, the EU has partnered with the GoE, the African Development Bank 

(AfDB), the German Society for International Cooperation (GIZ), UNIDO, and some financial institutions. 

Pathway 2: supporting young entrepreneurs to invest in landscape and land restoration  

In Kenya, some Development Partners and development finance institutions, with support from FAO and 

UNEP, have started to engage in attracting external investment in sustainable land use, for example under the 

African Forest Landscape Restoration Initiative. The initiative aims to train and mentor young 

entrepreneurs in land restoration to engage with prospective investors. The initiative suggests that there is 

scope to mobilize private sector investment for forest and land restoration, and to make Kenya’s landscapes 

productive and climate-resilient at the same time. Activities of some of the Community Forest Associations 

show that they represent a potential for investment in land restoration that could be capitalised upon. 

Pathway 3: supporting responsible commercial private forestry value chains 

In Tanzania, the PFP undertook a study looking into investment opportunities in the forest industry and 

bioenergy sectors (Investment Opportunities in the Tanzanian Forest Industry and Bioenergy Sectors - 

Cluster Analysis, PFP, 2018). The report identifies investment opportunities in the Southern Highlands, 

assesses the future demand for plantation wood products as well as current and potential new plantations, and 

proposes investments that would fill future gaps in the market. It was found that the demand for plantation 

wood products is expected to grow strongly, opening up promising prospects for production. It suggests that 

proposed investments are financially sustainable (IRRs from 23% to 43%) but that they must be socially and 

environmentally sustainable, following best practices in forestry and respecting local environmental laws. 

Plantations should be at least certifiable under international certification schemes, implying, for example, 

that plantations are not established in areas converted from natural forest or other valuable ecosystems and 

are established far from streams. Environmental benefits would include carbon sequestration and hence 

climate change mitigation benefits, and reduced pressure on natural forests.  
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 Role of multilateral organisations in promoting investment 

Finding 56. Multilateral organisations are mostly engaged in initiatives facilitating access to finance 

and de-risking farmers’ investments or overcoming barriers to restoration of degraded landscapes. 

In 2018, IFAD and EU have initiated an innovative impact fund, the ABC (Agri-Business Capital) Fund, a 

blending operation benefiting the agriculture sector. The EU contributes 45 mEUR in funding and expects to 

attract more than 200 mEUR in investments and benefit 700,000 households in rural areas. The Fund 

supports smallholder agriculture by increasing access to finance for individual smallholder farmers. This 

target group, “the missing middle”, has lacked sufficient funding, supposedly partly because of the perceived 

risks to investors. The Fund specifically targets SMEs that struggle to access capital and financial services 

and provides support for the development of business plans and how to ensure sustainability, placing 

particular emphasis on incubating enterprises led by young people.  

FAO and UN Environment are implementing partners in the African Forest Landscape Restoration initiative 

(AFR100), a country-led effort under the under the GEF-6 Programme, The Restoration Initiative (TRI). TRI 

unites 10 Asian and African countries and three Global Environment Facility agencies – IUCN, FAO and 

UN Environment – in working to overcome barriers to restoration and restore degraded landscapes at scale. 

It aims to bring 100 million hectares of land in Africa into restoration by 2030 and thereby contribute to the 

Bonn Challenge, the African Resilient Landscapes Initiative (ARLI), the African Union Agenda 2063, the 

Sustainable Development Goals and other targets. The premise is that healthy and productive landscapes, 

from forests to farms, are the building blocks of livelihoods and economies, providing the bulk of essential 

ecosystem services on which human societies depend. Reversing the process of land degradation through 

forest landscape restoration (FLR) would yield benefits for the climate, food security, and biodiversity 

conservation at the same time. In Kenya, in 2016, the AFR100 has made a restoration commitment of 5.1 

million ha, with the private sector and communities investing in land restoration (refer Kenya report). This 

initiative, however, is in too early a stage to draw any conclusions from it (KEN-F33).  

In Ethiopia, the United Nations Industrial Development Organisation (UNIDO) has driven the establishment 

of Industrial Parks under the “Made in Africa Initiative”. These include agro-industrial parks that are 

expected to establish linkages between agriculture and agro-industry and increase value addition. However, 

the initiative is in too early a stage to draw any conclusions from it (ETH-F32).  

Finding 57. Multilateral organisations should play a stronger role in promoting the sustainable land 

investment agenda and addressing the common challenges to sustainable land-use investment and 

equitable distribution of benefits from investment in the ARDF sectors. 

Otherwise, the multilateral organisations do not appear to play a prominent role in promoting responsible 

investment in African countries visited, or to lead, in any systematic manner, on addressing some of the 

common challenges to sustainable land-use investment and equitable distribution of benefits from investment 

in the ARDF sectors (weak enforcement of environmental and social safeguards, lack of incentives in the 

legal framework, insecure land tenure or low public awareness). They have, however prepared guidelines, 

such as the Principles for Responsible Investment in Agriculture and Food Systems (2014), prepared together 

with IFAD and WFP. This set of ten principles that apply to investment in forests, fisheries, agriculture and 

livestock include actions to address a range of environmental and social issues. 

The desk review suggests that FAOs interest in investment in the sector globally is mostly connected with its 

work on climate resilience. Climate risks could, supposedly, reduce people’s investments and assets because 

of the possibility of further losses. As a consequence, individuals hit by shocks may opt for less risky but less 

profitable crops and cultivars, and shift household labour to less profitable off-farm activities, avoiding 

investment in production assets and improved technology. Problems of access to social and financial services 

are, in that view, among the factors that limit households in adopting more long-term sustainable strategies to 

face climate variability.  
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A good example of influencing multilateral organisations effectively was found in the Finnish support to the 

FAO-implemented MICCA project, which included funding of the project as well as providing a Chief 

Technical Adviser (CTA and Junior Professional Officer (JPO) for the team. According to several 

interviewees in FAO and other experts, MICCA managed to influence FAO’s gender policy as well as its 

overall Climate Change policy. The former JPO is also currently employed as FAO staff and continues to 

manage several activities that were started under MICCA such as knowledge forums. 

The EU has also engaged in preparing guidance on investment in sustainable land-use. To help governments 

in tropical countries and their partners better understand and influence private and public investments 

affecting forests at national and sub-national levels, the EU REDD Facility published the Land-use Finance 

Tool, co-developed with Climate Policy Initiative (CPI). The tool enables analysis of the alignment of public 

and private spending with climate and forest objectives and provides a set of guidelines and training 

materials to analyse financial flows. The aim is to (1) better identify financial gaps and barriers to investment 

to prioritise action and mobilise resources; (2) identify options to redirect unsustainable investments and 

inform national and jurisdictional cross-sectoral discussions on land-use investments; and (3) monitor the 

progress of resource mobilisation and investment strategies, thereby improving transparency and 

accountability. The tool is available from https://landusefinance.org/  

4.6 Appropriateness of implementation approaches 

Which implementation approaches are most appropriate - in terms of scale, modality, instrument, 

channel and/or implementing organisations in future? 

Summary answer to the Evaluation Question 

This question mainly deals with efficiency and effectiveness of the way how Finnish ARDF support is 

being implemented. Every implementation approach includes strengths and weaknesses. Their actual 

materialization depends on the context in which an approach is applied, including factors such as the 

geographical and thematic focus of the support, capacities of partner organisations, and status of the aid 

effectiveness process in the country and sector. There is no one single implementation approach that is 

appropriate in all circumstances. The best overall results in terms of efficiency and effectiveness have 

been obtained in situations where a variety of approaches has been applied that share the same strategic 

principles and contributing to common ARDF objectives.  

 Introduction  

An aid modality (or aid instrument) describes a way of delivering official development aid (ODA). While 

project aid and programme-based support are the most common types of aid modality, the term also 

encompasses other funding mechanisms, such as funding for capacity building. The following Figure 8 

categorizes various aid modalities, depicting the ones included in this evaluation.  

https://landusefinance.org/
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Figure 8. Aid modalities and the interventions included in the ARDF evaluation  

 

Source: Authors 

Note: Aid modalities in grey/blue boxes, interventions in pink/red/purple/brown boxes. 

 Main aid modalities and implementation approaches 

Finding 58. The project-based approach has been the default choice for the Finnish ODA support to 

ARDF. It can offer a broad mix to adequately support ARDF in various settings.. 

 Bilateral tendered projects are governed by a financing agreement between the MFA and a respective 

public authority in the partner country. It has an assigned implementing agency in the country, 

frequently assisted by a technical assistance team that MFA procures through a competitive bidding, 

according to the law of public procurements. Bilateral projects received 34% of MFA support 

allocated to agriculture, fishing, rural development and forest sectors, between 2009 and 2017 (see 

Context 9). A tendered bilateral project is owned by the partner government and MFA, and they are 

its key decision-makers. A distinct project management unit (PMU), an international consulting 

company and various service providers typically belong to this set-up (ETH-F22, KEN-F22, TZA-

F29). Among the eight sample projects of the evaluation, six interventions belong to this category. 

 Bilateral grant projects have been rather rare. For this type, the MFA contributes to a CSO in the 

partner country, either as core support or for the implementation of an agreed project. A grant project 

is governed according to the Finnish Law on State Grants (valtionavustuslaki). Projects with ADPP 

in Mozambique (Farmers’ Clubs) and ZNFU in Zambia (CSP II) are examples (ZAM-F23). 

 The Institutional Cooperation Instrument (ICI) is used for capacity strengthening of public 

organisations. ICI projects are relatively small, with a maximum MFA contribution of 500,000 EUR. 

They are implemented jointly by Finnish public organisations with counterpart organisations in the 

partner countries by utilizing the expertise that can be found in the Finnish public sector. Four ICI 
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projects are studied in the evaluation. ICI projects can have a complementary role to play if they 

focus clearly on strengthening capacities. 

The ICI instrument was evaluated in 2014 (MFA). The evaluation concluded that instrument was 

successful in fulfilling its basic mandate and purpose of allowing for colleague-to-colleague and team 

co-operation between specialists in Finland and in developing countries. However, many projects 

have not sufficiently taken into consideration the broader institutional and political context. Factors 

that would either favor or hinder the capacity development efforts have not been sufficiently 

identified and considered. ICI projects tend to concentrate on producing research results while 

capacity strengthening is not the primary goal (TZA-C10). On the other hand, the ICI project on 

forest resources implemented by Luke has been successful in capacity strengthening, working in 

close collaboration with MMMB (KEN-F25). 

 Currently, 20 major Finnish CSOs receive programme support from MFA, in form of grants awarded 

as a result of a proposal and selection process. In contrast to the bilateral projects, MFA does not 

make decisions related to the implementation of the CSO projects, as the organisations have a high 

degree of autonomy in this regard (TZA-F33). The work by professional and strong CSOs has 

produced encouraging results and could be a major avenue for future ARDF interventions MFA, 

2016/4c). Several of them work in ARDF sectors and in the countries included in this evaluation, and 

two, FELM and FIDA, are part of the sample. 

Over the period 2010 to 2015, the FELM programme supported annually 75 to 77 projects in 18 

countries. Another major CSO working in ARDF is Fida International, a Pentecostal missionary 

organisation. In 2013-2015, Fida operations included 41 projects in 24 countries. 

 Finnish NGOs are eligible for MFA grant support if they fulfil the selection criteria. The support is 

not as long-term as in the CSO programme support. Supported NGOs vary significantly in terms of 

their capacities, sectors and orientations. Food and Forest Development Finland (FFD) is included in 

the evaluation (see Ethiopia and Tanzania country reports). 

 Research projects include PhD theses and research projects implemented or funded by academic 

organisations. This type of projects is outside the scope of this evaluation. 

 Multilateral organisations may implement projects by earmarked Finnish funding. In ARDF, the 

organisations most frequently used for such arrangements are FAO, IFAD, and CGIAR Research 

Centres. Three projects from this category are included in the evaluation. 

 MFA supported “Making agriculture part of the solution to climate change – Building capacities 

for Agriculture Mitigation (MICCA) with 6.2 mEUR from 2010 to 2016. The project has been 

credited with having directly contributed to a broad understanding and acceptance that mitigation 

can go hand-in-hand with food security and adaptation (FAO, 2016a). Important results were 

produced in themes related to livestock, peatlands, gender and climate change, and policy work.  

 Finland has contributed to the Forest and Farm Facility (FFF) programme implemented by FAO. 

The overall objective of the FFF is that smallholders, communities and indigenous peoples’ 

organisations have improved their livelihoods and decision-making over forest and farm 

landscapes”. The FAO’s mid-term evaluation of 2016 found FFF’s operational modality was 

highly efficient. 

 The MFA funded the programme “Climate Change Impacts on Ecosystem Services and Food 

Security in Eastern Africa” (CHIESA) with a 4.9 mEUR grant in 2011-2015 (see Tanzania 

country report). In the mid-term review (NIRAS, 2014), their effectiveness was assessed as 

satisfactory, although varying from one work package to another. A stronger role of local 

organisations would have fostered sustainability. Weak policy links were a challenge, but the 

level of inter-WP collaboration was acceptable.  
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 Local cooperation fund projects operate with small grants to proposals of local NGOs and CSOs. 

Embassies administer the funds, and local organisations manage projects. No projects from this 

category are included in the evaluation. 

 Private sector engagement and development encompasses several instruments (KEN-F26). Finnfund 

provides credits and venture capital to corporations and investors in LDCs (see Ethiopia, Kenya, and 

Tanzania country reports). Finnpartnership offers grants for joint ventures of Finnish and LDC 

corporations. Business with Impact (BEAM) delivers grants for joint projects of Finnish and LDC 

actors to develop innovations. Public Sector Investment Facility (PIF) provides credits, loan 

guarantees, and interest subsidies for procurement of Finnish technology and know-how for 

companies registered in Finland in collaboration with public organisations in LDCs. No projects from 

this category are directly included in the evaluation. 

Finding 59. Much of the vanguard knowledge and information on ARDF is promoted by UN 

agencies, but they are constantly facing resource constraints, and cannot effectively carry out ARDF 

operations that would match the level of ambitious policies and strategies.  

Challenges in scaling up promising pilots were frequently referred to by interviewees in FAO. Nonetheless, a 

well-conceived earmarked support, with appropriate timing and operational framework can bring about 

significant results. For example, one interviewee considered that MICCA laid the groundwork for the FAO’s 

climate change strategy.  

As ways to channel MFA’s support, both MICCA and FFF illustrate strengths and weaknesses that 

earmarked multilateral support can have in African partner countries. UN agencies have vast networks and 

their position vis-à-vis governments is unique in the sense that they are not donors but organisations in which 

all governments have equal rights. With limited own resources to fund projects, the UN agencies frequently 

are advocates of joint DP performance and leverage (ETH-F17). 

Finding 60. Multilateral organisations basically rely on the same range of modalities as Finland does. 

Ensuing instruments differ as a result of strategic choices, development aid history, and available 

resources and capacities.. 

NORAD’s portfolio in Tanzania is characterized by a diversity of interventions within the sector and the 

high number of partners and co-sponsors. This contrasts with the ARDF evaluation sample in Tanzania, 

which consists of conventional bilateral projects, with Finland as the sole funder. As a result of a learning 

process, it seems that Norway has been able to widen the diversity of its portfolio and to gradually increase 

the share of the most encouraging interventions (TZA-F34). 

Finding 61. Bilateral grant projects may provide an alternative to bilateral tendered projects. A 

careful selection of the partner is crucial.  

While the grantee acts autonomously and is not just an implementer of a donor’s project, its values and 

strategic principles must match with those of MFA. Bilateral grant support should be channelled to a 

discernible project that fulfils MFA standards, and not be awarded as fungible core support. In all cases, 

control mechanisms must be in place and periodically tested. 

Finding 62. Programme-based approach and related modalities are currently rarely applied for 

channelling Finnish ARDF support.  

The attenuation of Finnish interest in budget support and sector programmes followed a common tendency in 

the development community. After a strong dedication to aid effectiveness in the first decade of the century, 

the weaknesses of the programme-based support started to materialize. In practice, sector programmes were 

often donor-led exercises, and government leadership was mild. Strategies, plans, memoranda of 

understanding, and codes of conduct proliferated at the central level, but their ownership often remained 

unclear and they did not necessarily lead into tangible outcomes among the final beneficiaries. While the 

justification of the programme-based approach was the allegedly high transaction cost of separate stand-

alone projects, the programme-based modalities ended up consuming a lot of administrative capacity, 
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especially in partner governments. Finally, cases of mismanagement discovered in some programmes, not 

necessarily in ARDF sectors, considerably reduced donor motivation for sector programmes and budget 

support. 

Finding 63. The underlying reasons for programme-based modality have not disappeared. (KEN-

F23, ZAM-C9).  

These necessities were frequently referred to during the country missions and the discussions the evaluation 

team held at UN agencies in Rome. In Mozambique and Tanzania, several development partners expressed 

the necessity to increase donor coordination, which appears to be weaker in comparison to what it was 10-15 

years ago.  

 Approaches and their results 

Finding 64. In most sample projects tangible economic and social benefits have been rather limited. 

Projects that have long planned duration have higher probability to consolidate their results, in 

comparison to those with a limited implementation period (NFBKP II). 

For example, in PLARD II the value chain approach adopted showed benefits at a small scale and in local 

markets, without discernible progress in incomes (ZAM-F20, F21). At its start, PFP was envisioned to have 

an overall duration of 16 years, whereas NFBKP was terminated after 2.5 years of implementation. 

A comparison between implementation approaches and the achievement of expected results would require 

robust monitoring data that are not available for all studied projects. Consequently, it is challenging to try to 

reliably identify causal mechanisms between the approaches and results. A comparison between approaches 

is even more complicated when the sample projects represent basically the same modality, bilateral projects.  

Finding 65. In most projects analysed, the overall impact and changes have been relatively restricted 

in extent, with satisfactory results at local level but less in a wider context (KEN-F22, MOZ-F25, 

ZAM-F19).  

In the following box, key achievements of the sample projects are succinctly assessed. 

Box 7.  Key achievement of the sample projects 

In PRODEZA II, the ambitious objectives, the slow start-up and the considerable under-expenditure 

meant that there was little evidence of impact. However, there have been signs of positive change in 

food security, literacy, savings and farming systems at the local level among the groups working 

with the project. Although the Project was reasonably well coordinated with other development 

partners, it was not so with the government and, because many of the lessons of the first phase were 

not incorporated into its design, PRODEZA II continued the unfocussed approach of PRODEZA I. 

ADPP established 312 Farmers’ Clubs with a maximum of 50 members per club, including in total 

14,769 farmers of which 64% were women. The Clubs were grouped into clusters of five, so that 

the 62 Field Instructors could cover them all. Tangible and significant outcomes were achieved 

maize and rice productivity, reduction of post-harvest losses, volume of marketed agricultural 

production, saving and loan groups, adult education, tree planting, adoption of improved sanitary 

practices, and small-stock raising (pigs, goats, chicken, ducks, and sheep). 

In PLARD II, new farming technologies promoted by the project through commodity study groups 

(CSG) produced good results for farmers in terms of yield. Irish potatoes, supa rice, the use of 

knapsack sprayers and animal draft power are examples of technologies that were quickly accepted 

by the CSGs. PLARD II produced tangible results in fisheries, aquaculture, and institutional 

development. Surveyed income of rural people in the project area were reported to have increased 

by 34% but it is difficult to establish a causal link between the growth and project operations. 

CSP II was not subject to an independent evaluation and its effectiveness is difficult to assess based 

on ZNFU’s reports alone. The project reported positive but not significant alteration in net income, 
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maize yields, food security, and information services among the ZNFU members. As a core support 

to ZNFU, the project’s rationale was to strengthen the capacity of its host organisation. This was 

expected to translate into benefits to the members over varying periods of time. The financial fraud 

discovered in 2015 and the subsequent termination of CSP II cut this development short. 

A comparison of LIMAS accomplishments with planned targets reveals mixed results. LIMAS 

facilitated capacity building of Newala and Liwale District Council officials, farmers and other rural 

community members in conservation agriculture, management of village community banks 

(VICOBA). Overall, the support to value chains and agribusinesses fell short of expectations, as 

only a minor part of the enterprises continues operating. The data of the results of LIMAS support 

to companies are rather ambiguous, as explained in the chapter on the limitations of the evaluation. 

On the other hand, it is not expedient that close to 100% of the supported enterprises succeed. 

Should that happen, it would mean the project’s risk level was set too low. 

NFBKP II strengthened capacities on various aspects of community-based forest management 

(CBFM), with respective improvements at district level and in villages especially in the four priority 

districts and eight pilot villages. Through the project’s activities, the awareness of forestry 

governance grew, especially in the villages with updated management plans and entrance into 

sustainable timber trade. The completion report disclosed that income increased for 6,911 

beneficiaries, and that 220,826 people obtained the right to manage and utilize their forests.  

PFP was effective, reaching 100,000 people through 11 sets of activities. Over 90% of the reached 

people benefitted from a collective good, land use plans. Other tangible benefits include the Forest 

and Wood Industries Training Centre (FWITC), 93 ha of seed orchards established in eight different 

locations, over 4000 villagers, almost half female, participating in microfinance schemes, 12,000 ha 

of smallholder plantations established involving more than 9,000 tree growers, support to 96 Tree 

Growers’ Associations with 8000 members, as well as 30 wood SMEs that were helped to upgrade 

their processing technology and double the sawn wood they produced. 

MMMB was successful in achieving its central-level objectives, including policy reform and 

institutional development, and in establishing new partnerships with the private sector, communities 

and civil society. It was less successful in fostering organized commercial production and trade in 

forest-based products, even though, at local level, CFAs successfully organised many income-

generating and livelihood-support activities. MMMB supported capacity building and 

decentralisation processes to some extent, in particular through its support to the preparation of 

Transitional Implementation Plans (TIPs), which transfer devolved forestry functions to the 

counties. 

AgroBIG II started in Amhara region in mid-2017. It has achieved significant results in 

strengthening farm productivity and providing financial services to cooperative members, especially 

women and youth. Its support to other value chain actors has not been as effective as planned, 

mainly because the matching grant programme has been suspended by the regional government. 

Finding 66. Grant projects anchored at grassroot level like the Farmers’ Clubs by ADPP may 

constitute an alternative to bilateral tendered projects.  

As a competent and fully functional national CSO, ADPP was able to embark the new project rapidly. The 

direct implementation mode implied less bureaucracy and more accountability, in comparison to execution 

through public entities. The large network of Farming Instructors, who resided in the communities, was an 

important resource, although it needed capacity strengthening among other things to use it to full potential. 

Although Farmers’ Clubs addressed agricultural value chains, its core concept is closer to integrated rural 

development, with a strong focus at the grass-root level.  

Finding 67. While a grant project through a competent and reliable CSO may be an interesting aid 

modality, its prerequisites include a clear targeting and comprehensive monitoring of the support. 

When comparing the modalities of the support to ADPP in Mozambique and ZNFU in Zambia, the main 

difference is in the targeting and monitoring of the support. In the case of ADPP they were more successful 

than with ZNFU; also, the results of the former were more positive. Through ADPP, the MFA supported a 

project (Farmers Clubs), with its logic, structure, mechanisms, and standards being based on MFA’s Manual 
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for Bilateral Programmes. MFA did not provide a general support to ADPP. In the case of ZNFU, there was 

no distinct project, despite of the project proposal. The support was not earmarked to any particular purpose 

but to strengthening of the Union as an organisation and to promoting the implementation of its strategic 

plan. The external funding was fungible with the rest of the ZNFU’s income (ZAM-F23). 

 Challenges to preferred approaches  

Finding 68. Challenges in operating environment, programme design, and management, and their 

effect on relevance, effectiveness and sustainability remain important; often means to address them 

are lacking or they are beyond their control. 

Challenges that have occurred in the operating environment, programme design and management of the 

sample projects are gathered in Table 4. Further analyses at the level of the individual projects would have 

helped implementers to understand root causes and identify the stakeholders who are in the position to tackle 

them. 

Table 4. Challenges in operating environment, programme design, and management, and their effect 
on relevance, effectiveness and sustainability of the sample projects 

Issue Relevance Effectiveness Sustainability 

Operating 
environ-
ment 

Public policies have little practical 
value if they are not translated into 
budgeted strategies and enforced 
through effective and transparent 
regulatory frameworks relying on 
rule of law (most projects). 

VCA and private sector engage-
ment may increase inequalities in 
the communities (PRODEZA II). 

Projects are a very limited tool for 
tackling the broad-based problems 
of poverty. For example, trade pol-
icy issues, conflicts, anti-poor 
spending by a government, and the 
lack of social security systems can-
not be addressed by the current 
project modality (all projects). 

Even with studies carried out at the 
outset, some projects do not 
demonstrate sufficient understand-
ing of structures, dynamisms and 
vulnerabilities of households, com-
munities, and markets (some pro-
jects). 

Value chain approach can be effective 
only if a number of pre-conditions exist, 
including emerging initiatives and dy-
namic businesses, enabling environment 
and support services (This is not a risk 
but an opportunity in projects such as 
AgroBIG II and PFP. In LIMAS it was a 
risk). 

Not much results can be expected if a 
VCA project operates in a context that in-
cludes environmental hardness caused 
by recurrent droughts, erratic production 
patterns of rain-fed farming, remoteness 
and poor links to urban markets, lack of 
basic socio-economic infrastructure and 
migration depleting the region of dy-
namic and educated people (LIMAS). 

In some environments, e.g. in Mozam-
bique, in several value chains there were 
not only few but many weaknesses. 
While the VCA calls for a comprehensive 
approach, from input suppliers to the 
consumers, covering the entire chain or 
even several parts of it, may be impossi-
ble for one project (PRODEZA II). 

Economic empowerment of 
small-scale producers 
through their own commer-
cial organisations (TGA, coop-
erative) protects their role in 
value chains and has a poten-
tial to result in long-term last-
ing impacts and benefits (This 
is not a risk but an oppor-
tunity in projects such as Ag-
roBIG II and PFP). 

Land acquisitions by outside 
investors can be a real threat 
to the local poor if the pur-
chases prevent the communi-
ties’ access to land (some 
projects). 

Programme 
design 

In defining their missions and strat-
egies, projects do not sufficiently 
rely on available experience of the 
universal development community 
(most projects). 

Many challenges in the implemen-
tation phase stem from program-
ming and identification, where 
basic parameters are decided. 
These stages are not sufficiently 
transparent, and their internal rea-
soning is not known (most pro-
jects). 

Role and responsibilities of the consult-
ing company are not defined in sufficient 
details and concreteness (all tendered 
projects). 

When a project sets too ambitious goals 
in relation to its resources, activities will 
be spread wide and thinly, causing the 
project fall short of expected results 
(PRODEZA II, LIMAS). 

Out-grower schemes can provide bene-
fits for all parties, but they may include 
unequal power relationships in which 
small-holders are the weak side (PFP, 
LIMAS). 

Stand-alone project not 
linked to permanent institu-
tions in the country, runs the 
risk of weak ownership and 
sustainability (PFP). 

A short implementation time 
diminishes prospects of sus-
tainability (NFBKP II). 

Interruptions between dis-
tinct project phases may be 
harmful to the gradually pro-
gressing strategic focus of a 
project (PLARD II). 

In some cases, Finnish ARDF 
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Issue Relevance Effectiveness Sustainability 

Absence of a rigorous appraisal, de-
signed to assess the formulation 
and focus the project on achieving 
realistic goals with adequate hu-
man and financial resources in the 
real-world context, increases risks 
in implementation (PRODEZA II). 

Project’s objectives and indicators 
do not link with those at the secto-
rial and policy level, such as KEPO 
(NFBKP II). 

VCA has been used as an all-en-
compassing framework for ARDF 
projects. In reality, it is a specific 
and demanding approach that im-
plies trade-offs between many de-
sired objectives (most projects). 

Social transformation and small-
holder resilience, as an alternative 
to agribusiness development, may 
increase social and economic well-
being in an equitable way (Farmers’ 
Clubs). 

Some projects have a vague implementa-
tion strategy. It does not tell how the 
things will be done, by whom, what re-
sources, and through which activities 
(CSP II). 

There is a tendency to overload a pro-
ject’s inception phase with tasks and ac-
tivities that should have been completed 
in the preparatory phase. This may lead 
into hasty execution of duties that are vi-
tal for the overall strategy (PLARD II). 

When designing a new project, one of 
the basic choices needs to be made in 
the intended size and focus. Should the 
intervention address multiple dimensions 
and nexuses related to its overall objec-
tives, or should it try to achieve more fo-
cused but tangible results? Both ap-
proaches have advantages and disad-
vantages, and the choice between them 
implies complicated trade-offs (PLARD II, 
PRODEZA II). 

support has operated in same 
geographical areas for a very 
long time, 30 to 35 years, 
passing from one phase to 
the next, sometimes years of 
interruption between them, 
and changing name and strat-
egy. Yet they have not been 
able to show indications of 
significant impact (LIMAS, 
PLARD II). 

When bilateral grant projects 
with local CSOs are applied, 
they must be accompanied 
with appropriate supervision 
systems and mechanisms. 
The donors and the partner 
organisation need to agree 
upon the dialogue and rules 
of the game at the outset 
(CSP II). 

Programme 
manage-
ment 

Preparatory process of the project 
document does not reflect the re-
sults of the initial analyses. Later 
updates of the PD are not correctly 
approved and/or registered (PLARD 
II). 

Food security and value chains are 
addressed mainly through primary 
production, leaving other stages of 
the chain to become possible bot-
tlenecks in the overall value adding 
process (most projects). 

Delays in implementation, especially in 
the beginning of a project, are difficult to 
catch up and can cause irreversible harm 
to the execution of the overall plan 
(PLARD II).  

Some projects, and even some evalua-
tions, do not produce timely monitoring 
data, both quantitative and qualitative, 
that would provide a reliable basis for 
strategic decision-making (most pro-
jects). 

Outsourcing of the implementation of 
critical activities may lead to the loss of 
control and make a project unmanagea-
ble (PLARD II, PRODEZA II). 

Inefficient organisational and decision-
making structure and micro-manage-
ment from the Steering Committee and 
Supervisory Board; limited executive 
power for the Programme Manager and 
CTA; internal communication problems 
and time-consuming and cumbersome 
approval and procurement procedures 
can significantly hinder the implementa-
tion (MMMB). 

High number and central role 
of the technical assistance in 
a project can be counter-pro-
ductive to its long-term sus-
tainability (LIMAS, PFP). 

Lack of a national project di-
rector weakens the link to na-
tional and local context and 
stakeholders. It also signifies 
that the CTA, who was re-
cruited based on his technical 
merits, needs to devote a 
large proportion of his time 
to administrative and man-
agement issues (PFP). 

Note: challenges are expressed in both negative and positive terms, depending on how the studied projects 

have dealt with them. 

 Cost-efficiency of projects 

Assessing cost-efficiency requires data for the two parts of the equation. Costs are usually well available 

from financial reports, whereas the benefit side is more complicated to estimate, unless the project M&E 

system has delivered the relevant figures. Previous sections on effectiveness provide an approximation of the 

achievements and outcomes. In this section, efficiency issues are addressed by analysing budgeted resources. 
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Table 5 shows the budgeted MFA contributions of the nine sample projects. They are broken down into three 

main cost categories: technical assistance and related costs, general costs (operations, administration, 

vehicles etc), and activities and investments. In principle, a project can be considered efficient if the share of 

the activities and investments relative to the total costs is high, or the share of the general costs of the total 

costs is low. However, these are rough rules of thumb and disclose nothing about the differences in the 

natures and strategies of separate projects. Financial data of the projects needs to be assessed in combination 

with other information, including geographical and thematic focus of the support, capacities of the partners 

organisations, and status of the aid effectiveness process in the country and sector. 

Table 5. Budgets of the nine sample projects and their breakdown into main cost categories 

Project Technical assistance General costs Activities &  

Investments 

Contingency TOTAL 

AgroBIG II 
Euro 3 049 400 1 214 650 4 942 500 193 000 9 399 550 

% 32,4 % 12,9 % 52,6 % 2,1% 100 % 

MMMB 
Euro 5 582 837 4 048 051 8 900 063 114 105 18 645 056 

% 29,9 % 21,7 % 47,7 % 0,6 % 100 % 

PRODEZA II 
Euro 2 077 738 428 573 4 493 689 0 7 000 000 

% 29,7 % 6,1 % 64,2 % 0,0 % 100 % 

Farmers Clubs 
Euro 2 875 296 1 712 287 4 144 341 0 8 731 924 

% 32,9 % 19,6 % 47,5 % 0,0 % 100,0 % 

LIMAS 
Euro 3 661 420 1 114 450 3 981 000 243 130 9 000 000 

% 40,7 % 12,4 % 44,2 % 2,7 % 100,0 % 

NFBKP II 
Euro 855 000 342 000 1 665 126 52 874 2 915 000 

% 29,3 % 11,7 % 57,1 % 1,8 % 100 % 

PFP 
Euro 6 487 330 1 502 000 10 700 000 460 719 19 150 049 

% 33,9 % 7,8 % 55,9 % 2,4 % 100 % 

PLARD II 
Euro 3 348 500 900 000 4 801 500 1 357 500 10 407 500 

% 32,2 % 8,6 % 46,1 % 13,0 % 100 % 

CSP II 
Euro 0 5 058 102 2 558 838 76 149 7 691 090 

% .,0 % 65,8 % 33,2 % 1,0 % 100,0% 

TOTAL 
Euro 27 937 521 16 320 113 46 185 057 2 497 477 92 940 169 

% 30,1 % 17,6 % 49,7 % 2,7 % 100 % 

Source: Project documents. 

The average volume of the MFA contribution to the projects was 10.3 mEUR per project, ranging from 

2.9 mEUR for the NFBKP II to 19.2 mEUR for the PFP. In total, the MFA budgeted contribution was 

93 mEUR to the nine projects. 

Technical assistance costs represent in average 30% of the total costs. In the tendered projects the TA share 

is quite consistently close to the average, with the exception of LIMAS where it has been significantly 

higher, i.e. 41%.  

Finding 69. Differences between technical assistance budgets are huge.   
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In absolute amounts, the differences between technical assistance budgets are big. For its sizeable TA team, 

PFP budgeted 6.5 mEUR, which is more than twice the respective amount in AgroBIG II and more three 

times as much as for PRODEZA II.  

CSP II did not employ technical assistance at all because the project, or more precisely the core support, was 

operated by ZNFU’s permanent staff. For Farmers’ Clubs, ADPP employed a high number of people with 

the MFA contribution, but the total amount was still reasonable in relation to other sample projects, because 

the majority of the employed were Farming Instructors with a modest salary. 

General costs were on average 17.6% of the total budget but significant variations exist from one project to 

another. PRODEZA II, for example, persevered with 429,000 EUR (6.1% of the total budget), whereas in 

MMMB the respective figures were 4 mEUR and 21.7%. CSP II assigned two thirds of its budget to general 

costs because the idea of the project was to provide core support to ZNFU.  

Activities and investments consist of the spending directed to the beneficiaries. On average, about half of the 

combined total budgets were planned to be assigned to such operations. In several projects (PRODEZA II 

NFBKP II, PFP), this share was clearly higher than the average percentage, whereas CSP II invested 

significantly less in field activities than the projects on average. In absolute sums, the biggest “investor” has 

been PFP, whose allocation to field activities was bigger than the entire budget of any of the other projects. 

Finding 70. The volume of resources may explain a part of a project’s effectiveness as it can allow 

for making substantial investments in human and material resources  

PFP had a total budget almost twice as big as the others in average (TZA-F32). This allowed it to make 

substantial investments in the field and maintain numerous and competitively paid project staff. At the other 

end of the spectrum is PRODEZA II, whose effectiveness has been qualified as modest (MOZ-F25). 

PFP had a team of 10 professionals and 43 support staff were working in the PMU, employed by the Finnish 

consulting companies and paid by the MFA contribution. PRODFEZA II operated with the second smallest 

TA budget (excluding CSP II) and general cost allocation that was 29% of that of PFP. Yet it assigned 64% 

of its total budget to field activities and investments. PRODEZA’s project document defined a total of 28 

activities, many of them quite extensive, in demanding themes and geographical areas. Activity packages to 

be outsourced were 34. All this was to be carried out with an MFA budget of 7 mEUR, four years, and one 

international and two national TA. 

4.7 Monitoring and Evaluation of support to the sector  

What type of monitoring and evaluation system is most appropriate for outcome monitoring of 

Finnish projects in the context of wider support for achievement of SDGs? 

Summary answer to the Evaluation Question 

Outcome monitoring of Finnish-supported ARDF interventions should better build upon and contribute to 

existing country-based systems for monitoring of agriculture, forestry or food security policies, as well as 

broader social and environmental policies, SDGs and NDCs; so far it has done so to a limited extent only. 

Such monitoring should include indicators for all relevant outcome areas – including for private sector 

engagement. Evaluation practice needs to be better anchored in MFA’s management systems, and more 

participatory and innovative approaches are required to enhance effective steerage and learning.  

The evaluation question addresses the linkages between project theories of change, country strategies and 

MFA central level theories of change, the monitoring and evaluation systems used, the actual use and follow-

up of evaluation results and linkages to national and international frameworks.  
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 Use and consistency of project theories of change and country strategies 

Finding 71. Results frameworks of projects reviewed reflect a logical connection between the 

projects and MFA Country Strategies used at the time of project formulation. 

PRODEZA’s M&E system was linked with Finland’s country strategy for Mozambique (MOZ-F28). The 

same holds for the Zambian programmes (ZAM-F25). Likewise, the MMMB Appraisal Report (February 

2009) assesses that ‘the programme is aligned with the Government of Finland’s development policy, but a 

direct reference should be made to the development policy in the programme document. The objective of 

poverty reduction and the cross-cutting issues such as gender and social equity should also be included in 

the proposed interventions and outcome monitoring’.  

Finding 72. Country Strategies have integrated results from evaluations but linking ARDF 

interventions to specific priority areas carries a risk of losing sight of the multidimensional benefits. 

As a result of MFA’s systematic efforts to improve its RBM system, the linkages of project theories of 

change to country strategies and MFA’s Theories of Change for policy priority areas seem to have received 

more attention in recent years. In the ongoing AgroBIG II project, for example, objectives are consistent with 

the Country Strategy (2016-2019) and the Theory of Change for Policy Priority Area 4. The Country 

Strategy reflects some of the outcomes of AgroBIG phase I and clearly explains the change of focus in the 

second phase. This includes paying more attention to encourage stronger involvement of women and girls 

and other vulnerable groups as well as addressing environmental sustainability and adaptation to climate 

change. The programme is expected to contribute directly to “Output 2. Improved value chains and access to 

markets by small-holder producers and SMEs” of the TOC (ETH-F39). 

It can be challenging, though, to establish the linkages of the ARDF projects to MFA’s current Theories of 

Change, in particular for Priority Area 4, which concerns natural resource management and climate change. 

The newly planned forestry intervention in Kenya, for example, is presented as addressing Priority Area 2 

(‘improved access to jobs and livelihoods’) (KEN-F5). This seems to reflect the current policy priorities 

rather than actual contributions of the intervention to the different priority areas. It is constraining to 

establish one-to-one linkages with policy priority areas, and it may be more useful, instead, to identify 

contributions to the various SDGs. Forest sector interventions, for example, can make equally important 

contributions to jobs and livelihoods as to environmental and climate change mitigation objectives.  

 Effectiveness of Monitoring and Evaluation systems 

Finding 73. Monitoring and evaluation systems applied by the projects have, in most cases, been 

effective to monitor inputs and activities, but not been aligned with national systems.  

Both LIMAS and NFBKPII (Tanzania) had relatively comprehensive results frameworks, including 

outcome-level indicators. LIMAS documents articulate outcome-level indicators with baseline information 

and targets. Most of the outcome-indicators are also adequately formulated, reflecting changes in practices or 

behaviour. Some indicators are ambiguous but, overall, the monitoring framework is solid and was used. 

NFBKPII’s monitoring framework is adequate in as far as most of the indicators focus on behavioural 

changes, while “sub-programme” level indicators focus on tangible outputs. The indicators also have targets, 

and they are reported against. 

In a few cases only, notably in Ethiopia and in Kenya, M&E was aligned with national systems (ETH-F28, 

KEN-F27). In Tanzania, by contrast, the M&E systems of the assessed projects lacked linkages with national 

M&E systems as well as MFA frameworks (TZA-F35).  

Finding 74. The M&E systems developed by several projects showed weaknesses of one kind or 

another, preventing them from proper outcome monitoring and effective project steerage.  
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Most of these cases reveal a fundamental lack of understanding of some of the basic requirements and good 

practice in project monitoring and evaluation, including the following: 

 The M&E system are devised on the basic ideas of a logframe, but levels are not properly followed; 

 They contain too many or hard-to-measure indicators, at the various levels, and it is unclear what 

means of verification were to be used – as in CSP II (Zambia).  

Box 8. Zambia: M&E system CSP II 

According to the appraisal report, the proposed evaluation system was sufficient for documenting 

results of the planned programme (FCG International Ltd., 2013), but the system contained too 

many indicators and it was unclear what means of verification were to be used. Most indicators 

were activity- and not result-based, and outputs and objectives were not formulated as results. 

 Indicators are reasonable for activities and outputs, but do not have a results notion; outcome 

indicators are lacking or unclear. For this reason, it is not surprising that the MTR of PLARD II of 

2013 found that it was impossible to follow the programme’s effectiveness and impact (ZAM-F26).  

 By consequence, annual reports tend to focus on activities carried out without providing any detail 

on progress towards achievement of objectives – as in AgroBIG II.  

Box 9. Ethiopia: M&E system AgroBIG II 

The design of AgroBIG II (Ethiopia) is based on the MTR of the first phase, and its results 

framework is aligned with the GTP II national framework. However, the framework lacks some 

essential outcome indicators, such as reduction of inequality and private sector engagement. 

Additionally, disaggregated data is only collected for some indicators, while this could be done for 

most indicators. It was also observed that Quarterly reports do not present progress on some key 

result indicators, which are only reported on an annual basis.  

 The systems as such are not conceived in a way to produce data and information relevant and needed 

for timely decision-making - as in the case of PLARD II.  

Box 10. Zambia: M&E system PLARD II 

The M&E system of PLARD II (Zambia) was deficient, according to sources in the Embassy, as it 

did not produce data and information needed timely for decision-making. As a member of the 

Steering Committee and Supervisory Board, timely access to relevant information was critical for 

the Embassy to effectively play its role. Even though capacities for integrated planning were 

strengthened, the M&E system was aligned with logframe indicators and District and Provincial 

officers were trained in results-based M&E, the MTR of 2013 found that it was impossible to follow 

the programme’s effectiveness and impact in relation to the logframe. The programme had limited 

data available, as baseline data had been collected late and follow up data - although collected - 

were still being analysed. Monitoring effectiveness and impact was also hampered by the fact that 

planning was done along departmental lines, rather than area-based (at the level of camps or fishery 

groups).  

Other weaknesses encountered include:  

 The M&E system was not in line with the guidelines of the Finnish MFA. As a consequence, 

project-level information would not contribute to overall monitoring of Finnish cooperation in the 

sector, or feed the policy process;  

Box 11. Mozambique: M&E system PRODEZA II 

The MTR of PRODEZA II found that the M&E system was not properly installed and did not 

follow the guidelines of the Finnish MFA. Planning and implementation documents were 

fragmented and did not give a clear picture of what had actually been achieved in relation to 

planned targets, nor any clear indication on the state of progress on achieving results. Evidence 
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suggests that some project-internal monitoring took place, with very limited engagement of the 

government, if any at all. The functioning of management structures, including a Supervisory Board 

and advisory committees at different levels is unclear. Annual reports tend to focus on activities 

carried out without providing any detail on progress towards achievement of objectives. 

 Indicators are rarely disaggregated, even though this would be required for reasonable analysis in 

terms of gender or region.  

Finding 75. Measurement systems were inadequate to measure poverty and inequality, in particular. 

Taking these deficiencies into consideration, many projects could not give a clear picture of what had been 

achieved in relation to planned targets or indicate the state of progress on achieving results. Many results are 

underreported since M&E systems do not properly capture results; they miss proper baselines, indicators and 

targets. The final report of PRODEZA II for example, mentions the project has not been able to change, or 

reduce, the percentage of households in the project area districts living below the poverty line at the end of 

Phase II, nor the percentage of families with food insecurity compared to the baseline study of PRODEZA I. 

(MOZ-F16) 

However, implementing partners identified and translated the main indicator of component 2 (Ensure an 

adequate quantity and quality of food that meets the nutritional needs of the family, throughout the year 

through increases in productivity and production) into a special indicator for the reduction of poverty, 

namely ‘reduction in the number of months of hunger’. Reporting revealed that a reduction from 4 to 2.1-2.6 

months of hunger was achieved (MFA, 2015). (MOZ-F15) 

Likewise, inequality reduction has not been considered in most projects, and there were no specific M&E 

indicators for it. In Kenya, the MMMB programme would have benefitted from better M&E on poverty 

reduction, since several successful outcomes from the project (notably employment and revenues from the 

PELIS scheme) have not been captured and reported in the MMMB reports. There is no doubt that the 

communities involved in the programme benefitted substantially, and a comprehensive set of baseline 

indicators and targets could have allowed demonstrating this change in with evidence-based data. (KEN-

F15) 

Monitoring of community-led activities suffered from similar flaws, as in the case of PFP.  

Box 12 Tanzania: Monitoring of community-led activities in PFP 

During PFP’s (Tanzania) inception phase, a mechanism for detailed monitoring and evaluation was 

developed. Monitoring of community-level activities would be community-based, allowing the Tree 

Growers Associations to own the processes related to decision-making on private forestry within 

their community. An External Review and Evaluation Team found, however, that despite 

recommendations for preparation of a framework for M&E activities and responsibilities, there was 

no systematic monitoring in place. Reasons provided by PFP management referred to the limited 

human resources available and ‘other priorities’. Likewise, the recommended participatory M&E 

system for TGAs could not be put in place “for lack of time” (TZA-F37).  

Nonetheless, PFP undertook some initiatives to involve beneficiaries in monitoring, which contributed to 

community level ownership of project results. It developed a Tree Growers Association database that 

captures key information on all TGAs in the Southern Highlands, such as location, organisation and financial 

status, training and other services provided, members, woodlots and maintenance activities undertaken. A 

start was made with mapping of the woodlots by village-level facilitators using their smartphone and Open 

Data Kit (ODK), an open source set of tools which helps organisations manage mobile data solutions.  

In addition, dissemination and replication of the PFP results are taking place through various channels, 

including publications (the draft completion report lists 36 PFP publications, between October 2015 and 

September 2018, available as hard copies as well as on-line from the PFP portal); a regularly updated 

website (at http://www.privateforestry.or.tz. ) which is published in English and Swahili and updated 

regularly. Furthermore, investment opportunities are promoted by PFP through distribution of relevant 

http://www.privateforestry.or.tz/
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information to interested stakeholders. The distribution takes place through publications, participation in 

various events, networking, and collaboration with wood related industries (TZA-F37). 

 Evaluation practice and follow-up 

Finding 76. Most projects did not have an evaluation plan. And even though most were subject to a 

mid-term evaluation, evaluation recommendations were not always taken on board.  

Most of the projects included in this evaluation did not have an evaluation plan, and in some cases their 

evaluability was found to be ‘challenging’ to evaluators (TZA-F36). It must be noted, however, that the 

bilateral project manual did not include this requirement, at the time. 

Most have been subject to a mid-term review, but not to any final evaluation. And while recommendations of 

the MTRs have generally been useful, they have not always been taken on board for further implementation 

or for the formulation of a subsequent phase (MOZ-F29). The MTR report of PRODEZA II (Mozambique) 

in 2013 suggests that recommendations made during the MTR of PRODEZA I had not been considered 

when developing PRODEZA II, and that some recommendations had not been taken on board as intended. 

Rather than implementing a strategic reorientation, it was decided to grant a one-year extension in order to 

implement all planned activities and spend the corresponding input-oriented budget. 

In Tanzania, the LIMAS project conducted an end-line survey and a mid-term evaluation, but neither LIMAS 

nor NFBKPII was subject to a final or ex-post evaluation. The projects are, however, touched upon in several 

broader evaluations, though in a rather superficial manner. The evaluation on Finland’s Country Strategies 

and Country Strategy Modality (2016) pointed out that “both the successor project to NFBKP II and the PFP 

should be intensively monitored during the next Country Strategy period, required to collect and report 

outcome-level performance data, and subject to final evaluation.[… ] Both projects should maintain 

constructive engagement with relevant policy issues and developments. They should intensify their efforts to 

promote gender equality and the empowerment of women and report accordingly” (Turner et al., 2016). 

There are no indications that these recommendations have been implemented.  

Some mid-term reviews have allowed for effective steering, though. The MMMB’s (Kenya) mid-term 

evaluation produced useful recommendations that were integrated into a revised programme document and 

logical framework to guide the remaining two years of implementation (KEN-F28). The perceived lack of 

communication between components and of lesson learning and feeding results from pilot projects into the 

policy process, was to a fair extent addressed in the remaining implementation period. The MTE thereby 

provided a new impetus to project implementation, and a comprehensive completion report was produced.  

Finding 77. The use of an External Review and Evaluation Team (ERET) is a promising mechanism 

to ensure systematic learning and project steering throughout a programme’s lifetime.  

The Private Forestry Programme in Tanzania provides a particularly interesting learning experience 

regarding (external) evaluation, allowing for effective steering during programme implementation. The PFP 

benefited from an innovative approach to evaluation, whereby MFA had commissioned one consulting firm 

to undertake regular (read: annual) external review and evaluation missions to the project – in function of 

identified needs - right from the inception phase onwards. The so-called External Review and Evaluation 

Team (ERET) appears to have facilitated permanent learning and assessment in the programme, through four 

consecutive external review missions (TZA-F37). 

Box 13.  Tanzania: Role of the External Review and Evaluation Team in PFP 

A first visit (2014) during the Inception phase, allowed for substantial revision of the logical 

framework, to better align with MFA policy priorities. A second visit assessed the appropriateness 

of strategies and results monitoring systems, inter alia, and contributed to the design of a monitoring 

framework that would have allowed to produce relevant outcome data by the PFP. During a fourth 

visit, the same team was charged with the MTR, which allowed the mid-term review to be 
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conducted by a team that was well familiar with the issues faced by the project. It was found that 

most of the ERET recommendations had been taken on board in the course of implementation. A 

main challenge identified concerned the high level of ambition regarding targets for plantation 

establishment, attributable, in part, to the strong alignment of PFP programme objectives with 

national policies and targets, including annual tree planting targets. The ERET team considered that 

while the contribution by PFP to national-level targets had increased ownership and commitment by 

the GoT, there was also a need for Finnish-funded interventions to meet basic quality requirements 

and to ensure that social and environmental safeguards are not compromised. 

Source: summarised by evaluation team from different ERET reports (2014-2018) 

 Linkages with other monitoring frameworks 

Finding 78. Apart from MMMB and AgroBIG, project and programme M&E systems were not 

linked to partner government monitoring systems or to regional and global-level systems.  

Integration in country systems is desirable, in particular when they are linked to monitoring of MDGs, SDGs 

or similar (inter-)national frameworks. But national systems can have the drawback that they are not always 

outcome oriented and tend to focus on inputs and outputs instead, as highlighted by the MTR for MMMB –

which recommended strengthening of outcome monitoring to remedy this situation. For MFA to dispose of 

outcome-level information, it may be necessary to strengthen the internal M&E to a correct level, by 

carrying out separate outcome-focused exercises to be built into the M&E systems of the projects. (KEN-

F28) 

Finding 79. It will be useful to link future ARDF results frameworks and reporting to specific SDG 

and NDC indicators, to make Finnish contributions to SDGs and NDCs more explicit.  

In a perspective of joint programming and increasing convergence of objectives and targets between 

development organisations, there is clear scope for better linkage of monitoring of Finnish funded ARDF 

interventions to national, regional and global systems, in particular the SDGs. Most target countries, such as 

Kenya and Ethiopia, have systems in place to monitor progress on the SDG goals and sub-goals, and they 

report on a regular basis (KEN-F30, ETH-F39, ETH-F40). Most ARDF interventions would fall under 

Finnish Policy Priority Area 4, Natural Resources, which caters to SDG 1 (no poverty), SDG 2 (zero 

hunger), SDG 5 (gender equality), SDG 6 (clean water and sanitation), SDG 7 (affordable and clean 

energy), SDG 9 (industry, innovation and infrastructure), SDG 12 (responsible consumption and 

production), SDG 13 (climate action), and SDG 15 (life on land). Further analysis of relevant SDGs for 

ARDF is provided in chapter 4.1. 

The connection of the AgroBIG II results framework with Ethiopia’s GTP II, for example, provides 

opportunities for linking it up with the country systems and the global SDGs. Ethiopia has presented its 

National Voluntary Review (NVR) report on implementation of the SDGs, focusing on the six sets of 

sustainable development goals for the 2017 in-depth review of SDGs. Based on AgroBIG project 

documentation (2017), the project contributes to SDG 1 (no poverty), SDG 2 (zero hunger), SDG 5 (gender 

equality), SDG 8 (decent work and economic growth) and SDG 12 (responsible consumption and 

production). There is a commitment to contribute to SDG 7 (affordable and clean energy) as well.  

Likewise, in order to make Finnish contributions to climate change mitigation and adaptation more targeted 

and visible, the Nationally Determined Contributions (NDCs) constitute a useful framework. Making 

progress on the delivery of NDCs is considered key to implementing the Agenda 2030 and vice versa. And 

while NDCs directly contribute to achieving SDG13 on climate change, their multifaceted, cross-sectoral 

nature makes them contribute to many other SDGs as well (e.g.: SDG1, 2, 3, 6, 7, 8, 9, 11, 12, 14, 15, 17).  

Greater connection of results frameworks with the SDG agenda and the NDCs will require more explicit 

reference to these documents and their targets during identification and formulation of Finnish support. In 

this context, use can be made of experience and guidance prepared by other donors. IFAD, for example, has 
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a Results Management Framework with a three-tier structure, where tier 1 refers to the SDGs, tier 2 to 

IFAD's development results (including outputs, outcomes and impact from country-specific operations) and 

tier 3 deals with IFAD's operational and organisational performance. Likewise, the European Commission is 

in the process of preparing operational guidelines for integrating support to the implementation of the NDCs 

into the EU international cooperation and development, as part of its external cooperation programming 

process, which also puts the Sustainable Development Goals (SDGs) and NDCs at its core.  

4.8 Lessons learned and emerging approaches in the sector  

How have the lessons learned from the donors/development partners and development 

organisations been taken into account or implemented at project level and what kind of approaches 

do the organisations have for future challenges in the sector? 

Summary answer to the Evaluation Question 

While project-internal learning shows weaknesses, ARDF projects have learned lessons from development 

partners and adjusted these to their contexts. Learning has also happened through sector coordination and 

learning mechanisms, in which Finland has played an active role. Local-level coordination and exchanges 

with different types of interventions in the same area have produced synergies and contributed to the 

development of a regional approach in some cases. Meanwhile, less sector-specific and more integrative 

approaches, such as landscape or nexus approaches, are evolving, which address the challenges of climate 

change, a healthy natural environment and sustainable development in a holistic manner. Climate-finance 

related mechanisms are evolving as well and can also provide valuable lessons for future Finnish 

cooperation in ARDF sectors.  

The evaluation question contains two main elements: the first focuses on lesson learning and their 

application in project implementation (4.8.1); in this context, the evaluation also looks at coordination 

mechanisms facilitating learning between the African ARDF sector programmes and organisations (4.8.2). 

The second element is forward looking, focusing on innovative approaches of other organisations to tackle 

ARDF sector challenges. They mostly concern approaches developed at regional or global level (4.8.3).  

 Learning in the Finnish-funded interventions 

Lesson learning concerns both (internal) learning, from own experience, and (external) learning from 

experience of peers. The case studies revealed some instances of internal and external lesson learning that 

have helped projects to advance quicker than they would have without active learning.  

Finding 80. While some of the projects have actively learned from own experience, there are a few 

instances only of systematic learning and incorporation of lessons learned in project design.  

It was found that most projects included in this evaluation did not have an evaluation plan that would allow 

for systematic learning, and in some cases their evaluability was found to be ‘challenging’ to evaluators 

(TZA-F36). In addition, evaluation findings were not always taken on board (chapter 4.7.3). This is 

supported by findings from analysis of the different implementation approaches, which suggest that “there is 

a pattern of similar issues appearing time and again” and that “further analyses at the level of the individual 

projects would have helped implementers to understand root causes and identify the stakeholders who are in 

the position to tackle them” (chapter 4.6.4).  

In Tanzania, the External Review and Evaluation Team (ERET) in PFP was found to be a promising 

mechanism for systematic learning and for project steerage throughout a programme’s lifetime (chapter 0). 

In Mozambique, PRODEZA II incorporated some of the lessons learned from the first phase, which included 



 

101 
 

a need for more focus, better coordination, VC-oriented credits, less studies and more activities and for better 

gender mainstreaming. PRODEZA II also learned from ADRA (an implementing partner) experience with 

result-oriented agro-businesses, which had shown that organised producers can reach more profitable 

markets than independent sellers; lessons were incorporated in components 1 and 2 of the project. At the 

same time, however, the MTR in 2013 suggests that recommendations by the MTR of the first phase had not 

been fully considered when developing PRODEZA II, and that recommendations pointing to a need for 

strategic reorientation had not been taken on board as intended (MOZ-F29).  

Finding 81. Some of the projects researched, adjusted and applied models available in-country, or 

developed collaboration with other organisations in order to benefit from their approaches 

LIMAS and NFBKPII (Tanzania) reviewed options for a CBFM model, based on lessons learnt by other 

actors. Similarly, techniques used by MCDI for forest resource assessments as well as MJUMITA’s 

approach to VLUP development were evaluated. For Conservation Agriculture, LIMAS followed the model 

developed by the Zambian initiative Conservation Farming Unit (CFU, 2019) and translated CFU’s 

guidebook “Conservation Agriculture for Handhoe Farmers” into Swahili. For the VICOBA schemes, 

experiences on implementing modalities were collected, e.g. from the Aga Khan Foundation and the 

developer of the local VICOBA model, after which the villagers decided on most suitable model (TZA-F3, 

F4, F6). 

AgroBIG II (Ethiopia) adopted SNV’s Farmer Field School (FFS) approach to vegetable production, in order 

to promote a more market-oriented production. An MoU was signed to coordinate the implementation of 

FFS approach in four districts (AgroBIG II, 2018a). The FFS was considered a suitable approach to 

achievement of AgroBIG objectives. The advantages of the new approach were evidenced by a comparison 

of the cost of production in the learning plots - including opportunity costs of land and labour, irrigation 

costs, and marketing costs – with those associated with traditional production methods after harvesting. 

(ETH-F42). 

 Coordination and learning mechanisms 

Finding 82. Finland has played an active role in sector coordination, particularly in the forest sector, 

and has sometimes pursued harmonisation of approaches through bilateral contacts. 

The assessed interventions also learned through exchanges with other donors, development partners and 

other organisations in the country, typically through intersectoral coordination mechanisms aimed at 

avoiding duplication of efforts and contradicting approaches, and working groups aimed at shared learning.  

In Kenya, Finland has played a leading role in the Forestry Affairs Group, which it chaired for 

many years. The chair was transferred to DFID after Finland was no longer involved in the sector.  

In Tanzania, Finland leads the subgroup on forestry of the donor group on NRM, with Norway, 

EU, UNDP as key members. Its main function is information exchange and dialogue with the 

government. In addition, NFBKP had regular exchanges with other DPs, CSOs and other actors, 

such as the Mtwara Development Forum, the Aga Khan Foundation, DANIDA B2B program, 

USAID private sector support modalities, OECD and Swiss Development Cooperation (SDC) for 

private sector support.  

In Mozambique, Finland is considered as a major player in the ARDF sectors. In the past, it 

chaired the Donor Working Group for Agriculture and Rural Development (AgRED) and had a 

significant influence on the wider agricultural sector. At present, however, a range of more isolated 

initiatives appear to lack convergence towards a coordinated approach to addressing the challenges 

in the sector from a national perspective.  

In Ethiopia, the most important intersectoral coordination mechanism is the Development 

Assistance Group (DAG), comprising 30 bilateral and multilateral development agencies, which 

promotes policy dialogue and harmonizes donor support to the GoE for effective implementation 

and monitoring of the GTP and SDGs. The many technical and sector working groups under DAG 
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come together once a year, to meet with the Government and review progress of the country's GTP. 

For the Finnish Embassy, the Rural Economic Development and Food Security (REDFS) group 

(one of the several Sector Working Groups under the DAG umbrella) participates as a member. 

In Tanzania, the Finnish-funded PFP and the DFID-funded FDT operate in the same Southern Highlands. 

Initially, this caused some friction between the programmes because of conflicting approaches to plantation 

forestry and duplication of efforts. Review missions of both programmes highlighted a need for improved 

collaboration and coordination of activities between PFP and FDT, and the Finnish Embassy made an effort 

to coordinate and harmonise approaches. This resulted in an MoU between both programmes to improve 

coordination. The programmes accepted that differences in approaches and methods are acceptable if the 

common messages that they provide to the sector and the policy makers remain the same. An effort, by the 

Finnish Embassy, to carry out a joint evaluation of the projects was not accommodated by DFID  (TZA-

F30). 

Finding 83. Coordination and exchanges between different types of interventions in the sector have 

produced synergy and contributed to the development of regional approaches.  

Coordination was primarily targeting other Finnish funded interventions. In Ethiopia, the coordination of 

different types of support, notably AgroBIG II and REILA II, produced synergy, as farmers who obtain land 

certificates from REILA-supported bureaus are in a better position to access loan from AgroBIG II supported 

financial instruments (ETH-F30). In Mozambique, synergy was created between the basket-funded sector-

wide programme Pro-Agri and PRODEZA, which served as a ‘window to reality’, helping Pro-Agri to 

understand the sector challenges. It is an example where national-level sector information and experience 

feed into field level operations and vice versa. Likewise, the ADPP Farmers’ Clubs (implementing partners 

of the PRODEZA II project), contributed to the Land Administration Project (Terra Segura).  

Furthermore, ICI projects have sometimes provided lessons that were integrated in field operations of bi-

lateral programmes. In Ethiopia, the LIME project provided lessons on small-scale artisanal mining and the 

production of farm lime, based on which AgroBIG II started discussions with the Ministry of Agriculture on 

control of the use of lime and improved access to lime for farmers in the project area. In Kenya, the Finnish 

funded MMMB and IC-FRA interventions in the field of forest resource assessment and monitoring have 

been fully complementary and synergistic (KEN-F25). Likewise, the INFORES project in Tanzania, which 

provided support to the national forest resources monitoring and assessment, facilitated the implementation 

of the various Finnish-funded forestry interventions (TZA-F33). 

  New approaches by other actors in the sector  

This section focuses on the innovative approaches that multilateral and other organisations working in the 

sector develop to tackle the changes that are taking place in the ARDF sector and the new challenges in the 

global context. First, we look at examples of innovative approaches identified at local and country level, 

identified during country missions, before turning to the global level.  

At country-level, new approaches that can be relevant to ongoing or future Finnish interventions include: 

 In Ethiopia, IFAD’s innovative impact fund, the ABC (Agri-Business Capital) Fund, brings together 

the private sector and the little middlemen. The Fund provides support for the development of 

business plans and how to access credit and build sustainability. Linking up with IFAD could 

possibly create synergies with AgroBIG II, as well as with Finnish ARDF initiatives globally (ETH-

F16). 

 In Ethiopia, ICRAF’s current projects support efforts for afforestation and reforestation to enhance 

the productivity and resilience of forest landscape restoration; they can be of great interests for 

creation of synergies with AgroBIG (ETH-16). 

 In Kenya, the Upper Tana Natural Resource Management project implemented in coordination with 

the National Environmental Management Authority of Kenya is an IFAD project with an interesting 
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organisational setup. The project is not linked to any ministry; instead, a Project Steering Committee 

(PSC) is composed of representatives from various ministries. A Project Coordinating Team (PCT) 

coordinates national level implementation, while Sub-County Implementing Teams (SCITs) support 

field-level community-based institutions, such as Water Resource Users Associations or Community 

Forest Associations. In this way, the project brings together different line ministries while ensuring 

an integrated approach at field level (KEN-F34). 

 In Tanzania, Norway could be an interesting development partner, as they focus on the sectors of 

energy, environment & climate change. As a Nordic country, its development cooperation principles 

and some of its comparative advantages are close to those of Finland (TZA-F34). 

At global level, numerous lessons and good practices, generated by research or piloting of practices, merit 

closer consideration with an eye on future support to ARDF sectors. The examples provided below are not 

meant to be exhaustive but do reflect experiences considered to be most relevant to the objectives of Finnish 

cooperation in ARDF. Some of these concepts and lessons may seem to contradict each other, but all of them 

could inform future Finnish Development Cooperation. Some approaches have been considered already in 

the MICCA and FFF programmes, while others seem relevant for a second phase of PFP or AGROBIG II.  

Finding 84. More integrative approaches are evolving, aimed at achieving sustainable land 

management, yielding optimal SDG results including climate change, biodiversity and ecosystems. 

The innovative approaches to tackling the new challenges in the ARDF can be divided in (1) technical and 

methodological approaches and best practices and (2) innovative financing mechanisms. In general, more 

integrative approaches are emerging, to achieve sustainable land management - i.e. land management that 

yields optimal results for the SDGs - and to address the driving forces behind the loss of biodiversity and 

ecosystem services. Integrative approaches contribute to the SDGs in a holistic manner; they do not only 

contribute to poverty reduction, food security and other SDGs linked to human well-being, but contribute to 

the rational use of natural resources, conservation of biodiversity and the protection and improvement of 

ecosystem services as well. The interlinkages of SDG 15 with other SDGs is illustrated in Annex 14.  

Integrative approaches also recognise the importance of strong government and the need for an effective and 

well-coordinated public service. Integration efforts must recognise the recent positive reform efforts in the 

region and aim to strengthen public institutions and coordination mechanisms, while being sensitive to the 

culture and style of governance, local traditions and beliefs, politics and style of doing things of each country 

(Scheyvens et al., 2019). Their aim is to assist with the development of integrated planning and decision-

making processes, including effective engagement of stakeholders. Promising integrative approaches for 

better inclusiveness and coordination in environmental governance include: 

Box 14. Promising integrative approaches 

The Nexus approach helps to build an enabling environment for integrated land management, can 

help to achieve SDGs due to the interconnectivity of the SDGs (Liu et al., 2018), and can also 

monitor the progress of the SDGs. The water-energy-food nexus (WEFN), for example, aims to 

address the interconnected challenges of water, energy and food security. Water needs energy, 

energy needs water, and food needs both energy and water. However, there are also views that too 

complicated nexuses can reduce the focus on root causes. The nexus approach is discussed in more 

detail in the context section (see chapter 3.5.2). 

The landscape approach complements the water-energy-food nexus approach by providing an 

explicit framework for resolving competing interests over land use at the landscape scale. Water, 

energy and food are amongst these interests, though they do not cover the full range of land 

management interest. IDH (the sustainable trade initiative) (IDH, 2018), for building sustainable 

governance models across tropical forest regions, or landscapes, developed a sustainable landscape 

approach, consisting in a three-pronged approach (PPI approach): creating areas where agricultural 

products are grown sustainably (Production), forests and natural resources are safeguarded 

(Protection), and communities thrive (Inclusion). The Convention of Biodiversity has recognised 

the ten principles of landscape approaches developed by Sayer et al., 2013. Interesting to mention 
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further is that the Finnish funded MICCA and FFF programme (FAO) belong to the category of 

landscape approaches. 

The REDD+ approach aims to promote the mitigation of climate change by protecting and 

improving the carbon stocks of forests. It requires the integration of policies at the national level 

and an integrated strategy to combat the driving forces behind deforestation and forest degradation 

at local level. Because there are many factors that drive deforestation out of the forest sector, e.g. 

increasing demand for agricultural land, a multi-dimensional approach is needed for spatial 

planning and management that goes beyond forest boundaries to address them. A landscape 

approach is useful in as far as it coordinates the planning and management of land use between 

interconnected ecosystems and land use. 

The IWRM approach, like the landscape approach, is a spatial approach that can help with the 

goals of REDD+ and WEFN. IWRM is concerned with water management at the watershed level 

and engages on a wide range of issues including energy and food security, sustainable land use, 

forest conservation and health and sanitation. IWRM plays a critical role in coordinating land-use 

planning at watershed level and encourages coordination across watersheds within the landscape. 

Climate Smart Agriculture (CSA) and the CSA & gender learning communities (MICCA 

programme) provide many good experiences to tackle climate change. Its experiences have also 

served for the formulation of FAO’s Strategy on Climate Change.  

The Finnish-funded Forest and Farm Facility (FFF - FAO http://www.fao.org/forest-farm-

facility/en/) supports forest and farmer producer organisations (FFPOs) and recognises their 

important role in reaching producers at scale with expertise and technical knowledge, in stimulating 

innovation from producers to diversify forest and agricultural systems and their potential to scale up 

successful forest and land-use practices. Empowering FFPOs is considered critical for complying 

with the SDGs and NDCs for fighting climate change as part of the Paris Agreement. Interventions 

focus also on market-analysis and development, for setting up commercial companies from tree and 

forest products. 

Sustainable agroforestry aims to respond to the multiple demands related to reducing poverty, 

improving food and nutrition security, promoting sustainable agriculture, addressing climate 

change, protecting natural resources, improving ecosystem services and contributing to sustainable 

production and consumption. Trees and forests play a central role in improving production systems; 

securing people’s livelihoods, resilience and food security, including for women, young and 

marginalized people and in climate regulation; ICRAF’s research programme on Forest, Trees and 

Agroforestry (FTA) aims to better understand these roles and provide solutions to improve them 

(technical options, management, governance, policies) (CGIAR, n.d.).  

The resilience approach focuses on underlying causes and long-term capacity to deal with change. 

The concept of resilient adaptation serves as a guiding principle for decision makers to plan 

adaptations that account for uncertainties in future climate change (Speranza, 2010). With the 

resilient-check (Developed by the German Development Institute (DIE)), various farmer practices 

as well as policy and institutional instruments and services can be analysed for their contributions 

to a resilient adaptation to climate change in smallholder agriculture.  

Sustainable Land Management (SLM) is a key entry point for improving land resource resilience 

and productivity within the context of the potentially devastating effects of climate change in sub-

Saharan Africa, by bridging the needs of agriculture and environment. Evidence has shown that 

unsustainable land use has broader implications for equity and poverty reduction, since 

environmental degradation affects low-income households, especially in rural areas, 

disproportionality more than other groups (Scheyvens et al., 2019).  

http://www.fao.org/forest-farm-facility/en/
http://www.fao.org/forest-farm-facility/en/
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Promising climate-finance related innovative mechanisms include: 

Box 15. Innovative financing mechanisms 

 The NAP-Ag Programme (UNDP-FAO) identifies and integrates climate change adaptation 

measures for the agriculture sectors into relevant national planning and budgeting processes, i.e. 

national adaptation plans (NAP). In addition, the NAP-Ag provides supports to countries for 

accessing climate finance through international finance mechanisms, such as, the Green Climate 

Fund (GCF), the Global Environment Facility (GEF), bilateral and national climate funds.  

 IFAD’s Adaptation for Smallholder Agriculture Programme (ASAP), is the largest global 

adaptation programme for smallholder farmers. This flagship programme channels climate and 

environmental finance to small farmers. ASAP funds focus on important activities of integrated 

approaches, such as policy engagement, climate risk assessment, women’s empowerment, 

private sector engagement, climate services, natural resources management and governance and 

knowledge management.  

4.9 ‘Finnish added value’ in the ARDF sector 

How can ’Finnish added value’ in the ARDF sector be realized (e.g. through access to Finnish 

markets and expertise or to Finland’s experience in creating a favourable business environment)? 

Summary answer to the Evaluation Question 

Based on the records of the sample projects, there is little evidence of incremental business opportunities 

created for Finnish companies as a result of the FAV approach. However, Finnish businesses have 

benefitted from development cooperation in many ways. In some cases, such as PFP in Tanzania, bilateral 

projects have been catalysts for Finnish businesses, although the projects have not expressly developed 

methods to this respect. Finnish added value, including enhancement to Finnish markets, would be 

addressed more appropriately by activities designed specifically for that purpose, including existing 

private sector instruments, than through bilateral programmes.  

 Finnish Added Value 

Finnish added value (FAV) has several varying interpretations. It relates closely to the Finnish comparative 

advantage, which is addressed under EQ 1 in chapter 3.1. The issue has been systematically studied by 

Koponen et al (MFA, 2012) who define it as the contribution of knowledge, skills, approaches, priorities and 

processes that are specifically Finnish in nature. The study examined the different ways of delivering Finnish 

aid, and the degree of “Finnishness” in: 

1. Deployment of Finnish technical expertise and technologies, and decisions of ‘Finnish priorities’ that 

have been historically based on Finnish competencies.  

2. Promotion of ‘Finnish (or Nordic/European) values’ and behavioural patterns.  

3. Traits that Finland acquired during involvement with partner countries: ways of working and lessons 

learned during cooperation, including the best practices and the role of Finland in delivering aid within 

the given aid context.  
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Finding 85. Finnish added value was highlighted in the GoF development cooperation policy of 2007, 

under which several sample projects were prepared, including MMMB, LIMAS, PRODEZA II, and 

PLARD II.  

In practice, FAV was often interpreted as the use of Finnish technical assistance, and application of Finnish 

values and practices (KEN-F35). To some extent, promotion of FAV was perceived contradictory to other 

basic principles, such as reduction of poverty, ownership by the partner country, and coordination between 

development partners (Karttunen, 2011). Many development practitioners argue that if the beneficiaries’ 

needs and FAV do not match, then the former must have the priority. The MFA’s Development policy 

guidelines on agriculture and food security (2010c) tried to make FAV and the partner country needs 

converge.  

 The role of FAV in bilateral projects and multilateral organisations 

Finding 86. In bilateral cooperation, Finnish added value has had diverging interpretations, ranging 

from export promotion to any sort of cooperation between Finland and a partner country.  

In practice, during the period 2007-2011, Finnish expertise, know-how, and capacity across the sectors was 

portrayed to provide or utilize added value that originates from Finland. MFA made efforts to converge 

Finnish added value with the needs of developing countries. In most cases, the beneficiaries and stakeholders 

in the partner countries do not think in terms of added value from Finland or any other donor country. Good 

projects are appreciated, and poor ones criticized, regardless of the origin of the resources (TZA-C13). 

Finding 87. Bilateral ODA interventions funded by MFA are not a very effective way for promoting 

Finnish business interests (ZAM-Con14). It is likely that Finnish businesses would benefit more from 

tools designed for their particular purposes’.  

In Finnish contributions channelled through multilateral organisations, FAV has probably played a role, 

although its real importance is difficult to estimate. An FAO representative indicated that Finland’s most 

important added value is money.  

Finding 88. Expertise in forestry is frequently seen as a prime example of an area where Finland can 

offer a lot to its partners. In agriculture and food security, the FAV is less perceptible than in other 

sectors. 

Interestingly Sweden, with a comparable forest sector and capacity to those of Finland, does not utilize this 

comparative advantage as a criterion in targeting its development cooperation. Heino et al. (no year) outlined 

the following forestry themes as those where Finland and Sweden can offer relevant expertise: (1) Climate 

change and mitigation including REDD, (2); Forests as an industry, (3) Environmental services of forests, (4) 

Bioenergy, (5) Monitoring and estimation of forest resources (including forest inventory), (6) Sustainable 

forestry, (7) Small-scale and unified forestry, (8) Land use of the land and forestry, (9) Environmental 

administration and management. 

Box 16.  Finnish knowledge and capacity in forestry 

There exists a strong Finnish knowledge and capacity in forestry and the position Finnish forestry 

has at the global level has been pointed out in many publications (for example, MFA, 2010b, and 

Reinikka, 2015). Sometimes, the specificities of the Finnish forestry sector are not sufficiently 

reckoned, when thinking about its potential adaptations in the partner countries. Finnish forestry is 

based on the Nordic model that is marginal at the global scale. The forestry context in Finland is 

characterised by: 

 Private ownership of land with full tenure security. 

 Farming – and increasingly non-farming - families owning forests, with clear separation of 

arable and forest lands. 

 Forest industry that is large-scale, operating internationally, and technologically advanced. 
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 Strong support from political parties and interest groups. 

 Extensive support services in research, extension, and input supply. 

 High degree of producer organisation. 

 Evolution to its current state over a long history, since the forest industry started to develop in 

Finland in 1870s. 

Finnish know-how in agriculture and food security has been utilized, to varying degrees, in multilateral 

organisations at least on the following topics: (1) Food safety, quality and nutritional aspects, (2) Rural 

institutions and organisations, (3) Food value chains from producer to consumer, specifically those of milk, 

potato, and fish, (4) Land use and land tenure questions, (5) Soil sciences, (6) Rural development, (7) Good 

agricultural governance.  

 FAV and aid effectiveness 

Finding 89. TA stress on the added value of one development partner can be contradictory to aid 

effectiveness principles, in particular, if in practice, this means promotion of the interests of that 

partner. .  

The focus on FAV may reduce the number of relevant choices for MFA in supporting ARDF because it can 

rule out modalities and concepts where Finland is not perceived to have strengths. On the other hand, 

complementarity and smart division of roles and responsibilities between DPs can strengthen their combined 

impacts (TZA-F42). 

Despite the critical parlance related to tied aid, it continues to be widely practised. According to a study 

(EURODAD, 2018), in 2015 and 2016 combined, donors reported to the DAC on some 49 billion USD of 

individual ODA contracts. In 2016, 51% of the contracts were awarded back to firms in the country 

providing the ODA. The share of Finnish bilateral ODA contracts reported to the DAC that were awarded to 

firms in Finland in 2015 and 2016 (by value) was 89%. 

Another study (Save the Children Italia, 2017) found that, while some donors such as Canada and Japan, 

mainly focus on providing assistance and support to the local private sector, others, such as the Netherlands 

and Finland, have mainstreamed private sector collaboration across all their development work, whereas 

France, Portugal and Austria reportedly collaborate with the private sector on a more ad-hoc basis. 

 FAV and project results 

Finding 90. There is little evidence that Finnish added value would have significantly contributed to 

the expected results of the sample projects. Other factors, such as a strategy that is appropriate in 

relation to the operating environment, are more important.  

In the sample projects, there are some elements of FAV. Tree-growers associations, supported by PFP, are an 

adaptation of the respective Finnish concept (metsänhoitoyhdistys), where forestry advisory services are 

coupled with the promotion of the members’ economic interests. The goal is to empower small-holders, men 

and women alike, both technically and economically, and to strengthen their role in value chains through 

collective actions. Also, Finnish know-how in agricultural extension services probably has played a role in 

projects such as PLARD and LIMAS. While MMMB beneficiaries report that they have derived important 

benefits from activities such as the study tours to Finland, the programme did not aim to create Finnish added 

value in terms of encouraging private sector partnerships and Finnish companies to invest in Kenya (KEN-

F36). FAV through twinning arrangements, such as applied in ICI projects and practised by FFD, can be 

beneficial when focusing explicitly on sustainable capacity building. 
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 FAV and opportunities for Finnish businesses 

Finding 91. For the sample projects, there is no evidence of business opportunities created for 

Finnish companies as a result of the FAV approach. However, Finnish businesses have benefitted from 

development cooperation in many ways, and further opportunities exist.  

In principle, access to Finnish markets could be promoted through strengthening respective companies in the 

supported value chains, but none of the sample projects has come to that stage (TZA-F41). The high return 

rate of Finnish ODA contracts has been vital for many Finnish consulting companies and service providers. 

After the development policy programme of 2012, the relative weight on FAV in MFA’s praxis has 

decreased and the employment of technical assistance of Finnish origin is no more a rule. In the three 

sampled forestry projects, where one expects Finnish know-how to be apparent, several key TA posts are 

occupied by non-Finnish nationals. 

However, the example of PFP in Tanzania shows that bilateral projects may catalyse business opportunities 

for Finnish enterprises (see TZA-F42). In PFP, through a competitive bidding, FWITC procured a mobile 

sawmill, Slidetec, of Finnish manufacture. It is a circular saw that captures 50% of the round wood into sawn 

timber, whereas the average yield of ding-dong saws is about 20%. The manufacturer, Tommi Laine Trading 

Oy, based in Laitila, Finland, currently exports more than 90% of its sawmill production. The company 

intends to compete in the East African market and envisions that in three years half of its total sales should 

come from Africa.  

Finally, a current trend in international development cooperation is private sector engagement and 

development. Finland moves in line with it, as evidenced by many stakeholders interviewed during this 

evaluation. The MFA has several instruments related to private sector, as explained under EQ6, and private 

initiatives are expected to assume an increasing share of investments needed to reach the SDGs. This 

tendency and its tangible off-springs are likely to increase opportunities for private companies that are 

motivated and capable of seizing them. 



 

109 
 

5 Conclusions  

The rationale for the evaluation is to increase relevance and effectiveness of MFA’s bi- and multilateral 

cooperation in the ARDF sector in a future context. As the MFA is seeking more effective approaches to 

implementing Finland's development policy priorities, the evaluation aims to identify relevant approaches, 

methodologies, instruments in the sector to support the implementation of current programmes and the 

planning of possible future cooperation in the ARD and forest sector. 

The conclusions presented below are based on findings pertaining to the different evaluation questions and 

take developments and trends in the context of the ARDF sectors, globally and in Africa, into consideration. 

They point to ways forward to improve MFA’s cooperation in the sector, both in strategic and operational 

terms, which will be further elaborated in the recommendations in chapter 6.  

Conclusion on contribution by Finnish Cooperation to global ARDF objectives 

Conclusion 1. Finland can best increase the relevance of its cooperation in ARDF and contribute to 

implementation of Agenda 2030 and other international agreements by (1) creating synergies between 

implementation and reporting on ARDF interventions and the international agreements; (2) by 

further integrating SDG targets on ARDF in MFA’s Theory of Change; and (3) by developing missing 

indicators – on value chain and business development - for integration in SDG reporting. (This 

conclusion is based on Context 10, EQ1 – chapter 4.1 - and is the basis for Recommendation 1.) 

Based on Finland’s experience in ARDF in Africa, it is well placed to further develop cooperation on land-

based activities that address both Finnish and SDG priorities, including poverty reduction, zero hunger, 

vocational education, gender equality, climate change mitigation and adaptation and others. Finland has 

specific experience and expertise to share, particularly in the SDG targets related to poverty reduction, 

income of small-scale food producers, sustainable forest management and equitable benefit sharing. Bilateral 

projects also gained valuable experience in value chain and business development – areas that are not well 

reflected in the SDG framework. Its comparative advantages related to food security, gender, environment 

(water), employment and disaster risk reduction are less clear.  

The contributions by ARDF interventions to SDG targets, as reflected in the current MFA Theory of Change, 

spread across different outcome areas. They relate not only to (1) Food and Nutrition Security and (4) 

Forests and Natural Resources, but also to other outcomes, such as improved access to jobs and livelihoods, 

and to more SDG targets than currently indicated. These should be properly captured if Finnish contributions 

to Agenda 2030 are to be more explicit.  

Likewise, Finland can make a more targeted contribution to partner coutries achievement of objectives under 

international conventions and multilateral environmental agreements, such as the Paris Agreement on climate 

change or the Convention on Biological Diversity. Land use and forestry are key sectors for climate change 

mitigation as well as biodiversity conservation in the five countries included in the evaluation.  

Conclusions on application of the Value Chain Approach for sustainable development 

Conclusion 2. Application of a Value Chain Approach (VCA) has clear merits and has created, in some 

instances, promising results. Overall, however, its application in bilateral projects has not fully 

delivered on the expectations. On the one hand, situational contexts are not always suited to the 

application of a VCA, and on the other, the design of the interventions would have needed more 

comprehensive context and systems analysis. In several projects, the VCA has been used as the overall 

conceptual framework, although it is an approach applicable for market-based development in specific 

conditions. (This conclusion is based on findings 12, 13, 14, 16, 18, and 19, and is the basis for 

Recommendation 2.) 
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The VCA applied in the projects studied show that certain conditions need to be met for the VCA approach 

to succeed. A number of context-specific internal and external conditions need to be in place in order to 

benefit targeted beneficiaries in a sustainable manner, in particular:  

 Beneficiaries need to have a basic amount of assets, such as land, labour force, and entrepreneurship. 

In case these are unavailable, other approaches – such as a food systems approach - may be more 

effective for poverty reduction objectives and contribute more to climate change adaptation 

objectives as well.  

 A functioning private sector that includes emerging initiatives and dynamic businesses as well as 

support actors and service providers in all stages of the chain; 

 An environment that includes enabling government policies that are enforceable and enforced, a 

transparent regulatory framework known and respected by the VC actors, functional infrastructure, 

(roads, electricity and water, market places) and professional organisations that can provide material 

and immaterial services. 

 Support services, including financial services, transportation facilities, training and advisory services, 

and VC-related research. 

Conclusion 3. Poverty reduction is not always best addressed with the value chain approach. Effective 

value chain development needs stakeholders who have at least a minimum amount of assets, such as 

land, labour force, and entrepreneurship. In many cases, choices need to be made between value chain 

focus and social development. While the role of private funding in ARDF is increasing, its development 

effects are being disputed. (This conclusion is based on findings 15, 20, 21, 22, 23, and 25, and is the basis 

for Recommendation 2.) 

The poor do not typically reside in areas meeting favourable VC conditions and do not fulfil those 

requirements themselves. Poor rural households draw upon a combination of livelihoods, whereas VCA 

interventions tend to focus only on part of them, such as selected agricultural crops, non-farm activities, or 

tree growing. To strengthen households’ economies in a sustainable way, the projects would need to have a 

holistic understanding of their systemic dynamics. At the same time, the Agenda 2030 reminds the 

international community that eradication of poverty and hunger are the key objectives of the framework that 

need to be taken into acount in all actions. In this perspective, a VCA is not always the most suited approach. 

Despite the undeniable funding gap that private funding may help to fulfil, the PPP approach entails question 

marks. Private actors behave autonomously and are not always effective implementers of public 

development policies. There are many necessary ARDF elements that do not directly interest private actors: 

small-scale infrastructure development especially in remote areas, gender equality, attention to vulnerable 

groups, social transformation of rural households and communities, and extension services for crops with 

little commercial value. 

Conclusion 4. Financing in value chains has to some extent increased, especially in areas where 

favourable conditions exist. At the beneficiary level, the best results have been achieved with 

appropriate understanding of the decision-making criteria of the households in order to develop and 

promote improvements that are appropriate and feasible in economic, social and ecological terms. 

(This conclusion is based on findings 16, 17, and 18, and is the basis for Recommendation 2.) 

Empowerment of primary agricultural and tree producers strengthens their role in value chains and fosters 

development objectives such as local economic development, gender equality, increased food security, and 

sustainability of natural resources. In this respect, the experiences of AgroBIG II in supporting cooperatives 

and PFP assistance to tree-growers associations are promising. Their applicability on a wider scale merits to 

be assessed. 
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Conclusions on integration of HRBA principles and cross-cutting objectives  

Conclusion 5. The ARDF projects in the sample have not given systematic attention to integrating 

HRBA principles and cross-cutting objectives, in the design, implementation and reporting of 

interventions; this is likely to have reduced their poverty reduction impact. Nonetheless, most projects 

have contributed to HRBA and/or CCO’s, especially in case national policies and strategies were 

supportive of these objectives. (This conclusion is mainly based on Context 9, Context 11, on EQ3 all 

findings – chapter 4.3.2. - and on Finding 10 in EQ1.) 

HRBA has been applied in most of the ARDF projects but would benefit from improved rhetoric and better 

use of toolsets. Several of the evaluated projects have applied HRBA principles but few used the correct 

rhetoric - referring to right-holders’ and duty bearers’ roles and capacities. Nonetheless, the participatory 

approach of projects has helped to put the HRBA principle into practice, even when the rhetoric was lacking.  

HRBA and CCOs were most successfully applied when supported by national policy frameworks, and when 

capacity building of stakeholders supported the implementation of the relevant policies; however, the 

ownership for the principles should always be embedded in the national policy framework.  

Gender mainstreaming has not been systematic and clear baselines, targets and indicators are missing in most 

ARDF projects. The most successful projects, from a gender equality point of view, were those that had 

specific activities targeting women. The relevance of gender mainstreaming continues being high especially 

when dealing with climate action given that only Kenya’s NDC contemplates gender issues. The ARDF 

sample projects did not properly integrate climate sustainability, even though some do or did contribute to 

climate change mitigation and adaptation objectives, sometimes in an implicit manner.  

Guidance on the integration of HRBA and CCOs is only partly available and is hardly accessible to those 

charged with applying these concepts in cooperation projects. Guidance on climate change mainstreaming, in 

particular, is lacking. In addition, introductory measures such as training are virtually absent. 

Conclusions on success factors for reduction of poverty and inequality  

Conclusion 6. Overall, the ARDF interventions have made relevant contributions to poverty and 

inequality reduction. While poverty and inequality were not always well measured and reported, they 

were most successfully reduced by a combination of institutional capacity building and grassroots-

level interventions. Some specific success factors for reduction of poverty and inequality could be 

identified. (This conclusion is mainly based on EQ4 (all findings, chapter 4.4) and EQ7 (chapter 4.7), and 

partly on EQ2 (chapter 4.2) and EQ3 (chapter 4.3).)  

Success factors identified in the project sample include 1) income generating activities in rural communities; 

2) focus on youth employment; 3) women’s economic empowerment; 4) community-based forest 

management; 5) agricultural and forestry training; 6) tool kits and local training packages; 7) governance and 

institutional capacity building; 8) climate-smart agriculture and agroforestry.  

Interventions that have reduced poverty and inequality most successfully included elements of institutional 

capacity building as well as grassroots-level interventions. Projects that built duty-bearers capacities to fulfil 

their obligations and right-holders capacities to claim their rights were the most successful. Projects with a 

narrower focus, targeting one stakeholder group only (e.g. rural communities) were less successful. Bringing 

government officials and communities together was the strength of most projects, and the combination of 

institutional and community capacity building resulted in stronger governance and more sustainable results. 

Factors that limited the effects of ARDF projects on reduction of poverty and equality include: 1) 

inappropriateness of the value chain approach in certain conditions; 2) political and institutional factors 

beyond project control; 3) limited scale and duration of project operation; 4) inadequate application of 

HRBA and CCOs in project design and implementation. In addition, systems to measure effects (outcomes) 

were sometimes inadequate.  
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Conclusion on private sector investment in ARDF and in sustainable land use  

Conclusion 7. Finnish ARDF programmes have gained initial experience in engaging with private 

sector operators in agriculture and forestry, and helped create enabling environment for investment, 

by building smallholders’ organisational capacities or applying environmental safeguards. However, 

investment in ARDF has not followed, for lack of market orientation and partnerships with key actors 

or due to policy constraints. (This conclusion is mainly based on findings from context analysis, EQ5 

(chapter 4.5) and EQ6 (chapter 4.6) and is the basis for Recommendation 5.) 

Recent Finnish cooperation policies reflect the global trend towards private sector engagement and 

investment. While the DPP 2012-2016 put less emphasis on private sector engagement, loan-based 

instruments gained popularity again in the DPP 2016-2019, which coincided with significant budget cuts. 

However, country strategies hardly promote the use of investment instruments.  

The Finnish experience gained with private sector investment in the agricultural and forestry value chains 

suggests that these can well be inclusive of smallholder and community needs, while generating commercial 

profits and environmental benefits (forest conservation, carbon sequestration) at the same time. This is 

supported by other examples of inclusive and sustainable investments in land use.  

However, for larger-scale investment in sustainable land use to come in, more targeted efforts are required to 

create the partnerships that produce synergies between public sector institutions, private sector actors and 

communities. In addition, access to land, to finance or inputs, and social and environmental safeguards need 

to be ensured. Also, multilateral organisations should play a stronger role in promoting inclusive and 

sustainable investments in land, and in addressing the common challenges. 

The various bottlenecks need to be addressed more systematically if financially viable agricultural and 

forestry value chains are to generate jobs and income in rural areas and alleviate poverty on a larger scale. 

Conclusions on appropriateness of cooperation approaches and modalities 

Conclusion 8.  Bilateral cooperation projects and programmes have been a major modality in ARDF 

supported by Finland. Multilateral agencies have also mostly relied on project approach. The overall 

results have been positive, although somewhat restricted in scale. Furthermore, more conscious 

combination of different modalities – such as ICI projects and grant projects through competent CSOs 

- can produce synergy and contribute to more sustainable impacts. Projects of multilateral agencies by 

Finnish support should be maintained in the range of possible modalities. (This conclusion is based on 

EQ6 findings (chapter 4.6), and is the basis for Recommendation 6.) 

Bilateral projects are the most frequently applied modality of Finnish ODA supporting ARDF. In 2009-2017, 

34% of all MFA support for agriculture, fishing, rural development and forest sectors was allocated to them. 

In comparison to some peer DPs, Finland support to ARDF has consisted of conventional bilateral projects, 

with Finland as the sole funder. 

Finnish CSOs receiving MFA programme support have had a consistently satisfactory record of 

performance, as evidenced in the evaluations carried out in 2016-2017. Their assets include extensive partner 

networks, long experience and professional capacity, and efficient implementation methods. The experience 

of a bilateral grant project through a professional and well-established local CSO, such as ADPP in 

Mozambique, has also been encouraging. When sufficiently focused on capacity building, ICI projects can 

be an appropriate channel for Finnish public organisations to engage in collaboration with respective 

institutions in the partner countries. 

Conclusion 9. A pattern of similar challenges in operating environment, programme design and 

management appears for many projects. This indicates that lessons learnt from previous programmes 

have not adequately been considered when designing new ones, and that bilateral tendered projects 

may have inherent limitations. (This conclusion is based on finding 29, 30, and 31, and is the basis for 

Recommendation 6.) 
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More attention should have been given to the preparation and implementation of sustainability strategies, 

from the outset, even if the total duration of a project is long, with several consecutive phases. On the other 

hand, a project operating with a strategy appropriate in relation to its operational environment, may benefit 

from a relatively long duration, on the condition it is capable of periodically reviewing its strategy. This 

could be the case of PFP, but as a stand-alone project it has risks related to ownership and sustainability. 

When evaluating projects, it is important to assess their performance as a result of various criteria. A project 

producing many outcomes is not necessarily using its resources optimally. One should not directly parallelize 

the achievements of two projects, if one of them has, say, two or three times more resources in comparison to 

the other. In reverse terms, if parsimony is the driving force – in terms of funds, human resources or time – 

the achievements cannot be expected to be spectacular. 

Conclusion on M&E in support of broader frameworks 

Conclusion 10. Monitoring and evaluation of ARDF interventions need strengthening at 

the level of outcome monitoring, with a stronger role for beneficiaries. Future monitoring systems 

should be country-based and aligned with SDG and NDC goals, and support partner countries’ 

reporting requirements. In addition, evaluation results need to be better used for strategic steerage. 

External Review and Evaluation Teams are a promising mechanism to enhance learning and effective 

programme steering. (This conclusion is mainly based on EQ7 (4.7) and is the basis for Recommendation 

7.) 

Most projects reviewed have logical and results frameworks that reflect a logical connection with MFAs 

Country Strategies in use at the time of project formulation. Some have or had well-functioning monitoring 

systems, and in some cases, these were well integrated into country systems, contributing to the country’s 

ability to monitor its resources and report to international conventions. 

However, most M&E systems and practice presented weaknesses of one kind or another: 

 Weak definition and use of outcome-level indicators; M&E systems focus on inputs or outputs but 

are less suited to capturing the impact of the programme on livelihoods, jobs and income, making it 

difficult to monitor progress against overall objectives, including poverty and inequality. This is 

aggravated by low evaluability of some projects.  

 Except for the MMMB and PFP programmes, M&E results could have been used more effectively 

for strategic orientation of the projects; valuable lessons were not always taken on board to change 

the approach or inform follow-up interventions.  

 Community-level monitoring is hardly developed, although modern technology and use of smart 

phones allow for community involvement in activity monitoring and linking to markets. PFP gained 

useful experience with regard to capture of information on land ownership and TGA woodlots.  

PFP has also gained useful experience with a so-called External Review and Evaluation Team, which 

undertook four annual review missions and a mid-term review. This mechanism facilitated permanent 

learning and strategic steerage and informed the formulation of a second phase.  

With a view to future ARDF interventions, there is need for better alignment with partner country systems 

and the SDGs. Likewise, in order to improve mainstreaming of climate change, M&E can be aligned with 

NDCs. More generally, contributions by ARDF interventions to international environmental agreements are 

not explicit in results frameworks and are poorly captured. 

With regard to MFA’s Theory of Change, it is useful to reflect SDGs, NDC targets and other commitments 

more prominently, including the economic and environmental objectives the ARDF interventions contribute 

to, rather than linking them to exclusively to one priority area only.  
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Conclusions on the lesson learning from other organisations 

Conclusion 11. There is limited systematic learning on ARDF and incorporation of lessons 

learned in project design. However, Finland has played an active role in ARDF sector coordination 

and learning, in particular in the forest sector. For future Finnish support for ARDF, use can be made 

of evolving integrative approaches to land management and innovative climate finance mechanisms. 

(This conclusion is mainly based on context analysis (chapter 3) and on findings under EQ8 (4.8) as well as 

EQ1 (4.1) and EQ6 (4.6).) 

While several of the sample projects have actively researched and applied models developed by other 

organisations, in order to enhance their effectiveness, overall, project-internal learning and feeding of lessons 

into project design and implementation was found to be the exception rather than the rule. This points to a 

need for more systematic compilation and analysis of lessons learned in ARDF interventions  

Finland has, however, played an active role in sector coordination and learning mechanisms, particularly in 

the forestry and agriculture sectors. It has actively pursued harmonisation of approaches and shared learning 

from different approaches, but this has not always resulted in harmonised approaches. Overall, the 

coordination and exchanges between different types of interventions in a same area have resulted in 

synergies and contributed to the development of regional approaches.  

Meanwhile, less sector-specific and more integrative approaches, such as landscape or nexus approaches, are 

evolving. Landscape approaches are among the more promising and can be combined with other approaches. 

They aim to address the challenges of climate change, the health of the natural environment and sustainable 

development, and contribute to the SDGs in a holistic manner. Climate-finance related mechanisms are 

evolving as well and can also provide valuable lessons for future Finnish cooperation in ARDF sectors.  

Conclusions on the realisation of Finnish added value in the sector 

Conclusion 12. While there is no clear definition of Finnish Added Value (FAV), nor any 

consensus on what FAV would represent, there is no evidence that this concept has made any 

significant contribution to the performance of ARDF interventions. While Finnish capacities should be 

used when they are available, effective and cost-efficient, the projects should continue procuring their 

resources on a competitive basis. (This conclusion is based on findings 85, 86, 87, 89, 91 and is the basis 

for Recommendation 10.)  

Finnish added value has had diverging interpretations, ranging from export promotion to any sort of 

cooperation between Finland and a partner country. In practice, between 2007 and 2011, Finnish expertise 

and capacity across the sectors was portrayed as a way to provide added value originating from Finland. 

MFA made efforts to converge Finnish added value with the needs of developing countries. In most cases, 

however, beneficiaries and stakeholders in the partner countries do not seem to think in terms of added value 

by Finland or any other donor country. Good projects are appreciated and poor ones criticized, regardless the 

origin of the resources. Also, the concept and practice of FAV may go against principles of aid effectiveness. 

It risks narrowing down the perspective on the broader context in which Finnish interventions operate.  

Conclusion 13. As a concept and, also, in practice, Finnish added value may contrast with 

principles of aid effectiveness. It may narrow down the perspective on the context in which Finnish 

interventions operate. As a relatively small donor, MFA is likely to achieve more and better results in 

joint operations with other development partners, instead of concentrating on a separate identity and 

visibility.(This conclusion is based on findings 88, 89, 90, and is the basis for Recommendation 10.)  

Development partners still believe in ownership, alignment, and harmonization, but often much more as 

principles than in substance. Many publications have pointed out the strong Finnish knowledge and capacity 

in forestry and the position Finland has in this regard at the global level. Sometimes the specificities of the 

Finnish forestry sector are not sufficiently considered, when thinking about its potential applications in the 

partner countries. 
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6 Recommendations  

The recommendations listed hereafter are linked to the conclusions and context, drawing upon elements 

emerging from the different EQs. Unless specified otherwise, all recommendations are addressed to the 

MFA.  

Contribution by Finnish Cooperation to global ARDF objectives 

Recommendation 1. Finnish cooperation should further develop its cooperation on land-based 

activities, in alignment with the SDGs, NDCs and other international agreements such as the CBD, 

and integrate related targets in its Theories of Change. (This recommendation is based on Conclusion 1.) 

Future support for ARDF needs to be conceived in an integrated vision, encompassing farming and 

industries connected to the land and natural resources, including food production, forestry, water, as well as 

environmental conservation. Particular attention should be given to SDG areas that are well aligned with 

Finnish cooperation in ARDF, which relate to poverty reduction, income of small-scale food producers, 

sustainable forest management and equitable sharing of benefits, which can be considered areas of Finnish 

comparative advantages.  

MFA’s Theories of Change should be updated in order to reflect all the relevant SDG targets – at outcome 

and output levels – to which ARDF interventions contribute, in the different priority areas. Finland can 

contribute to the identification of appropriate SDG-indicators for capturing value chain and business 

development – which are currently not well captured. Use can be made of existing guidance, of the DNB, for 

investors and companies to measure their contributions to SDGs. Similarly, the European Commission’s 

Green Economy Sector Indicator Guidance (available online) offers a tool to develop clear and measurable 

results statements, in line with SDGs, along with a range of indicators to monitor progress, for example 

‘number of full-time (equivalent) green jobs sustained/created’ or ‘number of business plans for Sustainable 

Consumption and Production investments elaborated with project support’. 

Considering that land use and forestry are key sectors for climate change mitigation and adaptation as well as 

conservation of biodiversity and combating desertification, and in order to further enhance the relevance of 

Finnish cooperation, ARDF interventions should explicitly aim to support partner country policies and 

commitments related to relevant international conventions and agreements, in particular the Paris Agreement 

and the associated NDC’s, and the UN Convention on Biological Diversity. In this context, MFA should also 

clarify the rationale of providing sizable funding to the GCF, in terms of its objectives to support the ARDF 

sector in Africa, given the weak linkages between GCF interventions and Finland’s current and past projects. 

Targeted and proper use of a Value Chain Approach 

Recommendation 2. Continue and further develop application of a value chain approach in 

situations where internal and external conditions are in place. (This recommendation is based on 

Conclusion 2, Conclusion 3 and Conclusion 4.) 

MFA should address the discrepancy between its pro-poor policy focus and the use of VCA, which is, in 

most cases, not effective to target the poorest of the poor. The supposed trickle-down effect is not a sufficient 

justification for using a VCA.  

During identification, it should be assessed which conceptual and strategic framework best suits the vision 

and objectives of the intervention. It can be the VCA, if the project really works on value chains and is aware 

of the limitations of the VC approach. In other cases, more integrated approaches, such as landscape 

approach, are called for. In situations where conditions are not in place, other approaches, such as a food 

systems approach, seem more appropriate and should be given preference over a VCA.  
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Application of the VCA will require systematic and comprehensive analyses of the livelihoods, farming 

systems, market and institutional context, in order to decide on the scope for value chain development and 

the role for small and larger producers in it, and to gauge prospects for external investment in the chains. VC 

analysis does not necessarily need to include an all-encompassing study from scratch, but can rely on rapid 

field appraisals and available experience from relevant actors. Checklists exist to cover external and internal 

conditions in the entire value chains. 

Strengthening of organisational and entrepreneurial capacities of primary producers is a critical element that 

will require due attention in a perspective of medium to long-term support. Technical aspects are important 

but have often had an excessive weight, in past interventions.  

Systematic integration of HRBA and cross-cutting objectives 

Recommendation 3. The MFA should work for its Theories of Change to better reflect HRBA 

as an overarching approach allowing to assess outcomes, outputs and activities from a gender, 

inequality and climate perspective, and identify opportunities to address these themes, in particular in 

relation to priority area 4, through ARDF interventinos. In addition, it should enhance guidance and 

capacity building on these topics. (This recommendation is based on Conclusion 5.) 

Action Plans for all CCOs would support the integration of the objectives in programmes in the design 

phase, as recommended by the gender evaluation as well (Rassmann et al., 2018). Guidance can build upon 

existing experience, guidance and tools; Global Affairs Canada’s experience in integrating environment and 

climate action in its Feminist International Assistance Policy, for example, can provide inspiration.  

Concerning gender, practical guidance should be updated to reflect the trend towards planning specific 

gender-targeted activities rather than gender mainstreaming, so as to ensure that women’s rights are 

explicitly considered in implementation.  

Climate change, in particular, should be better integrated into project design and implementation, in 

conjunction with other cross-cutting issues, in particular gender; evidence shows that certain ARDF activities 

support empowerment of women and vulnerable groups more, and are more climate friendly than others.  

Policy dialogue should enhance political support and legitimacy for implementing HRBA and CCOs in the 

ARDF sectors, and capacity of experts and project staff to apply the methodologies and tools related to 

HRBA and CCOs should be strengthened.  

Finally, considering that loss of biodiversity is increasingly seen as an equally important global threat as 

climate change, and ARDF interventions can contribute significantly to addressing this threat, it is 

recommended considering biological diversity as a cross-cutting objective. 

Clearer contributions by ARDF to poverty reduction 

Recommendation 4. In order to maximise poverty reduction effects, MFA should combine 

institutional capacity development and grassroots level interventions, and make their contributions to 

the various dimensions of poverty and inequality reduction more visible and measurable. (This 

recommendation in based on Conclusion 6, and partly on Conclusion 3 and Conclusion 5.) 

In order to effectively reduce poverty and inequality, approaches should include both the economic and the 

social dimensions of poverty. The MFA should give specific attention to improving governance and 

institutional capacities, income-generating activities and youth employment, women’s economic 

empowerment, community-based forest management; community-level training in climate-smart agriculture 

and forestry.  

Climate change adaptation measures should be integrated in the design of interventions as climate change 

has the strongest implications for the poorest and most vulnerable people. Interventions producing co-

benefits (for climate change mitigation and adaptation) should be prioritised.  
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Scale and duration of operations should get more attention if impacts are to be substantial and sustainable. 

HRBA and CCOs should be properly applied to enhance effects on reduction of poverty and inequality. The 

value chain approach should be applied carefully, as it is not in all conditions appropriate for alleviating 

poverty and reducing inequality. Finally, political and institutional risks to reduction of poverty and 

inequalities should be properly identified and mitigated. 

Standards for pro-poor monitoring and evaluation should be formulated to support reporting on results; use 

can be made of international good practice to measure poverty and inequality as well as Finnish experience, 

such as the socio-economic study conducted by NFBKPII.  

Stronger role for private sector investment in market-oriented approaches 

Recommendation 5. The MFA should strive for better anchoring private sector investment in 

country strategies, strengthening the incipient collaboration and facilitating the synergies between 

Finnish-funded bilateral ARDF interventions and private sector investments, in a perspective of 

creating sustainable rural employment and income based on sustainable land-use. (This 

recommendation is based on Conclusion 7.) 

To implement this recommendation: the MFA should ensure that bilateral projects adopt a stronger market 

orientation and focus on creating an enabling environment for attracting investment in the sector. It should 

ensure that investors pay particular attention to (1) strengthening of farmers’ organisations integrating 

smallholders in the value chains, so as to reach the required scale of operations, ensure effectiveness, 

transparency and accountability, and make best use of modern technology to generate and access market 

information; (2) land tenure security and access to capital and financial services for the rural land users, with 

specific attention to women’s and youth access to land and finance; (3) enforcement of social and 

environmental safeguards. 

With a view to ensuring that multilateral organisations can play a facilitating role, the MFA should, when 

financing multilateral programmes, use its influencing leverage at policy level within these organisations to 

promote this type of investment. It should advocate for the multilateral organisations to take a stronger lead 

in addressing common challenges to sustainable land-use investment and equitable benefit distribution, 

notably weak enforcement of environmental and social safeguards, lack of incentives in legal frameworks, 

insecure land tenure and/or low public awareness.  

Application of more comprehensive approaches  

Recommendation 6. Continue the use of the bi-lateral funding modality in the ARDF sector, 

while strengthening the diversity of modalities within the ARDF portfolio. This can be obtained by 

innovative identification and preparation of interventions, in flexible institutional frameworks that are 

strategically reviewed on a regular basis. (This recommendation is based on Conclusion 8 and Conclusion 

9.) 

Bilateral projects and programmes allow for meaningful Finnish engagement at policy and institutional level, 

but should apply strategies to ensure ownership and sustainability. Impact and sustainability should also be 

further enhanced by creating complementarity and synergies with other modalities, such as ICI projects 

supporting capacity building, applied research, and bilateral grant projects with CSOs. 

MFA should consider flexible joint projects, producing results relatively quickly, which show credible 

pathways from research results to investments. They could work at national level and focus on strengthening 

of capacities. ICI projects with the renewed guidelines could provide an appropriate instrument for this.  

When using multilateral aid modality and working with multilateral organisations in general, MFA should 

use more ear-marked funding and multi-bilateral cooperation to ensure follow-up and include such 

interventions in the Country Strategies. 
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Adapt monitoring and evaluation frameworks to global agendas 

Recommendation 7. In order to make Finnish contributions to Agenda 2030 and global climate 

action more explicit, MFA should ensure that results frameworks refer to a comprehensive set of SDG 

and NDC goals, targets and indicators, and support partner countries in reporting on their 

(international) obligations and commitments. At the same time, strategic steerage evaluation should be 

enhanced, based on more participatory monitoring. (This recommendation is based on Conclusion 10 and 

Conclusion 1.) 

For monitoring of progress on SDG and climate goals and targets, use can be made of frameworks and 

guidance of other donors and partners, including EU and corporate initiatives (such as GRI). All relevant 

indicators related to water-food-energy or similar nexuses should be included in results frameworks, as well 

as indicators for private sector engagement, using guidance provided by the Dutch National Bank or similar 

guidance. When linking results frameworks to MFA’s policy priority areas, the multidimensional benefits of 

ARDF interventions should be captured..  

Monitoring and reporting should improve on capturing quantitative and qualitative outcome-level results 

(related to food security, livelihoods, jobs and income, inter alia). In order to enhance national ownership, 

they should be integrated into national systems, using national expertise and resources. Interventions should 

be conceived in a way to ensure that farmers participate more actively in monitoring, making use of modern 

technology and data sets.  

Strategic steerage during implementation should be improved, with due consideration to the evaluability of 

ARDF interventions, including methods and costs of external evaluations. Lessons can be drawn from the 

‘external review and evaluation team’ or ERET approach used in PFP.  

Evaluation processes and reporting on results should be better integrated in the management systems of the 

MFA, including timelines and people responsible for the recommended actions.  

Stengthening lesson learning and adopting more holistic approaches  

Recommendation 8. The MFA should work towards establishing a lessons learnt repository for 

ARDF by stock-taking. This could include compiling and analysing the sections on “Lessons learnt, 

conclusions and recommendations” from the Annual Reports produced by the projects and further 

meta-analysis of ARDF evaluation reports, as well as ARDF-related thematic lessons from other 

organisations. In addition, mechanisms should be developed to ensure that lessons learnt are 

systematically included in project design and thoroughly considered during implementation. (This 

recommendation is based on Conclusion 11.) 

This recommendation would be in line with recommendations given by the recent MFA evaluation “How do 

we Learn, Manage and Make Decisions in Finland’s Development Policy and Cooperation - Management of 

results information and knowledge at the MFA”, especially Recommendation 3, “Incentivise and invest in 

the documentation of selected results information and knowledge that can effectively inform learning and 

decision-making in development policy and cooperation at the MFA.” 

It would include assigning relevant units (including sector advisers and other specialists) with compiling and 

making “lessons learnt” information available (including do’s and don’ts) and assessing whether it is 

systematically used whenever new ARDF support is launched, and throughout its implementation. 

In implementing this recommendation, attention should not only be given to positive lessons learned, but 

also to negative ones. Taking stock not only of Finnish experience, but as well of experience and lessons that 

could be learned from e.g. different UN organisations working on VC development. Lessons should also 

include experience on replication or scaling-up.  

Recommendation 9. MFA should use and contribute to further development of integrative 

approaches, which recognise the multiple and complex connections and trade-offs between forestry, 
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climate, food, water and energy objectives, in a perspective of supporting implemention of the Agenda 

2030. (This recommendation is based on Conclusion 12 and Conclusion 13.) 

Integrative or holistic approaches, such as the landscape or nexus approach, which aim at tackling food 

insecurity, competition for land and water, and climate change at the same time, with due recognition of the 

interconnections between these themes, seem appropriate for achieving MFA’s policy objectives for the 

ARDF sectors. MFA should consider application of these approaches when their multiple benefits are 

explicit and quantified – not as an end itself.  

MFA can contribute to further development of the related conceptual frameworks, in particular with regard 

to results monitoring and capturing the various benefits from these approaches. For each of the ‘sectors’ 

concerned by nexus or landscape interventions, one or more indicators from the SDG framework would need 

to be included, so as to facilitate reporting against these goals. Forest sector support, for example, should 

capture the economic, social and environmental dimensions, including jobs and livelihoods, benefits for 

ecosystem services, biodiversity, water and/or climate change.  

Nexus approaches are also embraced by the European Commission. A recent position paper on water, 

energy, food and ecosystems (WEFE) nexus and SDGs (JRC technical reports, 2019) identifies linkages 

between the New European Consensus on Development, the WEFE nexus approach and SDGs, and 

recommends how the EU can implement the WEFE nexus approach. 

Recommendation on the use of Finnish experience and comparative advantages 

Recommendation 10. Enhance Finnish added value through activities designed specifically for 

that purpose, including existing private sector instruments. The concept of Finnish added value’ 

should not be applied as a criterion in identifying, designing and implementing ARDF interventions. 

(This recommendation is based on Conclusion 12 and Conclusion 13.) 

There should be an active search for synergies with Finnish interventions of other modalities, relevant 

national stakeholders, as well as with those of all development partners.Participation in joint operations must 

not exclude the possibility of MFA earmarking its resources to purposes it deems important. 

There should be a clear line between the objectives of projects and the promotion of Finnish business 

opportunities. The focus should be on developing enabling environments where beneficiaries and 

stakeholders can make their own choices. Added value to beneficiaries should have priority over the country 

of origin of the resources. 
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Annex 1: Terms of References 

Date 31/08/2018 (revised 11/09/2018) 

Terms of Reference (ToR) 

Evaluation of the Agriculture, Rural Development and Forest Sector programmes in Africa 

1. Introduction 

These Terms of Reference (ToR) define the purpose, scope and main evaluation questions for the evaluation 

of programmes in the Agriculture, Rural Development and Forest (ARDF) sectors in Africa, for the Ministry 

for Foreign Affairs of Finland (MFA). The evaluation will tentatively be based on a selection of eight 

projects, implemented in in Kenya, Tanzania, Zambia, Mozambique and Ethiopia between 2009 and 2018, 

covering a mix of Finnish bilateral programmes representing different geographical areas, ecosystems, 

approaches and methodologies. 

The ToR also define the expected outputs and deliverables, the required expertise, as well as the planning 

and management of the various stages of the evaluation.  

2. Context 

2.1. Global context 

In the ten years covered by the review, the agriculture, rural development and forest sectors in developing 

countries have undergone profound changes, which call for a new paradigm for renewed engagement with 

development partners. Over three billion people live in rural areas in developing countries and their number 

is expected to continue rising at least for the next 15 years (OECD, 2016). Despite some successes, poverty 

continues to be widespread, especially in rural areas, with more than 60% of rural population in developing 

countries surviving on less than USD 2 per day and there are still 815 million people suffering from hunger. 

Effective rural development strategies are needed to deal with food insecurity among growing rural 

populations.  

Besides demographic pressure, a more competitive global context limits some of the livelihood opportunities 

that used to exist. Environmental degradation and climate change result in higher vulnerability to droughts 

and water stress, and contribute to rural-to-urban migration with limited productive jobs especially for youth. 

On the other hand, new linkages to international trade and access to global supply-chains, new technologies 

such as ICT-enabled services, and better access to information for rural population also create new 

opportunities, including for rural areas, in education and health services, in industry and tourism, and in other 

sectors.  

Key lessons learned from an OECD analysis of country studies (ibid) suggest that agriculture is still a growth 

engine in many developing countries, but there is more to rural areas than agriculture. Inclusive 

infrastructure is critical for rural economic growth, and policies that build on rural-urban linkages can drive 

development. Governance has been found to be a key factor in the success or failure of rural development, 

and rural development and environmental sustainability go hand in hand. Furthermore, gender equality is 

fundamental for rural development and inclusive policy approaches are necessary to reduce rural poverty. 

The different developments and trends call for a reorientation of basic principles of cooperation in the ARDF 

sector, with increased attention to linkages with urban areas and the (inter-)national context, to a multi-

sectoral approach, including the food-water-energy-forest nexus,  is tailored to the specific contexts and 

opportunities of rural areas; and involvement of an increasing number of actors and stakeholders in the 

public and private sectors. In the agriculture sector, attention is gradually shifting from a value chain 

approach to a food system approach. This evaluation will put the Finnish cooperation experience in a 

perspective of a changing paradigm for rural development.  
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2.1. Policy context in Finland 

There has been growing convergence – over the past ten years - of objectives and approaches of the various 

actors in development cooperation, as illustrated by the support for the UN’s Millennium Development 

Goals and the subsequent 2030 Agenda for Sustainable Development. The latter also engage the developed 

countries in the pursuit of global goals and targets, illustrating a growing awareness of the interlinkages 

between actions in the developed and the developing world. 

Finland’s development policy and cooperation are guided by the 2030 Agenda for Sustainable Development, 

and Finland is committed to support developing countries in their efforts to implement the 2030 Agenda. The 

core goal of Finland’s development policy remains the eradication of extreme poverty and reduced poverty 

and inequality, while a human rights-based approach and Results Based Management remain basic guiding 

principles. Gender equality, reduction of inequalities and climate sustainability are cross-cutting objectives in 

Finland’s development policy and are therefore advanced by all interventions.  

Finland ratified the 2015 Paris Agreement, a major milestone in the evolution of International Climate Policy 

and supports climate measures of developing countries as part of development cooperation. Besides bilateral 

development cooperation and NGO projects, Finland supports funds established under UNFCCC including 

the Global Environmental Facility (GEF), the Green Climate Fund (GCF), the Finland-IFC Climate Change 

Programme as well as investments in emission reductions through the Clean Development Mechanism 

(CDM). The Finnish Government Report to Parliament (2016) defined the following priority areas for 

development cooperation: 

1. enhancing the rights and status of women and girls;  

2. improving the economies of developing countries to ensure more jobs, livelihood opportunities and 

well-being;  

3. democratic and better functioning societies; 

4. increased food security and better access to water and energy; and the sustainability of natural 

resources. 

In the past 10 years, Finland has financed a substantial number of bilateral agriculture and rural development 

(ARD) and forestry (F) programmes, over 50 ARD and forest sector-related studies, as well as many projects 

implemented by Finnish NGOs. Development policy guidelines on agriculture and food security (2010) 

focused on improving the availability and quality of food, and stated that the challenges of agriculture and 

food security should be approached in a holistic manner, focusing on areas of convergence between Finnish 

added value and the needs of developing countries.  

The main objectives of the ARDF interventions were to improve the conditions for production and livelihood 

opportunities of smallholder farmers, and to promote good, effective, responsible and transparent governance 

in all development cooperation funding allocated to the agricultural sector. It was stipulated that Finland 

would promote agriculture and food security through complementary instruments in cooperation with the 

recipient government and other donors, and the selection of cooperation instruments would be based on their 

appropriateness to the achievement of the set objectives.  

With regard to forestry, the Finnish development policy guidelines for the forest sector (2008) stipulated that 

'the objective is to strengthen the conditions for sustainable forest management and thus achieve fair 

economic growth, reduce poverty and prevent environmental hazards'. The revised guidelines from 2013 

highlighted that '… the goal is to achieve complementary co-operation between different sectors and actors. 

Finland’s starting point is to accomplish countries’ own development goals by promoting the opportunities 

offered by the partner country’s forest sector'. The themes of forest co-operation, as defined in 2013, are still 

considered valid, as they do not contradict with the current development policy statement.  They include 

“Rights to forest use, to decision-making and just benefit sharing; forest sector value chains, sustainable 

production and use; support to national forest sector programs and good governance; and forests in the 

combat against climate change (which covers also forest inventories and forest information systems). 
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This evaluation will assess the selected bilateral ARD and Forestry programmes against their policy context 

at the time of formulation and implementation. At the same time, the results will be put in the perspective of 

an evolving context – as described in paragraph 2.1 – so as to assess to what would be the relevant priorities 

and approaches in today’s and a future context. In this sense, the evaluation will be strongly forward looking.  

3.  Rationale, purpose and objectives of the evaluation 

The main rationale of this evaluation is to provide MFA with objective information about the relevance and 

effectiveness of its cooperation in the ARDF sector in future context. The MFA is seeking more effective 

approaches for implementing Finland's development policy priorities. The evaluation should therefore be 

forward looking and contribute to improving the effectiveness and relevance of Finland’s support through 

different aid modalities, including the multilateral and bi-lateral cooperation between Finland and its partner 

countries.  

It should not summarize the mid-term evaluations, programme completion reports or previous thematic 

evaluations (such as the 2010 Forest Sector Evaluation), nor be conducted as a final evaluation of the 

projects and programmes or evaluate the performance of the partner organisations or other collaborators. 

Instead, the purpose is to learn from the past and look forward how to improve the programme design, 

effectiveness, relevance and sustainability, and align with the 2030 Agenda for Sustainable Development. 

This special focus will need to be reflected in the evaluation questions, in the approach adopted and in the 

choice of the evaluation team. 

The objective of the evaluation is to identify relevant and effective approaches, methodologies, instruments 

in the ARDF sectors’ interventions to support the implementation of current programmes and the planning of 

possible future cooperation  in the ARD and forest sector.  

For all bilateral programmes, Mid-Term Reviews/Evaluations have been conducted and Programme 

Completion Reports written, including context analysis, lessons learnt and 'ways forward' chapters. However, 

only a few final evaluations have been conducted, which leaves the final outcomes of the programmes 

unverified. The evaluation should also assess reasons why the conclusions of the MTR/MTEs have been 

generally very critical and how the lessons learnt and recommendations of the evaluations have been taken 

into account in annual planning, formulation of new programmes and country strategies. 

In many of the ARDF sectors’ programmes, a value chain-approach was adopted. The evaluation will 

assess whether this is a meaningful approach for reaching and benefiting a diverse group of beneficiaries. 

Pertinent questions include the following: How has a value chain approach been operationalized in the 

projects? How to ensure that a value chain approach benefits women, vulnerable groups, subsistence farmers 

and medium size farmers in a sustainable way? Have the projects been able to include different actors along 

the value chains? Has value addition taken place in the products and services (production) targeted? Has the 

value addition brought economic benefits and who has benefited from it? Have the interventions been 

sufficiently linked to the markets? What has been role of the public sector in value chain development and 

how it should be included in projects? Have the lessons learnt on value chain approach of relevant 

development organizations been taken into account in project planning and implementation? Have the 

projects been learning organizations adapting to new situations? 

The cross-cutting objectives (as relevant at the time of the programme design) such as gender, environment 

sustainability, human rights and climate change, should have been integrated in all programmes. The 

evaluation shall assess, if they indeed have been integrated in programme documents and practical 

implementation? How did ARDF sectors actions support the achievement of the cross-cutting objectives in 

practice? And, how to integrate and implement cross-cutting objectives in such way that they support 

achievement of the overall objectives of the programmes?  

Furthermore, the evaluation will:  

- Assess and analyse how the programme implementation approaches  the methodologies, scopes and 

strategies adopted have led to the expected results and supported the achievement of overall 

objectives. Have they supported the objectives of the Finnish Development Policy and its priority 
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areas, sector and cross-cutting policies? Did they contribute to the achievement of the SDGs (even 

though the programmes were mostly planned and implemented before adoption of the Agenda 

2030);  

- Provide guidance for future programme design, with special attention to results-based management, 

linkages to the Country Strategies, Finland's Development Policy Priorities and the Agenda 2030. 

- Regarding programme design and formulation, approaches and methodologies, scopes and 

implementation, the evaluation shall analyse the main challenges and reasons for which results, in 

some cases, have remained modest or unsatisfactory. What have been the major challenges e.g. in 

operating environment, programme design and management regarding the relevance, effectiveness 

and sustainability?   

- Further, from a Results-Based Management's point of view, the Monitoring and Evaluation systems 

and processes will be assessed. Have the M&E systems delivered useful data for measuring the 

results and impact and were they useful for further planning? What has been learnt? Should the 

M&E and reporting systems be further developed (e.g. could self-assessment methodologies have 

been better used for continuous and more rigorous monitoring?); could programme completion 

reports be more analytical? 

- Assess the value for money. Have the adopted approaches and methodologies been cost effective, 

meaning have the funds available and given budgets been in balance with set overall objectives of 

the programmes. 

- Assess coordination, complementarity and synergies with other relevant organizations working in 

the sector in the programme areas.  

- Research innovative approaches and best practices of multilateral and other relevant institutions 

working in the sector and consider their suitability to the Finnish cooperation. 

4. Scope of the evaluation  

The evaluation will be based on a selection of eight Finnish bilateral programmes in agriculture, rural 

development and forest sectors in Africa. They represent different approaches, methodologies, ecosystems 

and geographical areas in Kenya, Tanzania, Zambia, Mozambique and Ethiopia. However, all selected 

programmes focused on improving livelihoods and reducing poverty through agriculture or forest sector 

development, providing institutional support and capacity building, and contributing to socio-economic 

development.  

Based on suggestions of the Department for Africa and the Middle East, the evaluation will cover the 

following eight projects:   

Kenya: 

- Programme Support to Forest Sector Reforms in Kenya Miti Mingi Maisha Bora (MMMB) 

Tanzania: 

- Lindi and Mtwara Agribusiness Support (Limas)  

- National Forest and Beekeeping  Programme, Phase II 

- Private Forestry Programme, value chain approach (ongoing) (Potentially desk study only as there 

is adequate recent evaluation material available) 
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Zambia: 

- Program for Luapula Agriculture and Rural Development (PLARD II)2 

- Zambia National Farmers Union (ZNFU) 2 

Mozambique: 

- Agriculture and Rural Development including land management Prodeza  II 

Ethiopia: 

- Programme for Agro-Business Induced Growth in the  Amhara National Regional State  As 

(AgroBig  II, ongoing) 

The eight projects represent a total spending of 91.75 MEUR and cover a 10 years’ time span, from 2009 to 

2018. They vary in financial size between 2.9 MEUR and 22.7 MEUR, with an average envelope of 11.5 

MEUR. 

A more detailed description of these eight projects is given in Annex 2  

5. Issues to be addressed and evaluation questions  

Indicatively, the main evaluation questions that need to be answered - and issues that need to be addressed - 

are the following: 

1. How can Finnish co-operation efforts best contribute to the achievement of the SDGs  – as well as 

other relevant international agreements – through ARDF sectors making optimal use of its 

comparative advantages?    

The 2030 Agenda reflects the interconnectedness of key global issues, e.g. the water, energy and food 

security (WEF) nexus, and the need for integrated approaches. While the Sustainable Development Goals 

(SDGs) recognise that economic growth and environmental protection are not opposed and that 

environmental degradation undermines long-term economic growth and human development, development 

practitioners often face the challenge question of trade-offs between the goals. ARD and forestry 

programmes in particular show high potential to contribute to climate change adaptation and mitigation 

efforts in partner countries and should be complementary components of a response strategy – for which 

integrated cross-sectoral approaches are needed. In recent years, for example, countries are investing more in 

developing agriculture than in protecting forests, and agriculture accounts for 80 % of deforestation 

worldwide. This poses a number of challenges, including for the Finnish cooperation, which has traditionally 

given high importance to the forest sector, and calls for exploring ways in which agriculture and rural 

development interventions can be inclusive, resilient and low-carbon at the same time, while promoting 

transparent management of natural resources. How to accommodate the long-term horizon to achieve 

sustainable results? 

2. Under what conditions can a value chain approach increase finance and investment in sustainable 

forestry and agriculture- while benefiting final beneficiaries in a sustainable way?  

Most of the programmes under evaluation have adopted a value chain-approach. The evaluation should 

assess to what extent such approach is appropriate and allows for reaching and benefiting a diverse group of 

beneficiaries. The regional forestry programme evaluation (MFA, 2017) found that a forestry value chain 

approach is well suited to both poverty reduction and environmental objectives, when based on proper 

analysis of institutional and technical bottlenecks. It also found that partnerships with the private sector to 

develop forest-based value chains are a key success factor to making tree plantation and forest management 

attractive for small producers. The evaluation should assess appropriateness of and experience (pros and 

cons)  from the value chain approach in the agriculture sector development. The evaluation should also 

explore the underlying reasons for the under-financing of small- scale agricultural and forest business, and 

identify lessons for increasing finance and investment in sustainable forestry and agriculture. Have the 

interventions been sufficiently linked to the markets? What has been the role of the public sector in value 
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chain development? And are there any examples of successful or promising ‘model’ approaches or 

innovations?  

3. How can cross-cutting objectives and HRBA be successfully integrated and implemented, in such a 

way that they support achievement of the Finnish development cooperation objectives and objectives 

of the projects? 

In 2012, Finland’s development co-operation policy put stronger emphasis on a human rights-based 

approach to development, while the overarching goal remained the ‘eradication of extreme poverty and 

securing a life of human dignity for all people’ in accordance with the Millennium Development Goals. The 

cross-cutting ‘themes’ were upgraded to ‘objectives’ including gender equality, reduction of inequality, and 

climate sustainability, to be mainstreamed in the design of the programmes. The aforementioned regional 

forestry programme evaluation (2017) found, however, that gender equality was not well integrated in the 

project design and that gender action was to a large extent determined by the value chains selected rather 

than by gender strategies adopted. The cross-cutting objectives will be evaluated in the light of an integrated 

approach - in line with the SDG’s – and the evaluation is expected to provide concrete suggestions on how 

ARDF interventions can best support cross-cutting objectives.   

4. What are key success factors for achievement of ’reduced poverty and inequality’, in particular in 

terms of benefits for women, vulnerable groups, and small and medium-size farmers? 

Eradicating extreme poverty and reducing poverty and inequality, in particular ensuring benefits for women, 

vulnerable groups, subsistence and medium size farmers remains the core goal of Finland’s development 

policy. The evaluation will explore whether programmes produce the expected results and achieve the 

overall programme objectives. The evaluation will identify the main challenges and reasons - both within the 

programmes and in their operating environment - why results, in some cases, have remained modest or 

unsatisfactory and suggest ways forward.  

5. How can investment in sustainable land use and land management be made inclusive of smallholder 

and community needs while being attractive to investors at the same time? 

There is an increasing consensus that the private sector and the financial system have to be part of the 

solution towards greener and more sustainable economies, and that a reorientation of private capital towards 

more sustainable investments is key. This evaluation can provide some answers to the question how 

investing in sustainable land use and land management can be made attractive to investors while at the same 

time being inclusive of smallholder and community needs. The Private Forestry Programme in Tanzania, for 

example, is experimenting some models to channel such investment. The evaluation will analyse the role of 

the public and private sector in financing sustainable forestry and farming – including value chain 

development. It will analyse if the interventions have been sufficiently linked to the markets, and how 

market systems can be strengthened to encourage private sector growth and deliver long-term job creation. 

Opportunities to create synergies between the ARDF projects and the private-sector support instruments of 

Finland’s development co-operation should also be explored. 

6. Which implementation approaches are most appropriate - in terms of scale, modality/instrument, 

channel and/or implementing organisations in future? 

Successful implementation of programmes requires clear policies and strategies to which project objectives 

can be linked, and theories of change that link programme results to these policies. Depending on the 

articulation of such policies and the opportunities they provide, and on the presence of competent 

implementing organisations, implementation modalities have been decided. The evaluation shall assess the 

effectiveness of modalities and strategies used. These include choices between regional- and country-level 

support, the programme approach and sector budget support, and the choice between bilateral and 

multilateral channels (e.g. supporting CGIAR research organizations, international forest policy processes, 

such as UNFF or EU FLEGT).  In this context, the role of non-state actors will also be explicitly taken into 

account; Finland has been giving special attention to support for projects implemented by (Finnish) NGOs, 

as well as to research activities by (Finnish) state institutions, universities and international research centres. 
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The question is how best these organisations can continue to play a meaningful role, in the changing 

landscape of increasing external investment and private sector support.   

7. What type of monitoring and evaluation system is most appropriate for outcome monitoring   of 

Finnish projects in the context of wider support for achievement of SDGs?  

It is important to assess the Monitoring and Evaluation processes: do they produce the information necessary 

for effective steering and measuring results and lessons learnt? In this context, it is suggested to look not 

only at ‘internal’ monitoring systems, but at the wider challenge - for policy makers and private sector 

stakeholders - to work closely together to increase impact. Often, several initiatives co-exist, at different 

levels of scale and each with their own theories of change, but opportunities for synergy and alignment are 

missed. For example, it could be worthwhile to explicitly explore opportunities to align monitoring and 

evaluation systems in the ARDF sector as regards climate change mainstreaming with reporting requirements 

of partner countries on Nationally Determined Contributions (NDCs) which will likely be fully implemented 

from 2020 onwards. Lessons learned in the field often become available only after the programme has ended. 

The evaluation should explore to what extent policy makers and donors can dispose of information 

pertaining to the sector, to increase efficiencies and avoid duplication of efforts. At the same time, the 

evaluation should explore ways to develop and implement strategies that enable farmers to participate in 

monitoring systems aimed to upgrade local food production, to engage in profitable agricultural and forestry 

value chains and to sustain access to competitive markets. 

8. How have the lessons learnt from other donors and development organizations been taken into 

account or implemented at project level and what kind of approaches do the organizations have for 

future challenges in the sector?  

It is important to assess programmes’ coordination, complementarity and synergies with other relevant 

organizations working in the sector in the programme areas. In addition, regarding the changing global 

context, learning from other organizations’ future scenarios and strategy options to tackle the sector’s 

challenges, the evaluation should research innovative approaches and best practices of multilateral and other 

relevant institutions working in the sector and consider their suitability to the Finnish cooperation. 

9. How can ’Finnish added value’ in the AFRD sector be realised (e.g. through access to Finnish 

markets and expertise or to Finland’s experience in creating a favourable business environment)?  

The support for development cooperation, as well as the relevance and effectiveness of cooperation projects 

depend - among other factors - on linkages with the donor economy and the degree of convergence between 

partner country needs and Finnish added-value. Value chain projects, especially in the forestry sector, have a 

great potential for Finnish added-value, e.g. by facilitating access to Finnish investors, markets, technology 

or expertise. In addition, Finland’s own experience with regard to creating a favourable business 

environment is something that international cooperation work could capitalise upon; after all, Finland is a big 

contributor to global innovation and it ranks among the most competitive and attractive EU countries for 

Foreign direct investment (FDI), i.e. an investment made by a firm or individual in one country into business 

interests located in another country. These assets have, thus far, hardly been applied to the domain of 

international cooperation, whereas both Finnish and developing country enterprises could benefit from the  

establishment of an ‘enabling business environment’. The evaluation should point to potential areas and to 

mechanisms for enhancing Finnish added value taking into account that small and medium sized enterprises 

are  often reluctant to or not interested in engaging with developing countries.   

6. General approach and methodology   

The aforementioned evaluation questions are indicative, and will be critically reviewed and adjusted during 

the inception phase. However, they will be limited to a maximum of 10 questions, in order to keep the 

conclusions and recommendations manageable. For each of the questions, a number of sub-questions should 

be formulated, defining the scope of the questions and creating a common reference framework, as well as 

the judgment criteria to be applied.  This should lead to the formulation of an evaluation matrix, as a key tool 

to be presented in the Inception Report.  
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The evaluation matrix - possibly combined with a simple grading system to score project performance 

related to evaluation questions – should to be used by all experts for data collection so as to ensure a 

harmonised approach to answering the evaluation questions. Raw data from interviews and field visits will 

be fed into the matrices, based on which country Mission Reports will be prepared. At the end of the field 

phase, the team will meet in order to share findings of each of the projects and arrive at overall conclusions. 

This will be the starting point for elaboration of the final report and answering of the evaluation questions at 

the global level.  

In order to answer the evaluation questions, the team should use a combination of qualitative and quantitative 

tools and methods. A desk review of available documentation should help define the specific evaluation 

questions and the focus of interviews and field visits, and allow deciding on the list of relevant stakeholders 

and resource persons. The field phase will make use of semi-structured stakeholder interviews, field 

observations and focus groups discussions. Furthermore, perspectives of relevant stakeholders from 

multilateral organisations will be included via stakeholder workshops during each country visit (ideally as 

kick-off workshop at the start of the field phase), and through the implementation of an e-survey.  

Considering the aforementioned focus, the evaluation will target representatives of the implementing 

agencies, of the public sector (governmental and inter-governmental institutes) and community organisations 

(smallholder associations and supporting civil society and non-governmental organizations) at programme 

areas. In addition, future scenarios, approaches and best practices from relevant organizations in e finance 

sector (international and development banks, pension funds, etc.) and corporate entities (including 

multinationals involved in commodity production, processing or trade) should be researched. Given the 

forward-looking character of the evaluation, particular attention will be given to sharing innovative thinking 

and joint learning, and to bridge-building between actors beyond the usual sectoral boundaries. This implies 

meeting resource persons outside the direct stakeholders of the Finnish projects as well, including 

representatives of other donors and thought-leaders in academic institutions. 

During the Inception phase, the criteria for country field missions, data sources and resource persons, data 

collection procedures and instruments, methods used data and analysis should be defined. Considering that 

for a number of projects, there is a lot of recent evaluation material available, a desk study could possibly 

suffice. 

7. Management of the evaluation  

 The Department for Africa and Middle East will be responsible for the overall management of the 

evaluation process.  They will work closely with other units/departments of the MFA and other stakeholders 

in Finland and abroad. 

A reference group for the evaluation will be established and chaired by the Department for Africa and 

Middle East. The reference group is constituted to facilitate the participation of relevant stakeholders in the 

design and scope of the evaluation, raising awareness of the different information needs, quality assurance 

throughout the process and in disseminating the evaluation results. The mandate of the reference group is to 

provide quality assurance, advisory support and inputs to the evaluation, e.g. through participating in the 

planning of the evaluation and commenting deliverables of the consultant. 

The tasks of the reference group are to: 

 act as source of knowledge for the evaluation; 

 act as an informant of the evaluation process; 

 participate in the planning of the evaluation (providing inputs to the ToR, identifying key external 

stakeholders to be consulted during the process etc.); 

 assist in identifying external stakeholders to be consulted during the process; 

 participate in the relevant meetings (e.g. start-up meeting, meeting to discuss the evaluation plan, 

debriefing and validation meetings after the field visits); 
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 comment on the deliverables of the consultant (i.e. inception report, draft final report) to ensure that 

the evaluation is based on factual knowledge about the subject of the evaluation and  

 play a key role in disseminating the findings of the evaluation and support the implementation, 

dissemination and follow-up on the agreed evaluation recommendations. 

The members of the reference group will include: 

 Sanna-Liisa Taivalmaa, Vesa Kaarakka, Anu Saxén, Jussi Karakoski, Pekka Seppälä 

Other members may be added during the evaluation if needed. 

8. Evaluation process, timelines and deliverables  

The evaluation will tentatively start in August 2018 and end in June 2019. The evaluation consists of the 

following phases and will produce the respective deliverables. During the process particular attention should 

be paid to strong inter-team coordination and information sharing within the team. Communication between 

the MFA and the Team Leader and Evaluation Management Service (EMS) Coordinator is crucial. A new 

phase can only be initiated only when the deliverables of the previous phase have been approved.  The 

revised reports have to be accompanied by a table of received comments and responses to them. 

The evaluation is divided into five phases. A summary of the deliverables defining each phase is listed here, 

with more details below: 

 Phase A: Planning phase (08/2018): Finalisation of the ToR and discussion with the MFA (SO1) 

 Phase B: Start-up phase (09/2018): Start up meeting in Helsinki and contracting of the experts 

 Phase C: Inception phase (10-11/2018): Submission of draft and final Inception Reports by 

07/12/2018  

 Phase D: Implementation phase (12/2018 – 02/2019): Implementation of field visits and interviews 

 Phase E: Reporting/Dissemination Phase (03-05/2019): submittal of draft Final Report by 

26/04/2019 and revised Final Report by 17/05 2019; Presentation of main findings on [tbd]. 

The language of all reports and possible other documents is English. Time needed for the commenting of 

different reports is 3 weeks. The timetables are tentative, except for the final reports. 

A. Planning Phase 

 The MFA will finalize the ToR of the evaluation in consultation with the evaluation team leader, who will 

be made available already in planning phase. Service Order 1 describes the required services of the EMS for 

the planning phase in detail. During the planning phase, the following meetings will be organized, either 

face-to-face or through video conference: 

 A planning meeting with the EMS coordinator on required services, especially the qualifications and 

skills of the team leader. 

 A planning meeting with the team leader on evaluation approach and methodological requirements 

(with TL and EMS coordinator) 

 A meeting for finalizing the ToR and identifying the skills and qualifications of the rest of the team 

(with TL and EMS Coordinator, liaison with the reference group) 

Deliverable: draft ToRs  

B. Start-up Phase 

Service Order 2 will describe the required EMS services in detail.  

The following meetings will be organized during the start-up phase: 
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1. The administrative meeting will be held with the EMS consultant in Helsinki. The purpose of the 

meeting is to go through the evaluation process, related practicalities and to build common understanding on 

the ToR and administrative arrangements.  Agreed minutes will be prepared by the consultant. 

Participants in the administrative meeting in Helsinki:  MFA and the Team Leader and the EMS coordinator 

of the Consultant in person. Other Team Members can participate in person or via electronic means. 

2. The start-up meeting with the reference group will be held right before the administrative meeting and 

its purpose is to establish a community to enable dialogue and learning together as well as to get to know the 

evaluation team and the reference group. The purpose is also to provide the evaluation team with a general 

picture of the subject of the evaluation. The Team Leader/evaluation team will present its understanding of 

the evaluation, the initial approach of the evaluation and the evaluation questions. 

Participants in the start-up meeting:  The Department for Africa and Middle East (responsible for inviting 

and chairing the session), reference group, Team Leader and EMS coordinator of the Consultant in person. 

Deliverables: Presentation of the approach and methodology by the Team Leader, Agreed minutes of the two 

meetings by the consultant. 

C. Inception phase 

The inception phase includes in-depth desk analysis and preparation of detailed evaluation plan (see the 

current evaluation manual p. 56 and 96; New manual in 2018.). The desk study includes a comprehensive 

context and document analysis based on existing evaluations, studies and other material as well as project 

documentation of the field case countries/regions and relevant influencing plans for multilateral 

organizations. It will also include mapping of programmes and their different sources of funding.  

The inception report consists of the evaluation desk study and evaluation plan which includes the following:  

 context analysis 

 initial findings and conclusions of the desk study, including hypotheses 

 constructed theory of change 

 finalization of the methodology and summarized in an evaluation matrix including evaluation 

questions, indicators, methods for data collection and analysis  

 final work plan and division of work between team members 

 tentative table of contents of final report 

 data gaps 

 detailed implementation plan for field visits with clear division of work (participation, interview 

questions/guides/notes, preliminary list of stakeholders and organizations to be contacted) 

 budget. 

The inception report will be presented, discussed and the needed changes agreed in the inception meeting. 

The inception report must be submitted to the MFA two weeks prior to the inception meeting. 

Plans for the field work, a preliminary list of people and organizations to be contacted, participatory 

methods, interviews, workshops, group interviews, questions, quantitative data to be collected etc. must be 

approved by the MFA at least two weeks before going to the field. 

Participants to the inception meeting: MFA, reference group and the Team Leader (responsible for chairing 

the session), and the EMS Coordinator in person. Other team members may participate in person or via 

electronic means. 

Venue: MFA, Kirkkokatu 12, Helsinki. 

Deliverables: Inception report including the evaluation plan, desk study and the minutes of the inception 

meeting by the Consultant 
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D. Implementation phase 

The implementation phase will take place between December 2018 and February 2019 (including). It 

includes field visits to a representative sample of projects and debriefing/validation workshops. During the 

field work, particular attention should be paid to the human rights-based approach, and to ensuring that 

women, girls, children and easily marginalised groups will also participate (see UNEG guidelines). Attention 

has to be paid also to the adequate length of the field visits to enable the real participation as well as 

sufficient collection of information, including from sources outside the immediate stakeholders (e.g. statistics 

and comparison material). The team is encouraged to use statistical evidence whenever possible.  

The field work in one country should last at least 1-2 weeks but can be done in parallel. An adequate amount 

of time should also be allocated for the interviews conducted with the stakeholders in Finland as well. The 

purpose of the field visits is to triangulate and validate the results and assessments of the document analysis.   

Direct quotes from interviewees and stakeholders may be used in the reports, but only anonymously ensuring 

that the interviewee cannot be identified from the quote. 

The consultant will organise a debriefing/validation workshop at the end of the field mission in each country. 

A debriefing/validation meeting of the initial findings (not yet conclusions or recommendations) will further 

be arranged in Helsinki with the MFA. Alternatively, this meeting could be a workshop on initial findings, 

conclusions and recommendations when the draft evaluation report is available. The purpose of the seminar 

is to share initial findings and also validate them. 

After the field visits and workshops, it is likely that further interviews and document study in Finland will 

still be needed to complement the information collected during the earlier phases. 

The evaluation team is responsible for identifying relevant stakeholders to be interviewed and organizing the 

interviews. The MFA and embassies will not organize these interviews or meetings on behalf of the 

evaluation team but will assist in identification of people and organizations to be included in the evaluation. 

Deliverables/meetings: At least one debriefing/validation workshop supported by PowerPoint presentations 

on the preliminary results in each of the countries visited on initial findings and, in addition, debriefing 

meeting on initial findings or validation workshop on findings, conclusions and recommendations in 

Helsinki. 

Participants in the country workshops: The team members of the Consultant participating in the country visit 

(responsible for inviting and chairing the session) and the relevant stakeholders/beneficiaries, including from 

the Embassy of Finland and relevant representatives of the national government. 

Participants in the MFA workshop: MFA, reference group, other relevant staff/stakeholders, the Team 

Leader (responsible for chairing the session), team members and the EMS Coordinator  

E. Reporting and dissemination phase 

The reporting and dissemination phase will produce the Final report. Dissemination of the results is 

organized during this phase. 

The report should be kept clear, concise and consistent. The Team Leader shall suggest the content and 

structure of the final report in line with the writing instructions and standard template provided by MFA and 

it should contain inter alia the evaluation findings, conclusions and recommendations. The logic between 

those should be clear and based on evidence. The reporting template will be agreed during the Inception 

Phase. 

The final draft report will be sent for a round of comments by the parties concerned. The purpose of the 

comments is only to correct any misunderstandings or factual errors. The time needed for commenting is up 

to two weeks. 

The final draft report must include an abstract and summaries (including the table on main findings, 

conclusions and recommendations). It must be of high and publishable quality. It must be ensured that the 
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translations use commonly used terms in development cooperation. The consultant is responsible for the 

editing, proof-reading and quality control of the content and language. 

The report will be finalised based on comments received and must be ready by 20 May 2019. The final 

report must include abstract and summaries (including the table on main findings, conclusions and 

recommendations) in Finnish, Swedish and English. The Finnish speaking senior evaluator will be 

responsible for Finnish translations of good quality. The final report will be delivered in Word-format 

(Microsoft Word 2010) with all the tables and pictures also separately in their original formats.  

As part of reporting process, the Consultant will submit a methodological note explaining how the quality 

control has been addressed during the evaluation.  

In addition, the MFA requires access to the evaluation team’s interim evidence documents, e.g. completed 

matrices, although it is not expected that these should be of publishable quality. The MFA treats these 

documents as confidential if needed. 

Deliverables: Final report (draft final report and final report) and methodological note by the quality 

assurance expert. 

A presentation on the results will be organized. It is expected that at least the Team Leader or the Deputy TL 

is present. It will be agreed later which other team members will participate. 

The MFA will prepare a management response to the recommendations.  

9. Expertise required  

A Management Team, composed by the Evaluation Manager, Team Leader/Deputy TL and the EMS 

coordinator, will be responsible for overall coordination of the evaluation. The Team Leader and EMS 

Coordinator will represent the team in the main coordination meetings and events presenting the evaluation 

results.  

The minimum criteria of the team members is defined in the EMS Consultant’s tender which is annexed to 

the EMS Contract. The required expertise and category of the evaluation team members will be as follows:  

A senior expert with Team Leader experience will be identified as Team Leader for the entire evaluation; 

he/she will lead the work in all phases and be responsible for completing the evaluation and for the final 

deliverables. The Team Leader should bring in experience as team leader on complex and multiple country 

evaluations in the field of the ARDF sector, and have extensive field level experience in Africa.  

The team leader should be accompanied by, at least, two other senior evaluators, one of whom acting as 

‘deputy team leader’ sharing some of the team leader tasks. Specific expertise and experience to be ensured 

by the senior evaluators include rural development, agricultural value chain development, forestry, and 

knowledge of the cross-cutting themes, in particular gender and climate change. It is suggested including at 

least one Agriculturalist / forester, one (rural) sociologist and one (agricultural) economist on the team.   

The team would be completed by one or two emerging or junior evaluators, complementing the senior 

evaluators’ expertise and skills, for example in the field of climate change. They will perform specific desk 

research tasks, support the implementation of an e-survey and work as tandems during country visits while 

developing their capacities as emerging evaluators. In addition, during country visits, local consultants from 

the country concerned by the case study will be added to the evaluation team, in order to ensure proper 

consideration of the local context and relevant stakeholders, and to contribute to in-country learning.   

All team members should have work experience with smallholder farmers and pastoralists in Africa, and the 

professional competencies and geographic/country experience of the team members shall be complementary. 

All team members shall be fluent in English and at least one senior evaluator must be fluent in Finnish as 

well, as part of the documentation is available in Finnish only.  

The EMS Coordinator will propose a team of evaluators whose skills and experience will correspond to or 

exceed the minimum requirements of the evaluation team members. The MFA will approve the experts. The 
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Team Leader and the team have to be available until the reports have been approved by MFA, even when the 

timetables change. 

MFA document material classified as restricted use (classified as IV levels in the MFA, or confidential in 

other organizations) cannot be saved, processed or transmitted by any cloud services or unsecured emails and 

google translators or other any other web-based translators cannot be used to translate these documents. 

Quality assurance of the Consultant 

The Team Leader and the EMS Coordinator play a key role in making sure that the internal Quality 

Assurance system is adequately applied, especially for each deliverable prepared by the team. If required, 

corrective measures will be initiated by the EMS Coordinator at an earliest possible stage to avoid the 

accumulation of quality deficiencies that may be hard to remedy at a later stage. As a standard measure, the 

EMS Coordinator will carry out the first QA to all evaluation deliverables. The Consultant provides also 

internal QA by senior evaluators, if deemed necessary by the EMS Coordinator.   

10. Budget 

The evaluation will not cost more than 500 000 EUR (VAT excluded). 

11. Mandate 

The evaluation team is entitled and expected to discuss matters relevant to this evaluation with pertinent 

persons and organizations. However, it is not authorized to make any commitments on behalf of the 

Government of Finland or the Ministry. The evaluation team does not represent the Ministry for Foreign 

Affairs of Finland in any capacity. 

All intellectual property rights to the result of the Service referred to in the Contract will be exclusive 

property of the Ministry, including the right to make modifications and hand over material to a third party. 

The Ministry may publish the end result under Creative Commons license in order to promote openness and 

public use of evaluation results. 

12. Authorisation  

Helsinki,  

Ministry for Foreign Affairs of Finland 
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Annex 1: Reference and Resource Material 

Annex 2: Project descriptions 
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Annex 1: Reference and Resource Material (Terms of References) 

General guidelines and policies 

Government Report on the implementation of the 2030 Agenda for Sustainable Development (11/2017) 

http://julkaisut.valtioneuvosto.fi/bitstream/handle/10024/79455/VNK_J1117_Government_Report_2030Age

nda_KANSILLA_netti.pdf?sequence=1  

Government Report on Development Policy: One World, Common Future - Toward sustainable development 

http://formin.finland.fi/public/default.aspx?contentid=341918&nodeid=49313&contentlan=2&culture=en-

US  

Development Policy Programme 2012 

http://formin.finland.fi/public/default.aspx?contentid=251855&contentlan=2&culture=en-US    

Results based management (RBM) in Finland's Development Cooperation (2015) 

http://formin.finland.fi/public/default.aspx?contentid=332393&nodeid=49273&contentlan=1&culture=fi-FI 

Human Rights Based Approach in Finland's Development Cooperation (2015) 

http://formin.finland.fi/public/download.aspx?ID=144034&GUID={C1EF0664-A7A4-409B-9B7E-

96C4810A00C2} 

Finland's Development Policy and Development Cooperation in Fragile States (2014) 

http://formin.finland.fi/public/default.aspx?contentid=315438&nodeid=49719&contentlan=2&culture=en-

US  

Human Rights Strategy of the Foreign Service, in Finnish (2013) 

http://formin.finland.fi/public/default.aspx?contentid=282901&nodeid=49540&contentlan=1&culture=fi-FI 

Action Plan for Mediation (2011) 

http://formin.finland.fi/public/default.aspx?contentid=236444&nodeid=15145&contentlan=2&culture=en-

US 

Other thematic policies and guidelines 

http://formin.finland.fi/public/default.aspx?nodeid=49719&contentlan=2&culture=en-US 

Evaluation guidelines 

Development Evaluation Norm (2015) 

http://formin.finland.fi/public/default.aspx?contentid=328977&nodeid=49326&contentlan=2&culture=en-

US  

Evaluation Manual of the MFA (2013) 

http://www.formin.finland.fi/public/default.aspx?contentid=288455&nodeid=34606&contentlan=2&culture=

en-US 

UNEG Manual: Integrating Human Rights and Gender Equality in Evaluations (2014) 

http://www.uneval.org/document/detail/1616 

Laws, guidelines and policies and other related material to humanitarian assistance 

Guideline Concerning Humanitarian Funding Granted by the Ministry for Foreign Affairs of Finland (2015) 

http://formin.finland.fi/public/default.aspx?contentid=296518&nodeid=49588&contentlan=2&culture=en-

US 

Finland’s Humanitarian Policy (2013) 

http://formin.finland.fi/public/default.aspx?contentid=101288&nodeid=15445&contentlan=2&culture=en-

US 

Humanitarian aid, MFA website 

http://formin.finland.fi/public/default.aspx?contentid=328888&nodeid=49588&contentlan=2&culture=en-

US  

http://julkaisut.valtioneuvosto.fi/bitstream/handle/10024/79455/VNK_J1117_Government_Report_2030Agenda_KANSILLA_netti.pdf?sequence=1
http://julkaisut.valtioneuvosto.fi/bitstream/handle/10024/79455/VNK_J1117_Government_Report_2030Agenda_KANSILLA_netti.pdf?sequence=1
http://formin.finland.fi/public/default.aspx?contentid=341918&nodeid=49313&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=341918&nodeid=49313&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=251855&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=332393&nodeid=49273&contentlan=1&culture=fi-FI
http://formin.finland.fi/public/download.aspx?ID=144034&GUID=%7BC1EF0664-A7A4-409B-9B7E-96C4810A00C2%7D
http://formin.finland.fi/public/download.aspx?ID=144034&GUID=%7BC1EF0664-A7A4-409B-9B7E-96C4810A00C2%7D
http://formin.finland.fi/public/default.aspx?contentid=315438&nodeid=49719&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=315438&nodeid=49719&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=282901&nodeid=49540&contentlan=1&culture=fi-FI
http://formin.finland.fi/public/default.aspx?contentid=236444&nodeid=15145&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=236444&nodeid=15145&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?nodeid=49719&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=328977&nodeid=49326&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=328977&nodeid=49326&contentlan=2&culture=en-US
http://www.formin.finland.fi/public/default.aspx?contentid=288455&nodeid=34606&contentlan=2&culture=en-US
http://www.formin.finland.fi/public/default.aspx?contentid=288455&nodeid=34606&contentlan=2&culture=en-US
http://www.uneval.org/document/detail/1616
http://formin.finland.fi/public/default.aspx?contentid=296518&nodeid=49588&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=296518&nodeid=49588&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=101288&nodeid=15445&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=101288&nodeid=15445&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=328888&nodeid=49588&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=328888&nodeid=49588&contentlan=2&culture=en-US
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Good Humanitarian Donorship principles 

http://www.ghdinitiative.org/  

UN resolution: Strengthening of the coordination of humanitarian emergency assistance of the United 

Nations 

http://www.un.org/documents/ga/res/46/a46r182.htm  

Act on Discretionary Goverment Transfers (688/2001) (Valtionavustuslaki) 

http://www.finlex.fi/fi/laki/ajantasa/2001/20010688  

Finland’s State Budget (Valtion talousarvioesitykset) 

http://budjetti.vm.fi/indox/index.jsp  

MFA Evaluations and reviews 

Final Evaluation of Regional Forest Projects in Mekong, Andean and Central America. Ministry for Foreign 

Affairs of Finland (2017) 

Evaluation on Programme-based Support through Finnish Civil Society Organizations - part 2 (2017) 

http://formin.finland.fi/public/default.aspx?contentid=362064&nodeid=49728&contentlan=2&culture=en-

US  

Evaluation: Finland’s Development Policy Programmes from a Results-Based Management Point of View 

2003–2013 

http://formin.finland.fi/public/default.aspx?contentid=322204&nodeid=49728&contentlan=2&culture=en-

US  

Evaluation of Finnish Humanitarian Assistance 1996 – 2004 (2005) 

http://formin.finland.fi/public/default.aspx?contentid=50644&nodeid=49728&contentlan=2&culture=en-US 

Evaluation of Finland’s Humanitarian Mine Action (2015) 

http://formin.finland.fi/public/default.aspx?contentid=336117&nodeid=49728&contentlan=2&culture=en-

US 

Review of Effectiveness of Finland’s Development Cooperation (2015) 

http://formin.finland.fi/public/default.aspx?contentid=329588&nodeid=49728&contentlan=2&culture=en-

US 

Evaluation of Peace and Development in Finland’s Development Cooperation (2014) 

http://formin.finland.fi/public/default.aspx?contentid=314295&nodeid=49728&contentlan=2&culture=en-

US 

Evaluation: Complementarity in Finland's Development Policy and Co-operation: Complementarity in the 

NGO instruments (2013) 

http://formin.finland.fi/public/default.aspx?contentId=299402&nodeId=15145&contentlan=2&culture=en-

US 

Evaluation of Finnish Aid to Afganistan (2008) 

http://formin.finland.fi/public/default.aspx?contentid=124847&nodeid=49728&contentlan=2&culture=en-

US 

Finnish Government programmes and reports 

Government programmes 

http://valtioneuvosto.fi/en/government/history/government-programmes-since-1917-new 

Government report on development policy 2014: Towards a More Just World Free of Poverty 

http://formin.finland.fi/public/default.aspx?contentid=307138&nodeid=49542&contentlan=2&culture=en-

US 

http://www.ghdinitiative.org/
http://www.un.org/documents/ga/res/46/a46r182.htm
http://www.finlex.fi/fi/laki/ajantasa/2001/20010688
http://budjetti.vm.fi/indox/index.jsp
http://formin.finland.fi/public/default.aspx?contentid=362064&nodeid=49728&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=362064&nodeid=49728&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=322204&nodeid=49728&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=322204&nodeid=49728&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=50644&nodeid=49728&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=336117&nodeid=49728&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=336117&nodeid=49728&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=329588&nodeid=49728&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=329588&nodeid=49728&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=314295&nodeid=49728&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=314295&nodeid=49728&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentId=299402&nodeId=15145&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentId=299402&nodeId=15145&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=124847&nodeid=49728&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=124847&nodeid=49728&contentlan=2&culture=en-US
http://valtioneuvosto.fi/en/government/history/government-programmes-since-1917-new
http://formin.finland.fi/public/default.aspx?contentid=307138&nodeid=49542&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=307138&nodeid=49542&contentlan=2&culture=en-US
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Government of Finland: Human Rights Report (2014) 

http://formin.finland.fi/public/default.aspx?contentid=324091&nodeid=49540&contentlan=2&culture=en-

US 

OECD DAC Peer Reviews 

Finland - DAC Peer Review of Development Co-operation (2017) 

http://www.oecd.org/dac/oecd-development-co-operation-peer-reviews-finland-2017-9789264287235-

en.htm  

Finland - DAC Peer Review of Development Co-operation (2012) 

http://www.oecd.org/dac/peer-reviews/peer-review-finland.htm 

Mid-term Review of Finland, 1st September 2014, Helsinki 

http://www.oecd.org/dac/peer-reviews/KJ(14)43_Final_Mid-term%20review%20of%20Finland.pdf 

Other evaluations, studies and reports  

OECD (2018, to be published). 2017 Survey on applying the eight building blocks of PCSD in the 

implementation of the 2030 Agenda: Finland 

OECD DAC (2017). Responding to Refugee Crises in Developing Countries: What Can We Learn From 

Evaluations? 

http://www.oecd-ilibrary.org/development/responding-to-refugee-crises-in-developing-countries_ae4362bd-

en 

EBA (2017). Making Waves: Implications of the irregular migration and refugee situation on Official 

Development Assistance spending and practices in Europe 

http://eba.se/en/making-waves-implications-of-the-irregular-migration-and-refugee-situation-on-official-

development-assistance-spending-and-practices-in-europe-2/#sthash.UivEGzbt.dpbs  

Norad (2017). How to engage in long-term humanitarian crises: a desk review 

https://www.norad.no/en/toolspublications/publications/2017/how-to-engage-in-long-term-humanitarian-

crises-a-desk-review/ 

The World Bank (2016). Forcibly Displaced. Towards a development approach supporting refugees, the 

internally displaced, and their hosts 

http://documents.worldbank.org/curated/en/465271473943788103/pdf/108289-PUB-PUBLIC-discl-10am-

sept-15-WBG-Forcibly-Displaced-low-res-no-emb-no-fore.pdf 

Development Policy Committee (2014). Suomen kehityspolitiikan tila 2014. Johdonmukaisesti kohti 

yhdenvertaisia mahdollisuuksia 

https://www.kehityspoliittinentoimikunta.fi/julkaisut-ja-materiaalit/vuosiarviot/vuosiarvio-2014/ 

ECDPM, ESRF. 2015. Assessing Policy Coherence for Development. A Pilot Study on the Impacts of 

OECD Countries’ Policies on Food Security in Tanzania (2015) 

http://ecdpm.org/publications/assessing-policy-coherence-development/ 

EC (2015). EU Report on Policy Coherence for Development including Member States replies 

https://ec.europa.eu/europeaid/node/100982 

OECD Development Centre (Carl Dahlman) (2015). A new rural development paradigm for developing 

countries for the 21st century 

http://formin.finland.fi/public/default.aspx?contentid=324091&nodeid=49540&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=324091&nodeid=49540&contentlan=2&culture=en-US
http://www.oecd.org/dac/oecd-development-co-operation-peer-reviews-finland-2017-9789264287235-en.htm
http://www.oecd.org/dac/oecd-development-co-operation-peer-reviews-finland-2017-9789264287235-en.htm
http://www.oecd.org/dac/peer-reviews/peer-review-finland.htm
http://www.oecd.org/dac/peer-reviews/KJ(14)43_Final_Mid-term%20review%20of%20Finland.pdf
http://www.oecd-ilibrary.org/development/responding-to-refugee-crises-in-developing-countries_ae4362bd-en
http://www.oecd-ilibrary.org/development/responding-to-refugee-crises-in-developing-countries_ae4362bd-en
http://eba.se/en/making-waves-implications-of-the-irregular-migration-and-refugee-situation-on-official-development-assistance-spending-and-practices-in-europe-2/#sthash.UivEGzbt.dpbs
http://eba.se/en/making-waves-implications-of-the-irregular-migration-and-refugee-situation-on-official-development-assistance-spending-and-practices-in-europe-2/#sthash.UivEGzbt.dpbs
https://www.norad.no/en/toolspublications/publications/2017/how-to-engage-in-long-term-humanitarian-crises-a-desk-review/
https://www.norad.no/en/toolspublications/publications/2017/how-to-engage-in-long-term-humanitarian-crises-a-desk-review/
http://documents.worldbank.org/curated/en/465271473943788103/pdf/108289-PUB-PUBLIC-discl-10am-sept-15-WBG-Forcibly-Displaced-low-res-no-emb-no-fore.pdf
http://documents.worldbank.org/curated/en/465271473943788103/pdf/108289-PUB-PUBLIC-discl-10am-sept-15-WBG-Forcibly-Displaced-low-res-no-emb-no-fore.pdf
https://www.kehityspoliittinentoimikunta.fi/julkaisut-ja-materiaalit/vuosiarviot/vuosiarvio-2014/
http://ecdpm.org/publications/assessing-policy-coherence-development/
https://ec.europa.eu/europeaid/node/100982
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Annex 2:  Project Descriptions (Terms of References) 

Programme Support to Forest Sector Reforms in Kenya, Miti Mingi Maisha Bora (MMMB) (Kenya, 2009–

2015, 22.7 MEUR) 

The MMMB Programme, funded by the MFA and the Government of Kenya, focused on improving forest 

and woodland management and utilization practices, and a transformation of policy and institutional 

arrangements to serve the needs of communities, the private sector, civil society and the government. The 

overall objective of the MMMB was to reduce poverty through ensuring that the forest sector contributes 

effectively and sustainably to improving the lives of the poor, restoring the environment, and aiding the 

economic recovery and growth of Kenya, within the context of Vision 2030. Programme supported the 

Ministry of Environment, and Natural Resources (ME&NR) and Kenya Forest Service (KFS) and Kenya 

Forest Research Institute (KEFRI) in programme implementation through four programme components. 

Originally, the MMMB programme was conceived as a 5-year programme from October 2009 to September 

2014. After the Mid-term Evaluation in September 2013, the programme was extended by 15 months on a 

non-cost basis until the end of December 2015. 

Lindi and Mtwara Agribusiness Support (LIMAS) 

(Tanzania, 2010–2016, 9.45 MEUR) 

The Lindi and Mtwara Agribusiness Support project (LIMAS), funded jointly by the Governments of 

Tanzania and Finland, was implemented in 2010-2016 in the South-Eastern corner of Tanzania, in Newala, 

Liwale and their surrounding districts in Mtwara and Lindi regions. The overall objective of the programme 

was to contribute to economic development in the targeted districts through agriculture and forestry 

production, processing and marketing enterprises. The programme purpose was to generate increased income 

for rural population in targeted districts through exploiting sustainable opportunities for competitive 

agribusiness. The programme aimed at taking a market driven approach, since it introduced new business 

concepts and approaches to the target region, invited potential business actors to Mtwara and Lindi from 

outside to identify and exploit their business potential, and assisted the selected entrepreneurs in developing 

and implementing their business plans. The project activities were carried out (depending on the component) 

by the district councils, farmers, rural communities, private companies, entrepreneurs and forest 

communities with the assistance of service providers, various NGOs and the project TA team.  

Two of the project’s components, Agribusiness and Agriculture development, ended their activities in late 

2015, while the Forestry development component continued till November 2016. The project was closed in 

December 2016. 

National Forest and Beekeeping Programme (NFBKP II) 

(Tanzania, 2013–2016, 2.9 MEUR) 

Extension of support to the National Forest and Beekeeping Programme (NFBKP II) was a bilateral project 

implemented by the Government of Tanzania and the MFA. The project’s main strategy for poverty 

reduction was through income generation to villages from sustainable harvesting of timber, honey production 

and other non-timber forest products. All interventions of the project aimed at a pro-poor approach. Key 

implementing entities were the Ministry of Natural Resources and Tourism, Prime Minister’s Office-

Regional and Local Government as well as Regional Secretaries and Local Government Authorities.  

The project started in October 2013 and was designed as a two-year project. However, it was prolonged 

through a non-cost extension and completed at the end of February 2016. Hence, the duration of the project 

was 29 months. Furthermore, a Bridging Phase was implemented during the period March-June 2016 to 

bridge between the present project and next phase of the support. 

Private Forestry Programme (PFP) 

(Tanzania, 2014–2018, 19.5 MEUR) 

Support to private plantation forestry and value chains concentrates in developing the forest cluster in 

Southern Highlands and Kilombero Valley in Tanzania, promotion of smallholder land rights and forest 

plantation, supporting establishment of associations and developing of small and medium size forest 

industries. The overall objective of the Program is to increase rural income through intensified private 
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plantation forestry and related value chains from seeds to market based on sustainable land use. The purpose 

is the development of sustainable and high-quality tree growing and strengthening of private plantation 

forestry-based value chains.  

The project supports sustainable land use planning, facilitates the organising of tree growers into Tree 

Growers Associations, and develops the capacities of tree growers, SMEs and service providers by providing 

training, extension and business services. The project accelerates tree growing and improves its quality and 

strengthens the quality of wood processing. The key beneficiaries of the Program are private tree growers 

and wood processing SMEs in the Program area, especially members of already existing and to be 

established Tree Growers Associations. 

The project was planned as a four-year project 2014–2017 but it was prolonged through a non-cost extension 

until the end of 2018. 

Support to Rural Development in Zambézia Province in Mozambique (Prodeza II) 

(Mozambique, 2010–2015, 9.6 MEUR) 

The first phase of Prodeza (2006–2010) focused on strengthening the economic development of the districts 

in the context of the Government of Mozambique’s decentralisation programme. Prodeza II was designed to 

focus on encouraging local economic growth through the development of agricultural value chains, while 

also supporting local food security for poorer members of the rural community in the target districts and 

promoting good governance and decentralisation. The overall purpose was to contribute to the reduction of 

rural poverty, especially of women, in Zambézia province. Prodeza II was managed by a local Project 

Management Unit, and nearly all activities were implemented by five service providers or implementing 

partners, such as local NGOs and consulting companies. The project was extended, and its duration was five 

years, completing at the end of December 2015 

Program for Luapula Agriculture and Rural Development (PLARD II) 

(Zambia, 2011–2015, 10.4 MEUR) 

Programme for Luapula Agricultural and Rural Development (PLARD) was a joint collaboration programme 

between the Government of the Republic of Zambia and the MFA. It was implemented in cooperation with 

the Ministry of Agriculture and Livestock in the Luapula province. The first phase was implemented in 

2006–2010. The second phase (PLARD II) began in January 2011 and continued with an eight months non-

cost extension until the end of August 2015. The overall objective and purpose of PLARD II had been 

defined in line with both the National Agricultural Policy and with the goals of the agriculture sector of 

Zambia, and were as follows: The overall objective of the programme was to contribute to the development 

of the efficient, competitive and sustainable agricultural and rural sector to ensure increased income and food 

security for the people of Luapula Province.  

Zambia National Farmers’ Union (ZNFU) 

(Zambia, 2009-2015, 7.8 MEUR) 

Finland has supported Zambia National Farmers’ Union (ZNFU) under the Core Support Programme (CSP) 

through the years 2009-15. CSP I, which ended in December 2013, was one of Finland’s most successful 

projects in Zambia and proved to be a very successful way of supporting smallholder farmers in increasing 

agricultural productivity, incomes and food security. The second phase of the support aimed at enhancing 

ZNFU’s research capacity, lobbying and advocacy function and provision of diversified and improved 

member services for the smallholder farmers. CSP II served to increase the coverage of the overall 

programme in terms of geographic reach across rural Zambia and income levels by about 20% for at least 

50% of the targeted farming households. The CSP II was designed to improve ZNFU’s capacity to provide 

better quality services to smallholder farmers in the following fields: Improved access to on-farm 

productivity enhancing technologies; improved and expanded access to market and trade facilities by piloting 

diversified market and facilitation services; enhanced and expanded access to capital and productive assets 

for small scale farmers; improved access to land and security of tenure. 
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Programme for Agro-Business Induced Growth in the  Amhara National Regional State, (AgroBig) 

(Ethiopia, Phase I: 2012 – 2017, 9.4 MEUR and the Phase II: 2017 - ongoing ) 

Supports rural economic development in the Amhara National Regional State of Ethiopia. The results of the 

first phase include increased production of onion and maize by the beneficiaries. Over 170 projects in 

Amhara have been supported from the funds established in the project.  

The second phase of AgroBIG is implemented in 2012-2021. The aimed impact of the project is that 

agriculture provides decent and sustainable livelihood and increased food security  to its beneficiaries in rural 

Amhara regional state.  Two outcomes contribute to the impact of the Programme and the first outcome 

needs to be achieved before the second can be achieved. They are 1. Value Chains in selected clusters 

provide increased income for farmers, cooperatives, processors, traders and private service providers. 2: 

Agricultural value chains provide jobs and income for Micro, Small and Medium Enterprises (MSMEs), and 

for women and youth. The expected outputs are: 1: Value chain actors’ access to finance and financial 

services is improved. 2: Agricultural farm productivity in selected crops is increased. 3: Cooperatives’ 

effectiveness as value chain actors is increased and their economical sustainability is improved and 4: 

MSMEs and women and youth have skills and resources to earn their income from agriculture-based 

activities. The project is be managed by the Bureau of Finance and Economic Cooperation in Amhara 

National Regional State.  

Finland's support is on 9.4 millions with following annual division:  2017: 1 million, 2018: 2 million, 2019: 

2,3 million, 2020: 2.6 million and  2021: 1,5 million.  
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Annex 2: Stakeholders consulted 

Last name First name Title (at the time of 

the intervention) 

Organisation (at 

the time of the 

intervention) 

Department/ 

unit 

Country/ 

global 

Linked to 

project (if 

relevant) 

Gend

er 

Contact  (if available) Stake-

holder 

category 

Bateno  Kebede Officer Food and 

Agriculture 

Organization of 

the United 

Nations (FAO) 

Plant 

Protection 

Ethiopia AgroBig II M   UN 

Organisatio

n 

Tiruneh Yibeltal Team Leader Food and 

Agriculture 

Organization of 

the United 

Nations (FAO) 

Agriculture & 

Livestock team 

Ethiopia AgroBig II M   UN 

Organisatio

n 

Mengistu Amare Team Coordinator Food and 

Agriculture 

Organization of 

the United 

Nations (FAO) 

Natural 

Resources 

Management 

Ethiopia AgroBig II M   UN 

Organisatio

n 

Tadesse Gezahegn Advisor MFA Water & 

Agricultural 

Growth 

Ethiopia AgroBig II M Gezahegn.Tadesse@fomin.fi  MFA 

Pekkola Marjaana Counsellor MFA Embassy of 

Finland in 

Ethiopia 

Ethiopia AgroBig II F www.finland.org.et  MFA 

Davoux Dominique Head of Rural 

Transformation 

and Resilience 

Delegation of 

the European 

Union to 

Ethiopia 

  Ethiopia AgroBig II M dominique.davoux@eeaseuropa.eu  Developme

nt partner 

mailto:Gezahegn.Tadesse@fomin.fi
http://www.finland.org.et/
mailto:dominique.davoux@eeaseuropa.eu


 

152 
 

Arto Valjas Desk Officer, Trade 

and Development 

MFA Embassy of 

Finland in 

Ethiopia 

Ethiopia AgroBig II M   MFA 

Mehari Tilahun Head Bureau of 

Finance and 

Economic 

Cooperation 

(BoFEC) 

  Ethiopia AgroBig II M tilahun.mehari@yahoo.cm  Regional 

governmen

t 

Tebabal Tekeba District Bureau 

Head 

Bureau of 

Agriculture 

(BoA) 

  Ethiopia AgroBig II M 778513@gmail.com  Regional 

governmen

t 

Wondemu Yibeltal Department Head Bureau of 

Agriculture 

(BoA) 

Horticulture Ethiopia AgroBig II M   Regional 

governmen

t 

Teshale Aynalem AB Focal person Bureau of 

Agriculture 

(BoA) 

  Ethiopia AgroBig II M aynalemteshe@gmail.com  Regional 

governmen

t 

Segahu Habtamu Coordinator Bureau of 

Agriculture 

(BoA) 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Abate Ermias Director Amhara Region 

Agricultural 

Research 

Institute (ARARI) 

  Ethiopia AgroBig II M   Academia 

& research 

Asseffa Alemayeh

u 

Directorate 

Director 

Amhara Region 

Agricultural 

Research 

Institute (ARARI) 

  Ethiopia AgroBig II M   Academia 

& research 

Afework Yohanes D/Bureau Head Bureau of Trade, 

Industry & 

Market 

  Ethiopia AgroBig II M   Regional 

governmen

t 

mailto:tilahun.mehari@yahoo.cm
mailto:778513@gmail.com
mailto:aynalemteshe@gmail.com


 

153 
 

Development 

(BoTMD) 

Kebede Yashambel Bureau Head Bureau of 

Technical & 

Vocational 

Training & 

Enterprise Devt 

(BoTVED) 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Sisay Endalkach

ew  

Focal person Bureau of 

Technical & 

Vocational 

Training & 

Enterprise Devt 

(BoTVED) 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Aderaw Teferi Manager Amhara Women 

Enterprises 

Association 

(AWEA) 

  Ethiopia AgroBig II M awea-2006@yahoo.com  Civil Society 

Organisatio

n (CSO) 

Tsige Girma President Amhara Women 

Enterprises 

Association 

(AWEA) 

  Ethiopia AgroBig II F   Civil Society 

Organisatio

n (CSO) 

Bantegegn Nibret Secretary General Chamber of 

Commerce 

  Ethiopia AgroBig II M nibret2014@gmail.com  Private 

sector 

Asres Asnaku Bureau Head Bureau of 

Women and 

Children,s Affairs 

(BoWCA) 

  Ethiopia AgroBig II F   Regional 

governmen

t 

Dessalegn Yohannes Expert Bureau of 

Women and 

Children,s Affairs 

(BoWCA) 

  Ethiopia AgroBig II M   Regional 

governmen

t 

mailto:awea-2006@yahoo.com
mailto:nibret2014@gmail.com
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Biyazen Degitu Manager Edget Lerobit 

Saving & Credit 

Cooperatives 

(SACCO) 

  Ethiopia AgroBig II W   Cooperativ

e 

Tarekegn Wuglet Beneficiary youth Youth group   Ethiopia AgroBig II M   Final 

beneficiary 

Teferra Woineshet Beneficiary youth Youth group   Ethiopia AgroBig II F   Final 

beneficiary 

Argaw Addise Beneficiary youth Youth group   Ethiopia AgroBig II F   Final 

beneficiary 

Agite Birtukan Beneficiary youth Youth group   Ethiopia AgroBig II F   Final 

beneficiary 

Atilewes .. Beneficiary youth Youth group   Ethiopia AgroBig II M   Final 

beneficiary 

Nigus Serkaddis Beneficiary youth Youth group   Ethiopia AgroBig II F   Final 

beneficiary 

Ayalew Abera Chairman Edget Lerobit 

Saving & Credit 

Cooperatives 

(SACCO) 

  Ethiopia AgroBig II M   Cooperativ

e 

Aysheshim Tewabe D/Manager Amhara Credit & 

Saving Inistitute 

(ACSI) 

  Ethiopia AgroBig II M tewabea@gmail.com  Private 

sector 

Admasu Fantahun Directorate 

Director 

Cooperatives 

Promotion 

Agency (CPA) 

  Ethiopia AgroBig II M devtecon04@yahoo.com  Regional 

governmen

t 

Yirsaw Shitahun Finance expert Cooperatives 

Promotion 

Agency (CPA) 

Finance Ethiopia AgroBig II M birarhs200@gmail.com  Regional 

governmen

t 

Haile Zerfu Director Responsible and 

Innovative Land 

Technical 

Assistance 

Ethiopia AgroBig II M zerfu.haile@Niras.fin  Other 

stakeholder 

mailto:tewabea@gmail.com
mailto:devtecon04@yahoo.com
mailto:birarhs200@gmail.com
mailto:zerfu.haile@Niras.fin
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Administration 

(REILA) 

Tura Birhan LIFT Programme 

Expert and 

Coordinator 

Land Investment 

for 

Transformation 

(LIFT) project 

  Ethiopia AgroBig II F birhantura@gmail.com  Other 

stakeholder 

Aniley Yelibe Coordinator of LIFT 

Economic 

Empowerment 

Unit 

Land Investment 

for 

Transformation 

(LIFT) project 

Land 

Administration 

Ethiopia AgroBig II M   Other 

stakeholder 

Walle Teshome Director Agricultural 

Transformation 

Agency (ATA) 

Amhara ATA 

Branch 

Ethiopia AgroBig II M   Regional 

governmen

t 

Melak Girmay Representative Tana Union Manager Ethiopia AgroBig II M belachewop@gmail.com  Civil Society 

Organisatio

n (CSO) 

Abbay Sitotaw Representative Merkeb Union Board 

Chairman 

Ethiopia AgroBig II M   Civil Society 

Organisatio

n (CSO) 

Dagnew Mulatu Expert/Representa

tive 

Livestock Agency Extension 

Directorate 

Ethiopia AgroBig II M   Regional 

governmen

t 

Adamu Anteneh District 

Administrator 

North Mecha 

District 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Simeneh Yihenew Head District Finance 

Office 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Belayneh .. AgroBig Focal 

person 

District Finance 

Office 

Finance Ethiopia AgroBig II M   Regional 

governmen

t 

mailto:birhantura@gmail.com
mailto:belachewop@gmail.com
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Biru Abiyot Manager  Koga Irrigation 

Project Office 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Alelign Mihret Model Farmer Koga Irrigation 

Project Office 

  Ethiopia AgroBig II M   Final 

beneficiary 

Alemu Abebaw Contract farmer Koga irrigation 

project 

  Ethiopia AgroBig II M   Final 

beneficiary 

Genete Degu Head District Trade 

Office 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Yeshiambel Birhanu Head North Mecha 

District 

Agriculture 

Office 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Yideg Yeshiwas Secretary  Koga Union Secretary Ethiopia AgroBig II M   Civil Society 

Organisatio

n (CSO) 

Meket Tazeb Control Committee Koga Union Control Comm. Ethiopia AgroBig II M   Civil Society 

Organisatio

n (CSO) 

Asmarech Misikir Head District Bureau 

of Women and 

Children Affairs 

(BoWCA) 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Abebaw Yitbarek Head Fogera District 

Finance Office 

Head Ethiopia AgroBig II M   Regional 

governmen

t 

Abera Shewaye Director National Rice 

Research 

Institute (NRRI) 

  Ethiopia AgroBig II F   Academia 

& research 
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Tadesse Tilahun Researcher National Rice 

Research 

Institute 

(NRRI)/Menonite 

economic 

Development 

Association 

(MEDA) 

Emerta/MEDA Ethiopia AgroBig II M   Academia 

& research 

Yinager Mulatu Researcher Ethiopians 

Motiivating To 

Rise Trade & 

Agrobusinee 

(EMERTA) 

  Ethiopia AgroBig II M   Other 

stakeholder 

Goshu Aderajew AB Focal person Fogera District 

Cooperatives 

Promotion 

Agency (CPA) 

AB focal 

person 

Ethiopia AgroBig II M   Regional 

governmen

t 

Wondimu Anteneh AB Focal person Fogera District 

Agriculture 

Office 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Reshem Kent Finance Advisor AgroBig II Finance Ethiopia AgroBig II M kentresheme@Agrobig.org  Programme 

staff 

Yaregal Endalkach

ew 

Rural Finance 

Advisor 

AgroBig II Finance Ethiopia AgroBig II M endalkachew.Yaregal@Agrobig.org  Programme 

staff 

Komulaine

n 

Meeri Chief Technical 

Advisor 

AgroBig II CTA Ethiopia AgroBig II F cta@agrobig.org  Programme 

staff 

Kuivanen Katja Junior Expert AgroBig II M&E, 

Communicatio

n 

Ethiopia AgroBig II F Katjakuivanen@grobig.org  Programme 

staff 

Worku Mezgebu Monitoring and 

Evaluation Advisor 

AgroBig II M&E Ethiopia AgroBig II M mezgebu.worku@agrobig.org  Programme 

staff 

mailto:kentresheme@Agrobig.org
mailto:endalkachew.Yaregal@Agrobig.org
mailto:cta@agrobig.org
mailto:Katjakuivanen@grobig.org
mailto:mezgebu.worku@agrobig.org
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Fentie Getachew Cluster Advisor AgroBig II Merawi Office Ethiopia AgroBig II M getachew.fentie@agrobig.org  Programme 

staff 

Kebede Ayichew Capacity Building 

& Social 

Development 

Advisor 

AgroBig II ST Ethiopia AgroBig II M ayichewk2005@gmail.com  Programme 

staff 

Tesera Abraham Focal person North Mecha 

District Trade 

office 

  Ethiopia AgroBig II M abrhamtesera@gmail.com  Regional 

governmen

t 

Tafere Endalew Manager Koga Union   Ethiopia AgroBig II M birhanu452517@gmail.com  Civil Society 

Organisatio

n (CSO) 

Getahun Dessie Researcher Fogera Nartional 

Rice Research & 

Training Centre 

(FNRRTC) 

Horticulture 

Researcher 

Ethiopia AgroBig II M desdesgetahun@gmail.com  Academia 

& research 

Zewdu  Zelalem Researcher Fogera Nartional 

Rice Research & 

Training Centre 

(FNRRTC) 

Rice Research Ethiopia AgroBig II M zelalemsate@gmail.com  Academia 

& research 

Tadesse Tilahun Researcher Amhara 

Agricultural 

Research 

Institute 

(ARARI), Fogera 

Nartional Rice 

Research & 

Training Centre 

(FNRRTC) 

Rice Research Ethiopia AgroBig II M tilahuntadesse2000@gmail.com  Academia 

& research 

Melak Girmay Representative Tana Union Manager Ethiopia AgroBig II M   Cooperativ

e 

mailto:getachew.fentie@agrobig.org
mailto:ayichewk2005@gmail.com
mailto:abrhamtesera@gmail.com
mailto:birhanu452517@gmail.com
mailto:desdesgetahun@gmail.com
mailto:zelalemsate@gmail.com
mailto:tilahuntadesse2000@gmail.com
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Abbay Sitotaw D/Manager Merkeb Union   Ethiopia AgroBig II M   Cooperativ

e 

Guwadde Jember Administrator Fogera District 

Office 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Mengiste Adebabay Head Bureau of Trade, 

Industry and 

Market 

Development 

office 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Abebaw Yitbarek Head Fogera District 

Agriculture 

Office 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Asfaw Getinet Head Fogera District 

Cooperative 

Promotion 

Office 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Fasikaw Asegedech Head Fogera District 

Women & 

Children's Office 

  Ethiopia AgroBig II W   Regional 

governmen

t 

Alemayehu Fantahun Focal person Fogera 

District Technical 

and Vocational 

Training and 

Enterprise 

Development off

ice 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Alitalel Zewdu Focal person Fogera District 

Women & 

Children's office 

  Ethiopia AgroBig II M   Regional 

governmen

t 
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Asmir Getinet Head Fogera District 

Cooperative 

Promotion 

Office 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Godge Aderajew Focal person Fogera District 

Cooperative 

Promotion 

Office 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Yalew Sisaynew Focal person District Bureau 

of Trade, 

Industry and 

Market 

Development 

office 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Balachew Shumet Head Fogera 

District Technical 

and Vocational 

Training and 

Enterprise 

Development Of

fice 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Achenif Chalachew Expert Fegera District 

Finance Office 

Bilateral 

Cooperation 

Ethiopia AgroBig II M   Regional 

governmen

t 

Ale Nigusie Model Farmer Shina Irrigation 

Farmer  

Beneficiary 

&Key 

Informant 

Ethiopia AgroBig II M   Final 

beneficiary 

Tibebu Tsega D/Head Bureau of 

Finance and 

Economic 

Cooperation 

(BoFEC) 

Dep/head Ethiopia AgroBig II M tsegatibebu.belay@gmail.com  Regional 

governmen

t 

mailto:tsegatibebu.belay@gmail.com


 

161 
 

Gelaw Marew Secretary Worota Zuriya 

Irrigation 

Cooperative 

  Ethiopia AgroBig II M   Cooperativ

e 

Ayele Gebeyaw Farmer Worota Zuriya 

Irrigation 

Cooperative 

FGD 

participant 

Ethiopia AgroBig II M   Cooperativ

e 

Admare Desta Chairman Worota Zuriya 

Irrigation 

Cooperative 

FGD 

participant 

Ethiopia AgroBig II M   Cooperativ

e 

Belay Mare  Chairman Worota Zuriya 

Irrigation 

Cooperative 

Control 

Committee 

Ethiopia AgroBig II M   Cooperativ

e 

Zemenay Aberra Farmer Kuhar Kebele 

Residence 

FGD 

participant 

Ethiopia AgroBig II M   Final 

beneficiary 

Abebe Jember Expert Kuhar Kebele  FGD 

participant 

Ethiopia AgroBig II M   Final 

beneficiary 

Asmare Ghebre Farmer Kuhar Kebele FGD 

participant 

Ethiopia AgroBig II M   Final 

beneficiary 

Takele Prist 

Abaasefu 

Farmer Kuhar Kebele FGD 

participant 

Ethiopia AgroBig II M   Final 

beneficiary 

Agmas Adugna 

(Priest) 

Secretary Kuhar Irrigation 

Cooperatives 

FGD 

participant 

Ethiopia AgroBig II M   Cooperativ

e 

Yeneneh Tesfahun Management 

Member 

Kuhar 

Kebele/District 

  Ethiopia AgroBig II M   Regional 

governmen

t 

Takele Tirusew 

(Priest) 

Manager Kuhar Kebele  FGD 

participant 

Ethiopia AgroBig II M   Regional 

governmen

t 

Andarge Silenat Head Kuhar Irrigation 

Cooperative 

Property  Ethiopia AgroBig II M   Cooperativ

e 
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Engidaw Nigat Member Kuhar Irrigation 

Cooperative 

FGD 

participant 

Ethiopia AgroBig II M   Cooperativ

e 

Ande Simengew Cashier Kuhar Irrigation 

Cooperative 

FGD 

participant 

Ethiopia AgroBig II M   Cooperativ

e 

Amamas Aemiro Development 

Agent (DA) 

Kuhar Irrigation 

Cooperative 

Cooperative 

Organizer 

Ethiopia AgroBig II M   Cooperativ

e 

Mesfin Zenaw Committee 

Member 

Kuhar Irrigation 

Cooperative 

Cooperative 

Management 

Ethiopia AgroBig II M   Cooperativ

e 

Dessie Mengistu Secretary Kuhar Irrigation 

Cooperative 

  Ethiopia AgroBig II M   Cooperativ

e 

Tebabal Prist Baye Chairman Kuhar Irrigation 

Cooperative 

  Ethiopia AgroBig II M   Cooperativ

e 

Kifle Kasew Farmer Kuhar Irrigation 

Cooperative 

FGD 

participant 

Ethiopia AgroBig II M   Cooperativ

e 

Belete Tafete Vice Chairman Kuhar Irrigation 

Cooperative 

  Ethiopia AgroBig II M   Cooperativ

e 

Gizaw Teginew Farmer Kuhar Irrigation 

Cooperative 

FGD 

participant 

Ethiopia AgroBig II M   Cooperativ

e 

Alelign Ayenew Farmer Kuhar Irrigation 

Cooperative 

FGD 

participant 

Ethiopia AgroBig II M   Cooperativ

e 

Melke Getachew Farmer Kuhar Irrigation 

Cooperative 

FGD 

participant 

Ethiopia AgroBig II M   Cooperativ

e 

Mersha Simeneh Purchaser Kuhar Irrigation 

Cooperative 

FGD 

participant 

Ethiopia AgroBig II M   Cooperativ

e 

Sarah De Smet  Project Manager 

for Gender 

Empowerment in 

Markets Project 

Empowering 

Netherlands 

Development 

Organisation 

(SNV) Ethiopia 

  Ethiopia AgroBig II F sdesmet@snv.org  Developme

nt partner 

mailto:sdesmet@snv.org
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women and youth 

in horticulture 

Daniel  Ulric Managing Director EthioChicken   Ethiopia AgroBig II M ulric.daniel@ethiochicken.com  Private 

sector 

Marjanen Jutta Programme 

Officer, Ethiopia 

MFA Unit for the 

Horn of Africa 

and Eastern 

Africa 

Ethiopia AgroBig II F jutta.marjanen@formin.fi  MFA 

Tesfaye Nigusu Regional Manager 

for Development 

Cooperation 

Finnish  

Evangelic  

Lutheran  

Mission - Felm 

  Ethiopia Global M   Civil Society 

Organisatio

n (CSO) 

Pekkola Marjaana Counselor, Natural 

Resources  

MFA Embassy of 

Finland in 

Addis Ababa  

Ethiopia AgroBig II F marjaana.pekkola@formin.fi  MFA 

Laine Mikko Managing Director Tommi Laine 

Trading Oy 

  Finland PFP m mikko.laine@slidetec.fi  Private 

sector 

Männikkö Jani Researcher ICRAF   Finland Multilatera

l 

M   UN 

Organisatio

n 

Ramses  Malaty Counsellor, Deputy 

Head of Mission 

MFA Embassy of 

Finland in 

Nairobi 

Kenya  MMMB m Ramses.Malaty@formin.fi  MFA 

Anni Mandelin Councillor, Natural 

Resources and 

Private Sector 

Development 

MFA Embassy of 

Finland in 

Nairobi 

Kenya  MMMB F Anni.Mandelin@formin.fi   MFA 

Kamau Waithaka Technical Staff, 

Environment and 

Natural Resources  

MFA Embassy of 

Finland in 

Nairobi 

Kenya  MMMB m kamau.waithaka@formin.fi   MFA 

mailto:ulric.daniel@ethiochicken.com
mailto:jutta.marjanen@formin.fi
mailto:marjaana.pekkola@formin.fi
mailto:Ramses.Malaty@formin.fi
mailto:Anni.Mandelin@formin.fi
mailto:kamau.waithaka@formin.fi
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Heta   Pyhalahti Commercial 

Counsellor 

Business Finland   Kenya  MMMB f heta.pyhalahti@businessfinland.fi   Other 

stakeholder 

Tuomas  Koivisto Junioir Adviser Business Finland   Kenya  MMMB m tuomas.koivisto@businessfinland.fi   Other 

stakeholder 

Gidion  Gathara  Forest 

Conservation 

Secretary 

Ministry of 

Environment 

and Natural 

Resources 

(MENR) 

  Kenya  MMMB m gideongathaara@yahoo.com  Central 

Governmen

t 

Gordon  Sigu Research Scientist Ministry of 

Environment 

and Natural 

Resources 

(MENR) 

  Kenya  MMMB m   Central 

Governmen

t 

Beatrice  Atieno  Senior officer  Ministry of 

Environment 

and Natural 

Resources 

(MENR)  

  Kenya  MMMB f   Central 

Governmen

t 

Njoki  .. Staff at KEFRI   Kenya Forest 

Research 

Institute (KEFRI) 

  Kenya  MMMB f   Academia 

& research 

Monical  Kalenda  Chief Conservator 

of Forests 

Kenya Forest 

Service (KFS)  

  Kenya  MMMB f director@kenyaforestservice.org  Central 

Governmen

t 

Zipporah   Toroitich  Deputy Chief 

Conservator 

(former Project 

Manager of 

MMMB)  

Kenya Forest 

Service (KFS)  

  Kenya  MMMB F ziptoro@yahoo.com  Central 

Governmen

t 

mailto:heta.pyhalahti@businessfinland.fi
mailto:tuomas.koivisto@businessfinland.fi
mailto:gideongathaara@yahoo.com
mailto:director@kenyaforestservice.org
mailto:ziptoro@yahoo.com
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Luke  Njuguna  Manager, 

Plantation and 

Enterprise Division 

(Former 

Component 3 

Manager at 

MMMB) 

Kenya Forest 

Service (KFS)  

Plantation and 

Enterprise 

Division at KFS 

Kenya  MMMB m   Central 

Governmen

t 

Oscar   Simanto Manager, Forest 

Division, Market 

Analysis and 

Enterprise 

Development 

Kenya Forest 

Service (KFS)  

Market 

Analysis and 

Enterprise 

Development 

Kenya  MMMB m   Central 

Governmen

t 

Josphat  Inganji  Manager 

Cooperative 

Services 

Kenya Forest 

Service (KFS)  

 Project 

Planning, 

Monitoring 

and Evaluation 

Kenya  MMMB m   Central 

Governmen

t 

David   Mtisya Component 1 

Manager  

Kenya Forest 

Service (KFS)  

KFS  Kenya  MMMB m Dmutisya83@gmail.com   Central 

Governmen

t 

Pieter  Pietrowicz  Sustainable Private 

Forest 

Management  

Kenya Forest 

Service (KFS)  

KFS  Kenya  MMMB m p@pietrowicz.de   Central 

Governmen

t 

Emilio  Mugo Chief Conservator 

at the time of 

MMMB  

Kenya Forest 

Service (KFS)  

KFS  Kenya  MMMB m   Central 

Governmen

t 

Thomas   Yatich Lead, Environment 

and Natural 

Resources, and 

Climate Change   

Delegation of 

the European 

Union to Kenya 

Environment 

and Natural 

Resources, and 

Climate 

Change  

Kenya  MMMB m   Developme

nt partner 

Kaberia  Kamencu Small Micro 

Enterprise 

Saw Miller  Small Micro 

Enterprise  

Kenya  MMMB m kkamencu@gmail.com   Private 

sector 

mailto:Dmutisya83@gmail.com
mailto:p@pietrowicz.de
mailto:kkamencu@gmail.com
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Joyce  Nthuku Ecosystem 

Conservator, Kitui 

County  

Kenya Forest 

Service (KFS)  

KFS, Kitui 

County  

Kenya  MMMB f   Regional 

governmen

t 

Patrick  Maingi  Forester, Mwingi 

Sub-County  

Kenya Forest 

Service (KFS)  

Forestry  Kenya  MMMB m   Regional 

governmen

t 

Joseph  Kimwele Community Forest 

Coordinator 

Community 

Mwingi Sub-

county  

Mwingi Sub-

county 

Kenya  MMMB m   Final 

beneficiary 

Francis   Kariuki Head of Central 

Highlands 

Conservancy  

Kenya Forest 

Service (KFS)  

KFS Kenya  MMMB m   Regional 

governmen

t 

Esther   Mugo Deputy, Ecosystem 

Conservator Nyeri 

County  

Kenya Forest 

Service (KFS)  

KFS Kenya  MMMB f   Regional 

governmen

t 

Robert  Tarus  Desk Officer, 

Upper Tana 

Catchment 

Development 

Program 

Kenya Forest 

Service 

(KFS)/Internatio

nal Fund for 

Agricultural 

Development 

(IFAD) 

KFS  Kenya  MMMB m robtarus@gmail.com  Regional 

Governmen

t 

Muuttoma

a 

Pekka Freelance MFA Embassy of 

Finland 

Kenya  MMMB M pekka.muuttomaa@gmail.com   MFA 

Torvinen Laura Ambassador MFA Embassy of 

Finland in 

Mozambique 

Mozambiq

ue 

All projects 

in 

Mozambiq

ue 

F laura.torvinen@formin.fi MFA 

Jakkila Jaakko Counsellor MFA Embassy of 

Finland in 

Mozambique 

Mozambiq

ue 

All projects 

in 

Mozambiq

ue 

M Jaakko.jakkila@formin.fi MFA 

mailto:robtarus@gmail.com
mailto:pekka.muuttomaa@gmail.com
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Pinto Lia Communication 

Officer 

MFA Embassy of 

Finland in 

Mozambique 

Mozambiq

ue 

All projects 

in 

Mozambiq

ue 

F Lia.Pinto@formin.fi MFA 

Heydman Marinus Counsellor MFA Embassy of 

Finland in 

Mozambique 

Mozambiq

ue 

All projects 

in 

Mozambiq

ue 

M marinusheydeman@formin.fi MFA 

Psico Aurora Director 

Investments 

GAPI-Gabinete 

de Apoio e 

Consultoria a 

Pequenas 

Industrias 

(Gabinet of 

Consultancy and 

Support to Small 

Industry - 

Microfinance 

Institution) 

Investment 

Division 

Mozambiq

ue 

PRODEZA II 

- Support 

to Rural 

Developme

nt in 

Zambézia 

Province 

F aurora.mne@gapi.co.mz Other 

stakeholder 

Abdul Amiro Senior Officer GAPI-Gabinete 

de Apoio e 

Consultoria a 

Pequenas 

Industrias 

(Gabinet of 

Consultancy and 

Support to Small 

Industry - 

Microfinance 

Institution 

Investment 

Division 

Mozambiq

ue 

PRODEZA II  M amiroabdul@gapi.co.mz Other 

stakeholder 

Martins Margarida Researcher Rural 

Development 

Observatory 

(OMR) 

  Mozambiq

ue 

PRODEZA II F margaridamartins@gmail.com Academia 

& research 
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Feijo João Researcher Rural 

Development 

Observatory 

(OMR) 

  Mozambiq

ue 

PRODEZA II M joaofeijo@hotmail.com Academia 

& research 

Tinga Jorge Independent 

Consultant 

    Mozambiq

ue 

PRODEZA II M jorge.tinga@gmail.com Other 

stakeholder 

Zandamela Barnabé Managing Partner AGRIMAG - 

Agribusiness 

Company  

  Mozambiq

ue 

PRODEZA II M barnabe.zandamela@agsmocambiq

ue.com 

Private 

sector 

Cuco Arlito Managing Partner Green Resources   Mozambiq

ue 

PRODEZA II M arlito.cuco@greenresources.no Private 

sector 

Chauque Jeremias Deputy Director Ministry of 

Agriculture and 

Food Security 

Directorate of 

Planning and 

International 

Cooperation 

Mozambiq

ue 

PRODEZA II M jerchauque@yahoo.com Central 

Governmen

t 

Chachuaio Deodete Techinician Ministry of Land, 

Environment 

and Rural 

Development 

National 

Directorate of 

Rural 

Development 

Mozambiq

ue 

PRODEZA II F deodetechachuaio@gmail.com Central 

Governmen

t 

Muchanga Cristina Techinician Ministry of Land, 

Environment 

and Rural 

Development 

National 

Directorate of 

Land 

Mozambiq

ue 

PRODEZA II F cristinamuchanga@gmail.com Central 

Governmen

t 

Pereira  Inacio Senior Agronomist Ministry of 

Agriculture and 

Food Security 

Department of 

seeds 

Mozambiq

ue 

PRODEZA II M inaciofcpereira@gmail.com Central 

Governmen

t 

Penicela Luisa Researcher Ministry of 

Agriculture and 

Food Security 

Institute of 

Agrarian 

Research 

Mozambiq

ue 

PRODEZA II F lpenicela90@gmail.com Central 

Governmen

t 

Martins Manuel Consultant Netherlands 

Development 

  Mozambiq

ue 

PRODEZA II M mmartins@snv.org Developme

nt partner 



 

169 
 

Organisation 

(SNV) Ethiopia 

Tique Cesar Rural 

Development 

Specialist 

African 

Development 

Bank - African 

Development 

Fund 

Agriculture&Ru

ral 

Development 

Mozambiq

ue 

PRODEZA II M c.tique@afdb.org Multilaterla

l 

developme

nt bank 

Carlos Mario 

Jorge 

Consultant Ajuda de 

Desenvolviment

o de Povo para 

Povo (ADPP) 

  Mozambiq

ue 

ADPP M mariojorge.carlos@gmail.com Programme 

staff 

Madureira António Fund Raising 

Specialist 

Ajuda de 

Desenvolviment

o de Povo para 

Povo (ADPP) 

  Mozambiq

ue 

ADPP M madureira@adpp-mozambique.org Programme 

staff 

Holm Birgit Country Director Ajuda de 

Desenvolviment

o de Povo para 

Povo (ADPP) 

  Mozambiq

ue 

ADPP F b.holm@adpp-mozambique.org Implementi

ng partner 

Salato Armindo 

Pedro 

Program Director Adventist 

Development 

and Relief 

Agency (ADRA) 

  Mozambiq

ue 

PRODEZA II M asalato@adramozambique.org Civil Society 

Organisatio

n (CSO) 

Tique Cesar Rural 

Development 

Specialist 

African 

Development 

Bank - African 

Development 

Fund 

Agriculture&Ru

ral 

Development 

Mozambiq

ue 

PRODEZA II M c.tique@afdb.org Multilaterla

l 

developme

nt bank 

Rubino Francisco Rural 

Development 

Specialist 

African 

Development 

Bank - African 

Development 

Fund 

Agriculture&Ru

ral 

Development 

Mozambiq

ue 

PRODEZA II M   Multilaterla

l 

developme

nt bank 
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Mucavele Custodio Country Head International 

Fund for 

Agricultural 

Development 

(IFAD) 

  Mozambiq

ue 

PRODEZA II M c.mucavel@ifad.org Multilaterla

l 

developme

nt bank 

Manhenje Narciso Programme 

Cordinator 

International 

Fund for 

Agricultural 

Development 

(IFAD) 

EU-MDG1c Mozambiq

ue 

PRODEZA II M n.manhenje@ifad.org Multilaterla

l 

developme

nt bank 

Feijo João Researcher Rural 

Development 

Observatory 

(OMR) 

Academia & 

research  

Mozambiq

ue 

PRODEZA II M joaofeijo@hotmail.com Academia 

& research 

Mosca João Researcher Rural 

Development 

Observatory 

(OMR) 

Academia & 

research  

Mozambiq

ue 

PRODEZA II M joao.mosca1953@gmail.com Academia 

& research 

Atterfors Olov Programme 

manager 

Embassy of 

Sweden in 

Mozambique 

Rural 

Development 

Mozambiq

ue 

PRODEZA II M Olov.atterfors@gov.se Developme

nt partner 

Saraiva Erasmo   Embassy of 

Austria in 

Mozambique 

  Mozambiq

ue 

PRODEZA II M erasmo.saraiva@ada.gv.at Developme

nt partner 

Pereira  Claudia Assistant FAO 

Representative-

Program 

Food and 

Agriculture 

Organization of 

the United 

Nations (FAO) 

Programs Mozambiq

ue 

PRODEZA II F claudia.pereira@fao.org UN 

Organisatio

n 

Ribeiro Rui Managing Partner Austral Cowi - 

Consulting 

Company 

Value chain 

development 

Mozambiq

ue 

PRODEZA II M rui.ribeiro@australcowi.co.mz Private 

sector 
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Vaaranma Leena Former Counsellor 

/ CTA PRODEZA II 

MFA Embassy of 

Finland in 

Mozambique 

Mozambiq

ue 

PRODEZA II F leena.vaaranmaa@formin.fi  MFA 

Zandamela Barnabé Managing Partner AGRIMAG - 

Agribusiness  

Company  

Agribusiness Mozambiq

ue 

PRODEZA II M barnabe.zandamela@agsmocambiq

ue.com 

Private 

sector 

Gruenewal

d 

Ilona Programme 

Manager 

Delegation of 

the European 

Union to 

Mozambique 

PRODEL-

Programme of 

Local Economic 

Development 

Mozambiq

ue 

PRODEZA II F lona.GRUENEWALD@eeas.europa.e

u 

Developme

nt partner 

Zibia José Provincial Director 

of Agriculture and  

Food Security - 

Zambezia 

Provincial 

Directorate of 

Agriculture and 

Food Security 

Provincial 

Directorate 

Mozambiq

ue 

PRODEZA M jazbia@gmail.com Regional 

governmen

t 

Ligonha Maria 

Xavier 

Executive Director Mozambican 

Association for 

Women and 

Education 

(AMME) 

  Mozambiq

ue 

PRODEZA II F   Civil Society 

Organisatio

n (CSO) 

Cosme Yara Coordinator Mozambican 

Association for 

Women and 

Education 

(AMME) 

Gender, 

Women and 

Children 

Mozambiq

ue 

PRODEZA II M   Civil Society 

Organisatio

n (CSO) 

Sulemane Carlos Coordinator Mozambican 

Association for 

Women and 

Education 

(AMME) 

Health Mozambiq

ue 

PRODEZA II M   Civil Society 

Organisatio

n (CSO) 

Pereira  Gervasio Director Nicoadala Rice 

Mill - EOZ 

  Mozambiq

ue 

PRODEZA II M   Private 

sector 
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Muquissiri

ma 

Atumane Coordinator Miruku - 

Cooperative of 

Agro Business 

Development 

Services 

Farmers 

groups 

trainning 

Mozambiq

ue 

PRODEZA II M atumane@miruku.org Cooperativ

e 

Cardoso Florentino Director District Services 

of Economic 

Activities (SDAE) 

Mocuba 

  Mozambiq

ue 

PRODEZA II M cardoso.florent@gmail.com Regional 

governmen

t 

Aguacheiro João Extensionist District Services 

of Economic 

Activities (SDAE) 

Mocuba 

Rural 

Extension 

Mozambiq

ue 

PRODEZA II M   Regional 

governmen

t 

Sotomane Geraldo President Mocuba 

Association of 

Economic Agents 

(AGEMO) 

  Mozambiq

ue 

PRODEZA II M gsotomane@gmail.com Private 

sector 

Muzafa .. Chairman Mocuba 

Association of 

Economic Agents 

(AGEMO) 

  Mozambiq

ue 

PRODEZA II M   Private 

sector 

Fondo Olinda Managing Partner Agro comercial 

Olinda Fondo 

(ACOF) - 

Agriculture 

Company 

Support to 

Outgrowers 

schemes 

Mozambiq

ue 

PRODEZA II F olindafondo@yahoo.com.br Private 

sector 

Lampião António Manager Aniwanana 

Kanvanhiana 

Comercial (AKA) 

- Mocuba 

Second Tier 

Cooperative 

Mozambiq

ue 

PRODEZA II M lampiao.aka@gmail.com Private 

sector 

Sindique Olimpio Rice Mill Manager Cooperative 

Mudhe Mone - 

Rice producers Mozambiq

ue 

PRODEZA II M   Cooperativ

e 
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Maganja da 

Costa 

Matamba Henriques Board member Cooperative 

Mudhe Mone - 

Maganja da 

Costa 

Rice producers Mozambiq

ue 

PRODEZA II M   Cooperativ

e 

Albuquerq

ue 

Lindo Rice Mill operator Cooperative 

Mudhe Mone - 

Maganja da 

Costa 

Rice producers Mozambiq

ue 

PRODEZA II M   Cooperativ

e 

Garrido António President Cooperative 

Mudhe Mone - 

Maganja da 

Costa 

Rice producers Mozambiq

ue 

PRODEZA II M   Cooperativ

e 

Gonçalo  José Regional 

Coordinator 

Agriculture and 

Natural 

Resources 

Landscape 

Management 

Project 

(SUSTENTA) 

Ministry of 

Land 

Environment 

and Rural 

Development 

Mozambiq

ue 

PRODEZA II M jmgoncalo@yahoo.com Other 

stakeholder 

Collon John Project 

Coordinator 

Support to Rural 

Development in 

Zambézia 

Province 

(PRODEZA II) 

Project 

Coordination 

Mozambiq

ue 

PRODEZA II M johnny.colon@portucelsoporcel.co.

mz 

Programme 

staff 

Afonso Felicio Supervisor 

Farmers Clubs 

Ajuda de 

Desenvolviment

o de Povo para 

Povo (ADPP) 

Namacurra 

District 

Mozambiq

ue 

ADPP M fffelicioafonso@gmail.com Programme 

staff 

Neves Estevão Director Environment 

Development 

  Mozambiq

ue 

PRODEZA II M   Other 

stakeholder 
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Programme 

(PRODEA)  

Hirvonen Soila External gender 

consultant 

Independent 

Consultant 

  Mozambiq

ue 

PRODEZA II F soila.hirvonen@gmail.com  short-term 

consultant 

Ruuska Eva JPO Support to Rural 

Development in 

Zambézia 

Province 

(PRODEZA II) 

  Mozambiq

ue 

PRODEZA II F eevamaria.ruuska@gmail.com  Implementi

ng partner 

Muchiguel Farai Programe officer Adventist 

Development 

and Relief 

Agency (ADRA) 

  Mozambiq

ue 

PRODEZA II M fmuchiguel@adramozambique.org  Implementi

ng partner 

Cardoso Jorge Executive Director NANA   Mozambiq

ue 

PRODEZA II M jorgecardso2020@yahoo.com.br  Implementi

ng partner 

Nasciment

o 

Benjamin Project staff Support to Rural 

Development in 

Zambézia 

Province 

(PRODEZA II) 

  Mozambiq

ue 

PRODEZA II M benleonas@gmail.com  Implementi

ng partner 

Huvio Tiina Programme 

Director 

Finnish Agri-

Agency for Food 

and Forest 

Development 

(FFD) 

  Mozambiq

ue 

PRODEZA II F tiina.huvio@ffd.fi  Civil Society 

Organisatio

n (CSO) 

White Pamela  Senior Manager  FCG 

International 

  Mozambiq

ue 

PRODEZA II F pamela.white@fcg.fi Implementi

ng partner 

Matsinhe José Programme 

Officer, Agriculture 

Food and 

Agriculture 

Organization of 

the United 

Nations (FAO) 

FAO 

Mozambique 

Mozambiq

ue 

ADPP M jose.matsinhe@fao.org  UN 

Organisatio

n 

mailto:soila.hirvonen@gmail.com
mailto:eevamaria.ruuska@gmail.com
mailto:fmuchiguel@adramozambique.org
mailto:jorgecardso2020@yahoo.com.br
mailto:benleonas@gmail.com
mailto:tiina.huvio@ffd.fi
mailto:jose.matsinhe@fao.org
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Cuambe Carla Programme 

Officer, Forestry 

Food and 

Agriculture 

Organization of 

the United 

Nations (FAO) 

FAO 

Mozambique 

Mozambiq

ue 

ADPP F carla.cuambe@fao.org  UN 

Organisatio

n 

Pekkola Marjaana Counselor, Rural 

Development 

MFA Embassy of 

Finland in 

Maputo 

Mozambiq

ue 

All projects 

in 

Mozambiq

ue 

F marjaana.pekkola@formin.fi  MFA 

Tiroso Adelina Journalist Radio 

Comunitaria 

Licungo (RCL) 

  Mozambiq

ue 

  F   Other 

Hawkes Michael Team Leader Private Forestry 

Programme 

(PFP) 

  Tanzania PFP M michael.hawkes@privateforestry.or.

tz 

Programme 

staff 

Pienimäki Arttu Junior 

International 

Expert 

Private Forestry 

Programme 

(PFP) 

  Tanzania PFP M arttu.pienimaki@privateforestry.or.t

z 

Programme 

staff 

Sumari Sangito PFP Advisor Private Forestry 

Programme 

(PFP) 

  Tanzania PFP M sangito.sumari@privateforestry.or.tz  Programme 

staff 

Mawere Alloyce Regional Natural 

Resources Officer 

Iringa Region Regional 

Secretariat 

Tanzania PFP M mawere2@yahoo.com  Regional 

governmen

t 

Johnston Lee 

Thomas 

Managing Director New Forests 

Company (NFC) 

  Tanzania PFP M Lee.johnston@newforests.net  Private 

sector 

Salasala Nuhu Manager Private Forestry 

Programme 

(PFP) 

Forestry & 

Wood Industry 

Training Centre 

Tanzania PFP M nuhu.salasla@privateforestry.or.tz  Programme 

staff 

Sulus Ben President Tanzania Forest 

Industries 

Federation 

  Tanzania PFP M bensulus@gmail.com  Private 

sector 

mailto:carla.cuambe@fao.org
mailto:marjaana.pekkola@formin.fi
mailto:michael.hawkes@privateforestry.or.tz
mailto:michael.hawkes@privateforestry.or.tz
mailto:arttu.pienimaki@privateforestry.or.tz
mailto:arttu.pienimaki@privateforestry.or.tz
mailto:sangito.sumari@privateforestry.or.tz
mailto:mawere2@yahoo.com
mailto:Lee.johnston@newforests.net
mailto:nuhu.salasla@privateforestry.or.tz
mailto:bensulus@gmail.com
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Mvanda Gumbo RegionalForest 

Officer 

Njombe Region Regional 

Secretariat 

Tanzania PFP M mvandagumbo@gmail  Regional 

governmen

t 

Mwinami Gideon Agriculture Rural 

Advisory Services 

(RAS) 

Njombe Region Regional 

Secretariat 

Tanzania PFP M ras.njombe.go.tz Regional 

governmen

t 

Timbula Kastory General Manager Tanzanian Tree 

Growers' 

Association 

Union (TTGAU) 

  Tanzania PFP M ktimbulattgass@gmail.com  Civil Society 

Organisatio

n (CSO) 

Timbula Kastory Local Manager Extension 

Support to 

NFBKPII 

  Tanzania Extension 

Support to 

NFBKPII 

M ktimbulattgass@gmail.com  Programme 

staff 

Mlowe Felista Facilitator & 

Member 

Tree Growers' 

Association 

(TGA) Njelele 

Village 

Ludewa 

District, 

Njombe 

Tanzania PFP F 0756 732908 Civil Society 

Organisatio

n (CSO) 

Mtewele Sipriana Tresurer Tree Growers' 

Association 

(TGA) Njelele 

Village 

Ludewa 

District, 

Njombe 

Tanzania PFP F 0763 988915 Civil Society 

Organisatio

n (CSO) 

Mwalongo Michael Member Tree Growers' 

Association 

(TGA) Njelele 

Village 

Ludewa 

District, 

Njombe 

Tanzania PFP M 0755 848844 Civil Society 

Organisatio

n (CSO) 

Kayombo Batilius Chairman Tree Growers' 

Association 

(TGA) Njelele 

Village 

Ludewa 

District, 

Njombe 

Tanzania PFP M 0762 237344 Civil Society 

Organisatio

n (CSO) 

Mnimbo Tatu Manager, 

Partnership 

Development 

Care Interational 

Tanzania 

Gender and 

Youth 

Tanzania PFP F tatumaureen.mnimbo@care.org  Civil Society 

Organisatio

n (CSO) 

mailto:mvandagumbo@gmail
mailto:ktimbulattgass@gmail.com
mailto:ktimbulattgass@gmail.com
mailto:tatumaureen.mnimbo@care.org
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Strunden Carl-Georg Director, Tree 

Grower Services 

Forest 

Development 

Trust (FDT) 

  Tanzania PFP M carl-georg.struden@forestry-

trust.org  

Civil Society 

Organisatio

n (CSO) 

Mbise Melckzede

k 

Economist Ministry of 

Finance 

Extenal 

Finance 

Tanzania PFP M mmbise@mof.go.tz ; 

mbisem@yahoo.com 

Central 

governmen

t 

Alfani Iddi Pricipal Economist Ministry of 

Agriculture and 

Food Security 

Policy and 

Planning 

Tanzania LIMAS M alfaiddy2003@yahoo.com  Central 

governmen

t 

Seleboni John Senior Forest 

Officer 

Ministry of 

Natural 

Resources and 

Tourism 

  Tanzania Extension 

Support to 

NFBKPII 

M selebonijohn@yahoo.com  Central 

governmen

t 

Leppänen Kari Counsellor MFA Embassy of 

Finland in 

Tanzania 

Tanzania All projects 

in Tanzania 

M kari.leppanen@formin.fi  MFA 

Nambiza William Coordinator 

Development 

Cooperation 

MFA Embassy of 

Finland in 

Tanzania 

Tanzania All projects 

in Tanzania 

M william.nambiza@formin.fi  MFA 

Akida Amina Forest Officer Tanzania Forest 

Services (TFS) 

Nature 

Reserves 

Tanzania Extension 

Support to 

NFBKPII 

F amina.akida@tfs.go.tz  Central 

Governmen

t 

Otieno Jerad Forest Officer Tanzania Forest 

Services (TFS) 

Forest 

Resources 

Monitoring 

and 

Assessment 

Tanzania Extension 

Support to 

NFBKPII 

M jerad.otieno@tfs.go.tz  Central 

Governmen

t 

Salum Mandalo Forest Officer Tanzania Forest 

Services (TFS) 

Planning and 

Coordination  

Tanzania Extension 

Support to 

NFBKPII 

F Mandalo.salum@tfs.go.tz  Central 

Governmen

t 

mailto:carl-georg.struden@forestry-trust.org
mailto:carl-georg.struden@forestry-trust.org
mailto:alfaiddy2003@yahoo.com
mailto:selebonijohn@yahoo.com
mailto:kari.leppanen@formin.fi
mailto:william.nambiza@formin.fi
mailto:amina.akida@tfs.go.tz
mailto:jerad.otieno@tfs.go.tz
mailto:Mandalo.salum@tfs.go.tz
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Bungwa Zainabu Forest Officer Tanzania Forest 

Services (TFS) 

Natural 

Resources 

Tanzania Extension 

Support to 

NFBKPII 

F Zainab.bungwa@tfs.go.tz  Central 

Governmen

t 

Meshark Charles Director Tanzania Forest 

Conservation 

Group (TFCG) 

Tanzania Tanzania All projects 

in Tanzania 

M cmeshack@tfcg.or.tz  Civil Society 

Organisatio

n (CSO) 

Mwanjela Geoffrey Regional Forest 

Coordinator for 

Easter Africa and 

Madagascar 

WWF Tanzania Africa Region Tanzania All projects 

in Tanzania 

M gmwanjela@wwfafrica.org  Civil Society 

Organisatio

n (CSO) 

Rusagaza Viatus Director Sao Hill 

Industries, 

Green Resources 

Industrial and 

Sales Incharge 

Tanzania PFP M viatus.bahati@greenresources.no  Private 

sector 

Lemm Hans Chief Executive 

Office 

Kilombero Valley 

Teak Company 

(KVTC) 

Administration Tanzania PFP M hlemm@kvtc-tz.com  Private 

sector 

Madenge Rehema Regional 

Administrative 

Secretary 

President Office-

Regional 

Administration 

and Local 

Government 

Lindi Regional Tanzania LIMAS F ras.lindi@tamisemi.go.tz  Regional 

governmen

t 

Mgallah Juhudi Assisstance 

Administrative 

Secretary, Planning 

and Coordination 

President Office-

Regional 

Administration 

and Local 

Government 

Lindi Regional Tanzania LIMAS M juhudimgech@live.com  Regional 

governmen

t 

Myao Majid Assisstance 

Administrative 

Secretary, 

Economic and 

Production Sector 

President Office-

Regional 

Administration 

and Local 

Government 

Lindi Regional Tanzania LIMAS M myaomajid@yahoo.com  Regional 

governmen

t 

mailto:Zainab.bungwa@tfs.go.tz
mailto:cmeshack@tfcg.or.tz
mailto:gmwanjela@wwfafrica.org
mailto:viatus.bahati@greenresources.no
mailto:hlemm@kvtc-tz.com
mailto:ras.lindi@tamisemi.go.tz
mailto:juhudimgech@live.com
mailto:myaomajid@yahoo.com
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Lipweche Hamidu Disrict Project 

Coordinator 

President Office-

Regional 

Administration 

and Local 

Government 

Liwale District Tanzania LIMAS M hlipwecheh@yahoo.com  Regional 

governmen

t 

Maghembe Mustafa Disrict Agriculture, 

Irrigation and 

Cooperative 

Officetor-Task 

Manager for 

conservation 

agriculture 

President Office-

Regional 

Administration 

and Local 

Government 

Liwale District Tanzania LIMAS M mustaphamagembe@gmail.com  Regional 

governmen

t 

Mumwi Damas Forest 

Management and 

Land Use Planning 

Officer 

President Office-

Regional 

Administration 

and Local 

Government 

Liwale District Tanzania LIMAS M mumwadim@gmail.com  Regional 

governmen

t 

Mkunde Florentina Land Use Planning 

Officer 

President Office-

Regional 

Administration 

and Local 

Government 

Liwale District Tanzania LIMAS F mkundecollins@gmail.com  Regional 

governmen

t 

Makala Jasper Chief Executive 

Officer 

Mpingo 

Conservation 

and 

Development 

Initiatives 

(MCDI) 

Kilwa District Tanzania LIMAS M jasper.makala@mpingoconservation

.org 

Civil Society 

Organisatio

n (CSO) 

Bakari Shabani Assisstance Land 

Officer - Kilwa 

Kilwa District Land 

Department 

Tanzania LIMAS M sheby205@gmail.com  Regional 

governmen

t 

mailto:hlipwecheh@yahoo.com
mailto:mustaphamagembe@gmail.com
mailto:mumwadim@gmail.com
mailto:mkundecollins@gmail.com
mailto:jasper.makala@mpingoconservation.org
mailto:jasper.makala@mpingoconservation.org
mailto:sheby205@gmail.com
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Rahima Njaidi Executive Director Community 

Forest 

Conservation 

Network of 

Tanzania 

(MJUMITA) 

Tanzania Tanzania LIMAS F rnjaidi@gmail.com  Civil Society 

Organisatio

n (CSO) 

Bwoyo Deusdedit Assistant Director Ministry of 

Natural 

Resources and 

Tourism 

Forest and 

Beekeeping 

Division 

Tanzania PFP M deusdedith.bwoyo@mnrt.go.tz  Central 

Governmen

t 

Jutila Vuokko Team Leader 

Tanzania Team 

MFA Unit for the 

Horn of Africa 

and Eastern 

Africa 

Tanzania All projects 

in Tanzania 

F vuokko.jutila@formin.fi  MFA 

Kafeero Fred FAO 

Representative 

Food and 

Agriculture 

Organization of 

the United 

Nations (FAO) 

  Tanzania Extension 

Support to 

NFBKPII 

M Fred.Kafeero@fao.org  UN 

Organisatio

n 

Mkwizu Yasin Programme Office Royal Norwegian 

Embassy 

Tanzania 

  Tanzania Extension 

Support to 

NFBKPII 

M Yassin.Bakari.Mkwizu@mfa.no  Developme

nt partner 

Mwakang'a

ta 

Ernest Land Officer Kilwa District 

Council 

  Tanzania LIMAS M   Regional 

governmen

t 

Tulahi Charles Assisstant 

Programme Officer 

Food and 

Agriculture 

Organization of 

the United 

Nations (FAO) 

  Tanzania Extension 

Support to 

NFBKPII 

M Charles.Tulahi@fao.org  UN 

Organisatio

n 

Mykkänen Hanna Project Manager Niras Finland Oy   Tanzania LIMAS F hmy@niras.fi  TA 

consultant 

mailto:rnjaidi@gmail.com
mailto:deusdedith.bwoyo@mnrt.go.tz
mailto:vuokko.jutila@formin.fi
mailto:Fred.Kafeero@fao.org
mailto:Yassin.Bakari.Mkwizu@mfa.no
mailto:Charles.Tulahi@fao.org
mailto:hmy@niras.fi
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Simula Anna-

Leena 

Chief Technical 

Advisor 

Extension 

Support to 

NFBKPII 

  Tanzania Extension 

Support to 

NFBKPII 

F annaleena.simula@outlook.com  Programme 

staff 

Chijinga Juma Agricultural Officer Extension 

Support to 

NFBKPII 

  Tanzania Extension 

Support to 

NFBKPII 

M   Programme 

staff 

Komulaine

n 

Meeri Chief Technical 

Advisor 

Lindi and 

Mtwara 

Agribusiness 

Support (LIMAS) 

  Tanzania LIMAS F cta@agrobig.org  Prorgramm

e staff 

Selänniemi Thomas Chief Technical 

Advisor 

Extension 

Support to 

NFBKPII 

  Tanzania Extension 

Support to 

NFBKPII 

M thomas.selanniemi@induforgroup.c

om  

Programme 

staff 

Peltonen Jorma Director, 

Development 

Consulting 

Natural Resources 

Management and 

Climate 

FCG 

International 

  Tanzania Extension 

Support to 

NFBKPII 

M jorma.peltonen@fcg.fi  TA 

consultant 

Rajala Kaisu-

Leena 

Junior Professional 

Officer 

Lindi and 

Mtwara 

Agribusiness 

Support (LIMAS) 

  Tanzania LIMAS F kaisuleena.rajala@gmail.com  Programme 

staff 

Kweka Freddy EFF Project 

Coordinator 

ETG Farmers 

Foundation 

- Tanzania LIMAS M Freddy.leonce@etgfarmersfoundati

on.org 

Civil Society 

Organisatio

n (CSO) 

Mpanda Alford District 

Agricultural, 

Irrigation and 

Cooperatives 

Officer  

Newala District Agriculture, 

Irrigation and 

Cooperatives 

Tanzania LIMAS M alfordmpanda@gmail.com  Regional 

governmen

t 

mailto:annaleena.simula@outlook.com
mailto:cta@agrobig.org
mailto:thomas.selanniemi@induforgroup.com
mailto:thomas.selanniemi@induforgroup.com
mailto:jorma.peltonen@fcg.fi
mailto:kaisuleena.rajala@gmail.com
mailto:alfordmpanda@gmail.com


 

182 
 

Mkundi Valerian Ward Agricultural 

Extension Officer 

Newala District Agriculture, 

Irrigation and 

Cooperatives 

Tanzania LIMAS M   Regional 

governmen

t 

Sem Napendael

i 

Senior Consultant Centre for 

Sustainable 

Development 

Initiatives (CSDI) 

- Tanzania LIMAS f napendaeli.sem@gmail.com Civil Society 

Organisatio

n (CSO) 

Julius John Managing Director TEMNAR 

Company Ltd 

- Tanzania LIMAS M Jjulius2003us1@yahoo.com Private 

sector 

Exhaud  Andrew Sales/Agronomist YARA Tanzania 

Ltd. 

Marketing 

Department 

Tanzania LIMAS M Andrew.ndundulu@yara.com Private 

sector 

Mkima Maulid Agronomist YARA Tanzania 

Ltd. 

Marketing 

Department 

Tanzania LIMAS M mkimamaulidi@gmail.com Private 

sector 

Ruhinguka Henry Managing Director Multivet Farm 

Ltd. 

- Tanzania LIMAS M Henry.r@multivetfarmltd.co.tz Private 

sector 

Makenzi Debora Managing Director Lulu Livestock 

Farm 

- Tanzania LIMAS F   Private 

sector 

Kamnde  Erick General Manager Kamnde General 

Supplies 

- Tanzania LIMAS M Haifajr08@gmail.com Private 

sector 

Jensen Niels International 

Expert In 

Cooperative 

Business 

Development 

Lindi and 

Mtwara 

Agribusiness 

Support (LIMAS) 

  Tanzania LIMAS M agnetej@webspeed.dk  Programme 
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Annex 5: Aid modalities and instruments 

Approach Modality Instrument Key implementing 

actors 

Sub-sector MFA supported Intervention Remarks Subject to 

evaluation 

Programm

e-based 

approach 

(PBA) 

General budget 

support 

 

Contribution to 

the budget of 

the partner 

government 

Development 

partners 

Various 

sectors 

none  no 

Sector budget 

support 

Sector Wide 

Approach 

Programme 

(SWAP) 

Development 

partners 

Various 

sectors 

none Mozambique is the only 

partner country where this 

modality has been applied in 

ARDF. It has now been 

terminated. 

no 

Sector off-

budget support  

Pool funding / 

Basket funding 

Development 

partners 

Various 

sectors 

none  no 

Project using 

government 

systems 

Government 

project 

Government of the 

partner country 

Various 

sectors 

none  no 

EU modalities 

and European 

Development 

Fund 

Contributions to 

the EU budget 

and EDF 

European 

Commission  

Various 

sectors 

No earmarked interventions  no 

Project 

approach 

(PA) 

Bilateral 

projects 

Tendered 

projects 

Competent 

authorities, PMU, 

Service providers, 

Technical assistance 

Food 

security 

AgroBIG II, PRODEZA II, LIMAS, 

PLARD II 

Sample projects selected for 

the evaluation. 

yes 

Forestry MMMB, PFP, NFBK II Sample projects selected for 

the evaluation. 

yes 

Bilateral 

projects 

Grant project CSO in a partner 

country 

Food 

security 

Zambia: ZNFU – CSP II Sample project selected for 

the evaluation. 

yes 
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 Mozambique: ADPP - Farmers’ 

Clubs for Wealth Creation 

among Smallholder Farmers 

Not a sample project but an 

interesting concept and 

comparable to the selected 

projects. 

yes 

Capacity 

strengthening 

of public 

organisations 

ICI projects Finnish public 

organisations with 

counterpart 

organisations in 

partner countries 

Food 

security 

Kenya: Safe Food – Safe Dairy 

(LUKE) 

Kenya: Building capacity to 

improve safety in the dairy-

feed and maize value chains in 

respect to health risks 

associated with Mycotoxin 

contamination (LUKE) 

Ethiopia: Herd performance 

recording and genetic 

improvement to strengthen the 

Ethiopian dairy system 

(LUKE/MTT) 

Ethiopia: Improving the Food 

security of Ethiopia: 

assessment of soil amendment 

rock resources and phosphate 

fertilizer resources (GTK, two 

projects) 

 yes 

Forestry 

 

Kenya: Improving capacity in 

forest resources assessment 

(LUKE/METLA) 

Mozambique: Forest Research 

Capacity Strengthening, 

FORECAS (LUKE/METLA, two 

projects) 

Tanzania: Support to National 

Forest Resources Monitoring 

 yes 
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and Assessment, NAFORMA 

(LUKE) 

Local 

cooperation 

fund projects 

Grants to 

proposals of 

local NGOs and 

CSOs. 

Embassies manage 

the funds, local 

organisations 

manage LCF projects 

Various 

sectors 

To be identified in 

collaboration with the 

Embassies. 

 yes 

Programme-

based support 

through CSOs 

Grants to CSO 

proposals 

Major Finnish CSOs 

(kehys-järjestöt) 

Food 

security and 

natural 

resources 

Projects implemented by FFD, 

FIDA, and FELM 

Other CSOs may have 

relevant projects but these 

are the most prominent 

ones and thus selected as a 

sample.  

yes 

NGO projects Grants to NGO 

proposals 

Small Finnish NGOs Various 

sectors 

Various There are hundreds of 

Finnish NGOs receiving MFA 

support of varying volumes 

to their projects. 

no 

Research 

projects 

Grants to 

research 

proposals 

Finnish research 

organisations, 

universities, and 

individual 

researchers. 

Various 

sectors 

Various This category includes PhD 

theses, research projects 

implemented or funded by 

organisations such as Aalto 

University, University of 

Jyväskylä, Department of 

Development Studies of the 

University of Helsinki, and 

the Finnish Academy. 

no 

Multilateral 

development 

cooperation 

Earmarked 

support to IFAD 

IFAD ARDF Global: Adaptation to 

Smallholder Agriculture 

Programme (ASAP) 

Zambia: Monitoring and 

evaluation capacity building to 

Ministry of Agriculture 

(28815901) 

ASAP had multi-donor 

funding in which MFA 

participated. Implemented 

2012-2017.  

 

yes 
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Zambia: Small-holder 

Production Promotion 

Programme, S3P (28816301) 

Earmarked 

support to FAO 

FAO ARDF Regional: Making agriculture 

part of the solution to climate 

change–Building capacities for 

Agriculture Mitigation (MICCA)  

MFA co-funded MICCA in 

2010-16. The project had a 

strong link with ICRAF and 

pilot projects in Kenya and 

Tanzania. 

yes 

FAO Forestry Global: Forest and Farm Facility 

Phase II Climate Resilient 

Landscapes and Improved 

Livelihoods, FFF (89892232) 

Global: GCP/GLO/194/MUL 

“Strengthening Forest 

Management in a Changing 

Climate” (Forest Inventory) 

Zambia: Integrated land use 

assessment (ILUA) ii phase 

(28813902) 

Finland co-financed FFF in 

2013-17 and will continue 

2018-22. 

Finland financed the Forest 

Inventory project in 2009-

17. 

yes 

Earmarked 

support to 

CGIAR research 

organisations 

ICRAF, ILRI, IFPRI, 

Biodiversity 

International 

Food 

security 

Improving Food Security in 

West and East Africa through 

Capacity Building and 

Information Dissemination, 

FoodAfrica 

 yes 

Icipe, Un. of Helsinki, 

Sokoine University of 

Agriculture, Un. of 

York, Un. y of Dar es 

Salaam 

Climate 

change 

Climate Change Impacts on 

Ecosystem Services and Food 

Security in Eastern Africa, 

CHIESA / AFERIA 

 yes 

ICRAF, CIFOR, 

University of Eastern 

Finland, University of 

Helsinki 

Forestry and 

natural 

resources 

Building biocarbon and rural 

development in West Africa, 

BIODEV 

BIODEV operated in Burkina 

Faso, Guinea, Mali and 

Sierra Leone. 

yes 
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Check if within the 

geographical scope of the 

ARDF evaluation. 

World Bank 

multi-donor 

partnership 

World Bank Forestry Global: Programme on Forests, 

PROFOR 

Co-financed by Finland 

together with eight other 

DPs. 

yes 

WFP core 

funding 

World Food 

Programme 

Humanitaria

n aid, food 

security, 

other 

No earmarked interventions  no 

Finnfund Credits and 

venture capital 

Corporations and 

investors in LDCs 

Various 

sectors 

Various  no 

Finnpartnership Grants Joint ventures of 

Finnish and LDC 

corporations 

Various 

sectors 

Various  no 

BEAM – 

Business with 

Impact 

Grants Joint projects of 

Finnish and LDC 

actors to develop 

innovations 

Various 

sectors 

Various  no 

PIF - Public 

Sector 

Investment 

Facility 

Credits, loan 

guarantees, and 

interest 

subsidies for 

procurement of 

Finnish 

technology and 

know-how. 

Companies 

registered in Finland 

in collaboration with 

public organisations 

in LDCs. 

Various 

sectors 

Various  no 
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Annex 6: Key data of the selected bilateral projects 

Country and 

region 

Project name and 

project purpose 

Main components or result areas Duration 

Previous and 

following phases 

Budget 

(total, MFA 

contribution, other 

contributions) 

Implementing 

agency 

Evaluations 

Ethiopia 

 

AgroBIG II 

Agriculture provides 

decent and 

sustainable livelihood 

to people in rural 

Amhara regional state. 

Output 1: Value chain actor’s 

access to finance and financial 

services is improved and 

sustainability of their enterprises 

and business initiatives is 

strengthened. 

Output 2: Capacities of value chain 

actors is strengthened to improve 

their enterprises’ capacity to seize 

market opportunities in a 

profitable and sustainable way. 

Output 3: Financial solidity and 

solvency of cooperatives as well as 

enterprises of women & youth 

enterprises as VC actors is 

strengthened and their 

profitability has improved. 

First Phase AgroBIG I  

2013 – June 2017 

Second phase 

AgriBIG II 

July 2017 – Dec 2012 

Inception phase Sep 

2017 – Feb 2018 

Implementation 

phase 

Sep 2017  – 

Dec 2021 

Total 10.34 mEUR. 

MFA 9.4 mEUR. 

GoE 0.94 mEUR. 

Lead: 

BoFEC (Bureau of 

Finance and 

Economic 

Cooperation) in 

Amhara 

(representing also 

MoFEC and has the 

position of the 

competent 

authority in SVB) 

Other key agencies: 

BoA (Bureau of 

Agriculture); 

BoWCA (Bureau of 

Women and 

Children Affairs); 

BoT (Bureau of 

Trade); 

CPA (Cooperative 

Promotion Agency);  

COSACUs 

(Cooperative 

MTR  

AgriBIG I 2015 

AgroBIG II 

Middle of 2019 
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Country and 

region 

Project name and 

project purpose 

Main components or result areas Duration 

Previous and 

following phases 

Budget 

(total, MFA 

contribution, other 

contributions) 

Implementing 

agency 

Evaluations 

Savinds and Credit 

Unions).  

Kenya 

 

MMMB (Miti Mingi 

Maisha Bora)  

Support to Forest 

Sector Reform in 

Kenya 

Inception phase: 

Efficient and 

accountable Kenya 

Forest Service 

established, with 

improved human and 

technical capacity as 

well as mechanisms to 

collaborate with other 

government sectors, 

civil society and the 

private sector. 

Implementation 

phase: 

Improved forest and 

woodland 

management and 

utilization practises 

and a transformation 

of policy and 

institutional 

arrangements to serve 

Inception: 

I. Support to Institutional Reform 

of the Forest Sector 

II. Strengthening the Forest 

Information System 

III. ASAL Participatory Forest 

Management and Poverty 

Reduction 

Implementation: 

Component 1: Support to forest 

sector policy development and 

coordination processes 

Component 2: Support to 

implementation of KFS 

institutional change processes 

Component 3: Support to 

management and utilisation of 

gazetted forest reserves 

Component 4: Improved 

livelihoods in ASALs 

Inception phase 

1 Jul 2007 –  

30 Jun 2009 

Implementation 

phase 

1 Oct 2009 – Sep 2016 

Inception Phase: 

EUR 2,700,000 

Implementation 

phase: 

2,707,993 EUR 

Kenya Forest 

Service (KFS) 
MTR April 2013 
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Country and 

region 

Project name and 

project purpose 

Main components or result areas Duration 

Previous and 

following phases 

Budget 

(total, MFA 

contribution, other 

contributions) 

Implementing 

agency 

Evaluations 

the needs of 

government, civil 

society, the private 

sector and 

communities.  

Mozambique, 

Zambézia 

Province, Mocuba 

and Maganja da 

Costa districts. 

 

 

PRODEZA II 

Enhance agricultural 

value chains, food 

security and the 

enabling local 

economic 

development 

environment. 

Component 1: Support to 

agriculture and agribusiness 

development. 

Component 2: Support to food 

security and agriculture and 

development. 

Component 3: Good governance 

and decentralisation. 

12/2010 – 12/2015. 

First phase 2006-2010. 

Total 9.6 mEUR. 

MFA 7 mEUR. 

GoM 2.6 mEUR. 

ADRA  (Adventist 

Development and 

Relief Agency). 

ADDP (People to 

People 

Development Aid). 

GAPI (Office for 

Consultancy and 

Assistance to Small 

Enterprises). 

MIRUKU  

(Mozambican 

consulting company 

organised as a 

cooperative). 

PRODEA, 

Mozambican NGO. 

MTR 5/2013 

Mozambique 

Maringué and Caia 

Districts in Sofala 

Province and 

Namacurra and 

Nicoadala Districts 

Farmers’ Clubs for 

wealth creation 

among smallholder 

farmers in 

Mozambique. 

The project purpose is divided into 

three parts that make up the 

components: 

- Farmers Clubs. Improve 

household food security by 

2014 – 2018. Total: 8,732,000 EUR. 

MFA: 7,938,000 EUR. 

ADPP: 694,000 EUR 

SNV: 100,000 EUR 

ADPP - 

Development Aid 

from People to 

People 

MTR 2017 
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Country and 

region 

Project name and 

project purpose 

Main components or result areas Duration 

Previous and 

following phases 

Budget 

(total, MFA 

contribution, other 

contributions) 

Implementing 

agency 

Evaluations 

in Zambézia 

Province 

strengthening farming 

diversification and productivity. 

- Marketing and micro-financing. 

Improve access to markets and 

financial resources to increase the 

farmers’ share of agricultural value 

chains. 

- Household livelihoods. Improve 

environmental, water and 

sanitation conditions and increase 

health awareness for farmers and 

their families. 

Tanzania, 

Newala and Liwale 

districts 

LIMAS – Lindi and 

Mtwara Agribusiness 

Support 

To generate increased 

income for rural 

population through 

exploiting viable and 

sustainable 

opportunities for 

competitive 

agribusiness. 

a) Business and rural 

development, environment and 

foundation. 

b) Sustainable agricultural 

production, processing and 

marketing.  

c) Sustainable forestry and 

beekeeping. 

2010 – 2016. 

RIPS 1988-2005. 

District   Economic and 

Social Empowerment 

Programme DESEMP 

2/2007 – 7/2008. 

Total 9.45 mEUR. 

MFA 9 mEUR. 

GoT 0.45 mEUR. 

 MTR 9/2013 

Tanzania 

Iringa,  Njombe  

and  Morogoro  

Regions  (Njombe,  

Mufindi,  Kilolo, 

Makete,  Ludewa  

PFP – Private Forestry 

Programme  

Development of 

sustainable and high-

quality tree growing 

and strengthening of 

1) Improving the enabling 

environment for private plantation 

forestry and related value chains. 

2) Improving the capacities of 

stakeholders and human resources 

2014 – 2018. 

Public Private 

Partnership (PPP) 

consultancy 

Total 19.5 mEUR. 

MFA 18.5 mEUR. 

GoT 0.986 mEUR. 

Ministry of Natural 

Resources and   

Tourism   (MNRT), 

the   Tanzania 

Forest   Service, 

District   councils   

MTR 5/2017 
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Country and 

region 

Project name and 

project purpose 

Main components or result areas Duration 

Previous and 

following phases 

Budget 

(total, MFA 

contribution, other 

contributions) 

Implementing 

agency 

Evaluations 

and  Kilombero  

districts)  

 

private plantation 

forestry-based value 

chains. 

within the private plantation 

forestry–based value chain. 

3) Supporting participatory and   

sustainable   land   use   planning   

through   facilitating the 

preparation of Village Land Use 

Plans (VLUP). 

4) Supporting the establishment of 

Tree Growers Associations, 

accelerating sustainable tree 

planting, and improving the 

quality of tree growing through 

supporting the organizing and 

capacity building of TGAs. 

5) Support to Income Generating 

Activities (IGAs). 

6) Developing a tree growing 

incentives scheme, which 

facilitates establishment of 

sustainable tree plantations. 

conducted in 2008-

2009. 

Bridging phase of 

Private Forestry and 

Carbon Trading 

programme 7/2010 - 

7/2011. 

of   the   area, 

training and 

research 

organizations, 

TGAs, as well as 

private forestry 

plantation owners / 

wood processors  

(incl, saw mills  & 

SMEs). 

Tanzania NFBKP II - Support to 

the National Forest 

and Beekeeping 

Programme 

Pro-poor CBFM is 

operating in 16 

districts with at least 

20 communities 

commercializing 

1 – Forest Conservation and 

Management 

2 – Institutions and Human 

Resources 

3 - Legal and Regulatory 

Framework 

2013 – 2015 

NFP Implementation 

Support Project (NFP-

ISP): August 2006 

through June 2009. 

Total 6 mEUR 

MFA 2.9 mEUR 

GoT 3.1 mEUR ? 

Ministry of Natural 

Resources and 

Tourism (MNRT). 

Prime Minister´s 

Office – Regional 

Administration and 

Local Government 

(PMO-RALG) 

Not available. 

Audit 8/2013 
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Country and 

region 

Project name and 

project purpose 

Main components or result areas Duration 

Previous and 

following phases 

Budget 

(total, MFA 

contribution, other 

contributions) 

Implementing 

agency 

Evaluations 

timber, honey and 

other forest products 

from sustainably 

managed forests. 

4 - Forest Based Industries and 

Sustainable Livelihoods 

Zambia, 

Luapula Province 

PLARD II - Programme 

for Luapula 

Agricultural and Rural 

Development  

Raise Incomes through 

(i) developing farms as 

a business and (ii) 

improving businesses 

(producers, traders, 

processors) involved 

in the rice value chain 

in Luapula 

1. Agribusiness. 

2. Agriculture. 

3.  Capture fisheries. 

4. Aquaculture. 

5.  Institutional and organisational 

development. 

1/2011 – 8/2015 

First phase 2006-2010. 

Total 21.6 mEUR. 

MFA 10.4 mEUR. 

GRZ 11.2 mEUR. 

Ministry of 

Agriculture and 

Livestock (MAL). 

MTR 7/2013 

Zambia ZNFU Core Support 

Programme II 

Strengthened ZNFU 

with improved 

sustainability, strong 

leadership and 

organizational 

structures providing 

effective member 

representation and 

services. 

i) Strengthened ZNFU 

institutional/organisational 

capacity. 

ii) Improved and diversified 

members services. 

iii) Strengthened ZNFU lobby and 

advocacy. 

iv) Effectively mainstreamed 

gender, environment and 

HIV/AIDs issues. 

2014 – 2017 

First phase 2009-2013. 

Total 27.3 mUSD. 

MFA 10 mUSD. 

Sweden 7.8 mUSD. 

W-effect 1.84 mUSD. 

ZNFU 7.7 mUSD. 

ZNFU  
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Annex 7: Evaluation Questions and Evaluation Matrix 

1) Approach to addressing the Evaluation Questions 

This annex presents the main evaluation questions, as defined in the ToR, and how they have been 

interpreted by the evaluation team. The nine main evaluation questions were further broken down into sub-

questions, with associated indicators and methods to be used for data collection, as presented in the 

evaluation matrix below. Hereafter, we provide a brief rationale for each of the nine questions and explain 

the ways in which they have been answered.  

EQ1: How can Finnish co-operation efforts best contribute to the achievement of the SDGs – as 
well as other relevant international agreements – through ARDF sectors making optimal 
use of its comparative advantages?  

First, we clarify how the concept of comparative advantage is dealt with in this evaluation. For practical 

reasons, we interpret the concept as those actions in which Finland has strongest experience in the ARDF 

sectors in Africa.  

Then, the selected bilateral and multilateral programmes are analysed against the SDGs and their targets. The 

intention is not so much to judge to what extent the interventions succeeded or failed to advance the 

achievement of SDGs in partner countries, but rather to map which thematic areas (in terms of SDGs and 

their targets) were addressed by the programmes, even if they were implemented during the MDG era. By 

comparing the SD goals and targets to Finland’s interventions, the thematic areas in which Finland’s 

experience is “located” are defined. It also allows to verify which are the more and less frequently targeted 

SDGs, both in bilateral and multilateral programmes. The results provide an idea whether the two aid 

modalities target similar or different themes under the wider umbrella of ARDF. Furthermore, the exercise 

allows to assess to what extent the interventions have addressed the thematic complexity of the sectors.  

The analysis makes use of Social Network Analysis (SNA), which results in several sociograms, which are 

visual representations of the nodes (dots) and relations (lines) between them. These results are then 

compared with the results of MFAs Theory of Change (TOC) for Policy Priority Area 4 to estimate whether 

the accumulated knowledge and experience in ARDF in Africa support the ToC and (country) strategies for 

the years to come.  

EQ2: Under what conditions can a value chain approach increase finance and investment in 
sustainable forestry and agriculture- while benefiting final beneficiaries in a sustainable 
way?  

The evaluation first looks at the value chain approaches and strategies applied in the sample of projects. It 

considers the extent to which the stakeholders were involved in the design of the VC strategies, both at 

national and local levels, and assesses how the projects monitored the value chains and their effects. A 

similar assessment is made of VC strategies and activities by multilateral organisations and other Finnish-

supported projects in ARDF, at local, country and global level, to compare the approaches applied. 

Secondly, the evaluation screens the quality and scale of the VC conditions; to produce added value on a 

sustainable basis, the value chains need minimum conditions to be in place, including infrastructure, secure 

land tenure and consumer demand as well as actors with a minimum of assets, willing to invest in the value 

chain, such as farmers with labour force and land, intermediaries with transportation and storage capacity, 

and processors with capacity to transform and pack agricultural products into consumable ones, to mention a 

few.  

Changes and benefits along the value chains are assessed, both quantitatively and quality-wise, and how 

these have affected projects’ beneficiaries. The role of the projects in these positive or negative changes is 

analysed, including aspects of equality: how have the supported VCs affected different groups and strata, 

such as women, youth, disabled, and the poor. The evaluation also looks at possible increase in public or 
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private funding in the supported value chains, which would be an indicator of market-based sustainability 

and at the factors that explain additional investments.  

Finally, the identifies possible alternatives to the VCA, both in the partner countries and globally, outlining 

trends and/or innovative approaches. 

EQ3: How can cross-cutting objectives and HRBA be successfully integrated and implemented, in 
such a way that they support achievement of the Finnish development cooperation 
objectives and objectives of the projects?  

First, an overview is given of how the cross-cutting objectives and policies have been integrated in Finnish 

development policies and in the current Theory of Change pillar 4 – which relates to the ARDF sectors - 

through an analysis of the cross-cutting issues and of the emergence of HRBA in the development policy.  

The evaluation then turns to the sample of projects, assessing how successfully the cross-cutting objectives 

and HRBA have been integrated into project design and implementation, both in quantitative and qualitative 

terms, and how well they were monitored and reported upon. For the purpose of lesson-learning and 

formulation of recommendations on ways forward, particular focus is placed on four projects, namely 

AgroBigII in Ethiopia, Miti Mingi Maisha Bora in Kenya, and LIMAS and NFBKPII in Tanzania, by way of 

case studies. At the same time, the evaluation will identify obstacles to addressing cross-cutting themes or 

HRBA in other projects.  

EQ4: What are key success factors for achievement of ’reduced poverty and inequality’, in 
particular in terms of benefits for women, vulnerable groups, and small and medium-
size farmers?  

First, some of the basic concepts and criteria to measure reduction of poverty and inequality are defined, and 

the comparability of information collected from the different projects is examined. Secondly, the evaluation 

assesses to what extent projects gave particular attention to women, vulnerable groups and to small and 

medium-size farmers.  

The evaluation then aims to identify success factors for reducing poverty and inequality and it looks into the 

reasons (influencing and the limiting factors) why results did not always match the expectations. It examines 

how well interventions have been designed, what methodologies and approaches have been used and how 

monitoring and reporting on these themes was undertaken. The contextual setting and external factors, be 

they political, social, economic or environmental, that might have impacted upon the results of the project, 

will be considered.  

In addition, examples of good practices or indicators for measuring poverty and inequality at project level 

from other organisations will be identified to inform the formulation of recommendations.  

EQ5: How can investment in sustainable land use and land management be made inclusive of 
smallholder and community needs while being attractive to (responsible) investors at 
the same time?  

Land-use investments led by foreign and domestic private investors are increasing, in Africa and globally. 

Governments of the countries included in the evaluation have identified land-use investments as essential to 

the development of key economic sectors, such as energy, forestry, mining and agriculture, as they can boost 

the economy and create direct benefits such as local employment and infrastructure. Positive development 

outcomes, however, are not automatic; economic, social and environmental inequities can arise from 

investments, including breach of property rights, unsustainable land use and environmental degradation.  

The evaluation examines the policy, institutional and legal frameworks in place, and identifies the challenges 

that limit the capacity of the countries to attract and regulate sustainable investments, which could include 

issues such as incentives for sustainable land-use investments, land tenure security, legal frameworks and 

processes; institutional capacity to enforce the social and environmental safeguards, or information on 

investments available in the public domain, to allow for public scrutiny and participation.  
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The evaluation aims to identify what is needed to strengthen the law and policy frameworks, and the 

regulatory and governance capacity of officials and civil society to effectively regulate sustainable 

investments and recommend how Finnish cooperation in the sector could eventually support the countries to 

manage investments so that they contribute to sustainable development outcomes.  

EQ6: Which implementation approaches are most appropriate - in terms of scale, modality/ in-
strument, channel and/or implementing organisations in future?  

The evaluation assesses the extent to which the different modalities and instruments for delivery of Finnish 

aid in the ARDF sectors have brought about expected results, and whether possible differences in outcomes 

can be attributed to differences between modalities and implementation arrangements. The first step is to 

take stock of the modalities and instruments that the MFA has applied, and compare them with modalities of 

multilateral organisations, national and international CSOs, and peer development partners. Particular 

attention is given to the modalities of Finnish earmarked support through multilateral organisations, and to 

the role of technical assistance in the projects, in particular for capacity building. 

Main challenges of the projects will be assessed, including those related to project preparation, 

implementation and the operating environment, with particular focus on programme design, effectiveness, 

relevance and sustainability; they will be compared with the results of similar exercises carried out during 

project preparation and implementation. In addition, cost-effectiveness of the projects will be assessed 

through indicators developed for this purpose, and a comparison of transaction costs between modalities and 

instruments will be made.  

Lastly, since Finland has been among the key development partners in ARDF in several countries, an 

assessment of Finland’s coordination and collaboration with other development partners will be made.  

EQ7: What type of monitoring and evaluation system is most appropriate for outcome monitoring 
of Finnish projects in the context of wider support for achievement of SDGs?  

The evaluation will assess the extent to which results from the bilateral projects are aligned with country-

level and programme-level outcomes and outputs. It will assess the linkages between the various results 

levels (from policy priority areas down to field level interventions) and examine to what extent project and 

country strategy theories of change are consistent with the theory of change at policy level, in particular in 

relation to the current Development Policy Priority Area 4.  

Secondly, the functionality of the monitoring systems as applied by the projects is assessed, identifying 

strengths, weaknesses and barriers encountered in applying the systems: are indicators used appropriate for 

measuring outcomes and are the project steered based on information generated by the monitoring systems? 

Any innovative approaches or strategies to generate outcome-level data are explored.  

The evaluation then turns to projects’ evaluation plans and at their ‘evaluability’. It will be assessed whether 

the projects have indeed been evaluated at least once during their lifetime – in line with MFA’s norm - and if 

not, for what reason. The quality of the recommendations made in evaluation reports and the extent to which 

they been implemented will be discussed as well. Special attention is given to management responses and 

follow-up to recommendations of mid-term reviews.  

Lastly, linkages of the M&E systems to national or joint donor monitoring and reporting frameworks are 

explored, in particular with an eye on monitoring of the Sustainable Development Goals.  

EQ8: How have the lessons learned from development partners been taken into account and what 
kind of approaches do the organizations have for future challenges in the sector?  

This evaluation question looks at practices, approaches and lessons learned from other actors in the ARDF 

sectors and their application at project level. In case they were applied, what were the results or what was 

learned, and what were the ‘most significant changes’ happening as a result of applied learning? The extent 

to which these results are similar to those expected from the original intervention will be assessed, as well as 

remaining challenges.  
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The evaluation looks at the coordination and learning platforms, or other types of inter-sectorial mechanisms 

for sharing and learning in the countries, and at the role governments play in these actual mechanisms.  

Lastly, innovative approaches and mitigation measures in the face of current trends and challenges, by 

multilateral and other organisations in the ARDF sector, are explored, to lead into recommendations on 

lessons learnt and approaches suitable for future Finnish cooperation in the sector. 

EQ9: How can ’Finnish added value’ in the ARDF sector best be realised?  

Since many meanings and interpretations are attached to Finnish added value (FAV), the concept will first be 

defined. Based on the definition, the use of the concept in the projects and in multilateral interventions is 

assessed and may include assets as Finnish values and policies; Finnish approaches and methodologies, 

technologies and expertise or Finnish investments, loans or equity.  

The evaluation will look for evidence of FAV contributing to project results, which could take the form of 

improved social and environmental sustainability, favourable business environments, access to Finnish 

markets, policy dialogue and Finnish diplomatic influencing or Finnish investments in partner countries. It 

will also assess to what extent FAV has strengthened the project effectiveness, and whether possible 

differences in outcomes can be associated with the degree of Finnish added value.  

In principle, there may be dissonance between the FAV, Finnish leverage, commercially motivated aid and 

tied aid, on the one hand, and aid effectiveness, demand-driven aid, and ownership, on the other. The 

evaluation will assess whether there is any evidence of such possible contradiction. 
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2) Evaluation Matrix 

Main evaluation question Detailed evaluation questions Indicators Data collection methods and 

sources 

1. How can Finnish co-operation 

efforts best contribute to the 

achievement of the SDGs - as well 

as other relevant international 

agreements - through ARDF 

sectors making optimal use of its 

comparative advantages?  

Part 1: Finland’s comparative advantage 

1.1 Which thematic elements included in the 

SDGs 1, 2, 5, 6, 7, 9, 11, 12, 13 and 15 and 

their targets can be found in the selected 

bilateral and multilateral programmes? 

1.2 Which of the thematic elements included in 

the SDGs 1, 2, 5, 6, 7, 9, 11, 12, 13 and 15 and 

their targets occur most frequently and less 

frequently in the selected bilateral and 

multilateral programmes? 

1.3 What lessons learnt emerge from the 

identified thematic synergies and gaps in the 

interconnectedness of different sectors? 

1.4 How do the results of the above-mentioned 

analysis link with the MFA Policy Priority Area 

4 TOC? 

Part 2: International Agreements 

1.5 Paris Agreement: In what ways do the 

selected bilateral programmes contribute to 

the partner countries’ (Intended) Nationally 

Determined Contributions? Are there any 

synergies between the main Green Climate 

Fund -financed projects and Finnish 

cooperation in the partner countries? 

Part 1: Finland’s comparative 

advantage 

 Top 10 targets and their associated 

SDGs that occur most and least 

frequently in the selected bilateral 

and multilateral programmes 

 SDGs and/or targets that act as 

“hubs” of synergies, and 

SDGs/targets that occur in the 

“peripheries” of the interconnected 

themes 

 Degree to which the MFA Policy 

Priority Area 4 TOC corresponds to 

or differs from the results of the 

analysis 

Part 2: International agreements 

 Thematic links and/or gaps between 

the selected bilateral programmes 

and the partner countries’ 

(Intended) Nationally Determined 

Contributions, (and, if relevant, with 

the main Green Climate Fund -

financed projects in the partner 

countries) 

 

Part 1: Network analysis 

Network analysis of the selected 

bilateral and multilateral 

programmes against SDGs and 

targets  

Sources of data: Desk review 

consisting of Agenda 2030, 

programme documents and/or final 

reports, MFA TOC 

Part 2: SWOT analysis of the ARDF 

sectors/selected SDGs in Finland’s 

partner countries in Africa 

Sources of data: 

Interviews with MFA, programme 

staff, development partners, experts 

knowledgeable of Finland’s 

development cooperation in the 

ARDF sectors, and other relevant 

stakeholders 

Review of documents that discuss 

future prospects in the ARDF sectors 

in Africa published by relevant UN 

organisations and other 

development partners 

(Intended) Nationally Determined 

Contributions of the selected 

partner countries in Africa 

Finnish stakeholder workshop 
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Main evaluation question Detailed evaluation questions Indicators Data collection methods and 

sources 

2. Under what conditions can a value 

chain approach increase finance 

and investment in sustainable 

forestry and agriculture- while 

benefiting final beneficiaries in a 

sustainable way? 

1. Did the projects apply a value chain (VC) 

approach and strategy? If so, what kind of 

approach and with which motivation?  

2. Did Finnish-supported multilateral 

organisations apply a VC approach and 

strategy, at national and global level? If so, 

what kind of approach and with which 

motivation?  

3. Have important VC conditions, such as 

infrastructure and capacities, been in place to 

make the value chain feasible in the first 

place? 

4. What is the likely validity of the VCA in future 

contexts and what alternatives to the value 

chain approach, including their basic 

conditions and assumptions, can be found in 

the selected countries and globally?  

5. To what extent has public or private finance 

in Finnish-supported value chains and in the 

wider ARDF sector grown – over the past 5-10 

years?  

6. Has the VC support by the projects led to 

positive or negative changes related to value 

chains and markets, and how has it affected 

different groups and strata, such as women, 

youth, disabled, and the poor?  

1. Evidence of VC analysis and 

subsequent project design. 

2. Evidence of VC analysis in 

multilaterals and of collaboration. 

3. Perceived and observed changes in 

the supported VC conditions. 

4. a/ Experiences on alternative 

approaches (as evidenced in 

relevant literature). 

b/ Perceptions on alternative 

approaches (by relevant key 

informants in the countries). 

5. Changes in funding for the VCs 

related to the projects and the 

wider ARDF sector. 

6. Perceived and observed changes for 

final beneficiaries in the supported 

VCs.  

 Review and analysis of 

documentation  

 Key informant interviews  

 Focus group discussions. 
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Main evaluation question Detailed evaluation questions Indicators Data collection methods and 

sources 

3. How can cross-cutting objectives 

and HRBA be successfully 

integrated and implemented, in 

such a way that they support 

achievement of the Finnish 

development cooperation 

objectives and objectives of the 

ARDF interventions? 

1. How has the HRBA been articulated in the 

Finnish development policy in the period 

under review? 

2. What were the cross-cutting objectives 

during the evaluation period and how are 

they reflected in the Pillar 4 of the Theory of 

Change? 

3. To what extent have the selected 

interventions integrated cross-cutting 

objectives and HRBA (defined by a 1-4 scale 

for each objective), at the time of the design 

and during implementation, and what are the 

eventual obstacles to integration (of gender 

equality and other objectives)? 

4. What are (or should be) the key lessons 

learnt for integrating and implementing 

cross-cutting objectives and HRBA in the 

ARDF sector, in such way that they support 

achievement of the objectives of the projects 

and of Finnish development cooperation. 

1. Evidence of HRBA in the Finnish 

development policy during 2007-

2017 

2. Evidence of cross-cutting objectives 

in DPP Theory of Change - pillar 4 

3. a/ Number of project documents 

(out of 8 sample projects) with 

cross-cutting objectives and HRBA 

integrated in project design;  

b/ Evidence of monitoring and 

reporting on cross-cutting 

objectives and HRBA (in selected 

bilateral projects and multilateral 

initiatives) 

4. Key lessons learnt and 

recommendations on integration of 

cross-cutting issues and HRBA 

 Review and analysis of 

documentation (Finnish 

development policies; cross-

cutting issues in ToC pillar 4; 

project documents, reports, 

MTRs, studies).  

 Key informant interviews; 

 Participatory workshop with key 

stakeholders  

(SQ 3); 

4. What are key success factors for 

achievement of ’reduced poverty 

and inequality’, in particular in 

terms of benefits for women, 

vulnerable groups, and small and 

medium-size farmers? 

1. How have poverty and inequality been 

defined in the different projects? 

2. Have the projects been measuring poverty 

and inequality (as part of M&E practice) and 

what criteria have been used to measure 

progress? 

3. What good practices (with regard to 

reduction of poverty and inequality) have 

been identified, and which are the success 

factors?  

1. Definitions of poverty and 

inequality. 

2. a/ Existence and type of indicators 

of reduction of poverty and 

inequality 

b/ Disaggregated data (including on 

women, vulnerable groups and SM-

size farmers) 

3. Evidence of good practice and 

success factors  

 Review and analysis of 

documentation (project 

documents, reports, MTRs, case 

studies).  

 Key informant interviews.  
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Main evaluation question Detailed evaluation questions Indicators Data collection methods and 

sources 

4. Why have results in this area been modest or 

unsatisfactory in many cases? What are the 

main constraints or challenges to achieving 

results, and what are ways forward? 

5. Are there any unintended results, positive or 

negative? 

6. What are examples of indicators or good 

practices on measuring poverty and 

inequality at project level from other 

organizations? 

(in project reports, case studies and 

in the perception of stakeholders)  

4. Evidence of constraints analysis (in 

project reports, case studies and in 

the perception of stakeholders)  

5. Evidence of unintended results (in 

project reports, case studies and in 

the perception of stakeholders)  

6. Evidence of indicators or good 

practices on measuring poverty and 

inequality  

5. How can investment in sustainable 

land use and land management be 

made inclusive of smallholder and 

community needs while being 

attractive to responsible investors 

at the same time? 

1. What experience do the Finnish-funded 

interventions have with private sector 

investment in the ARDF sector (in the 

selected countries), meeting both 

smallholder and investor interests? (Describe 

cases of private investment in land use, land 

management, conflict, etc.) 

2. What are the actors and factors that explain 

the success - or failure - of inclusive and 

sustainable investments? (think of incentives, 

land tenure and legal frameworks and 

processes (e.g. consultation with land users), 

institutional capacity/expertise to enforce 

social and environmental safeguards, 

transparent public information on 

investments allowing for public scrutiny and 

participation) 

3. What examples of responsible and 

sustainable land-use investments, by both 

1. Domestic and foreign investment in 

ARDF in the past 10 years; (a) in the 

Finnish programmes  

(b) in the country 

2. a/ Changes in smallholder and 

community livelihoods thanks to 

investments; 

b/ Evidence of critical success 

factors for responsible investment 

in sustainable land use (e.g. 

incentives that support sustainable 

land-use investments; legal 

frameworks and practices; 

institutional capacities, or public 

information and participation); 

3. see IND1 

4. Evidence of promotion of 

responsible investment through 

 Review and analysis of 

documentation (project design, 

formulation or revision 

documents; project reports, 

MTRs).  

 Key informant interviews; 

 Participatory workshop with key 

stakeholders  

(SQ 2,3). 
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Main evaluation question Detailed evaluation questions Indicators Data collection methods and 

sources 

foreign and domestic private investors can be 

found, in the countries under review? 

4. Which role have multilateral initiatives / 

organisations played in promoting 

responsible investment? 

multilateral organisations or 

initiatives. 

6. Which implementation 

approaches are most appropriate - 

in terms of scale, modality, 

instrument, channel and/or 

implementing organisations in 

future? 

1. What aid modalities and implementation 

approaches have the MFA and comparable 

DPs been mostly applying?  

2. What aid modalities do multilateral 

organisations and international and national 

CSOs in the ARDF sector apply? 

3. How the programme implementation 

approaches, methodologies, scopes and 

strategies adopted have led to expected 

results and what is the likelihood they will do 

so in the future? 

4. What have been the major challenges in 

operating environment, programme design 

and management regarding the relevance, 

effectiveness and sustainability? 

5. Have the adopted approaches and 

methodologies been cost-effective?  

6. To what extent and in what ways Finnish-

supported interventions have complemented 

interventions of other development partners 

and been aligned with country policies and 

systems in the partner countries?  

1. Volumes and experiences of 

different aid modalities (as 

evidenced in project documentation 

and by key informants). 

2. Quantity and quality of the role of 

ARDF in various multilateral aid 

modalities and CSOs. 

3. a/ Changes in result and OO 

indicator values;  

b/ Quantity and quality of the role 

the international technical 

assistance has played in the 

projects. 

4. Evidence of constraints to preferred 

implementation approaches (in 

project documentation and as 

perceived by informants) 

5. Efficiency indicators, such as 

disbursement rates, reach of 

beneficiaries, spending per 

beneficiary, spending categories 

benchmarking.  

6. Evidence of complementary actions, 

alignment, and needs thereof in 

partner countries. 

 Review and analysis of 

documentation  

(project formulation or revision 

documents; M&E reports; 

Reports on multilateral and CSO 

modalities); 

 Focus group discussions; 

 Key informant interviews; 

 Participatory workshop with key 

stakeholders.  
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Main evaluation question Detailed evaluation questions Indicators Data collection methods and 

sources 

7. What type of monitoring and 

evaluation system is most 

appropriate for outcome 

monitoring of Finnish projects in 

the context of wider support for 

achievement of SDGs? 

1. To what extent are project theories of change 

and country strategy theories of change 

consistent with the Pillar 4 theory of change?  

Are the outcomes of the interventions 

properly reflected in the country strategy 

and/or the Pillar 4 theory of change, and do 

the country-level data feed into the hierarchy 

of theories of change?  

2. How many of the evaluated projects have an 

evaluation plan and how ‘evaluable’ are 

they? Have the projects been evaluated at 

least once during their lifetime? If not, why? 

Are the recommendations of MTR/MTE 

reports considered to be of good quality and 

to what extent have they been implemented?  

3. How effective have M&E systems applied in 

the projects/programmes been?  

(Describe: results levels; strengths, 

weaknesses (are set results realistic?); 

barriers encountered; innovative approaches; 

strategies to generate useful outcome-level 

data in the absence of adequate M&E 

systems, etc.) 

4. To what extent are M&E systems linked to 

national or joint donor M&E frameworks - in 

particular for SDG monitoring, or can they be 

designed accordingly? 

1. Evidence of linkages between 

various levels of monitoring (in part. 

Pillar 4-country strategy-

intervention) 

2. a/percentage of projects having 

evaluation plans, and percentage of 

‘evaluable’ plans;  

b/ percentage of projects evaluated 

at least once during their lifetime; 

and degree of implementation of 

recommendations made.  

3. a/ evidence of appropriate 

indicators of outcomes; 

b/ evidence of project steering 

based on monitoring information 

4. Evidence of linkages between 

information from (Finnish-

supported) interventions and 

national or joint donor monitoring 

systems. 

 Review and analysis of 

documentation  

(intervention logics, results 

frameworks and country 

strategies; M&E reports; 

progress and programme 

completion reports; national-

level monitoring systems; 

 Key informant interviews 

(notably project managers and 

desk officers, and other 

donors);  

8. How have the lessons learned 

from the donors/development 

partners and development 

organizations been taken into 

account or implemented at project 

1. What lessons (on practices and/or 

approaches) have been promising and 

accessible for the different projects? 

2. a/ Have these lessons been taken into 

account or implemented, and what are the 

1. Evidence of documented lessons 

(on practices and/or approaches) 

2. a/ Evidence of application of lessons 

in projects and of  

b/ significant changes in results 

 Review and analysis of 

documentation (project 

documents, reports and MTRs, 

other ARDF donors’ 

documentation).  
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Main evaluation question Detailed evaluation questions Indicators Data collection methods and 

sources 

level, and what kind of approaches 

do these organizations have for 

future challenges in the sector? 

most significant changes that happened as a 

result of applying the learning in the project?  

b/ Are these results significantly different 

from what was expected from the original 

intervention?  

3. What inter-sectorial coordination 

mechanisms exist for sharing and learning? 

What is the role of the government in sector 

coordination? 

4. What are future challenges in the sectors and 

what are the potential mitigation measures, 

innovative approaches and/or lessons from 

other organisations that might be suitable for 

the Finnish development cooperation from 

the perspective of both country-level 

programming and Finland’s global 

Development Policy Programme? 

thanks to the applied lessons / 

changed approach; 

3. Evidence of inter-sectorial 

coordination mechanisms for 

sharing and learning, and the role of 

the government in them. 

4. Evidence of innovative approaches, 

lessons learnt and mitigation 

measures of challenges in the ARDF 

sector that can be of use for the 

countries as well as Finnish global 

development cooperation; 

 Review of other sources 

(including relevant conferences 

or websites by multilateral 

agencies and other relevant 

actors);  

 Key informant interviews (use 

of ‘Most Significant Change’ 

method) 

 Participatory workshop with key 

stakeholders. 

 External events; webinars, etc.   

9. How can ’Finnish added value’ in 

the ARDF sector be realised (e.g. 

through access to Finnish markets 

and expertise or to Finland’s 

experience in creating a 

favourable business 

environment)?  

1. What is Finnish added value (FAV)? 

2. What components of FAV have played role in 

the projects and multilateral organisations? 

3. How does the FAV relate to the principles and 

practices of aid effectiveness?  

4. What evidence can be found of FAV 

contributing to the expected results in the 

Projects? 

5. Has FAV created any opportunities for Finnish 

businesses? 

1. Definitions of FAV. 

2. Quantity and quality of the role the 

FAV plays in the projects and other 

GoF-supported ARDF aid modalities. 

3. Evidence of the relationship 

between FAV and aid effectiveness. 

4. Evidence of FAV to the achievement 

of the projects’ results. 

5. Evidence of business opportunities 

related to FAV  

 Review and analysis of 

documentation  

(in particular the Aid for Trade 

Evaluation report) 

 Key informant interviews  

 Focus group discussions. 
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Annex 8: Detailed Mission Programmes Field Visits 

Dates Location Place Activity Source 

05.02.2019 Amhara 
 

meetings with Bureau of Finance and Economic Cooperation (BoFEC), Amhara; Amhara 

Agricultural Research institute (ARARI);Bureau of Trade Industry and Market Development 

(BoTIMD); Bureau of Technical and Vocational Training and Enterprise Development (BoTVED); 

Chamber of C. office in BD center 

Ethiopia field mission 

06.02.2019 Robit, BDZ woreda, Bahir 

Dar 

meetings with Edget lerobit SACCO office in Robit kebele (Savings and Credit Cooperative); 

Amhara Credit and saving Institute (ACSI); Bureau of Women and Children Affairs; Cooperative 

Promotion Agency CPA; Agricultural Transformation Agency office (ATA); Tana Saving and Credit 

Cooperatives Union;  Merkeb Cooperative Union, Merkeb Cooperative Union  

Ethiopia field mission 

07.02.2019 North Mecha woreda, 

Koga area, Merawi town 

meetings with North Mecha District council office, Hortilife-AgroBIG cooperation, Chehona block, 

Koga, KogaVEG, Kudmi seed cooperative, Koga Fruits and Vegetable, Ambomesk block  

Marketing Union,  

Ethiopia field mission 

08.02.2019 Fogera 

woreda, 

Quhar 

 
meetings, discussions with woreda sector office, National Rice Research Institute (NRRI) & 

Emerta project by MEDA, rice ware-house, Ato Niguse’s site    

Ethiopia field mission 

09.02.2019 Amhara 
 

meetings, wrap-up Ethiopia field mission 

04.02.2019 Nairobi Embassy Briefing at Finnish Embassy Kenya field mission 

04.02.2019 Nairobi NHIF Bldg Meetings with Ministry of Environment and Natural Resources (MENR) Kenya field mission 

04.02.2019 Nairobi KFS HQs  Meetings at Kenya Forest Service  Kenya field mission 

05.02.2019 Nairobi KFS HQ -

Karura, 

Nairobi  

Inception Meeting, reflection of the MMMB program, current engagements and forward looking Kenya field mission 

05.02.2019 Nairobi Embassy Field Plan Review – Kitui (Mwingi and Nyeri) Kenya field mission 

06.02.2019 Kitui Embassy 

Boardroom 

Meet Development partners for views on joint programming in ARDF sectors, labour division, 

Finnish added value, a.o. 

Kenya field mission 
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07.02.2019 Mwingi KFS – 

Mwingi 

Office  

Interview with Ecosystem Conservator, Forester and Community Coordinator -Kitui (ASAL) Kenya field mission 

07.02.2019 Mwingi Mwingi – 

Ithumbi 

Location 

Ithumbi Farmers Field School Group -Focus Group Discussion and observation  Kenya field mission 

07.02.2019 Mwingi Munou 

Location 

Focus Group Discussion and Observation Kenya field mission 

08.02.2019 Nyeri KFS – 

office in 

Nyeri  

Interview with KFS technical staff Kenya field mission 

08.02.2019 Nyeri Nanyuki Focus group discussion and observation- office and PELIS Kenya field mission 

09.02.2019 Nyeria Gathiuru 

Forest 

Station  

Interview with Forester and Focus Group Discussion with Mt. Kenya Gathiuru CFA  Kenya field mission 

09.02.2019 Nyeria Kabaru 

Communit

y Forest 

Association 

Interview with Forest and Focus Group Discussion with Kabaru CFA Kenya field mission 

10.02.2019 Nairobi 
 

Write-up findings Kenya field mission 

10.02.2019 Nairobi 
 

Formulation of initial conclusions Kenya field mission 

11.02.2019 Nairobi 
 

More interviews – with key informants/stakeholders.  Kenya field mission 

11.02.2019 Nairobi 
 

Debriefing at Finnish Embassy Kenya field mission 

11.02.2019 Maputo Finnish 

Embassy 

Short Briefing Mozambique field mission 

11.02.2019 Maputo 
 

Kick of meeting with Key stakeholders Mozambique field mission 

11.02.2019 Maputo 
 

Team meeting prepare further mission Mozambique field mission 

12.02.2019 Maputo 
 

meetings with ADRA, OMR, AfDB, IFAD Mozambique field mission 

13.02.2019 Maputo 
 

meetings with ADPP, FAO, AGGRIMEC CTA Mozambique field mission 
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14.02.2019 Maputo 
 

meetings with WB, IIAM, Sweden Embassy, Austria Embassy Mozambique field mission 

15.02.2019 Maputo 
 

meetings with COWI, CEPAGRI Mozambique field mission 

14.02.2019 Quilemane

, Mocuba 

 
meetings with AMME, EOZ, MIRUKO, SDAE, ACOF, AKA Mozambique field mission 

15.02.2019 Maganja da Costa, 

Mocuba 

meetings with Coop. Muda Mudemone, Johnny Colon, SUSTENTA Mozambique field mission 

16.02.2019 Mocuba 
 

meetings with Beneficiaries, incl women groups, ADPP, PRODEA Mozambique field mission 

17.02.2019 Quilemane 
 

preparations for wrap-up Mozambique field mission 

18.02.2019 Maputo Embassy Wrap-up meeting with Embassy stuff  Mozambique field mission 

21.01.2019 Dar-es-

Salaam 

 
Team Assembly Tanzania field mission 

22.01.2019 Dar-es-

Salaam 

 
Meeting in the Embassy of Finland, Ministry of Natural Resource and Tourism, Tanzania Forest 

Conservation Group 

Tanzania field mission 

23.01.2019 Dar-es-

Salaam 

 
Meetings with WWF, Green Resources, Kilombero Valley Teak Company, Programme Officer 

Embassy of Norway 

Tanzania field mission 

24.01.2019 Lindi 
 

Travel by hired car to Lindi arriving in the afternoon, Courtesy to RAS Lindi, Meeting with LIMAS 

Regional Staff, Overnight in Lindi 

Tanzania field mission 

24.01.2019 Iringa 
 

Fly to Iringa by Auric Air early  the morning, Courtesy to RAS Iringa, Meeting with PFP 

Management, Meeting with MD New Forest Company, Overnight in Iringa 

Tanzania field mission 

25.01.2019 Liwale 
 

Travel by hired car to Liwale arriving in the afternoon, Courtesy to Liwale Council, Meeting with 

Council's Officers participated in LIMAS and NFBKPII 

Tanzania field mission 

25.01.2019 Njombe 
 

Travel to Mafinga, Meeting at Forestry & Wood Industry Training Centre, discussion with the 

President of Tanzania Forest Industries Federation, Travel to Njombe Region, Meetings with 

Njombe Regional Forest Officer and RAS 

Tanzania field mission 

26.01.2019 Liwale 
 

Meeting with LIMAS and NFBKPII beneficiaries at Ngunja and Mpalamba villages Tanzania field mission 

26.01.2019 Njombe 
 

Meeting Tanzania Tree Growers Association Union (TTGAU), Travel to Ludewa District and held a 

meeting with TGA leaders in Njelela Village, Visited the seed orchard in that village, Returned to 

Njombe for an overnight stay 

Tanzania field mission 
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27.01.2019 Liwale 
 

Meeting with LIMAS and NFBKPII beneficiaries at Likombora village Tanzania field mission 

27.01.2019 Iringa 
 

Stopped to see and discuss at Mgololo Seed Orchard on our way back to Iringa, On arrival in 

Iringa, met and discussed CARE International in Tanzania (Manager responsible for Partnership 

Development - Gender and Youth) 

Tanzania field mission 

28.01.2019 
  

Travel by hired car to Kilwa arriving late in the afternoon Tanzania field mission 

28.01.2019 
  

Met and held more discussion with PFP officers, Meeting with Mr Carl-Gerg Struden (Director 

Tree Growers Services) at Forest Development Trust 

Tanzania field mission 

29.01.2019 Kilwa 
 

Courtesy to Kilwa Council, Meetings in Kilwa with Non-State Actors Service Provider for Village 

Use Planning (MCDI), Meetings in Kilwa with Land officers of the Council 

Tanzania field mission 

19.01.2019 Dodoma 
 

Discussion at the Ministry of Finance with Mr Mbise (External Finance Officer handling the 

Finland desk) 

Tanzania field mission 

30.01.2019 Dodoma 
 

Meeting Mr Seleboni (Senior Forestry Officer) former Coordinator of Forestry and Beekeeping 

Programme II, Meeting with Mr Iddi Alfani (Principal Economist - Policy and Planning 

Department) Ministry of Agriculture 

Tanzania field mission 

31.01.2019 Dar-es-

Salaam 

 
Meeting with MJUMITA, Meeting with Mr Bwoyo (Assitant Director Forest and Beekeeping 

Division MNRT) Chairman, PFP Steering Committee, Team Workshop 

Tanzania field mission 

11. - 16.03.2019 Dar es Salaam and home-

based 

Interviews of businesses supported by LIMAS Tanzania field mission 
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Annex 9: Notes Expert Consultation workshop 

Helsinki, 28 March 2019 

Table 6. List of participants 

Last name First name Position Organisation 

Louhivuori Valtteri Business Development Manager Finnfund 

Arvola Anne PhD student University of Helsinki 

Frestadius Saara Consultant Particip ARDF Evaluation Team 

Kärkkäinen Jukka-Pekka CEO Finnish Church Aid Investments 

Luukkanen Olavi Professor emeritus University of Helsinki 

Matthies Brent Expert on PES, biodiversity, forest economics Between two jobs, freelancer 

Mikkolainen Petra Consultant Particip ARDF Evaluation Team 

Penttilä Juho Manager, Business Development Simosol Oy 

Poutiainen Pirkko Consultant Particip ARDF Evaluation Team 

Rosengren Linda PhD student Luke 

Selänniemi Thomas Head of Sustainability Consulting Indufor 

Sell Mila Expert Natural Resources Institute LUKE 

Silfverberg Paul Long term consultant, works a lot with MFA Planpoint Oy  

Talvela Klaus Consultant Particip ARDF Evaluation Team 

Tarvainen Anne Head of International Development WWF 

Tommila Paula Expert Gaia Consulting 

Tuukkanen Karoliina Head of international financing Finnish Evangelic-Lutheran Mission 

Vainio-Mattila Arja Professor  

  
Session 1: EVALUATION BACKGROUND – Klaus Talvela 

Session 2: INTRODUCING NEXUSES – Petra Mikkolainen 

Forest – Food – Climate Nexus 

 Energy – food preparation 

 Forest is seen as forestry products only – Forest has a potential to increase food production 

 People and communities 

 Sustainable food production – ensuring food security by taking into consideration environment, forest 

and climate change 

 Nexus thinking might narrow thinking rather than bring holistic thinking 

 Nutrition – quality might degrade due to commercial forestation 

Forest – Energy – Climate Nexus 

 Charcoal sometimes only way to receive income for poor rural people 
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 Trade-offs rather than looking at win-wins 

 Commercial forestry – protects indigenous forests – possibilities to create forests in areas that are not 

used 

Forest – Water – Climate Nexus 

 Agroforestry missing i.e. PELIS 

 Nexus thinking too narrow 

 LIMAS – all SDGs covered 

 Positive synergies 

 

Session 3: OPTIMAL ARDF INTERVENTION – NOTES FROM THE SMALL GROUPS AND 

PLENARY DISCUSSION 

1.  Why and what: Vision/objectives 

 Different partners need to work together – starting point needs to be from the country perspective and 

then see what are the required interventions. 

 Food security needs to be in the core – other themes need to come around this. 

 Separate interventions need to support each other. 

 Agriculture and rural development starting point – other themes follow – Climate change will follow 

(improving resilience). 

 Climate change and SDGs need to be in the core of planning. 

 Different instruments need to support each other and produce synergies. Currently the sectors are in their 

separate silos and this needs to be taken into account. 

 Value added should focus in areas where there are gaps. 

 Local level investments – minimal investments. 

 Adaptation has not been in focus in bilateral projects. Food security and water are in the core and need to 

be focused on. 

 Enabling environment is important. How to empower people to be active participants in their own 

development. 

 

 Agriculture and forestry have been way too separated in Finland --> why is there not more cooperation?  

 Delete the forestry and agriculture thinking and start talking about natural resources sector. 

 Using the notion of food security or natural resources would allow that issues such as food and water 

(which are core issues) as well as the needs of local people would become first. 

 

SDGs should be the guiding principle. The starting point should be in projects of agriculture and food 

security. They include poverty reduction, food security, gender equality and all the SDGs. 

Investments should be done in small local responsible enterprises, including farmer organisations. Focus on 

youth and start-up business, with a link between agribusiness and job creation. 

New innovative grants should be applied to cover the gap between research results and investments. 

Businesses on new crops can strengthen food security, income, and business. 

We talk about coherence but in practice the systems in partner countries are sector specific. This is the 

reality. 
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Currently MFA focuses on water and forestry, agriculture and food security are neglected. All donors 

support one way or another food security and forestry, what is MFA role and strength? Which instruments 

can lead to scaling up? There still come rural WASH projects, PIF instruments targets also urban water 

supply., so how can we support rural water supply? 

In its strategy, Finland should decide whether 1) combine Finnish contribution to large-scale processes, both 

public and private, or 2) focus in gaps and areas of Finnish strengths. 

Focus should be in strengthening and developing enabling factors. Then the beneficiaries and stakeholders 

can make their own choices. 

 

2.  Where & how: Institutional framework and country system 

 In countries where there is willingness. 

 VC approach needs to be applied somewhere where there is potential for it. LIMAS is a good example 

where it cannot be developed. 

 Multi-stakeholder approach needed – to build the national capacity. 

 In many cases, government action is a limiting factor. Other funding mechanism need to be explored. 

However, we need to have mechanisms to monitor how the funds are used. 

 Funding mechanism need to be developed well so that there is oversight from all stakeholders. 

 Identification and programming need to be improved and proper funding allocated. MFA should include 

NGOs and other actors, such as research institutions, into the process. 

 Working together with multilaterals, e.g. WB to pull together resources (Finnish expertise, WB funding). 

 

 How to scale up and multiply NGO projects? 

 When Finland gives money to basket type funding, MFA should be less shy to earmark the money --> 

linking the money to NGO work, Finnish development goals etc (other donors already do this). 

 How to channel the funds to the right place: for example forestry is a money making industry, so let’s let 

them handle that without Finnish funding, BUT there are a lot of functions around it that are more the 

role of governments / NGO’s (land rights, rights of indigenous people, environmental legislation etc) --> 

NB! private sector cannot be excluded from this discussion as they also actively lobby against good 

practices etc. (an issue of what to fund, but not who to engage). 

 There is no exchange of homework /results between different silos / funding mechanisms in MFA 

(hearing universities, NGO side, bilateral projects, private sector). 

 

When selecting partner countries, there is a trade-off between the possibility to achieve good results, and 

helping the most needy ones. This implies that different approaches and instruments work in distinct 

countries. It is useful to look for countries in which synergies can work, both intra-sector and inter-sector. 

The instruments should be selected as a result of the strengths of the actors in the partner country. This 

choices between modalities such as bilateral projects, private sector, CSOs, ICI. 

Value chain development can have a geographical scope or a product scope, depending on the best potential 

for results. In any case, there should be preparedness for scaling up. 

 

3.  How & who: Private Sector 

 MMMB and PFP: inception phase enabled better planning. In future it should be considered how to get 

investors to join in the course of the implementation. 
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 PFP: VC development – different actors need to be linked together. Interventions can help to link the 

different actors together. 

 Bilateral projects could work as business incubators to ensure that there is an incentive for private 

plantations. 

 NGOs can support bilateral projects by providing expertise and initiating political dialogue. 

 Smallholders need support from projects to improve the quality of their trees to be able to link to the VC. 

 Think-tank mechanism providing sectoral expertise to support local SMEs could be something MFA 

could support. 

 Country strategy preparations should be more participatory, including private sector actors. 

 Investments through responsible companies need to be considered. 

 

 When we talk about this, do we talk about local private sector of Finnish private sector (most long-

lasting development effects have become from strengthening the local private sector?) --> hopefully 

both? 

 How to link NGO’’s and private sector? And making sure that the partnership is fully entitled from the 

NGO side as well --> NGO’s cannot be consultants 

 More funding mechanisms for this (see Danida new mechanism) 

 Private sector can also support the small-scale actors and gain different kind of benefits (it can also be 

non-monetary gain, such as more reliable production chains that companies can take advantage of) 

 Certification as a tool to private sector --> Certification in some format (landscape approach) social and 

legal format and economic value chain --> 3rd party verification, and group certification also for small 

scale actors 

 Would this certification process become too heavy if it would be done by MFA? Especially to small 

scale actors and most vulnerable, who are in the core? 

 Certificate as some sort of pull mechanism that would also create a pull for small scale farmers and 

actors to participate 

 

4. Modalities & Instruments 

 There needs to be links between research and investments/companies. 

 NGOs have business ideas but there is no instrument to support implementation since they are too small 

for Finnfund funding. DANIDA has an instrument that could be a model. SDG proofing is being done 

through NGO work but needs investments to scale up. 

 Product improvement in the VC should be an activity, enabling smallholders/households to take part in 

the VC. 

 Land rights issues are crucial. in some countries private sector cannot come in if the smallholders do not 

own their land. 

 Finnfund: in case land rights issues are unsure investors cannot take the risk. Joint political dialogue is 

needed to push for good governance and predictability of political decision making. All sectors are 

needed to look for solutions.  

 Different modalities need to be linked more closely. How to scale up, through which modality? How to 

move from bilateral projects to investments? Business incubators and their funding? Bilateral projects 

could facilitate this process. 

 NGOs often do not have the financial capacity to scale up the projects. 
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 NGOs need to have the mandate to work more with private sector development. NGO funding is not 

providing proper instruments to support NGO-private sector cooperation. 

 Consortia are needed to ensure that all expertise is utilized. 

 Role of MFA --> land reform and policy reform: 

 Finland could have a stronger role in policy reform --> NGO’s are strong in this (the so-called watch dog 

role). 

 Very strongly tied to forest management and agroforestry. 

 Also private sector investment in small holder projects has been very successful in some cases, when 

special attention has been given to e.g. land reform issues. 

 

Boundaries between separate instruments should be diminished or removed, that is the way to create 

synergies.  

 

5. Geographical focus 

 It should start from local needs --> needs-based assessment and more cooperation between actors in 

different areas. 

 The withdrawal from Zambia is a sad example, when you look at the local level and the effect to people -

-> World Bank is now implementing something very similar to the Finnish model in other areas in 

Zambia --> if MFA and WB would have been working together from the beginning, MFA would have 

had more possibilities to influence to the situation --> it comes up to partnership with other donors. 

 

6. Finnish resources & added value 

 Long-term involvement is needed and expertise in the forestry sector, especially in governance issues. 

 NGOs in Finland are active actors, they are used as expert organizations. 

 Expertise is aging. Juniors need to be added to every intervention. 

 Natural resources JPO postings are lacking, lately they are very few. 

 Finland has holistic and systematic approach. We have expertise in all ARDF areas. 

 Synergies are under-utilized. 

 Professional training is lacking in forestry sector. 

 In natural resource mapping there are several expert actors in Finland. This could be utilized jointly. 

 Forest inventory systems. The inventories need to be updated regularly. 

 Expertise in community-based resource management. Local experts can be trained. 

 Expertise in food processing – quality of nutrition – food security and agricultural development 

expertise. 

 

Holistic design, systems thinking! Linking Finnish funding instruments – already at the planning phase. 

Commitment on long term. There must be communication and information between different actors. Multi-

stakeholder, supporting governance at different levels, e.g. through: Foresight methodology in Policy 

dialogue processes. 

Finnish modalities and operations should seek synergies. This calls for flexibility of funding instruments. 

Country strategies must assess Finnish strengths and their relationship to other actors. 



 

236 
 

MFA should make better use of accumulated experience of Finnish senior experts, eg. through mentoring 

arrangements. 

In comparison to per countries, Finland has been one of the worst ones in promoting its own interests. We 

should be bolder in this, based on synergy principles. 

 

7. Resources and duration 

 

Long-term is funding required. 

 

8. CCO & HRBA 

 Sector programmes needed where HRBA and CCO can be mainstreamed. 

 Each sector to be looked at individually and the role of vulnerable groups to be understood. 

 Not just HRBA rhetorical level but in practice. 

 

Climate change 

 Adaptation is very important, but MFA focuses on mitigation. 

 Climate change is not the most important issue from the local stakeholder point of view, most important 

is food security (standard of living) --> climate change is a larger framework. 

 Climate justice is a very important --> what is our role in the situation in the developing countries --> 

how does Finnish diet affect local conditions etc. 

 

9.  Beneficiaries and stakeholders 

 Beneficiaries should be heavily involved --> who specifies the beneficiaries? 

 Gender, vulnerable groups, disabled people, indigenous people are Finnish added value. 

 Stakeholders: local stakeholders, NGO’s, research institutes, companies, consultants. 
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Conclusion: Most important pointer to MFA is to come out from 
the department and instrument silos --> Nexus between actors and instruments, 

not between issues / themes 
 

Donor profile: 

 Vaikka eri instrumenttien kautta työskentelevien toimijoiden tavoite tietyillä alueilla on sama, eli esim. 

kestävä metsäsektori (mm. Tansania), UM ei ole onnistunut / halunnut tuoda näitä toimijoita yhteen 

(NGO, bilateraali, ym. hankkeet) kehittämään YHDESSÄ sektoria ja miettimään alueellisia tavoitteita --

> on kehitettävä omien hankkeiden keskusteluyhteyttä ja mielellään myös muiden donorien kanssa 

käytävää keskustelua 

 

Institutional framework / financing:  

 Paikallisten omistajuus projekteissa tärkeää, mutta miten suunnitella rahoitusta kestävämmin / 

pitkäjänteisemmin? 

 pitäisikö lähteä mukaan EU:n hankkeisiin ja samalla suurentaa Suomen rahojen mahdollisuuksia 

vaikuttavuuteen 

 haasteena tässä on, että EU ei ole kauhean joustava ja uusi rahoituskehys ei näytä lupaavalta --> ainakin 

vahvempi linkittyminen EU hankkeisiin? 

 tutkimuksen rooli tärkeä, mutta tutkimuksen ja implementaation linkki on aivan liian heikko (ICRAF 

esimerkki hyvästä kehityksestä?) 

 how to scale up and multiply NGO projects? 

 when Finland gives money to basket type funding, MFA should be less shy to earmark the money --> 

linking the money to NGO work, Finnish development goals etc (other donors already do this) 

 how to channel the funds to the right place: for example forestry is a money making industry, so let’s let 

them handle that without Finnish funding, BUT there are a lot of functions around it that are more the 

role of governments / NGO’s (land rights, rights of indigenous people, environmental legislation etc) --> 

NB! private sector cannot be excluded from this discussion as they also actively lobby against good 

practices etc. (an issue of what to fund, but not who to engage) 

 there is no exchange of homework /results between different silos / funding mechanisms in MFA 

(hearing universities, NGO side, bilateral projects, private sector) 

 

Private sector engagement: 

 when we talk about this, do we talk about local private sector of Finnish private sector (most long-lasting 

development effects have become from strengthening the local private sector?) --> hopefully both? 

 how to link NGO’’s and private sector? And making sure that the partnership is fully entitled from the 

NGO side as well --> NGO’s cannot be consultants 

 More funding mechanisms for this (see Danida new mechanism) 

 Private sector can also support the small-scale actors and gain different kind of benefits (it can also be 

non-monetary gain, such as more reliable production chains that companies can take advantage of) 

 certification as a tool to private sector --> Certification in some format (landscape approach) social and 

legal format and economic value chain --> 3rd party verification, and group certification also for small 

scale actors 
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 would this certification process become too heavy if it would be done by MFA? Especially to small scale 

actors and most vulnerable, who are in the core? 

 certificate as some sort of pull mechanism that would also create a pull for small scale farmers and actors 

to participate 

 

Role of MFA --> land reform and policy reform: 

 Finland could have a stronger role in policy reform --> NGO’s are strong in this (the so-called watch dog 

role) 

 very strongly tied to forest management and agroforestry 

 also, private sector investment in small holder projects has been very successful in some cases, when 

special attention has been given to eg. land reform issues 

 

Vision / objectives: 

 Agriculture and forestry have been way too separated in Finland --> why is there not more cooperation?  

 delete the forestry and agriculture thinking and start talking about natural resources sector  

 ongelmana on ja esiin tuotuna haasteena tuodaan esiin se, että Suomella on metsätaloudessa 

maailmanluokan osaamista, mutta ei maataloudessa --> miksi ei siis ruveta tekemään yhteistyötä niiden 

toimijoiden kanssa, joilla taas maatalous on vahvana, sen sijaan, että yritämme itse ratkaista kaiken 

(added value) 

 SDG’t: luonnonvarojen pitäisi olla keskiössä, kun aiheesta keskustellaan, se liittyy kaikkeen muuhun 

(gender, elinkeino, ilmastonmuutos jne) 

 using the notion of food security or natural resources would allow that issues such as food and water 

(which are core issues) as well as the needs of local people would become first 

 luonnonvara kärjellä mentäessä ruoka ja vesi tulisi hyvin luonnollisesti mukaan kuvioon 

 Agroforestry kärjeksi: puiden avulla voidaan parhaassa tapauksessa kaksinkertaistaa ruoantuotanto 

(vision and objectives)  

 ilmastonmuutos on reunaehto ja haaste toiminnalle, ei sen keskiö (climate change doesn’t mean anything 

to locals, but sustainable livelihood does) 

 

Defining geographical focus  

 should start from local needs --> needs-based assessment and more cooperation between actors in 

different areas 

 the withdrawal from Zambia is a sad example, when you look at the local level and the effect to people --

> World Bank is now implementing something very similar to the Finnish model in other areas in 

Zambia --> if MFA and WB would have been working together from the beginning, MFA would have 

had more possibilities to influence to the situation --> it comes up to partnership with other donors  

 

Beneficiaries and stakeholders 

 beneficiaries should be heavily involved --> who specifies the beneficiaries? 

 gender, vulnerable groups, disabled people, indigenous people are Finnish added value 

 stakeholders: local stakeholders, NGO’s, research institutes, companies, consultants 
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Climate change 

 adaptation is very important, but MFA focuses on mitigation 

 Climate change is not the most important issue from the local stakeholder point of view, most important 

is food security (standard of living) --> climate change is a larger framework 

 Climate justice is a very important --> what is our role in the situation in the developing countries --> 

how does Finnish diet affect local conditions etc. 
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28.3.2019 

ARDF-pohdintaa: Mitä, miten ja missä tulevaisuudessa 

Why and what: vision and objectives and institutional frameworks 

 Kyt-policy: Climate change ja SDGt pohjana.  

 Koherenssista puhutaan ja on politiikoissa, mutta käytännössä järjestelmät ovat sektorispesifejä 

kehitysmaissa. Tämä otettava realistisesti huomioon.  

 Tämän hetken lähtökohdat: Vettä ja metsää tehdään, maatalous ja ruokaturva kuihtunut 

 Vrt. vesisektori: on vielä maaseudun WASH-hankketa, mutta uutena tullut rahoitusinstrumentin (PIF) 

kautta takaisin kaupunkien vesihuolto => miten rahoitusinstrumenteilla voitaisiin ohjata kestävää 

ARDF:ää? 

 Kaikki donorit tukevat (osin samalla tavalla) ruokaturvaa ja metsää; mikä Suomen rooli ja vahvuus? => 

Mitkä relevantteja instrumentteja, jotka johtavat scaling up:iin? 

 Strategia:  linkittää Suomen toimintaa isoihin prosesseihin (julkisella + yksityissektorilla toimiviin) VAI 

Vahva fokus sinne, missä aukkoja ja samalla suomalaista vahvuutta? 

 Think tankien tukeminen? 

 Vahvojen synergioiden luominen ja hyödyntäminen: Eri instrumenttien rajojen poistaminen; 

velvoitteeksi luoda synergioita 

 Fokus mahdollistavien tekijöiden vahvistamiseen ja kehittämiseen => hyödynsaajat ja toimijat voivat 

tehdä itse valintoja 

Where&how and with whom: institutional framework and country systems 

 Maavalinnat: Pyritäänkö hyviin tuloksiin vai auttamaan eniten avun tarpeessa olevia? Eri strategiat ja 

kanavat/instrumentit eri tyyppisissä maissa. 

 Maat, joissa voidaan saada aikaan suurempaa vaikuttavuutta synergioiden kautta (sektorin sisäiset 

synergiat eri instrumenttien kautta + synergiat muiden sektoreiden kanssa (nexus)) 

 Kenen kanssa: Instrumentit kehitysmaan toimijoiden vahvuuden pohjalta (bi/PS/CSOt/ICI);  

 Alue-scope vai aihe-scope (arvoketjuun liittyen)? Lähtökohdaksi sisältö; missä ao. arvoketjua voidaan 

kehittää tuloksellisesti (on todellinen markkinapotentiaali jne.)? 

 Lähtökohta voi olla paikallinen/alueellinen, mutta takana pitää olla scaling up -strategia => tämän pitäisi 

mahdollistaa palvelut eri toimijoille + synergiat 
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Finnish resources and added value 

 Suomalaisen resurssin ja intressin huomioiminen; Luodaan puitteita synergioihin => laajempi 

vaikuttavuus => rahoitusmekanismien joustavuus oleellista! 

 Maastrategioissa pitäisi ottaa huomioon kunnolla Suomen vahvuudet + suhde muihin toimijoihin 

 Suomalaiset resurssit: mistä jatkossa? Juniori-asiantuntijat jokaiseen ALI:n toimeksiantoon 

 Kokeneet mentorit mukaan kyt-sparraukseen: tarvitaan mekanismia mentorointiin 

 Suomi ollut maailman huonoimpia omien intressien ajajia maailmalla => rohkeammin intressien ajamista 

synergialähtökohdasta 
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Annex 10: Previous MFA evaluations in the ARDF sector  

The Evaluation of Agriculture in the Finnish Development Cooperation between 1995 and 2008 takes a 

critical view of Finland’s achievements in the sector. The report concluded that the relevance of the 

interventions to the final beneficiaries has been high; however, shortcomings in programme design have 

weakened their significance. Effectiveness (and impact) were difficult to measure due to inadequate 

monitoring and evaluation. Efficiency was also considered rather low, due to long programme design 

periods, lack of proper risk analysis and high management costs. Basket fund interventions had lower 

management costs but suffered from delays in implementation. International TA was seen to concentrate too 

much on management issues at the expense of technical advice. Similarly, sustainability included several 

challenges, including lack of sufficient engagement and ownership by partner country governments.  

In terms of aid effectiveness, the report points out that general budget support rarely leads to increased 

financing of the ARD sector. Also, the report criticises Finnish aid of being too driven by the MFA 

headquarters. The appropriateness of the value chain development approach was acknowledged with the 

caveat that it would most likely not benefit the poorest of the poor (MFA, 2010).  

Despite the shortcomings, the evaluation report recommended that Finland should increase its support to the 

agricultural sector, in such way that it also benefits the poorest of the poor and supports achievement of the 

MDGs. The authors emphasise better inclusion of results-based management and the use of participatory 

approaches early on. Climate change should be given due attention to all agriculture interventions. Value 

chain approach should be realised by enhancing the enabling economic and institutional environment and 

following Finland’s Aid for Trade Action Plan. The report clearly emphasises that “Interventions should be 

based first on sound market demand and then downwards (production, financing, storage and marketing)”.  

To strengthen efficiency, MFA should increase flexibility in tandem with RBM, and international TA should 

focus on their advisory role. Exit strategies should be formulated in more detail. Interventions should be 

based on better sector analysis and be more demand driven. Shift to Sector-Wide Approaches (SWAp) and 

basket funds is recommended (in parallel with other aid modalities), even if they can be complicated to set 

up and implement. Support for regional research and development is encouraged, e.g. the Comprehensive 

Africa Agriculture Development Programme (CAADP). In terms of cross-cutting issues, gender 

mainstreaming should be developed further than just counting the number of women involved in the 

activities. More innovative and environmentally sustainable approaches to agriculture should be 

mainstreamed and human rights should receive due attention. Combining rural development (e.g. 

infrastructure such as rural feeder roads) with agriculture is recommended as a way to include also the 

poorest of the poor within the beneficiaries of the interventions (MFA, 2010).  

The Evaluation of Finnish Support to Forestry and Biological Resources completed in 2010 concludes 

that the contribution of forestry to poverty reduction has been disappointing. Notably, the economic results 

have not been tangible, and they have been limited to local levels with little evidence of national-level 

achievements. The evaluation was carried out as part of a more comprehensive exercise of the MFA to assess 

the sustainability dimension in addressing poverty reduction in Finland’s development cooperation. The 

study included a total of 22 programmatic and thematic evaluation reports commissioned during 2008-2010, 

summarised in a Synthesis Report (Caldecott et al., 2010). The evaluation covered six long-term partner 

countries of Finland (Kenya, Mozambique, Tanzania, Zambia, Vietnam, Nicaragua, and Lao PDR) and 

regional interventions in Central America and the Western Balkans.  

The evaluation explains that the programmes have been applying two main strategies in the forestry sector; 

(1) collaborative management of natural forest for livelihood purposes in Africa but also production in Lao 

PDR and Central America, and (2) plantation forestry in nearly all partner countries as a second strategy. The 

report highlights that the interventions have not been short of pilots; however, they have not demonstrated 

the ability to scale up the trials. In Africa, one of the main problems has been the limited attention given to 

sustaining the forest resource base and reduction of degradation. The trend of outside investors becoming 
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engaged in the programmes was mentioned. The report also raises the concern that the role of smallholders 

should be thought well if plantation forestry is expected to contribute to broader poverty reduction goals. At 

the same time, Finland’s leadership in the two global FAO-led processes – the Global Forest Resources 

Assessment and the National Forest Programme Facility – was acknowledged. Finally, the report criticises 

the interventions for weak inclusion of cross-cutting objectives (Hardcastle et al., 2010). 

The recommendations of the evaluation focus on intervention design, conditionalities, improved information 

systems, aid modalities, Finnish added value, and international conventions. The evaluation urges Finland to 

learn more from other donors’ approaches and programme designs to make better use of good international 

practices in the forestry sector. Especially, policy coherence and synergies, developing local capacities, and 

formulation of indicators are among the topics to be considered. Further, the lack of compliance with agreed 

commitments by the partner countries should be addressed, as a general resistance to forcing conditionalities 

of funding seemed to be an important challenge at the time. Recommendations on information systems 

referred to the improvement of document management and information retrieval in the interventions and 

within the MFA. The report is clear in that the MFA should have stronger rationales for the selection of 

different aid modalities, especially paying attention to the advisory role of the international TA. Finnish 

expertise should be better exploited in forestry interventions, especially in Africa. Finally, the evaluation 

encourages MFA to use its influence and potential to assist partner countries in engaging more effectively in 

international forestry and biological resources related conventions (Hardcastle et al., 2010).  

One of the few ARDF-related comprehensive evaluations of the MFA is the Final Evaluation of Regional 

Forest Projects in the Mekong, Andean and Central America implemented in 2017. While the evaluation 

did not assess any interventions in Africa, it still provides useful insights into Finland’s development 

cooperation in the forestry sector. The study concluded that forestry value chain development could 

contribute to inclusive investments and successful business models for improved land governance and 

livelihoods. Factors that weakened the results of the programmes included limited scale and duration of field 

projects and shortcomings in programme design vis-à-vis the ambitious value chain development objectives 

(Topper et al., 2017). 
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Annex 11: SDG and logframe indicator analysis 

The evaluation examined the degree to which the indicators of the eight bilateral projects align with SDG 

Indicators. The purpose was not to measure to what extent the interventions had achieved results in relation 

to the SDG Indicators. Instead, the reason for carrying out the analysis was to generate lessons learnt for how 

future ARDF programmes could be aligned with SDGs based on a set of interventions designed in the era of 

Millennium Development Goals (MDGs). Also, how MFA could strengthen its Theory of Change in line 

with the Agenda 2030.  

The method was to compare each logframe indicator against the SDG Indicators. When no alignment was 

found, score 0 was given. Score 3 was given when there was full or very close alignment between logframe 

and SDG Indicator (see Table 7. Scoring applied in the SDG Indicator analysisTable 7). Initially, 

the analysis considered two additional levels (1 and 2) to separate between cases where the logframe 

indicator might have been aligned at a general with the SDG Target but not with the corresponding SDG 

Indicator (score 1) and where there was stronger alignment with the SDG Indicator but further changes to the 

logframe indicator would be required to use it for reporting purposes (score 2). Score 2 also included 

situations where the general aim of SDG Indicator is aligned with the logframe indicator, but there is weak 

alignment on the substance of the SDG Indicator. Later, these two categories were merged given the 

heterogeneous nature of the sample. Other types of situations that the evaluation classified in the middle 

range included.  

Table 7. Scoring applied in the SDG Indicator analysis  

Score Explanation of the score 

0  SDG indicator not aligned with any logframe indicators (no response) 

1/2 SDG indicator contribution only conceptually aligned, would need further changes for at least partial 

reporting alignment 

3  SDG indicator full or partial contribution conceptually and in can contribute to reporting on SDGs 

Source: a scoring system developed by the evaluation team. 

The analysis separated between these levels to detect also weaker signals between the two data sets for 

learning lessons on how bilateral ARDF projects can contribute to SDG reporting. This is also the reason 

why Score 3 includes also SDG Indicators that are not 100% match with the logframe indicators. Moreover, 

when several logframe indicators could be classified under one SDG Indicator, all logframe indicators were 

scored. However, only the highest score was included in the final analysis.  

A few examples of scoring of level 3 are provided in Table 8 below.  

Table 8. Examples of scoring of indicators at level 3 

SDG Indicator Logframe indicators Explanation 

2.1.2 Prevalence 

of moderate or 

severe food 

insecurity in the 

population, 

based on the 

Food Insecurity 

Experience 

Scale (FIES) 

AgroBIG II: Number of beneficiaries reached through actions 

strengthening market linkages, productivity, job creation and food 

security (Disaggregated by gender, age, PWD) 

PRODEZA II: At least 80% of the participating families are food secure 

by the end of Phase II; At least 40 food security groups and 

agricultural development, in their majority integrated by women, 

organised and strengthened and actively working; At least 80% of the 

involved families are food secure throughout the year; Reduced 

percentage of households in Zambézia with food insecurity by end of 

Phase II 

Action towards a 

reduction in food 

insecurity 
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SDG Indicator Logframe indicators Explanation 

ZNFU II: %  of  farmers (m/f) with food reserves in critical months-

based on 6 districts 

4.4.1 Proportion 

of youth and 

adults with 

information and 

communications 

technology (ICT) 

skills, by type of 

skill 

MMMB: At least 20 NRM students and graduates trained and able to 

use FIS and GIS. 

PFP: Users’ knowledge on the Forest Information Systems (FIS); 

Training capacity (intake of trainees) for vocational and further 

training within the private forestry value chain. 

NFBKP II: All the staff has improved ICT skills 

MMMB: Focus on ICT 

skills for youth;  

PFP: Knowledge of 

ICT related to 

forestry and GIS; 

NFBKP II: ICT skills for 

staff. 

5.5.1 Proportion 

of seats held by 

women in (a) 

national 

parliaments and 

(b) local 

governments 

PLARD II: At least 30% of committee members at all levels are women 

PFP: Percentage of women in Tree-Growers Association (TGA) 

management bodies 

NFBKP II: Equal numbers of women and men (all able-bodied/non-

elderly) are present on Village Natural Resource Committees 

Women included and 

reported as included 

in decision-making 

(although at 

relatively low level) 

 

10.5.1 Financial 

Soundness 

Indicators (FSI) 

PFP: Average return on investments for SMEs having a support 

contract with the Programme; Average return on investments in 

plantations having a support contract with the Programme 

MMMB: Financial statements prepared and presented to members in 

line with statutes; Timely and relevant financial reports generated at 

Kenya Forest Service (KFS) county level 

PLARD II: Double-entry bookkeeping systems applied for PLARD II and 

introduced for GRZ funds  

PFP: Calculation of 

financial returns 

MMMB and PLARD II: 

Inputs to FSI 

15.6.1 Number 

of countries 

that have 

adopted 

legislative, 

administrative 

and policy 

frameworks to 

ensure fair and 

equitable 

sharing of 

benefits 

All but AgroBIG II had strong alignment with this SDG Indicator. A few 

examples: 

MMMB: seven indicators scored at level 3, e.g. Cost/benefits sharing 

schemes piloted and documented, Forest Act adopted and 

implemented, Forest standards published, Relevant subsidiary 

legislation published and with provisions to ensure the equitable 

sharing of the costs/ benefits of sustainably managed forest 

resources; Participatory Forest Management institutionalised.  

LIMAS: 12 villages with Village Natural Resources Committees 

operational (criteria added in 2014: at least 4 minuted meetings and 4 

reported patrols per year); 13 villages with participatory forest 

management plans approved in Village Assembly 

Linkage to equitable 

decision-making for 

natural resources 

Source: Evaluation team. 

The eight bilateral projects had strong alignment (at level 3) with 21.3% (n = 52) of SDG Indicators. The 

Indicators and their relationship with the projects are illustrated in Figure 9. 
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Figure 9. SDG Indicators with which logframe indicators had high alignment in the eight bilateral 
projects 

 

Source: Evaluation team. Diagram generated with UCINET (Borgatti, Everett, & Freeman, 2002). 

Out of the 52 SDG Indicators (small red dots and four larger dark red dots in the figure above) that had 

strong alignment with project logframe indicators, 20 were common to three or more projects (blue squares). 

It can be argued that the sample of bilateral projects generated most experience to Finland on those SDG 

Indicators and their related Targets and Goals. The three SDG Indicators that emerge as the most frequent 

ones between the projects are “1.2.2 Proportion of men, women and children of all ages living in poverty in 

all its dimensions according to national definitions”, “2.3.2 Average income of small-scale food producers, 

by sex and indigenous status”, “15.2.1 Progress towards sustainable forest management”, and  “15.6.1 

Number of countries that have adopted legislative, administrative and policy frameworks to ensure fair and 

equitable sharing of benefits”. The list of SDG Indicators and the corresponding Targets and Goals that had 

strong alignment with three or more bilateral projects are provided in Table 9 below.  

Table 9. SDG Indicators to which three or more bilateral projects contributed 

SDG SDG Target SDG Indicator 

1 No Poverty 1.2 By 2030, reduce at least by half the 

proportion of men, 

women and children of all ages living in 

poverty in all its 

dimensions according to national 

definitions 

1.2.1 Proportion of population living 

below the national poverty line, by 

sex and age 

1.2.2 Proportion of men, women and 

children of all ages living in poverty 

in all its dimensions according to 

national definitions 
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SDG SDG Target SDG Indicator 

1.4 By 2030, ensure that all men and 

women, in particular the poor and the 

vulnerable, have equal rights to 

economic resources, as well as access to 

basic services, ownership and control 

over land and other forms of property, 

inheritance, natural resources, 

appropriate new technology and 

financial services, including microfinance 

1.4.1 Proportion of population living in 

households with access to basic 

services 

1.4.2 Proportion of total adult population 

with secure tenure rights to land, (a) 

with legally recognised 

documentation, and (b) who 

perceive their rights to land as 

secure, by sex and type of tenure 

2 Zero hunger 2.1 By 2030, end hunger and ensure access 

by all people, in particular the poor and 

people in vulnerable situations, 

including infants, to safe, nutritious and 

sufficient food all year round 

 

2.1.2 Prevalence of moderate or severe 

food insecurity in the population, 

based on the Food Insecurity 

Experience Scale (FIES) 

2.3 By 2030, double the agricultural 

productivity and incomes of small-scale 

food producers, in particular women, 

indigenous peoples, family farmers, 

pastoralists and fishers, including 

through secure and equal access to land, 

other productive resources and inputs, 

knowledge, financial services, markets 

and opportunities for value addition and 

non-farm employment 

2.3.1 Volume of production per labour 

unit by classes of 

farming/pastoral/forestry enterprise 

size 

2.3.2 Average income of small-scale food 

producers, by sex and indigenous 

status 

2.4 By 2030, ensure sustainable food 

production systems and implement 

resilient agricultural practices that 

increase productivity and production, 

that help maintain ecosystems, that 

strengthen capacity for adaptation to 

climate change, extreme weather, 

drought, flooding and other disasters 

and that progressively improve land and 

soil quality 

2.4.1 Proportion of agricultural area 

under productive and sustainable 

agriculture 

4 Quality 

education 

4.3 By 2030, ensure equal access for all 

women and men to affordable and 

quality technical, vocational and tertiary 

education, including university 

4.3.1 Participation rate of youth and 

adults in formal and non-formal 

education and training in the 

previous 12 months, by sex 

4.4 By 2030, substantially increase the 

number of youth and adults who have 

relevant skills, including technical and 

vocational skills, for employment, 

decent jobs and entrepreneurship 

4.4.1 Proportion of youth and adults with 

information and communications 

technology (ICT) skills, by type of 

skill 
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SDG SDG Target SDG Indicator 

5 Gender 

equality 

5.A Undertake reforms to give women equal 

rights to economic resources, as well as 

access to ownership and control over 

land and other forms of property, 

financial 

services, inheritance and natural 

resources, in accordance with national 

laws 

5.A.1 (a) Proportion of total agricultural 

population with 

ownership or secure rights over 

agricultural land, by sex; and (b) 

share of women among owners or 

rights-bearers of 

agricultural land, by type of tenure 

5.5 Ensure women’s full and effective 

participation and equal opportunities for 

leadership at all levels of decision-

making in political, economic and public 

life 

5.5.1 Proportion of seats held by women 

in (a) national parliaments and (b) 

local governments 

10 Reduced 

inequalities 

10.1 By 2030, progressively achieve and 

sustain income growth of the bottom 40 

per cent of the population at a rate 

higher than the national average 

10.1.1 Growth rates of household 

expenditure or income per capita 

among the bottom 40 per cent of 

the population and the total 

population 

10.5 Improve the regulation and monitoring 

of global financial markets and 

institutions and strengthen the 

implementation of such regulations 

10.5.1 Financial Soundness Indicators 

15 Life on 

land 

15.1 By 2020, ensure the conservation, 

restoration and sustainable use of 

terrestrial and inland freshwater 

ecosystems and their services, in 

particular forests, wetlands, mountains 

and drylands, in line with obligations 

under international agreements 

15.1.1 Forest area as a proportion of total 

land area 

15.2 By 2020, promote the implementation 

of sustainable management of all types 

of forests, halt deforestation, restore 

degraded forests and substantially 

increase afforestation and reforestation 

globally 

15.2.1 Progress towards sustainable forest 

management 

15.6 Promote fair and equitable sharing of 

the benefits arising from the utilization 

of genetic resources and promote 

appropriate access to such resources, as 

internationally agreed 

15.6.1 Number of countries that have 

adopted legislative, administrative 

and policy frameworks to ensure fair 

and equitable sharing of benefits 

16 Peace, 

justice and 

strong 

institutions 

16.6 Develop effective, accountable and 

transparent institutions at all levels 

16.6.2 Proportion of population satisfied 

with their last experience of public 

services 
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SDG SDG Target SDG Indicator 

16.7 Ensure responsive, inclusive, 

participatory and representative 

decision-making at all levels 

16.7.2 Proportion of population who 

believe decision-making is inclusive 

and responsive, by sex, age, 

disability and population group 

17 

Partnerships 

for the goals 

17.15 Respect each country’s policy space and 

leadership to establish and implement 

policies for poverty eradication and 

sustainable development 

17.15.1 Extent of use of country-owned 

results frameworks and planning 

tools by providers of development 

cooperation 

Source: evaluation team. Legend: grey cells correspond to those SDG Indicators, Targets and Goals that 

had the highest number of bilateral projects associated with them.  

MFA’s Policy Priority Area 4 “Food Security and Access to Water and Energy Have Improved, and Natural 

Resources Are Used Sustainably” Theory of Change (TOC) makes reference to SDGs and SDG Targets 

(MFA, 2017). The evaluation compared to what extent the eight bilateral projects were aligned with the 

TOC.  

The results show that, for all the SDG Targets that were mentioned in the Policy Priority Area 4 TOC, at 

least three bilateral projects with strong alignment with those Targets exist. MFA has not defined a 

corresponding SDG Target for some of the Outputs in the TOC. For those, the evaluation proposes a Target 

to be considered. Again, for each of the Output that the evaluation proposed a matching SDG Target, the 

sample of eight bilateral projects had at least three projects that were linked with the same Target (see Table 

10 below). 

Table 10. Comparison between the SDG Targets included in MFA’s Policy Priority Area 4 TOC and the 
SDG Targets linked with the eight bilateral projects 

MFA Policy Priority Area 4 Food Security and Access to Water 

and Energy Have Improved, and Natural Resources Are Used 

Sustainably 

Target Addressed by three or more 

bilateral ARDF projects 

OUTCOME 1 Food and Nutrition Security 

People have improved possibilities to produce and access safe, 

nutritious, and adequate food (SDG2, T1) 

2.1 Yes 

OUTPUTS 1. Sustainable and climate-smart agricultural 

production increased among smallholder 

farmers, with special attention paid to women 

(SDG2, T4) 

2.4 Yes 

2. Smallholder farmers and local communities 

have secure access to land (SDG1, T4; SDG2, 

T3) 

1.4 Yes 

2.3 Yes 

3. Increased jobs opportunities and 

participation in fair and functional value chains 

by smallholder farmers and SMEs 

Not indicated Targets to consider: 2.3, 4.4, 

8.3, 8.5 

(4.4 linked with bilateral 

projects) 

4. Improved food quality, safety and local food 

systems 

Not indicated Targets to consider: 2.1, 2.4 

(both linked with bilateral 

projects) 
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OUTCOME 4 Forests and Natural Resources 

People benefit increasingly from sustainable management and 

use of renewable natural resources and ecosystems, such as 

forests and water bodies 

Not indicated Targets to consider: 15.1-

15.5 

15.7-15.9 

(15.1 and 15.2 linked with 

bilateral projects) 

OUTPUTS 1. Forests, watersheds and biodiversity 

increasingly under conservation and/or 

participatory, sustainable, and integrated 

management (SDG15, T1) 

15.1 Yes 

2. Improved value chains and access to 

markets by small-holder producers and SMEs 

Not indicated Targets to consider: 2.3, 9.3 

(2.3 linked with bilateral 

projects and TOC) 

3. Improved forest and land resource data that 

is accessible to all stakeholders 

Not indicated Targets to consider: (15.9), 

17.18 

4. More secure land tenure, promoting rights 

of indigenous peoples and local communities 

(SDG1, T4; SDG2, T3) 

1.4 Yes 

2.3 Yes 

Source: evaluation team and MFA Policy Priority Area 4 Theory of Change (MFA, 2017). 

The Policy Priority Area 4 TOC did not contemplate the following SDG Targets that were linked with the 

bilateral projects:   

 Target 1.2 By 2030, reduce at least by half the proportion of men, women and children of all ages living 

in poverty in all its dimensions according to national definitions 

 Target 4.3 By 2030, ensure equal access for all women and men to affordable and quality technical, 

vocational and tertiary education, including university 

 Target 5.A Undertake reforms to give women equal rights to economic resources, as well as access to 

ownership and control over land and other forms of property, financial 

services, inheritance and natural resources, in accordance with national laws 

 Target 5.5 Ensure women’s full and effective participation and equal opportunities for leadership at all 

levels of decision-making in political, economic and public life 

 Target 10.1 By 2030, progressively achieve and sustain income growth of the bottom 40 per cent of the 

population at a rate higher than the national average 

 Target 10.5 Improve the regulation and monitoring of global financial markets and institutions and 

strengthen the implementation of such regulations 

 All but Target 15.1 under SDG15  

 Target 16.6 Develop effective, accountable and transparent institutions at all levels 

 Target 16.7 Ensure responsive, inclusive, participatory and representative decision-making at all levels 

 Target 17.15 Respect each country’s policy space and leadership to establish and implement policies for 

poverty eradication and sustainable development 

Targets 1.2, 4.3, 5.A, 10.1, and 10.5 are not found anywhere in the MFA’s TOC. Target 5.5 appears in the 

Policy Priority Area 1 Outcome 3 and Targets under SDGs 16 and 17 are located under Policy Priority Area 

2. When it comes to SDG15, Target 15.1 is the only one included in the TOC while there are plenty in the 

SDG framework that could be considered (bilateral projects cover 15.1, 15.2 and 15.6).  

The evaluation calculated also the number of times a logframe indicator had a link with an SDG Indicator. 

The purpose of this analysis was to understand to which SDG Indicators the bulk of lograme indicators 
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contribute to, regardless of the strength of alignment. The analysis showed that some SDG Indicators may 

have low alignment strength but a lot of overall alignment in numbers.  

Out of 244 SDG Indicators, 50% (n= 122) had a link with logframe indicators of the eight bilateral 

programmes, and they contributed to 11 SDGs. The SDG Indicators listed in Table 5 received 10 or more 

hits under the following SDGs: 1 (No poverty), 2 (Zero hunger), SDGs 4 (Quality education), 5 (Gender 

equality), 8 (Decent work and economic growth), 10 (Reduced inequalities), 11 (Sustainable cities and 

communities), 14 (Life below water), 15 (Life on land), 16 (Peace, justice and strong institutions), 17 

(Partnerships for the goals). The results of this analysis should be interpreted cautiously because the scores 1 

and 2 are included, which means that also logframe indicators that had very weak connection with the SDG 

Indicators are included. In this case, focusing at the level of SDG Target makes perhaps more sense.  

Table 11 below provides a list of all the SDG Indicators and their corresponding Targets that did have a link 

to the project logframes. 

Table 11. Indicators that received between 10 and 50 hits 

SDG SDG Target SDG Indicator # of 

hits 

GOAL 4: 

Quality 

education 

4.3 By 2030, ensure equal access for 

all women and men to affordable 

and quality technical, vocational 

and tertiary education, including 

university 

4.3.1 Participation rate of youth and 

adults in formal and non-formal 

education and training in the 

previous 12 months, by sex 

53 

GOAL 15: Life 

on land 

 

15.6 Promote fair and equitable 

sharing of the benefits arising 

from the utilization of genetic 

resources and promote 

appropriate access to such 

resources, as internationally 

agreed 

15.6.1 Number of countries that have 

adopted legislative, administrative 

and policy frameworks to ensure 

fair and equitable sharing of 

benefits 

44 

15.2 By 2020, promote the 

implementation of sustainable 

management of all types of 

forests, halt deforestation, 

restore degraded forests and 

substantially increase 

afforestation and reforestation 

globally 

15.2.1 Progress towards sustainable forest 

management 

40 

GOAL 16: 

Peace, justice 

and strong 

institutions 

16.7 Ensure responsive, inclusive, 

participatory and representative 

decision-making at all levels 

16.7.2 Proportion of population who 

believe decision-making is inclusive 

and responsive, by sex, age, 

disability and population group 

33 

GOAL 2: Zero 

hunger  

2.A Increase investment, including 

through enhanced international 

cooperation, in rural 

infrastructure, agricultural 

research and extension services, 

technology development and 

plant and livestock gene banks in 

order to enhance agricultural 

productive capacity in developing 

2.A.2 Total official flows (official 

development assistance plus other 

official flows) to the agriculture 

sector 

27 
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SDG SDG Target SDG Indicator # of 

hits 

countries, in particular least 

developed countries 

2.3 By 2030, double the agricultural 

productivity and incomes of 

small-scale food producers, in 

particular women, indigenous 

peoples, family farmers, 

pastoralists and fishers, including 

through secure and equal access 

to land, other productive 

resources and inputs, knowledge, 

financial services, markets and 

opportunities for value addition 

and non-farm employment 

2.3.2 Average income of small-scale food 

producers, by sex and indigenous 

status 

27 

GOAL 1: No 

poverty  

1.4 By 2030, ensure that all men and 

women, in particular the poor 

and the vulnerable, have equal 

rights to economic resources, as 

well as access to basic services, 

ownership and control over land 

and other forms of property, 

inheritance, natural resources, 

appropriate new technology and 

financial services, including 

microfinance 

1.4.1 Proportion of population living in 

households with access to basic 

services 

26 

GOAL 16: 

Peace, justice 

and strong 

institutions 

16.2 End abuse, exploitation, 

trafficking and all forms of 

violence against and torture of 

children 

16.6.2 Proportion of population satisfied 

with their last experience of public 

services 

24 

GOAL 17: 

Partnerships 

for the goals 

17.5 Adopt and implement investment 

promotion regimes for least 

developed countries 

17.15.1 Extent of use of country-owned 

results frameworks and planning 

tools by providers of development 

cooperation 

20 

17.9 Enhance international support for 

implementing effective and 

targeted capacity-building in 

developing countries to support 

national plans to implement all 

the Sustainable Development 

Goals, including through 

NorthSouth, South-South and 

triangular cooperation 

17.9.1 Dollar value of financial and 

technical assistance (including 

through North-South, South-South 

and triangular cooperation) 

committed to developing countries 

20 

GOAL 2: Zero 

hunger 

2.3 By 2030, double the agricultural 

productivity and incomes of 

small-scale food producers, in 

particular women, indigenous 

peoples, family farmers, 

pastoralists and fishers, including 

through secure and equal access 

to land, other productive 

2.3.1 Volume of production per labour 

unit by classes of 

farming/pastoral/forestry 

enterprise size 

18.00 
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SDG SDG Target SDG Indicator # of 

hits 

resources and inputs, knowledge, 

financial services, markets and 

opportunities for value addition 

and non-farm employment 

GOAL 4: 

Quality 

education 

4.4 By 2030, substantially increase 

the number of youth and adults 

who have relevant skills, including 

technical and vocational skills, for 

employment, decent jobs and 

entrepreneurship 

4.4.1 Proportion of youth and adults with 

information and communications 

technology (ICT) skills, by type of 

skill 

16.00 

GOAL 11: 

Sustainable 

cities and 

communities 

11.A Support positive economic, social 

and environmental links between 

urban, peri-urban and rural areas 

by strengthening national and 

regional development planning 

11.A.1 Proportion of population living in 

cities that implement urban and 

regional development plans 

integrating population projections 

and resource needs, by size of city 

16.00 

GOAL 10: 

Reduced 

inequalities 

10.5 Improve the regulation and 

monitoring of global financial 

markets and institutions and 

strengthen the implementation of 

such regulations 

10.5.1 Financial Soundness Indicators 15.00 

GOAL 1: No 

poverty 

1.4 By 2030, ensure that all men and 

women, in particular the poor 

and the vulnerable, have equal 

rights to economic resources, as 

well as access to basic services, 

ownership and control over land 

and other forms of property, 

inheritance, natural resources, 

appropriate new technology and 

financial services, including 

microfinance 

1.4.2 Proportion of total adult population 

with secure tenure rights to land, 

(a) with legally recognized 

documentation, and (b) who 

perceive their rights to land as 

secure, by sex and type of tenure 

14.00 

GOAL 10: 

Reduced 

inequalities 

10.1 By 2030, progressively achieve 

and sustain income growth of the 

bottom 40 per cent of the 

population at a rate higher than 

the national average 

10.1.1 Growth rates of household 

expenditure or income per capita 

among the bottom 40 per cent of 

the population and the total 

population 

13.00 

GOAL 14: Life 

below water 

14.7 By 2030, increase the economic 

benefits to small island 

developing States and least 

developed countries from the 

sustainable use of marine 

resources, including through 

sustainable management of 

fisheries, aquaculture and 

tourism 

14.7.1 Sustainable fisheries as a 

proportion of GDP in small island 

developing States, least developed 

countries and all countries 

12.00 

GOAL 2: Zero 

hunger 

2.4 By 2030, ensure sustainable food 

production systems and 

implement resilient agricultural 

practices that increase 

2.4.1 Proportion of agricultural area 

under productive and sustainable 

agriculture 

11.00 
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SDG SDG Target SDG Indicator # of 

hits 

productivity and production, that 

help maintain ecosystems, that 

strengthen capacity for 

adaptation to climate change, 

extreme weather, drought, 

flooding and other disasters and 

that progressively improve land 

and soil quality 

GOAL 4: 

Quality 

education 

4.7 By 2030, ensure that all learners 

acquire the knowledge and skills 

needed to promote sustainable 

development, including, among 

others, through education for 

sustainable development and 

sustainable lifestyles, human 

rights, gender equality, 

promotion of a culture of peace 

and non-violence, global 

citizenship and appreciation of 

cultural diversity and of culture’s 

contribution to sustainable 

development 

4.7.1 Extent to which (i) global citizenship 

education and (ii) education for 

sustainable development, including 

gender equality and human rights, 

are mainstreamed at all levels in (a) 

national education policies; (b) 

curricula; (c) teacher education; 

and (d) student assessment 

11.00 

GOAL 5: 

Gender 

equality 

5.A Undertake reforms to give 

women equal rights to economic 

resources, as well as access to 

ownership and control over land 

and other forms of property, 

financial 

services, inheritance and natural 

resources, in accordance with 

national laws 

5.A.1 (a) Proportion of total agricultural 

population with 

ownership or secure rights over 

agricultural land, by sex; and (b) 

share of women among owners or 

rights-bearers of 

agricultural land, by type of tenure 

10.00 

GOAL 8: 

Decent work 

and economic 

growth 

8.3 Promote development-oriented 

policies that support productive 

activities, decent job creation, 

entrepreneurship, creativity and 

innovation, and encourage the 

formalization and growth of 

micro-, small- and medium-sized 

enterprises, including through 

access to financial services 

8.3.1 Proportion of informal employment 

in non-agriculture employment, by 

sex 

10.00 

Source: Evaluation team.  

The high number of hits for example for the SDG Indicator 4.3.1 “Participation rate of youth and adults in 

formal and non-formal education and training in the previous 12 months, by sex” reflects the projects’ close 

involvement with beneficiaries at the community level and the variety of training courses that have been 

provided during implementation. Similarly, MMMB, NFBKP II and PLARD II are the projects that 

contributed most hits to the SDG Indicator 15.6.1. For example, NFBKP II included the indicator “Village 

Natural Resources Committees perform their duties effectively and efficiently”. It was linked to 15.6.1 given 

the role of effective and efficient decision-making as part of natural resource management regime.  
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Table 12. SDG Targets and Indicators that did not have any corresponding logframe indicators 

Targets Indicators 

1.5 By 2030, build the resilience of the poor and 

those in vulnerable situations and reduce their 

exposure and vulnerability to climate-related 

extreme events and other economic, social and 

environmental shocks and disasters 

1.5.1 Number of deaths, missing persons and 

directly affected persons attributed to 

disasters per 100,000 population 

1.5.2 Direct economic loss attributed to disasters 

in relation to global gross domestic product 

(GDP) 

1.A Ensure significant mobilization of resources 

from a variety of sources, including through 

enhanced development cooperation, in order 

to provide adequate and predictable means for 

developing countries, in particular least 

developed countries, to implement 

programmes and policies to end poverty in all 

its dimensions 

1.A.1 Proportion of domestically generated 

resources allocated by the government 

directly to poverty reduction programmes 

2.2 By 2030, end all forms of malnutrition, 

including achieving, by 2025, the 

internationally agreed targets on stunting and 

wasting in children under 5 years of age, and 

address the nutritional needs of adolescent 

girls, pregnant and lactating women and older 

persons 

2.2.1 Prevalence of stunting (height for age <-2 

standard deviation from the median of the 

World Health Organization (WHO) Child 

Growth Standards) among children under 5 

years of age 

2.2.2 Prevalence of malnutrition (weight for height 

>+2 or <-2 standard deviation from the 

median of the WHO Child Growth Standards) 

among children under 5 years of age, by type 

(wasting and overweight) 

2.5 By 2020, maintain the genetic diversity of 

seeds, cultivated plants and farmed and 

domesticated animals and their related wild 

species, including through soundly managed 

and diversified seed and plant banks at the 

national, regional and international levels, and 

promote access to and fair and equitable 

sharing of benefits arising from the utilization 

of genetic resources and associated traditional 

knowledge, as internationally agreed 

2.5.2 Proportion of local breeds classified as being 

at risk, not at risk or at unknown level of risk 

of extinction 

2.B Correct and prevent trade restrictions and 

distortions in world agricultural markets, 

including through the parallel elimination of all 

forms of agricultural export subsidies and all 

export measures with equivalent effect, in 

accordance with the mandate of the Doha 

Development Round 

2.B.1 Agricultural export subsidies 

2.C Adopt measures to ensure the proper 

functioning of food commodity markets and 

their derivatives and facilitate timely access to 

market information, including on food reserves, 

2.C.1 Indicator of food price anomalies 
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Targets Indicators 

in order to help limit extreme food price 

volatility 

3.1 By 2030, reduce the global maternal mortality 

ratio to less than 70 per 100,000 live births 

3.1.1 Maternal mortality ratio 

3.1.2 Proportion of births attended by skilled 

health personnel 

3.2 By 2030, end preventable deaths of newborns 

and children under 5 years of age, with all 

countries aiming to reduce neonatal mortality 

to at least as low as 12 per 1,000 live births and 

under-5 mortality to at least as low as 25 per 

1,000 live births 

3.2.1 Under-five mortality rate 

3.2.2 Neonatal mortality rate 

3.3 By 2030, end the epidemics of AIDS, 

tuberculosis, malaria and neglected tropical 

diseases and combat hepatitis, water-borne 

diseases and other communicable diseases 

3.3.2 Tuberculosis incidence per 100,000 

population 

3.3.3 Malaria incidence per 1,000 population 

3.3.4 Hepatitis B incidence per 100,000 population 

3.3.5 Number of people requiring interventions 

against neglected tropical diseases 

3.4 By 2030, reduce by one third premature 

mortality from non-communicable diseases 

through prevention and treatment and 

promote mental health and well-being 

3.4.1 Mortality rate attributed to cardiovascular 

disease, cancer, diabetes or chronic 

respiratory disease 

3.4.2 Suicide mortality rate 

3.5 Strengthen the prevention and treatment of 

substance abuse, including narcotic drug abuse 

and harmful use of alcohol 

3.5.1 Coverage of treatment interventions 

(pharmacological, psychosocial and 

rehabilitation and aftercare services) for 

substance use disorders 

3.5.2 Harmful use of alcohol, defined according to 

the national context as alcohol per capita 

consumption (aged 15 years and older) 

within a calendar year in litres of pure alcohol 
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Targets Indicators 

3.6 By 2020, halve the number of global deaths and 

injuries from road traffic accidents 

3.6.1 Death rate due to road traffic injuries 

3.7 By 2030, ensure universal access to sexual and 

reproductive health-care services, including for 

family planning, information and education, 

and the integration of reproductive health into 

national strategies and programmes 

3.7.1 Proportion of women of reproductive age 

(aged 15–49 years) who have their need for 

family planning satisfied with modern 

methods 

3.7.2 Adolescent birth rate (aged 10–14 years; 

aged 15–19 years) per 1,000 women in that 

age group 

3.8 Achieve universal health coverage, including 

financial risk protection, access to quality 

essential health-care services and access to 

safe, effective, quality and affordable essential 

medicines and vaccines for all 

3.8.1 Coverage of essential health services (defined 

as the average coverage of essential services 

based on tracer interventions that include 

reproductive, maternal, newborn and child 

health, infectious diseases, non-

communicable diseases and service capacity 

and access, among the general and the most 

disadvantaged population) 

3.8.2 Proportion of population with large 

household expenditures on health as a share 

of total household expenditure or income 

3.9 By 2030, substantially reduce the number of 

deaths and illnesses from hazardous chemicals 

and air, water and soil pollution and 

contamination 

3.9.1 Mortality rate attributed to household and 

ambient air pollution 

3.9.2 Mortality rate attributed to unsafe water, 

unsafe sanitation and lack of hygiene 

(exposure to unsafe Water, Sanitation and 

Hygiene for All (WASH) services) 

3.9.3 Mortality rate attributed to unintentional 

poisoning 

3.A Strengthen the implementation of the World 

Health Organization Framework Convention on 

Tobacco Control in all countries, as appropriate 

3.A.1 Age-standardized prevalence of current 

tobacco use among persons aged 15 years 

and older 

3.B Support the research and development of 

vaccines and medicines for the communicable 

and non-communicable diseases that primarily 

affect developing countries, provide access to 

affordable essential medicines and vaccines, in 

accordance with the Doha Declaration on the 

TRIPS Agreement and Public Health, which 

affirms the right of developing countries to use 

to the full the provisions in the Agreement on 

Trade-Related Aspects of Intellectual Property 

Rights regarding flexibilities to protect public 

3.B.1 Proportion of the target population covered 

by all vaccines included in their national 

programme 

3.B.2 Total net official development assistance to 

medical research and basic health sectors 

3.B.3 Proportion of health facilities that have a 

core set of relevant essential medicines 
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Targets Indicators 

health, and, in particular, provide access to 

medicines for all 

available and affordable on a sustainable 

basis 

3.C Substantially increase health financing and the 

recruitment, development, training and 

retention of the health workforce in developing 

countries, especially in least developed 

countries and small island developing States 

3.C.1 Health worker density and distribution 

3.D Strengthen the capacity of all countries, in 

particular developing countries, for early 

warning, risk reduction and management of 

national and global health risks 

3.D.1 International Health Regulations (IHR) 

capacity and health emergency preparedness 

4.1 By 2030, ensure that all girls and boys complete 

free, equitable and quality primary and 

secondary education leading to relevant and 

effective learning outcomes 

4.1.1 Proportion of children and young people (a) 

in grades 2/3; (b) at the end of primary; and 

(c) at the end of lower secondary achieving at 

least a minimum proficiency level in (i) 

reading and (ii) mathematics, by sex 

4.2 By 2030, ensure that all girls and boys have 

access to quality early childhood development, 

care and pre-primary education so that they 

are ready for primary education 

4.2.1 Proportion of children under 5 years of age 

who are developmentally on track in health, 

learning and psychosocial well-being, by sex 

4.6 By 2030, ensure that all youth and a substantial 

proportion of adults, both men and women, 

achieve literacy and numeracy 

4.6.1 Proportion of population in a given age group 

achieving at least a fixed level of proficiency 

in functional (a) literacy and (b) numeracy 

skills, by sex 

5.2 Eliminate all forms of violence against all 

women and girls in the public and private 

spheres, including trafficking and sexual and 

other types of exploitation 

5.2.1 Proportion of ever-partnered women and 

girls aged 15 years and older subjected to 

physical, sexual or psychological violence by a 

current or former intimate partner in the 

previous 12 months, by form of violence and 

by age 

5.2.2 Proportion of women and girls aged 15 years 

and older subjected to sexual violence by 

persons other than an intimate partner in the 

previous 12 months, by age and place of 

occurrence 

5.3 Eliminate all harmful practices, such as child, 

early and forced marriage and f genital 

mutilation 

5.3.1 Proportion of women aged 20–24 years who 

were married or in a union before age 15 and 

before age 18 

5.3.2 Proportion of girls and women aged 15–49 

years who have undergone f genital 

mutilation/cutting, by age 

5.4 Recognize and value unpaid care and domestic 

work through the provision of public services, 

infrastructure and social protection policies and 

the promotion of shared responsibility within 

5.4.1 Proportion of time spent on unpaid domestic 

and care work, by sex, age and location 
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Targets Indicators 

the household and the family as nationally 

appropriate 

5.6 Ensure universal access to sexual and 

reproductive health and reproductive rights as 

agreed in accordance with the Programme of 

Action of the International Conference on 

Population and Development and the Beijing 

Platform for Action and the outcome 

documents of their review conferences 

5.6.1 Proportion of women aged 15–49 years who 

make their own informed decisions regarding 

sexual relations, contraceptive use and 

reproductive health care 

5.6.2 Number of countries with laws and 

regulations that guarantee full and equal 

access to women and men aged 15 years and 

older to sexual and reproductive health care, 

information and education 

6.1 By 2030, achieve universal and equitable access 

to safe and affordable drinking water for all 

6.1.1 Proportion of population using safely 

managed drinking water services 

6.2 By 2030, achieve access to adequate and 

equitable sanitation and hygiene for all and end 

open defecation, paying special attention to 

the needs of women and girls and those in 

vulnerable situations 

6.2.1 Proportion of population using (a) safely 

managed sanitation services and (b) a hand-

washing facility with soap and water 

6.3 By 2030, improve water quality by reducing 

pollution, eliminating dumping and minimizing 

release of hazardous chemicals and materials, 

halving the proportion of untreated 

wastewater and substantially increasing 

recycling and safe reuse globally 

6.3.1 Proportion of wastewater safely treated 

6.3.2 Proportion of bodies of water with good 

ambient water quality 

6.4 By 2030, substantially increase water-use 

efficiency across all sectors and ensure 

sustainable withdrawals and supply of 

freshwater to address water scarcity and 

substantially reduce the number of people 

suffering from water scarcity 

6.4.1 Change in water-use efficiency over time 

6.4.2 Level of water stress: freshwater withdrawal 

as a proportion of available freshwater 

resources 

6.5 By 2030, implement integrated water resources 

management at all levels, including through 

transboundary cooperation as appropriate 

6.5.1 Degree of integrated water resources 

management implementation (0–100) 

6.5.2 Proportion of transboundary basin area with 

an operational arrangement for water 

cooperation 

6.A By 2030, expand international cooperation and 

capacity-building support to developing 

countries in waterand sanitation-related 

activities and programmes, including water 

harvesting, desalination, water efficiency, 

6.A.1 Amount of water- and sanitation-related 

official development assistance that is part of 

a governmentcoordinated spending plan 
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Targets Indicators 

wastewater treatment, recycling and reuse 

technologies 

6.B Support and strengthen the participation of 

local communities in improving water and 

sanitation management 

6.B.1 Proportion of local administrative units with 

established and operational policies and 

procedures for participation of local 

communities in water and sanitation 

management 

7.3 By 2030, double the global rate of 

improvement in energy efficiency 

7.3.1 Energy intensity measured in terms of 

primary 

energy and GDP 

7.A By 2030, enhance international cooperation to 

facilitate access to clean energy research and 

technology, including renewable energy, 

energy efficiency and advanced and cleaner 

fossil-fuel technology, and promote investment 

in energy infrastructure and clean energy 

technology 

7.A.1 International financial flows to developing 

countries in support of clean energy research 

and development and renewable energy 

production, including in hybrid systems 

7.B By 2030, expand infrastructure and upgrade 

technology for supplying modern and 

sustainable energy services for all in developing 

countries, in particular least developed 

countries, small island developing States and 

landlocked developing countries, in accordance 

with their respective programmes of support 

7.B.1 Investments in energy efficiency as a 

proportion of GDP and the amount of foreign 

direct investment in financial transfer for 

infrastructure and technology to sustainable 

development services 

8.4 Improve progressively, through 2030, global 

resource efficiency in consumption and 

production and endeavour to decouple 

economic growth from environmental 

degradation, in accordance with the 10-Year 

Framework of Programmes on Sustainable 

Consumption and Production, with developed 

countries taking the lead 

8.4.2 Domestic material consumption, domestic 

material consumption per capita, and 

domestic material consumption per GDP 

8.5 By 2030, achieve full and productive 

employment and decent work for all women 

and men, including for young people and 

persons with disabilities, and equal pay for 

work of equal value 

8.5.2 Unemployment rate, by sex, age and persons 

with disabilities 

8.6 By 2020, substantially reduce the proportion of 

youth not in employment, education or training 

8.6.1 Proportion of youth (aged 15–24 years) not in 

education, employment or training 

8.7 Take immediate and effective measures to 

eradicate forced labour, end modern slavery 

and human trafficking and secure the 

prohibition and elimination of the worst forms 

of child labour, including recruitment and use 

8.7.1 Proportion and number of children aged 5–

17 years engaged in child labour, by sex and 

age 
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Targets Indicators 

of child soldiers, and by 2025 end child labour 

in all its forms 

8.10 Strengthen the capacity of domestic financial 

institutions to encourage and expand access to 

banking, insurance and financial services for all 

8.10.1 (a) Number of commercial bank branches per 

100,000 adults and (b) number of automated 

teller machines (ATMs) per 100,000 adults 

8.A Increase Aid for Trade support for developing 

countries, in particular least developed 

countries, including through the Enhanced 

Integrated Framework for Traderelated 

Technical Assistance to Least Developed 

Countries 

8.A.1 Aid for Trade commitments and 

disbursements 

9.1 Develop quality, reliable, sustainable and 

resilient infrastructure, including regional and 

transborder infrastructure, to support 

economic development and human well-being, 

with a focus on affordable and equitable access 

for all 

9.1.2 Passenger and freight volumes, by mode of 

transport 

9.2 Promote inclusive and sustainable 

industrialization and, by 2030, significantly 

raise industry’s share of employment and gross 

domestic product, in line with national 

circumstances, and double its share in least 

developed countries 

9.2.1 Manufacturing value added as a proportion 

of GDP and per capita 

9.5   9.5.2 Researchers (in full-time equivalent) per 

million inhabitants 

9.C Significantly increase access to information and 

communications technology and strive to 

provide universal and affordable access to the 

Internet in least developed countries by 2020 

9.C.1 Proportion of population covered by a mobile 

network, by technology 

10.6 Ensure enhanced representation and voice for 

developing countries in decision-making in 

global international economic and financial 

institutions in order to deliver more effective, 

credible, accountable and legitimate 

institutions 

10.6.1 Proportion of members and voting rights of 

developing countries in international 

organizations 

10.7 Facilitate orderly, safe, regular and responsible 

migration and mobility of people, including 

through the implementation of planned and 

well-managed migration policies 

10.7.1 Recruitment cost borne by employee as a 

proportion of yearly income earned in 

country of destination 

10.7.2 Number of countries that have implemented 

well-managed migration policies 
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Targets Indicators 

10.A Implement the principle of special and 

differential treatment for developing countries, 

in particular least developed countries, in 

accordance with World Trade Organization 

agreements 

10.A.1 Proportion of tariff lines applied to imports 

from least developed countries and 

developing countries with zero-tariff 

10.C By 2030, reduce to less than 3 per cent the 

transaction costs of migrant remittances and 

eliminate remittance corridors with costs 

higher than 5 per cent 

10.C.1 Remittance costs as a proportion of the 

amount remitted 

11.1 By 2030, ensure access for all to adequate, safe 

and affordable housing and basic services and 

upgrade slums 

11.1.1 Proportion of urban population living in 

slums, informal settlements or inadequate 

housing 

11.2 By 2030, provide access to safe, affordable, 

accessible and sustainable transport systems 

for all, improving road safety, notably by 

expanding public transport, with special 

attention to the needs of those in vulnerable 

situations, women, children, persons with 

disabilities and older persons 

11.2.1 Proportion of population that has convenient 

access to public transport, by sex, age and 

persons with disabilities 

11.3 By 2030, enhance inclusive and sustainable 

urbanization and capacity for participatory, 

integrated and sustainable human settlement 

planning and management in all countries 

11.3.1 Ratio of land consumption rate to population 

growth rate 

11.4 Strengthen efforts to protect and safeguard the 

world’s cultural and natural heritage 

11.4.1 Total expenditure (public and private) per 

capita spent on the preservation, protection 

and conservation of all cultural and natural 

heritage, by type of heritage (cultural, 

natural, mixed and World Heritage Centre 

designation), level of government (national, 

regional and local/municipal), type of 

expenditure (operating 

expenditure/investment) and type of private 

funding 

(donations in kind, private non-profit sector 

and 

sponsorship) 

11.5 By 2030, significantly reduce the number of 

deaths and the number of people affected and 

substantially decrease the direct economic 

losses relative to global gross domestic product 

caused by disasters, including water-related 

disasters, with a focus on protecting the poor 

and people in vulnerable situations 

11.5.1 Number of deaths, missing persons and 

directly affected persons attributed to 

disasters per 100,000 population 

11.5.2 Direct economic loss in relation to global 

GDP, damage to critical infrastructure and 

number of disruptions to basic services, 

attributed to disasters 

11.6 By 2030, reduce the adverse per capita 

environmental impact of cities, including by 

11.6.1 Proportion of urban solid waste regularly 

collected and with adequate final discharge 
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Targets Indicators 

paying special attention to air quality and 

municipal and other waste management 

out of total urban solid waste generated, by 

cities 

11.6.2 Annual mean levels of fine particulate matter 

(e.g. PM2.5 and PM10) in cities (population 

weighted) 

11.7 By 2030, provide universal access to safe, 

inclusive and accessible, green and public 

spaces, in particular for women and children, 

older persons and persons with disabilities 

11.7.2 Proportion of persons victim of physical or 

sexual harassment, by sex, age, disability 

status and place of occurrence, in the 

previous 12 months 

11.C Support least developed countries, including 

through financial and technical assistance, in 

building sustainable and resilient buildings 

utilizing local materials 

11.C.1 Proportion of financial support to the least 

developed countries that is allocated to the 

construction and retrofitting of sustainable, 

resilient and resourceefficient buildings 

utilizing local materials 

12.3 By 2030, halve per capita global food waste at 

the retail and consumer levels and reduce food 

losses along production and supply chains, 

including post-harvest losses 

12.3.1 Global food loss index 

12.4 By 2020, achieve the environmentally sound 

management of chemicals and all wastes 

throughout their life cycle, in accordance with 

agreed international frameworks, and 

significantly reduce their release to air, water 

and soil in order to minimize their adverse 

impacts on human health and the environment 

12.4.1 Number of parties to international 

multilateral environmental agreements on 

hazardous waste, and other chemicals that 

meet their commitments and obligations in 

transmitting information as required by each 

relevant agreement 

12.4.2 Hazardous waste generated per capita and 

proportion of hazardous waste treated, by 

type of treatment 

12.5 By 2030, substantially reduce waste generation 

through prevention, reduction, recycling and 

reuse 

12.5.1 National recycling rate, tons of material 

recycled 

12.C Rationalize inefficient fossil-fuel subsidies that 

encourage wasteful consumption by removing 

market distortions, in accordance with national 

circumstances, including by restructuring 

taxation and phasing out those harmful 

subsidies, where they exist, to reflect their 

environmental impacts, taking fully into 

account the specific needs and conditions of 

developing countries and minimizing the 

possible adverse impacts on their development 

in a manner that protects the poor and the 

affected communities 

12.C.1 Amount of fossil-fuel subsidies per unit of 

GDP (production and consumption) and as a 

proportion of total national expenditure on 

fossil fuels 
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Targets Indicators 

13.1 Strengthen resilience and adaptive capacity to 

climaterelated hazards and natural disasters in 

all countries 

13.1.1 Number of deaths, missing persons and 

directly affected persons attributed to 

disasters per 100,000 population 

13.2 Integrate climate change measures into 

national policies, strategies and planning 

13.2.1 Number of countries that have 

communicated the establishment or 

operationalization of an integrated 

policy/strategy/plan which increases their 

ability to adapt to the adverse impacts of 

climate change, and foster climate resilience 

and low greenhouse gas emissions 

development in a manner that does not 

threaten food production (including a 

national adaptation plan, nationally 

determined contribution, national 

communication, biennial update report or 

other) 

13.3 Improve education, awareness-raising and 

human and institutional capacity on climate 

change mitigation, adaptation, impact 

reduction and early warning 

13.3.1 Number of countries that have integrated 

mitigation, adaptation, impact reduction and 

early warning into primary, secondary and 

tertiary curricula 

13.A Implement the commitment undertaken by 

developed country parties to the United 

Nations Framework Convention on Climate 

Change to a goal of mobilizing jointly $100 

billion annually by 2020 from all sources to 

address the needs of developing countries in 

the context of meaningful mitigation actions 

and transparency on implementation and fully 

operationalize the Green Climate Fund through 

its capitalization as soon as possible 

13.A.1 Mobilized amount of United States dollars 

per year between 2020 and 2025 

accountable towards the $100 billion 

commitment 

14.1 By 2025, prevent and significantly reduce 

marine pollution of all kinds, in particular from 

land-based activities, including marine debris 

and nutrient pollution 

14.1.1 Index of coastal eutrophication and floating 

plastic debris density 

14.3 Minimize and address the impacts of ocean 

acidification, including through enhanced 

scientific cooperation at all levels 

14.3.1 Average marine acidity (pH) measured at 

agreed suite of representative sampling 

stations 

14.C Enhance the conservation and sustainable use 

of oceans and their resources by implementing 

international law as reflected in the United 

Nations Convention on the Law of the Sea, 

which provides the legal framework for the 

conservation and sustainable use of oceans and 

their resources, as recalled in paragraph 158 of 

“The future we want” 

14.C.1 Number of countries making progress in 

ratifying, accepting and implementing 

through legal, policy and institutional 

frameworks, ocean-related instruments that 

implement international law, as reflected in 

the United Nations Convention on the Law of 

the Sea, for the conservation and sustainable 

use of the oceans and their resources 
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Targets Indicators 

15.4 By 2030, ensure the conservation of mountain 

ecosystems, including their biodiversity, in 

order to enhance their capacity to provide 

benefits that are essential for sustainable 

development 

15.4.1 Coverage by protected areas of important 

sites for mountain biodiversity 

15.4.2 Mountain Green Cover Index 

15.8 By 2020, introduce measures to prevent the 

introduction and significantly reduce the 

impact of invasive alien species on land and 

water ecosystems and control or eradicate the 

priority species 

15.8.1 Proportion of countries adopting relevant 

national legislation and adequately 

resourcing the prevention or control of 

invasive alien species 

16.1 Significantly reduce all forms of violence and 

related death rates everywhere 

16.1.1 Number of victims of intentional homicide 

per 100,000 population, by sex and age 

16.1.2 Conflict-related deaths per 100,000 

population, by sex, age and cause 

16.1.3 Proportion of population subjected to (a) 

physical violence, (b) psychological violence 

and (c) sexual violence in the previous 12 

months 

16.1.4 Proportion of population that feel safe 

walking alone around the area they live 

16.2 End abuse, exploitation, trafficking and all 

forms of violence against and torture of 

children 

16.2.1 Proportion of children aged 1–17 years who 

experienced any physical punishment and/or 

psychological aggression by caregivers in the 

past month 

16.2.2 Number of victims of human trafficking per 

100,000 population, by sex, age and form of 

exploitation 

16.2.3 Proportion of young women and men aged 

18–29 years who experienced sexual violence 

by age 18 

16.3 Promote the rule of law at the national and 

international levels and ensure equal access to 

justice for all 

16.3.1 Proportion of victims of violence in the 

previous 12 months who reported their 

victimization to competent authorities or 

other officially recognized conflict resolution 

mechanisms 

16.3.2 Unsentenced detainees as a proportion of 

overall prison population 
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Targets Indicators 

16.4 By 2030, significantly reduce illicit financial and 

arms flows, strengthen the recovery and return 

of stolen assets and combat all forms of 

organized crime 

16.4.1 Total value of inward and outward illicit 

financial flows (in current United States 

dollars) 

16.4.2 Proportion of seized, found or surrendered 

arms whose illicit origin or context has been 

traced or established by a competent 

authority in line with international 

instruments 

16.5 Substantially reduce corruption and bribery in 

all their forms 

16.5.1 Proportion of persons who had at least one 

contact with a public official and who paid a 

bribe to a public official, or were asked for a 

bribe by those public officials, during the 

previous 12 months 

16.5.2 Proportion of businesses that had at least 

one contact with a public official and that 

paid a bribe to a public official, or were asked 

for a bribe by those public officials during the 

previous 12 months 

16.6 Develop effective, accountable and transparent 

institutions at all levels 

16.6.1 Primary government expenditures as a 

proportion of original approved budget, by 

sector (or by budget codes or similar) 

16.7 Ensure responsive, inclusive, participatory and 

representative decision-making at all levels 

16.7.1 Proportions of positions (by sex, age, persons 

with disabilities and population groups) in 

public institutions (national and local 

legislatures, public service, and judiciary) 

compared to national distributions 

16.8 Broaden and strengthen the participation of 

developing countries in the institutions of 

global governance 

16.8.1 Proportion of members and voting rights of 

developing countries in international 

organizations 

16.9 By 2030, provide legal identity for all, including 

birth registration 

16.9.1 Proportion of children under 5 years of age 

whose births have been registered with a civil 

authority, by age 

16.10 Ensure public access to information and protect 

fundamental freedoms, in accordance with 

national legislation and international 

agreements 

16.10.1 Number of verified cases of killing, 

kidnapping, enforced disappearance, 

arbitrary detention and torture of journalists, 

associated media personnel, trade unionists 

and human rights advocates in the previous 

12 months 

17.1 Strengthen domestic resource mobilization, 

including through international support to 

developing countries, to improve domestic 

capacity for tax and other revenue collection 

17.1.1 Total government revenue as a proportion of 

GDP, by source 

17.1.2 Proportion of domestic budget funded by 

domestic taxes 
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Targets Indicators 

17.2 Developed countries to implement fully their 

official development assistance commitments, 

including the commitment by many developed 

countries to achieve the target of 0.7 per cent 

of gross national income for official 

development assistance (ODA/GNI) to 

developing countries and 0.15 to 0.20 per cent 

of ODA/GNI to least developed countries; ODA 

providers are encouraged to consider setting a 

target to provide at least 0.20 per cent of 

ODA/GNI to least developed countries 

17.2.1 Net official development assistance, total and 

to least developed countries, as a proportion 

of the Organization for Economic 

Cooperation and Development (OECD) 

Development Assistance Committee donors’ 

gross national income (GNI) 

17.3 Mobilize additional financial resources for 

developing countries from multiple sources 

17.3.2 Volume of remittances (in United States 

dollars) as a proportion of total GDP 

17.4 Assist developing countries in attaining long-

term debt sustainability through coordinated 

policies aimed at fostering debt financing, debt 

relief and debt restructuring, as appropriate, 

and address the external debt of highly 

indebted poor countries to reduce debt distress 

17.4.1 Debt service as a proportion of exports of 

goods and services 

17.6 Enhance North-South, South-South and 

triangular regional and international 

cooperation on and access to science, 

technology and innovation and enhance 

knowledge-sharing on mutually agreed terms, 

including through improved coordination 

among existing mechanisms, in particular at the 

United Nations level, and through a global 

technology facilitation mechanism 

17.6.2 Fixed Internet broadband subscriptions per 

100 inhabitants, by speed 

17.7 Promote the development, transfer, 

dissemination and diffusion of environmentally 

sound technologies to developing countries on 

favourable terms, including on concessional 

and preferential terms, as mutually agreed 

17.7.1 Total amount of approved funding for 

developing countries to promote the 

development, transfer, dissemination and 

diffusion of environmentally sound 

technologies 

17.8 Fully operationalize the technology bank and 

science, technology and innovation capacity-

building mechanism for least developed 

countries by 2017 and enhance the use of 

enabling technology, in particular information 

and communications technology 

17.8.1 Proportion of individuals using the Internet 

17.10 Promote a universal, rules-based, open, non-

discriminatory and equitable multilateral 

trading system under the World Trade 

Organization, including through the conclusion 

of negotiations under its Doha Development 

Agenda 

17.10.1 Worldwide weighted tariff-average 
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Targets Indicators 

17.12 Realize timely implementation of duty-free and 

quota-free market access on a lasting basis for 

all least developed countries, consistent with 

World Trade Organization decisions, including 

by ensuring that preferential rules of origin 

applicable to imports from least developed 

countries are transparent and simple, and 

contribute to facilitating market access 

17.12.1 Average tariffs faced by developing countries, 

least developed countries and small island 

developing States 

17.13 Enhance global macroeconomic stability, 

including through policy coordination and 

policy coherence 

17.13.1 Macroeconomic Dashboard 

17.17 Encourage and promote effective public, 

publicprivate and civil society partnerships, 

building on the experience and resourcing 

strategies of partnerships 

17.17.1 Amount of United States dollars committed 

to (a) public-private partnerships and (b) civil 

society partnerships 

17.18 By 2020, enhance capacity-building support to 

developing countries, including for least 

developed countries and small island 

developing States, to increase significantly the 

availability of high-quality, timely and reliable 

data disaggregated by income, gender, age, 

race, ethnicity, migratory status, disability, 

geographic location and other characteristics 

relevant in national contexts 

17.18.2 Number of countries that have national 

statistical legislation that complies with the 

Fundamental Principles of Official Statistics 

17.19 By 2030, build on existing initiatives to develop 

measurements of progress on sustainable 

development that complement gross domestic 

product, and support statistical capacity-

building in developing countries 

17.19.2 Proportion of countries that (a) have 

conducted at least one population and 

housing census in the last 10 years; and (b) 

have achieved 100 per cent birth registration 

and 80 per cent death registration 
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Annex 12: Analysis of Green Climate Fund (GCF) projects 

Table 13. Summary of GCF funding in Ethiopia, Kenya, Mozambique, Tanzania, and Zambia 

Country All sectors Of which land or 

ecosystem related 

All 

approved 

projects 

Total amount of 

approved GCF 

funding 

Total amount of 

project value 

All submitted 

concept notes 

Approved 

projects 

Concept 

notes 

Ethiopia 1 USD 45 million USD 50 million 2 1 1 

Kenya 6 USD 757.9 million USD 2.8 billion 11 2 4 

Mozambique 0 - - 2 0 1 

Tanzania 3 USD 464.6 million USD 1.2 billion 3 2 1 

Zambia 2 USD 84.5 million USD 291.3 million 2 1 2 

Total 12 USD 1.35 billion USD 4.43 billion 20 6 9 

Division 

between 

public and 

private 

financing 

8 private 

4 public or 

public-

private 

  2 private 

18 public, 

public-private 

or not 

indicated 

 

2 private 

4 public 

 

2 private 

7 public 

or not 

indicated 

Source: (GCF, 2019) 

Table 14. Summary of land and ecosystems related approved GCF projects in Ethiopia, Kenya, 
Mozambique, Tanzania, and Zambia 

Country Project title Accredited 

Entity 

Executing Entity Total project investment 

Ethiopia Responding to the 

Increasing Risk of Drought: 

Building Gender-responsive 

Resilience of the Most 

Vulnerable Communities 

Ministry of 

Finance and 

Economic 

Cooperation of 

the Federal 

Democratic 

Republic of 

Ethiopia 

(MOFEC) 

Ministry of 

Agriculture and 

Natural Resources 

(MoANR) and 

Ministry of 

Water, Irrigation 

and Electricity 

(MoWIE)  

USD 50 million (0% GCF financing 

disbursed) 

Kenya Promotion of climate-

friendly cooking (Kenya and 

Senegal) 

GIZ Ministry of 

Energy of Kenya, 

SNV 

USD 270 million (0% GCF 

financing disbursed) 

Transforming Financial 

Systems for Climate (17 

countries)  

AFD AFD USD 742.9 million (0% GCF 

financing disbursed) 

Mozambique None 

Tanzania Simiyu Climate Resilient 

Development Programme 

KfW, 

 

Ministry of 

Finance and 

USD 163.1 million (0% GCF 

financing disbursed) 

https://www.greenclimate.fund/-/ministry-of-finance-and-economic-cooperation-of-the-federal-democratic-republic-of-ethiopia
https://www.greenclimate.fund/-/ministry-of-finance-and-economic-cooperation-of-the-federal-democratic-republic-of-ethiopia
https://www.greenclimate.fund/-/ministry-of-finance-and-economic-cooperation-of-the-federal-democratic-republic-of-ethiopia
https://www.greenclimate.fund/-/ministry-of-finance-and-economic-cooperation-of-the-federal-democratic-republic-of-ethiopia
https://www.greenclimate.fund/-/ministry-of-finance-and-economic-cooperation-of-the-federal-democratic-republic-of-ethiopia
https://www.greenclimate.fund/-/ministry-of-finance-and-economic-cooperation-of-the-federal-democratic-republic-of-ethiopia
https://www.greenclimate.fund/-/ministry-of-finance-and-economic-cooperation-of-the-federal-democratic-republic-of-ethiopia
https://www.greenclimate.fund/-/ministry-of-finance-and-economic-cooperation-of-the-federal-democratic-republic-of-ethiopia
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Country Project title Accredited 

Entity 

Executing Entity Total project investment 

Planning of 

Tanzania 

Transforming Financial 

Systems for Climate (17 

countries)  

AFD AFD USD 742.9 million (0% GCF 

financing disbursed) 

Zambia Strengthening climate 

resilience of agricultural 

livelihoods in Agro-

Ecological Regions I and II 

in Zambia 

 

UNDP (FAO and 

WFP) 

 

Ministry of 

Agriculture 

 

USD 137.3 million (9.6% GCF 

financing disbursed) 

Total project value of approved land and ecosystem related projects USD 2,106,200,000 (USD 2.1 

billion) 

 

Source: (GCF, 2019) 

Table 15. Summary of land and ecosystems related submitted GCF concept notes in Ethiopia, Kenya, 
Mozambique, Tanzania, and Zambia 

Country Accredited 
entity 

Title (and executing agencies in the case of forestry and land 
use related interventions) 

A M Public/public-
private/private 
financing 

Ethiopia AfDB Staple Crops processing Zone (SCPZ) Promoting sustainable 
agricultural value chains (Ethiopia, Zambia, Togo, and 
Democratic Republic of Congo). 
 
SCPZ Programme will be located in Southern Nations, 
Nationalities and People's Region (SNNPR) in Ethiopia. 
Indicative total project cost: USD 186.5 million  

x x Public 

Kenya NEMA Integrated Green Climate Innovations for Increasing Water 
and Land Productivity for Smallholder Farming Systems in 
the ASAL Counties of Kenya 
 
Executing Entity: Kenya Rainwater Association, Miramar 
International College and KCB Foundation Beneficiary: 
Smallholder farmers in selected ASAL Counties 
Project size: Medium (USD 50 million <x≤ USD 250 million) 

x x Private 

IUCN Dryland Resilience Kenya: Ecosystem-Based Adaptation 
through Rangeland and Forest Landscape Restoration for 
Resilient Communities, Land, Water and Infrastructure in 
Frontier Counties of Kenya 
 
Executing Entity: State Department of Livestock, Ministry of 
Agriculture, Livestock and Fisheries will be the lead executing 
agency and will be supported by relevant line Ministries and 
State agencies as well as county governments, CBOs, NGOs 
and International Organizations.  
Co-executing agencies, including: State Department of 
Natural Resources; State Department of Environment, 
Ministry of Environment, Natural Resources and Regional 
Development Authorities; Ministry of Water and Irrigation; 
Frontier Counties Development Council. 

x x Public 

https://www.greenclimate.fund/documents/20182/893456/19810_-_Staple_Crops_processing_Zone__SCPZ__Promoting_sustainable_agricultural_value_chains.pdf/532f9986-c1a5-b7a5-c2f4-739ef7673ee7
https://www.greenclimate.fund/documents/20182/893456/19810_-_Staple_Crops_processing_Zone__SCPZ__Promoting_sustainable_agricultural_value_chains.pdf/532f9986-c1a5-b7a5-c2f4-739ef7673ee7
https://www.greenclimate.fund/documents/20182/893456/18090_-_Integrated_Green_Climate_Innovations_for_Increasing_Water_and_Land_Productivity_for_Smallholder_Farming_Systems_in_the_ASAL_Counties_of_Kenya.pdf/dce54063-cdf2-467e-9de5-6d469be58216
https://www.greenclimate.fund/documents/20182/893456/18090_-_Integrated_Green_Climate_Innovations_for_Increasing_Water_and_Land_Productivity_for_Smallholder_Farming_Systems_in_the_ASAL_Counties_of_Kenya.pdf/dce54063-cdf2-467e-9de5-6d469be58216
https://www.greenclimate.fund/documents/20182/893456/18090_-_Integrated_Green_Climate_Innovations_for_Increasing_Water_and_Land_Productivity_for_Smallholder_Farming_Systems_in_the_ASAL_Counties_of_Kenya.pdf/dce54063-cdf2-467e-9de5-6d469be58216
https://www.greenclimate.fund/documents/20182/893456/16150_-_Dryland_Resilience_Kenya__Ecosystem-Based_Adaptation_through_Rangeland_and_Forest_Landscape_Restoration_for_Resilient_Communities__Land__Water_and_Infrastructure_in_Frontier_Coun.pdf/5962a877-e52d-4a9c-8867-1c5117bb1da8
https://www.greenclimate.fund/documents/20182/893456/16150_-_Dryland_Resilience_Kenya__Ecosystem-Based_Adaptation_through_Rangeland_and_Forest_Landscape_Restoration_for_Resilient_Communities__Land__Water_and_Infrastructure_in_Frontier_Coun.pdf/5962a877-e52d-4a9c-8867-1c5117bb1da8
https://www.greenclimate.fund/documents/20182/893456/16150_-_Dryland_Resilience_Kenya__Ecosystem-Based_Adaptation_through_Rangeland_and_Forest_Landscape_Restoration_for_Resilient_Communities__Land__Water_and_Infrastructure_in_Frontier_Coun.pdf/5962a877-e52d-4a9c-8867-1c5117bb1da8
https://www.greenclimate.fund/documents/20182/893456/16150_-_Dryland_Resilience_Kenya__Ecosystem-Based_Adaptation_through_Rangeland_and_Forest_Landscape_Restoration_for_Resilient_Communities__Land__Water_and_Infrastructure_in_Frontier_Coun.pdf/5962a877-e52d-4a9c-8867-1c5117bb1da8
https://www.greenclimate.fund/documents/20182/893456/16150_-_Dryland_Resilience_Kenya__Ecosystem-Based_Adaptation_through_Rangeland_and_Forest_Landscape_Restoration_for_Resilient_Communities__Land__Water_and_Infrastructure_in_Frontier_Coun.pdf/5962a877-e52d-4a9c-8867-1c5117bb1da8
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Country Accredited 
entity 

Title (and executing agencies in the case of forestry and land 
use related interventions) 

A M Public/public-
private/private 
financing 

*The Full list of the key partners are listed under B.5. 
Implementation Arrangement.  
Beneficiaries: Rural populations of the 7 Frontier Counties 
 
Project size: large (USD 50 million <x≤ USD 250million) 

Tanzania UNEP Increasing Agricultural and Ecosystem Resilience through 
Ecosystem based Adaptation Agroforestry (multi-country) 
 
Accredited entity: UN Environment 
Executing Entity: World Agroforestry Center, World Vision, 
CRS, CARE 
Beneficiary: 1,125,000 small-scale farm families 
Project size: small (10<x≤50) 

x Public 

Zambia AfDB 
 
 

Staple Crops processing Zone (SCPZ) Promoting sustainable 
agricultural value chains (Ethiopia, Zambia, Togo, and 
Democratic Republic of Congo). 
 
Executing entity: not indicated 
Indicative total project cost: USD 186.5 million  

x Public 

Zambia UNEP Increasing Agricultural and Ecosystem Resilience through 
Ecosystem-based Adaptation Agroforestry (multi-country) 
 
Executing Entity: World Agroforestry Center, World Vision, 
CRS, CARE  
Beneficiary: small-scale farm families 
Project size: Small (USD 10 million <x≤ USD 50 million) 

Cross-
cutting 

Public 

Source: (GCF, 2019) 

 

https://www.greenclimate.fund/documents/20182/893456/16590_-_Increasing_Agricultural_and_Ecosystem_Resilience_through_Ecosystembased_Adaptation_Agroforestry.pdf/72ee4dcf-2efa-407d-bc34-e7d7643e776f
https://www.greenclimate.fund/documents/20182/893456/16590_-_Increasing_Agricultural_and_Ecosystem_Resilience_through_Ecosystembased_Adaptation_Agroforestry.pdf/72ee4dcf-2efa-407d-bc34-e7d7643e776f
https://www.greenclimate.fund/documents/20182/893456/19810_-_Staple_Crops_processing_Zone__SCPZ__Promoting_sustainable_agricultural_value_chains.pdf/532f9986-c1a5-b7a5-c2f4-739ef7673ee7
https://www.greenclimate.fund/documents/20182/893456/19810_-_Staple_Crops_processing_Zone__SCPZ__Promoting_sustainable_agricultural_value_chains.pdf/532f9986-c1a5-b7a5-c2f4-739ef7673ee7
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Annex 13: Social Vulnerability and Gender Analysis  

Social Vulnerability Analysis 

Vulnerability and poverty in rural Ethiopia are strongly linked to household characteristics, asset holdings, 

off-farm income generating opportunities and access to public services such as credit and agricultural 

extension. Households (HH) with female heads and chronically ill members as well as elderly headed HHs 

looking after orphans, are most vulnerable to shocks and have limited coping strategies. The asset holding- 

status of households also correlates strongly with their resilience to shocks and their ability to cope with 

those, for example, their land holding, quality of land, food stock and labour availability, as well as financial 

income from agricultural and non-agricultural activities. 

The Productive Safety Net Programme (PSNP)31 targets HHs that have faced continuous food shortages 

over the last three years, are acutely food-insecure due to a shock resulting in the severe loss of assets, and 

lack adequate family support and other means of social protection. The PSNP identifies the most vulnerable 

as: 1) women in MHHs and FHHs; 2) polygamous HHs; 3) pastoralist HHs; 3) unemployed rural youth; 4) 

HHs unable to provide public works labour such as the elderly, people living with HIV/AIDS and labour- 

poor HHs; 5) new residents in the woreda; and 6) children. 

Even if the population in Amhara falling 

below the poverty line has significantly 

reduced, according to a relatively recent 

Comprehensive Food Security and 

Vulnerability Analysis by the Ethiopia 

Central Statistical Agency (CSA) and 

World Food Programme (WFP), Amhara 

has some of the highest prevalence rates 

for food energy deficient HHs (49%), 

food poverty (35%) and consumption/ 

expenditure on food and non-food 

essentials32 and 24% of the population 

is below the absolute poverty line. 

According to the Regional Disaster 

Prevention and Food Security 

Coordination Office, there are 64 

woredas currently regarded as food 

insecure out of the total 164 woredas, 

mostly located in the eastern part of the region. The adjacent map illustrates that food insecurity, caused 

predominantly by recent droughts, affects particularly the zones and woredas to the East from Lake Tana. 

The AgroBIG II programme is targeting the economically enabled people in woredas around the Lake Tana 

which fall under the Tana Beles Growth Corridor. In this context, the most relevant categorizations of 

vulnerability are women in MHHs and FHHs, and unemployed  rural youth. Gender and age are factors 

linked to inclusion and exclusion. More detailed gender analysis is given below. The constraints faced by 

youth are addressed under the Assessment of Social Inclusion and Responsibility, because the single most 

crucial factor causing youth exclusion from agriculture and agribusiness is the lack of access to land and 

appropriate education. 
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Gender Analysis 

This analysis is based on an assessment on the prevalence of issues raised in the Vulnerability and 

Empowerment Assessment for pilot Phase AgroBIG conducted in 2010, the AgroBIG Gender study on onion 

and potato value chains, a number of other studies and research papers relevant for the topic33, as well as 

field observations and interviews made during programme formulation with AgroBIG beneficiaries and 

stakeholders. 

The population in the Amhara Region in the end of fiscal year 2014/2015 was 20.4 million, of which 50% 

were women and men, respectively. The rural population was approximately 17.1 million, or 83 % of overall 

population. Percentage share of age groups of 0-14 and 15-64 was 40% and 56% respectively34. According 

to the latest Census Report from 200735, 83% of the population were Orthodox Christians and 17% were 

Muslims, which is assumed to be representative also of the current situation. The population of the zones 

around Lake Tana is as follows: West Gojjam 2.5 million, North Gonder 3.6 million and South Gonder 2.4 

million, and the percentages for rural population and for sex follow more or less the same division as for the 

whole region. 

Aggregate indicators for gender equality continue to be somewhat disappointing, even if Ethiopia has ratified 

the Convention on the Elimination of All Forms of Discrimination against Women (CEDAW) already in 

1981. The Social Institutions and Gender Index (SIGI)36 indicate high level of discrimination against 

women. The SIGI covers such areas as discriminatory family code, restricted physical integrity, son bias, 

restricted civil liberties and restricted resources and assets, of which the last category is the most relevant for 

agriculture/agribusiness related interventions. This category covers access to land, non-land assets and 

financial services, and indicate a high level of discrimination. As an example, in its latest CEDAW report, 

the GoE described several barriers to women’s access to credit; limited awareness about credit availability, 

lack of collateral and economic stability, and general lack of trust of women in society. 

The policy framework for gender equality has improved tremendously over the past few years; for example 

the the GTP II emphasizes the need for ensuring women and youth empowerment, participation and equality 

. It also sets 30% as a target for proportion of rural women farmers benefitting from extension services. The 

Ministry of Women and Children Affairs (MoWCA) at federal level and the Bureau of Women and Children 

(BoWC) at regional level are mandated to ensure mainstreaming of gender issues in different sectors. The 

Amhara BoWC has separate processes (departments) for gender mainstreaming and women 

participation/mobilisation. It supports other offices in mainstreaming activities and provides tools for 

conducting gender audits and analysis to identify gaps. However, the formulation team did not access any of 

these tools or documents. Importantly, the Women, Children and Youth Directorate (WCYD) of the Ministry 

of Agriculture (MoA) has developed sector specific gender mainstreaming guidelines and checklists. 

However, the focus seems to be more on numerical targets than on addressing the structural barriers and 

ensuring equal benefits. 

Major barriers still exist for women to benefit equally. Generally speaking, women continue to be more 

vulnerable due to lack of education37, prevalent gender bias, social and cultural norms, as well as their 

reproductive and productive roles. This causes lower decision-making power and mobility, and lack of 

access to inputs, assets, market information, technologies and profits. Vulnerability is further exacerbated in 

case of external shocks such as the recent drought, which has increased health problems due to water scarcity 

as well as women’s workload due to distance in collecting water and firewood; caused malnutrition and loss 

of food, livestock, reduced wage employment and cash available for services; increased male out-migration 

and divorce rates due to men migrating for wage labour; as well as higher drop-out rates from schools. Also, 

such harmful practices as female genital mutilation (FGM) and early marriage continue to widespread also in 

the woredas where AgroBIG operates. 

Gender roles in agriculture are evident in the pilot Phase AgroBIG woredas of Mecha and Fogera, and there 

is strong evidence of inequality in the division of labour, access to and control over property and on decision-
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making in household and community affairs. Men are mainly responsible for productive and 

community/public activities, while women are responsible for domestic and reproductive activities such as 

fire wood and water collection and caring for the sick. Men are primarily responsible for tasks considered 

heavier and more technical such as clearing land, ploughing, harvesting crops and maintaining farm 

equipment, whereas women are involved in seed selection, planting, fertilizer application, watering, 

weeding, harvesting and transporting. Weeding, in particular, is regarded as being tedious and back- 

breaking, which exacerbate women’s workload compared to men. Also, the simple fact that women are not 

involved in ploughing of land makes their contribution largely ignored. Specific issues in the potato value 

chain are women’s time-consuming responsibility for watering fields as well as their restricted mobility in 

terms of being potato wholesalers. As regards onion value chain, women spend 8 hours (compared to 10 hrs 

for men) on top of their household responsibilities in the field, and report constraints in mobility, time, 

access to information, capital and skills. Lack of mobility also affects women’s ability to participate in 

trainings far from their homesteads. The below table provides information on major logframe indicators of 

Phase I disaggregated by sex. As indicated below, volumes, values and yields are smaller for FHHs than for 

MHHs. 

Table 16. Results of major logframe indicators disaggregated by gender 

Results of major logframe indicators disaggregated by gender 

Indicators Onion Potato Maize Rice 

Male Female Male Female Male Female Male Female 

Volume 28 16 16 11 28 13 18 8 

Value 16315 10710 4819 4703 9361 4048 19297 6465 

Yield 115 90 130 97 44 42 23 17 

Farm gate price 682 668 331 314 338 316 953 938 

Post-harvest losses 7.57% 2.68% 7.41% 5.04% 1.26% 3.49% 2.68% 2.87% 

 

Unequal power relations and resource distribution is apparent also as regards land – land tenure, distribution, 

ownership and inheritance. Even if women’s land rights are better protected with the new regional 

proclamations38, there are real-life examples of severe disrespect for women’s rights. Particularly upon 

divorce or death of husband, women are frequently pressured by male relatives to give away land, but fear 

taking issues to court. FHHs (reported to be 10-12% of all HHs in pilot Phase AgroBIG woredas) are 

generally even more disadvantaged, since plot sizes are smaller compared to MHHs and the proportion of 

cultivable land is less. Women, FHHs and particularly women in MHHs, also have less and limited access to 

such assets as farming tools, marketable products, and technologies. In MHHs, they also lack control and 

decision making power over family affairs and resources, and men often take decisions on what, when, 

where to grow and what portion of the produce to sell and use for consumption. 

In the context of AgroBIG and based on surveys conducted during Phase I (see the table below), FHHs’ plots 

are smaller than those for MHHs. They also use less inputs, and improved seed is most limited within inputs 

they can access. However, what is striking is that FHHs hold more land certificates, and also practice more 

water harvesting than MHHs among those part of the survey. 
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Table 17. Land area, certificate and input use disaggregated by gender 

Land area, certificate and input use disaggregated by gender 

 Male Female 

Land Area (ha) 1.36 0.93 

Having of Land Certificate 52,3% 66,7% 

Use of Improved seed 54,9% 33,3% 

Use chemical pesticide 86% 61% 

Application of in organic fertilizer 98% 88,9% 

Use of water harvesting technologies 32,80% 50,00% 

 

Women’s participation in agricultural cooperatives is limited due to the barriers described above. Land 

ownership is often a requirement for membership and the general rule of one member per HH means that is 

the generally the men that assume that membership. Married women are particularly excluded, and in general 

there seems to be a lower percentage of female membership in Mecha and Fogera cooperatives compared to 

the national average. Nationally, there is a 50% target for female participants, and according to regional 

authorities in Amhara the current proportion is 35%. However, it was reported that out of the 3.7 million 

HHs in Amhara belonging to cooperatives, only 23% were FHHs. Primary information from Mecha woreda 

paints, however, a much more unequal picture. Compared to the national average of 18 % of cooperatives 

reporting women in leadership positions, in Mecha there are no female chairpersons. Also, only 1-2 of the 7-

member management committees are women. Cooperatives are classified according to what activities they 

engage in and only one primary society pursuing a distinct objective can register in a given area. Therefore, 

women in certain geographical areas are advocating for multiple, same-purpose cooperatives to be allowed in 

order to increase their power and benefits. 

Access to finance is regarded as a major constraint for women’s livelihoods and business activities. Women 

own fewer assets (land, house) that can be used as collateral for a loan and considering also the overall 

challenges in financial inclusion in Ethiopia39, this means that women’s access to finance is seriously 

constrained. Traditionally, women belong to informal and mutual credit mechanisms such as rotating or 

accumulating savings groups (called ‘Wochich’ or ‘Equib’) or can in theory access funding from 

government’s credit schemes. The BoWC runs a Women’s Fund (with funding from e.g. by UNICEF, ILO), 

but has limited resources. Grassroots level savings and credit schemes and women SACCOs are generally 

only able to make very small loans because the credit they can make available is determined by their debt 

sheet (deposits).  Interestingly, women form the majority of ACSI’s clients, and are reported to do this to 

avoid men’s interference. Loan defaults amongst SACCOs, SACCOs and banks are generally reported to be 

very low (30day PARS typically <1.5%) and women are always reported to reliably repay their loans. High 

interest rates (typically +/- 15%40) and low asset valuation (for collateralised loans) are cited as discouraging 

lending.  In case of commercial banks, the main issues cited are lengthy and bureaucratic loan application 

processes. 
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Annex 14: SDG 15 and its direct and indirect interlinkages 

Figure 10. SDG 15 and its direct and indirect interlinkages 

 

Source: Scheyvens, Henry and Binaya Raj Shivakoti (eds). 2019. Asia-Pacific Landscape Transformations − Solutions for Sustainability. Hayama, Japan: Institute for Global 

Environmental Strategies.  

 


